
 
 
 
 
 

 

July 15, 2011 
 
 
Ms. Felicia Miller 
Compliance Project Manager Delegate 
California Energy Commission 
1516 Ninth Street (MS-2000) 
Sacramento, CA 95814 
 
Subject: Walnut Creek Energy Park (05-AFC-2) 

Condition of Certification COM-6   
Monthly Compliance Report #1 

 
 
Dear Ms. Miller: 
 
In accordance with the requirements of Condition of Certification COM-6 as set forth in 
the California Energy Commission’s Final Decision for the Walnut Creek Energy Park, 
enclosed please find one hard copy and eight (8) CD’s of the project’s first Monthly 
Compliance Report for the period ending June 30, 2011.  
 
Should you have any questions or require additional information related to this 
submittal, please contact Kevin Fullerton at (949) 838-4055 or me at (714) 513-8100. 
 
Sincerely, 

 
Ramiro R. Garcia      
Environmental Program Manager      
 
Attachments: June 2011 MCR; 8 CDs 
 
 
cc: Dale Rundquist, CPM  
 
WCEP File:  14.24.3.6 
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1.0 PROJECT SUMMARY 

1.1 Construction Schedule 

This section of the monthly report addresses the progress of the project construction 
activities.   

An initial list of dates has been provided on the Key Events List included in Attachment 
A as required in condition of certification COM-6. 

1.1.1 Summary of Current Project Construction Status 

Major construction activities for the month of June 2011 included the following: 

 Installed firewater pump foundation. 

 Installed SWPPP BMP at west end of site and around storm drains. 

 Demolished transformer foundation. 

 Demolished conduit running from utility vault to the transformer foundation. 

 Backfilled transformer foundation area. 

The project construction schedule is provided for reference as Figure 1. 

2.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT 

2.1 Compliance Matrix 

A copy of the compliance matrix, which includes all conditions of certification, is 
provided in Attachment B. 

2.2 CBO Correspondence, Approvals, Submittal Schedule & Payment 
Receipt  

Copies of all the transmittal letters for the deliverables sent to the CBO are included in 
Attachment C along with the associated approval letters received from the CBO in June. 

In accordance with GEN-2, the current CBO submittal schedule is included in 
Attachment C. 

In accordance with GEN-3, a copy of the CBO’s receipt of payment for this reporting 
period is included in Attachment C.   
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In accordance with GEN-6, a copy of the CBO’s approval of the qualifications of all 
special inspectors is included in Attachment C. 

In accordance with CIVIL-1, STRUC-1, and MECH-1, a copy of the CBO’s approval is 
included in Attachment C. 

2.3 Air Quality Construction Mitigation Documentation 

As required under AQ-SC3, documentation demonstrating compliance with the 
construction fugitive dust control mitigation is provided in Attachment D. 

As required under AQ-SC5, a summary of all the actions taken to maintain compliance 
with the diesel-fueled engine controls requirements will be provided in this report.  A 
list of all heavy equipment used on site is included in Attachment D of this report.   

AQ-SC5 requires all diesel-powered equipment at the project construction site to be 
fueled with ultra-low sulfur diesel, and fuel purchase receipts to be included in the 
monthly compliance reports as proof of compliance.  In the above-referenced 
documents regarding heavy equipment, the subcontractor has included their implicit 
compliance with the fuel type requirement. 

2.4 Cultural Resources Report 

In accordance with condition CUL-6, the Cultural Resources Specialist’ Report is 
provided in Attachment E. 

2.4 Paleontological Resources Report 

In accordance with condition PAL-5, the Paleontological Resources Specialist’ Report is 
provided in Attachment E. 

2.5 Storm Water Inspection Report and Weekly Checklist 

As specified in condition of certification WATER QUALITY AND SOILS-1, “During 
construction, the project owner shall provide an analysis in the monthly compliance 
report on the effectiveness of the drainage, erosion and sediment control measures and 
the results of monitoring and maintenance activities.”  Attachment F of this report 
includes the storm water inspection reports and checklists that were completed during 
this reporting period.  The storm water inspection reports show that the installed 
Drainage, Erosion and Sediment Control Plan (DESCP) measures and Best Management 
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Practices (BMPs) at the WCEP site have been effective.  The results of all monitoring 
and maintenance activities for this reporting period are included in Attachment F. 

 2.6 Safety Inspection Report 

As specified in the verification for condition of certification WORKER SAFETY-3, the 
project owner shall submit a monthly safety inspection report included in Attachment 
H. 

 2.7 Non-Conformance Report (NCR) 

A list of NCR’s for the reporting month is included in Attachment I. 

 2.8 Hazardous Waste Generator Identification Number 

A hazardous waste generator identification number has been obtained for the site prior 
to generating any hazardous waste during construction as required for condition of 
certification WASTE-3.  Attachment J presents receipt of the identification number. 

 2.9 Status of the Dual Plumbing Plan’s Review 

The project owner has submitted a Dual Plumbing Plan for using reclaimed and potable 
water to Rowland Water District and Los Angeles County Department of Health 
Services for review and comment as required by condition of certification WATER 
RES-4.  The Dual Plumbing Plan has been approved by the Rowland Water District.  
The Plan is currently under review with Los Angeles County Department of Health 
Services.  Los Angeles County Department of Health Services is waiting on approval 
from the California Department of Public Health Drinking Water Programs’ engineer. 

 2.10 Required Reporting Elements Not Reported During Period 

The following conditions have monthly reporting requirements but were not applicable 
during this reporting period: 

 CIVIL-03 There were no Civil NCRs this period. 

 CIVIL-04 Final grading has not been submitted. 

 ELEC-01 There were no electrical equipment activities this period. 

 MECH-02 There was no on-site fabrication or installation of any pressure                   
vessel(s) this period. 

 TSE-04 There were no electrical equipment activities this period. 
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3.0 COMPLIANCE MATRIX 

A copy of the CEC Compliance Matrix showing the status of all conditions of 
certification is included in this report in Attachment B. 

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING 
PERIOD 

All compliance requirements completed during the June 2011 reporting period are 
presented in Attachment B Compliance Matrix.  Completed conditions are presented in 
“gold,” of Attachment B.  

5.0 DELINQUENT SUBMITTALS 

There were no delinquent submittals during the June 2011 reporting period. 

6.0 CUMULATIVE LISTING OF CHANGES TO CONDITIONS OF 
CERTIFICATION 

A cumulative list of approved changes to the conditions of certification is provided 
below: 

 Amendment 1 (04/29/2009): Approval for relocation of several plant features 
within existing property boundary.   

 Amendment 2 (02/18/2008): Approval for modification of transmission pole 
height. 

 Amendment 3 (05/04/2011): Approval for modifications to various air quality 
conditions including AQ-SC7 and AQ-SC8.  Revised compliance determinations 
were made for the following conditions: AQ-1, AQ-3, AQ-4, AQ-6, AQ-16, and 
AQ-19 (see Order No. 11-0504-2 for additional amendment details).   

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES 

Permits received during pre-construction through June 2011 reporting period are listed 
below by agency, permit number, and expiration date: 

 CalOSHA Construction Activity Project Permit, ID No.:  705975, Expires 05/31/2012 
 California State Water Resources Control Board, National Pollutant Discharge 

Elimination System (NPDES) General Permit for Storm Water Discharges Associated 
with Construction and Land Disturbance Activities (NPDES No. CAS0000002)  

 City of Industry Rough Grading Permit, ID No.:  G-1034 
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 County Sanitation Districts of Los Angeles County, Industrial Wastewater Discharge 
Permit, ID No. 20551 

 South Coast Air Quality Management District, Title V Permit (A/N 450894, Facility ID 
146536) 

Applications submitted pre-construction through the June 2011 reporting period 
include: 

 California State Water Resources Control Board, Notice of Intent  

 LA County Building and Safety District Office for Temporary Power 
 SCE for Temporary Power 

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULE FOR THE NEXT TWO 
MONTHS 

A summary of the planned submittals over the next two months is included in Table 8-
1. 

Table 8-1 Planned Submittals for July and August 2011 

Condition 
Of 

Certification 
Due Date Due Date Description Summary 

CIVIL-1 7/22/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

Site Drainage 
Plans 

CIVIL-1 7/11/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

CD-001 - Storm 
Water Details 

CIVIL-1 7/22/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

Grading Plans 

CIVIL-1 7/22/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

CW-013 - Storm 
Water Plan 

CIVIL-1 7/11/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

07A - Civil Design 
Criteria 

CIVIL-1 7/11/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

901A - Earthwork 
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Table 8-1 Planned Submittals for July and August 2011 

Condition 
Of 

Certification 
Due Date Due Date Description Summary 

CIVIL-1 7/11/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

905A - Storm 
Drainage 

CIVIL-1 7/20/2011 
At least 15 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of site grading 

CD-101 - Backfill 
and Bedding 
Details 

COM-6 MONTHLY 
Submit an original and eight copies of the Monthly 
Compliance Report within 10 working days after 
the end of each reporting month 

Monthly 
Compliance 
Report 

COM-9 7/1/2011 Annually on July 1 CEC receipt of 
payment 

CUL-2 WEEKLY 
On a weekly basis a current schedule of anticipated 
project activity shall be provided to the CRS and 
CPM 

2-Week Look 
Ahead Schedule 

CUL-6 WEEKLY 
At the beginning of each week following 
monitoring, the CRS shall provide copies of the 
logs of the monitors to the CPM 

CRS Monitoring 
Logs 

ELEC-1 7/11/2011 
At least 30 days (or project owner and CBO 
approved alternative timeframe) prior to the start 
of each increment of electrical construction 

079E - Grounding 
Analysis 

PAL-2 7/18/2011 At least 15 days prior to the start of ground 
disturbance 

Revised 
Disturbance 
Depth Sketch 

STRUC-1 7/18/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

SN-000 - 
Structural Notes, 
Legend and 
Abbreviations 
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Table 8-1 Planned Submittals for July and August 2011 

Condition 
Of 

Certification 
Due Date Due Date Description Summary 

STRUC-1 7/20/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

912B - Drilled 
Piers 

STRUC-1 7/25/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

SF-000 - 
Foundation 
Location Plan 

STRUC-1 8/3/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

912C - Augered 
Pressure Grouted 
Displacement 
Piles 

STRUC-1 8/8/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

SF-301 - Typical 
Foundation 
Details 
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Table 8-1 Planned Submittals for July and August 2011 

Condition 
Of 

Certification 
Due Date Due Date Description Summary 

STRUC-1 8/8/2011 

At least 60 days (or project owner and CBO 
approved alternative 
timeframe) prior to the start of any increment of 
construction of any structure or 
component listed in Facility Design Table 2 of 
Condition of Certification GEN-2 

933 - Precast 
Concrete 

TSE-1 7/1/2011 
At least 60 days (or a lesser number of days 
mutually agreed to by the project owner and the 
CBO) prior to the start of construction 

A Master Drawing 
List and a Master 
Specifications List 

TSE-4 7/18/2011 

At least 30 days (or a lesser number of days 
mutually agreed to by 
the project owner and the CBO) prior to the start of 
each increment of construction 

07H - Power 
Delivery Design 
Criteria 

VIS-1 8/1/2011 
At least 60 days prior to applying vendor color(s) 
and/or finish to structures or buildings to be 
surface treated during manufacture 

Color and finish 
of structures 

9.0 LISTING OF MONTH’S ADDITIONS TO THE COMPLIANCE FILE 

All documents and attachments included in this MCR have been added to the onsite 
compliance file.  All compliance submittals to governmental agencies including the 
CEC, the United States Environmental Protection Agency (EPA), and the South Coast 
Air Quality Management District (SCAQMD) have been added to the onsite compliance 
file and are presented in Table 9-1 below. 

Table 9-1 List of Agency Submittals during June 2011 Reporting Period 

Date 
Submitted Governmental Agency Condition/Regulatory 

Reference Submittal Description 

6/6/2011 
6/13/2011 
6/20/2011 
6/27/2011 

CEC CUL-02 Weekly Schedule 

6/8/2011 CEC GEN-05 Resumes 
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Table 9-1 List of Agency Submittals during June 2011 Reporting Period 

Date 
Submitted Governmental Agency Condition/Regulatory 

Reference Submittal Description 

6/9/2011 CEC TSE-02 Resumes 

6/13/2011 CEC, EPA, SCAQMD 40 CFR§60.7 Construction Notification 

6/20/2011 CEC STRUC-02 CBO Transmittal 

6/21/2011 CEC WS-05 Onsite AED 

6/24/2011 DTSC WASTE-6 Sampling Plan 

6/30/2011 CEC GEN-02 Master Drawing List 

7/05/2011 CEC CUL-6 Cultural Resources 
Weekly/Daily Logs1 

Notes:  

  1. Submittals for June 2011 activities were provided to the CEC on July 5, 2011.  

10.0 LIST OF COMPLAINTS, NOTICES AND CITATIONS 

No complaints, citations, or violations were received during the June 2011 reporting 
period. 

 

 

 

 



 
 

 

 

 

FIGURE 1 

WALNUT CREEK ENERGY PARK CONSTRUCTION SCHEDULE 
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Attachment A – Key Events List 



  

KEY EVENTS LIST 

PROJECT: Walnut Creek Energy Park  

DOCKET #: 05-AFC-2  

COMPLIANCE PROJECT MANAGER: Dale Rundquist  

EVENT DESCRIPTION  DATE  

Certification Date  02/2008 

Obtain Site Control  06/01/2011 

Online Date  5/01/2013  

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization  6/01/2011  

Start Ground Disturbance  6/02/2011  

Start Grading  8/18/2011  

Start Construction  6/01/2011  

Begin Pouring Major Foundation Concrete  1/12/2012  

Begin Installation of Major Equipment  5/21/2012  

Completion of Installation of Major Equipment  11/27/2012  

First Combustion of Gas Turbine  12/09/2012  

Obtain Building Occupation Permit  TBD 

Start Commercial Operation  5/01/2013  

Complete All Construction  5/01/2013  

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction  4/05/2012  

Synchronization with Grid and Interconnection  8/10/2012  

Complete T/L Construction  7/20/2012  

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and 
Interconnection  TBD 

Complete Gas Pipeline Construction  TBD 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction  8/30/2011  

Complete Water Supply Line Construction  9/13/2011  
 



 

 

 

 

 

Attachment B – CEC Compliance Matrix 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐01 COMM

The project owner shall limit the emissions from each gas fired combustion turbine train exhaust stacks 
as follows:
Contaminant Emissions Limit: PM10 2,778 2,592 lbs in any one month, CO 6,532 lbs in any one month, 
SOx 281 lbs in any one month, VOC 1,106 1,035 lbs in any one month. For the purpose of this condition, 
the limit(s) shall be based on the emissions from a single exhaust stack.  During commissioning,  CO 
emissions shall not exceed 7,441 lbs/mo and the VOC emissions shall not exceed 1,114 1,043 lbs in any 
one month. The project owner shall calculate the emission limit(s) by using the monthly fuel use data 
and the following emission factors: PM10: 7.04 lb/mmscf and VOC: 2.73 lb/mmscf. [Note to reader: 
these edits are subject to formal approval by the CEC.]

Submit all emission calculations, fuel use, CEM records and a summary 
demonstrating compliance of with all emission limits stated in this 
Condition for approval to the CPM on a quarterly basis in the quarterly 
emissions report (AQ‐SC10).  [Note to reader: these edits are subject 
to formal approval by the CEC.] Include in QER Q2 2013

AQ‐02 OPS

The project owner/operator shall not produce emissions of oxides of nitrogen from the facility, including 
the firewater pump and all five gas turbines combined, that exceed the RECLAIM Trading Credits holdings
required in Condition of Certification AQ‐16 within a calendar year.

Submit to the CPM no later than 60 days following the end of each 
calendar year, the SCAQMD required (via Rule 2004) Quarterly 
Certification of Emissions (or equivalent) for each quarter and the 
Annual Permit Emissions Program report (or equivalent) as prescribed 
by the SCAQMD Executive Officer.

No later than 60 days following 
the end of each calendar year.

Q2 2013

AQ‐03a COMM

The 2.5 ppm NOx emission limit, 2.0 ppm VOC emission limit and the 6.0 4.0 ppm CO emission limit shall 
not apply during turbine commissioning, start‐up and shutdown. The commissioning period shall not 
exceed 134 operating hours per turbine from the initial start‐up. Following commissioning, start‐ups shall 
not exceed 60 minutes for each startup and the number of start‐ups shall not exceed 350 480 per year. 
Following commissioning, shutdowns shall not exceed 10 minutes for each shutdown.  The number of 
shutdowns startups shall not exceed one two per day per turbine. Written records of commissioning, 
start‐ups and shutdowns shall be kept and made available to District and submitted to the CPM for 
approval.. See AQ‐03 for more details.   [Note to reader: these edits are subject to formal approval by 
the CEC.]

Provide the District and the CPM with the written notification of the 
initial start‐up date no later than 60 days prior to the startup date. 

60 days prior to startup date Q2 2013

AQ‐03b COMM

The project owner shall submit, commencing one month from the time of gas turbine first fire, a monthly 
commissioning status report throughout the duration of the commissioning phase that demonstrates 
compliance with this condition and the emission limits of Condition AQ‐13. The monthly commissioning 
status report shall include criteria pollutant emission estimates for each commissioning activity and total 
commissioning emission estimates.  

The monthly commissioning status report shall be submitted to the 
CPM until the report includes the completion of the initial 
commissioning activities. The project owner shall provide start‐up and 
shutdown occurrence and duration data as part as part of the 
Quarterly Operation Report (AQ‐ SC10). The project owner shall make 
the site available for inspection of the commissioning and 
startup/shutdown records by representatives of the District, CARB and 
the Commission

One month after gas turbine first 
fire, include in QOR

Q2 2013

AQ‐04 OPS

The 2.5 ppm NOx emissions limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis.  The 
6.0 4.0 ppm CO emission limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis.  The 2.0 
ppm VOC emission limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis. The 5.0 ppm 
NH3 emission limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis. [Note to reader: 
these edits are subject to formal approval by the CEC.]

The project owner shall submit to the CPM for approval all emissions 
and emission calculations on a quarterly basis as part of the quarterly 
emissions report of Condition of Certification AQ‐SC10. Include in QER Q2 2013

AQ‐05 OPS

The project owner may at no time purposefully exceed either the mass or concentration emission limits 
set forth in Conditions of Certification AQ‐1, ‐2, ‐3 or ‐4.

The project owner shall submit to the CPM for approval all emissions 
and emission calculations on a quarterly basis as part of the quarterly 
emissions report of Condition of Certification AQ‐SC10.

Include in QER Q2 2013

Uupdated 5-10-11 Page 1 of 34



Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐06 OPS

The project owner shall limit the fuel usage from each turbine to no more than 393 367 mmscf of 
pipeline quality natural gas in any one month. The operator shall install and maintain a fuel flow meter 
and recorder to accurately indicate and record the fuel usage being supplied to each turbine. [Note to 
reader: these edits are subject to formal approval by the CEC.]

The project owner shall submit to the CPM for approval all fuel usage 
records on a quarterly basis as part of the quarterly emissions report of
Condition of Certification AQ‐SC10.

Include in QER Q2 2013

AQ‐07a COMM

The project owner shall conduct an initial source test for NOx, CO, SOx, VOC, NH3 and PM10 and a 
periodic source test every three years thereafter for NOx, CO, SOx, VOC and PM10 of each gas turbine 
exhaust stack in accordance with the following requirements:  See AQ‐07 for required test methods, 
averaging time, test locations, testing conditions and other details.

Submit the proposed protocol for the initial source tests 45 days prior 
to the proposed source test date to both the District and CPM for 
approval.

45 days prior to proposed source 
test date

Q2 2013

AQ‐07b COMM
The project owner shall submit source test results to both the District and CPM. The project owner shall 
notify the District and CPM no later than 10 days prior to the proposed initial source test date and time.

Submit the source test results to the District and the CPM. No later than 60 days following 
the source test date

Q2 2013

AQ‐08a COMM

The project owner shall conduct source testing of each gas turbine exhaust stack in accordance with the 
following requirements:  See AQ‐08 for details.  (Ammonia and NOx)

Submit the proposed protocol for the source tests to both the District 
and CPM for approval. The project owner shall notify the District and 
CPM no later than 7 days prior to the proposed source test date and 
time.

45 days prior to proposed source 
test date

Q2 2013

AQ‐08b COMM
The project owner shall submit source test results to both the District and CPM. Submit the source test results to the District and the CPM. No later than 45 days following 

the source test date
Q2 2013

AQ‐09 COMM

The project owner shall install and maintain a CEMS in each exhaust stack of the combustion turbine 
trains to measure the following parameters:  See AQ‐09 for details related to CEMS performance 
criteria.  

Notify the CPM of the completion of the certification process for the 
CEMS. Within 30 days of CEMS 

certification
Q2 2013

AQ‐10 COMM

The project owner shall keep records in a manner approved by the District for the following items:
• Natural Gas use after CEMS certification
• Natural Gas use during the commissioning period
• Natural Gas use after the commissioning period and prior to the CEMS certification.

The project owner shall submit to the CPM for approval all fuel usage 
records on a quarterly basis as part of the quarterly emissions report of
Condition of Certification AQ‐SC10. Include in QER Q2 2013

AQ‐11a COMM

The owner/operator shall determine the hourly ammonia slip emissions from each exhaust stack for each
gas turbine train individually via both the following formula:  See AQ‐11 for details.

Include ammonia slip concentrations averaged on an hourly basis 
calculated via both protocols provided as part of the Quarterly 
Operational Report required in Condition of Certification AQ‐SC10.

Include in QOR Q2 2013

AQ‐11b COMM

 The project owner shall submit all calibration results performed to the CPM. Submit the calibration results to the CPM. Submit to the CPM for 
approval a proposed correction factor to be used in the Energy 
Commission formula at least once a year but not to exceed 180 days 
following the completion of the annual ammonia compliance source 
test.

Within 60 days of the calibration 
date

Q2 2013

AQ‐11c COMM

Exceedances of the ammonia limit shall be reported as prescribed herein. Chronic exceedances of the 
ammonia slip limit shall be identified by the project owner and confirmed by the CPM within 60 days of 
the fourth quarter Quarterly Operational Report (AQ‐SC10) being submitted to the CPM.

If a chronic exceedance is identified and confirmed, the project owner 
shall work in conjunction with the CPM to develop a reasonable 
compliance plan to investigate and redress the chronic exceedance of 
the ammonia slip limit within 60 days of the above confirmation.

As required

AQ‐12a COMM

The operator shall install and maintain an ammonia injection flow meter and recorder to accurately 
indicate and record the ammonia injection flow rate being supplied to each turbine. The device or gauge 
shall be accurate to within plus or minus 5 percent and shall be calibrated once every twelve months. 
Continuously recording is defined for this condition as at least once every hour and is based on the 
average of the continuous monitoring for that hour.

Submit to the CPM a written statement by a California registered 
Professional Engineer stating that said engineer has reviewed the as‐
built‐designs or inspected the identified equipment and certifies that 
the appropriate device has been installed and is functioning properly.

No less than 30 days after 
installation

Q2 2013
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐12b COMM
The project owner shall submit annual calibration results after successful completion. Submit the required calibration results to the CPM. Within 30 days of their successful 

completion
Q2 2013

AQ‐13a COMM

The operator shall install and maintain a temperature gauge and recorder to accurately indicate and 
record the temperature in the exhaust as the inlet of the SCR reactor. The gauge shall be accurate to 
within plus or minus 5 percent and shall be calibrated once every twelve months. Continuously recording 
is defined for this condition as at least once every hour and is based on the average of the continuous 
monitoring for that hour. Under any operating condition, including start‐up, the maximum operating 
temperature shall not exceed 750° F

Submit to the CPM a written statement by a California registered 
Professional Engineer stating that said engineer has reviewed the as‐
built‐designs or inspected the identified equipment and certifies that 
the appropriate device has been installed and is functioning properly. 

No less than 30 days after 
installation

Q2 2013

AQ‐13b COMM
The project owner shall submit annual calibration results after successful completion. Submit the annual calibration results to the CPM. Within 30 days of their successful 

completion
Q2 2013

AQ‐14a COMM

The operator shall install and maintain a pressure gauge and recorder to accurately indicate and record 
the pressure differential across the SCR catalyst bed in inches of water column. The gauge shall be 
accurate to within plus or minus 5 percent and shall be calibrated once every twelve months. 
Continuously recording is defined for this condition as at least once every month and is based on the 
average of the continuous monitoring for that month. Under any operating condition, including start‐up, 
the maximum operating pressure shall not exceed 7.6 inches of water.

Submit to the CPM a written statement by a California registered 
Professional Engineer stating that said engineer has reviewed the as‐
built‐designs or inspected the identified equipment and certifies that 
the appropriate device has been installed and is functioning properly.

No less than 30 days after 
installation

Q2 2013

AQ‐14b COMM
The project owner shall submit annual calibration results after successful completion. Submit the annual calibration results to the CPM. Within 30 days of their successful 

completion
Q2 2013

AQ‐15a COMM

The project owner shall limit the operating time of the firewater pump to no more than 199.99 hours per 
year. The firewater pump shall be equipped with a non‐resettable elapsed meter to accurately indicate 
the elapsed operating time of the engine. The firewater pump shall be equipped with a nonresettable 
totalizing fuel meter to accurately indicate the fuel usage of the engine. The firewater pump shall burn 
only diesel fuel that contains sulfur compounds less than or equal to 15 ppm by weight. The project 
owner shall operate and maintain the firewater pump according to the following requirements:  See AQ‐
15 for details on additional conditions.

Submit to the CPM a written statement by a California registered 
Professional Engineer stating that said engineer has reviewed the as‐
built‐designs or inspected the identified equipment and certifies that 
the appropriate device has been installed and is functioning properly. No less than 30 days after 

installation
Q2 2013

AQ‐15b OPS
The project owner shall submit all dates of operation, elapsed time in hours, and the reason for each 
operation in the Quarterly Operations Report

Include the required information in the QOR.
Include in QOR Q2 2013

AQ‐16 OPS

The project equipment shall not be operated unless the project owner demonstrates to the SCAQMD 
Executive Officer that the facility holds sufficient RTCs to offset the prorated annual emissions increase 
for the first compliance year of operation. In addition, this equipment shall not beoperated unless the 
project owner demonstrates to the Executive Officer that, at the commencement of each compliance 
year after the first compliance year of operation, the facility hold sufficient RTCs in an amount equal to 
the annual emission increase. The project owner shall submit all such information to the CPM for 
approval. To comply with this condition, the project owner shall hold a minimum of 40,761 43,900 
lbs/year of NOx RTCs and 2,280 lbs/year of SOx RTCs  for the first year of operation and 32,319 
35,458lbs/year of NOx RTCs and 2,280lbs/year of SOx RTCs thereafter.  [Note to reader: these edits are 
subject to formal approval by the CEC.]

The project owner shall submit all identified evidence demonstrating 
compliance to the CPM on an annual basis as part of the annual 
compliance report.

Include in ACR Q4 2013

AQ‐17a COMM

The project owner shall conduct one source test over the lifetime of the project for NOx and PM10 on 
each gas turbine exhaust stack in accordance with the following requirements:  See AQ‐17 for details. 

Submit the proposed protocol for the initial source tests to both the 
AQMD and CPM for approval. The project owner shall notify the 
AQMD and CPM no later than 10 days prior to the proposed initial 
source test date and time.

At least 45 days prior to the 
proposed source test date 

Q2 2013

AQ‐17b COMM
The project owner shall submit source test results to both the AQMD and CPM.  Submit the source test results to the AQMD and CPM. No later than 60 days following 

the source test date
Q2 2013
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐18 COMM

The project owner shall limit the operating time for each combustion turbine to no more than 4,000 
hours in any one year. For the purposes of this condition, one year shall be defined as any time that fuel 
is being combusted for any purpose in the combustion turbine train. One year is defined as a period of 
twelve (12) consecutive months determined on a rolling basis with a new twelve month period beginning 
on the first day of each calendar month. The operator shall install and maintain a non‐resettable elapsed 
time meter to accurately indicate the elapsed operating time of the engine. The measuring device or 
gauge shall be accurate to plus or minus 5 percent. The measuring device or gauge shall be calibrated 
once every 12 months.

The project owner shall submit to the CPM for review a record of the 
time of use for all fuel use on a quarterly basis as part of the quarterly 
emissions report of Condition of Certification AQ‐SC10.

Include in QER Q2 2013

AQ‐19 CONS

The project owner shall not start operation of any equipment until both boiler units 3 and 4 
currently located at AES Huntington Beach Generating Station have been retired and permits for 
boilers 3 and 4 have been surrendered to the SCAQMD.   [Note to reader: these edits are subject to 
formal approval by the CEC.]

The project owner shall provide by email and post to the U.S. mail 
evidence demonstrating that they have surrendered the permits to 
operate for Huntington Beach boilers 3 and 4 prior to the first 
turbine fire. The project owner shall make the site available for 
inspection by representatives of the District, CARB, EPA and the 
Commission. In addition, the project owner shall make Huntington 
Beach boiler units 3 and 4 available for inspection to confirm 
shutdown of these boilers by representatives of the District, CARB, 
EPA and the
Commission

Upon completion of construction, 
operation of any equipment 

cannot start until HB Units 3 & 4 
have been retired and permits for 

both units surrerendered to 
SCAQMD 

Q2 2013

AQ‐SC01 PC
The Project Owner shall designate and retain an on‐site Air Quality Construction Mitigation Manager for 
approval by CEC CPM.  The AQCMM and all delegated monitors must be approved by the CPM before 
the start of ground disturbance. 

Submit to the CPM for approval, the name, resume, qualifications, and 
contact information for the on‐site AQCMM and any air quality 
construction mitigation monitors. 

At least 60 days prior to the start 
of ground disturbance

Complete
Approved by CEC on 

4/5/11

AQ‐SC02 PC
The Project Owner shall provide an Air Quality Construction Mitigation Plan for submittal to the CEC CPM
which details the steps that will be taken, and the reporting requirements necessary, to ensure 
compliance with conditions AQ‐SC3, AQ‐SC4, and AQ‐SC5.

Submit the AQCMP to the CPM for approval. The CPM will notify the 
project owner of any necessary modifications to the plan within 30 
days from the date of receipt.

At least 60 days prior to the start 
of ground disturbance

Complete
Approved by CEC on 

4/5/11

AQ‐SC03 CONS

AQCMM shall submit documentation in each Monthly Compliance Report demonstrating compliance 
with the mitigation measures outlined in the condition for the purposes of preventing all fugitive dust 
plumes from leaving the project site and linear facility routes (see AQ‐SC03 for more details).

The project owner shall include in the MCR (1) a summary of all actions
taken to maintain compliance with this condition, (2) copies of any 
complaints filed with the air district in relation to project construction, 
and (3) any other documentation deemed necessary by the CPM and 
AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR  7/15/2011

AQ‐SC04 CONS

The AQCMM shall continuously monitor construction activities for visible dust plumes.  See AQ‐SC04 for 
more details.

The AQCMP shall include a section detailing how the additional 
mitigation measures will be accomplished within the time limits 
specified. 

Include in MCR 7/15/2011

AQ‐SC05 CONS

The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report that demonstrates 
compliance with the following mitigation measures for the purposes of controlling diesel construction‐
related emissions. Any deviation from the following mitigation measures shall require prior CPM 
notification and approval.  See AQ‐SC05 for more details.

The project owner shall include in the MCR (1) a summary of all actions
taken to maintain compliance with this condition, (2) copies of all 
diesel fuel purchase records, (3) a list of all heavy equipment used on 
site during that month, including the owner of that equipment and a 
letter from each owner indicating that equipment has been properly 
maintained, and (4) any other documentation deemed necessary by 
the CPM and AQCMM to verify compliance with this condition. Such 
information may be provided via electronic format or disk at the 
project owner’s discretion. 

Include in MCR 7/15/2011
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐SC06 CONs

The project owner shall submit to the CPM for review and approval any modification proposed by the 
project owner to any project air permit. The project owner shall submit to the CPM any modification to 
any permit proposed by the District or U.S. EPA, and any revised permit issued by the District or U.S. EPA, 
for the project.

Submit any proposed air permit modification to the CPM within five 
working days of its submittal either by 1) the project owner to an 
agency, or 2) receipt of proposed modifications from an agency. The 
project owner shall submit all modified air permits to the CPM within 
15 days of receipt.

As required

AQ‐SC07a PC

To comply with offset requirements an affiliate of WCE, under common ownership of Edison Mission 
Energy (EME), has been created to purchase two electric utility steam boilers from AES Huntington 
Beach, LLC, and will permanently retire these units to qualify for a partial offset exemption on a net 
megawatt to net megawatt basis (450 MWs). The project owner shall also provide emission reduction 
credits (ERCs) to offset turbine exhaust and emergency equipment for VOC, PM10 and PM2.5 emissions 
associated with the increased generating capacity of 50.5 MWs in the form and amount required by the 
District. RECLAIM trading Credits (RTCs) shall be provided for NOx and SOx as is necessary to 
demonstrate compliance with Condition of Certification AQ‐16. The project shall be exempt under Distric
Rule 1304(a)(2) from providing ERCs for VOC (220 lb/day, includes an offset ratio of 1.2). for VOC, and 
PM10/PM2.5 for 89.91 percent of the full amount required by the District for these pollutants and shall 
provide ERCs at an offset ratio of 1.2:1.0 for the remaining 10.09 percent in accordance with the TABLE 
SET FORTH IN THE CONDITION. The project owner shall surrender the ERCs for VOC and PM10/PM2.5 
f th th t li t d i th t bl b l difi d li t ll d b thi diti If

At least 10 days prior to commencement of construction, the project 
owner shall provide CPM by email and post to the U.S. mail a copy of 
the SCAQMD approved Permit to Construct to showing that the 
project’s offset requirements have been met, by actual offset or 
exemption under Rule 1304(a)(2). Prior to commencement of 
construction, the project owner shall obtain sufficient RTCs to satisfy 
the District’s requirements for the first year of operation as prescribed 
in Condition of Certification AQ‐16. If the CPM approves a substitution 
or modification to the list of ERCs, the CPM shall file a statement of the 
approval with the project owner and commission docket. The CPM 
shall maintain an updated list of approved ERCs for the project. [CEC 
Approved Language Changes on 5‐4‐11) 

At least 10 days prior to 
commencement of construction

Complete
Approved by CEC on 

5/12/11

AQ‐SC07b PC

The CPM, in consultation with the District, may approve any such change to the ERC list provided that the
project remains in compliance with all applicable laws, ordinances, regulations, and standards, the 
requested change(s) will not cause the project to result in a significant environmental impact, and the 
District confirms that each requested change is consistent with applicable federal and state laws and 
regulations.

The project owner shall request from the District the verification to 
identify the ERCs used to offset the project emissions after the District 
has issued the Permit to Construct. This report is to specifically identify 
the ERCs and PRCs used to offset the project emissions. [CEC 
Approved Language Changes on 5‐4‐11) 

After the District has issued the 
PTC

Complete
Approved by CEC on 

4/29/11

AQ‐SC08 CONS

Project owner shall not start operation of any equipment until both boiler units 3 and 4 currently located 
at AES Huntington Beach Generating Station have been retired and permits for boilers 3 and 4 
surrendered.  [Note to WCEP Compliance Team:  Staff has recommended that this condition be 
deleted.  Subject to formal CEC approval.]

The project owner shall provide written evidence demonstrating that 
they have surrendered the permits to operate for Huntington Beach 
boilers 3 and 4 

10 days prior to
start of operation of any 

emissions source
N/A

Condition Deleted per 
Amendment Order No. 

11‐0504‐2
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

AQ‐SC09 OPS

If the project owner does not participate in the voluntary California Climate Action Registry, then the 
project owner shall report on a quarterly basis to the CPM the quantity of greenhouse gases (GHG) 
emitted as a direct result of facility electricity production as follows:  The project owner shall maintain a 
record of fuel use in units of million‐Btu (MMBtu) for all fuels burned on site for the purpose of power 
production.These fuels shall include but are not limited to: (1) all fuel burned in the combustion turbines, 
(2) HRSGs (if applicable) or auxiliary boiler (ifapplicable), and (3) all fuels used in any capacity for the 
purpose of turbine startup, shutdown, operation or emission controls.  See AQ‐SC09 for more details.

GHG emissions that are not reported to the California Climate Action 
Registry shall be reported to the CPM as part of the Quarterly 
Operation Reports required by condition of certification AQ‐SC10.

Include in QOR Q2 2013

AQ‐SC10 OPS

The project owner shall submit to the CPM Quarterly Operation Reports, following the end of each 
calendar quarter, that include operational and emissions information as necessary to demonstrate 
compliance with the Conditions of Certification herein. The Quarterly Operation Report will specifically 
note or highlight incidences of noncompliance

Submit the Quarterly Operation Reports to the CPM and APCO no later
than 30 days following the end of each calendar quarter. 30 days following end of calendar 

quarter
Q2 2013

AQ‐SC11 OPS

The project owner shall perform quarterly cooling tower recirculating water quality testing, or shall 
provide for continuous monitoring of conductivity as an indicator, for total dissolved solids content.

Submit to the CPM cooling tower recirculating water quality tests or a 
summary of continuous monitoring results and daily recirculating 
water flow in the Quarterly Operation Report (AQ‐SC10). If the project 
owner uses continuous monitoring of conductivity as an indicator for 
total dissolved solids content, the project owner shall submit data 
supporting the calibration of the conductivity meter and the 
correlation with total dissolved solids content at least once each year in
a Quarterly Operation Report (AQ‐SC10).

Include in QOR Q2 2013

AQ‐SC12 OPS

The cooling tower daily PM10 emissions shall be limited to 10.7 lb/day. The cooling tower shall be 
equipped with a drift eliminator to control the drift fraction to 0.0005 percent of the circulating water 
flow. The project owner shall estimate daily PM10 emissions from the cooling tower using the water 
quality testing data or continuous monitoring data and daily circulating water flow data collected on a 
quarterly basis. See AQ‐SC12 for more details.

Submit to the CPM daily cooling tower PM10 emission estimates in the 
Quarterly Operation Report (AQ‐SC10).

Include in QOR Q2 2013

BIO‐01 PC

The project owner shall design, install, and maintain transmission lines and all electrical components in 
accordance with the Avian Power Line Interaction Committee, Suggested Practices for Raptor Protection 
on Power Lines: The State of the Art in 1996, to reduce the likelihood of electrocutions of large birds.

No fewer than 60 days prior to the start of site mobilization [of the t‐
line construction], the project owner shall submit to the CPM written 
verification that the transmission line design meets APLIC guidelines.

At least 60 days prior to site 
mobilization for the transmission 

line
Complete

CEC approved WCEP 
email on 5/27; must 
provide photos after 
T/L construction is 

complete.

CIVIL‐01a PC

The project owner shall submit to the CBO for review and approval the design of the proposed drainage 
structures and the grading plan.

Submit the requested information to the CBO for review and approval.
Submit to CBO at least 15 days 
prior to the start of site grading

Complete
Approved by CBO on 

5/20/11

CIVIL‐01b PC

The project owner shall submit to the CBO for review and approval an erosion and sedimentation control 
plan and related calculations and specifications, signed and stamped by the responsible civil engineer.

Submit the requested information to the CBO for review and approval.
Submit to CBO at least 15 days 
prior to the start of site grading

Complete
CBO approval provided 
to CEC CPM on 5/26/11

CIVIL‐01c PC

The project owner shall submit to the CBO for review and approval the Soils Report, Geotechnical Report 
or Foundation Investigations Report required by the 2001 CBC [Appendix Chapter 33, Section 3309.5, 
Soils Engineering Report; Section 3309.6, Engineering Geology Report; and Chapter 18, Section 1804, 
Foundation Investigations].

Submit the requested information to the CBO for review and approval.
Submit to CBO at least 15 days 
prior to the start of site grading

Complete
CBO approval provided 
to CEC CPM on 5/26/11
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

CIVIL‐02 CONS

The resident engineer shall, if appropriate, stop all earthwork and construction in the affected areas 
when the responsible soils engineer, geotechnical engineer, or the civil engineer experienced and 
knowledgeable in the practice of soils engineering identifies unforeseen adverse soil or geologic 
conditions. The project owner shall submit modified plans, specifications and calculations to the CBO 
based on these new conditions. The project owner shall obtain approval from the CBO before resuming 
earthwork and construction in the affected area [2001 CBC, Section 104.2.4, Stop orders].

Notify the CPM within 24 hours, when earthwork and construction is 
stopped as a result of unforeseen adverse geologic/soil conditions. 
Within 24 hours of the CBO’s approval to resume earthwork and 
construction in the affected areas, the project owner shall provide to 
the CPM a copy of the CBO’s approval.

Within 24 hours of discovery As required

CIVIL‐03a CONS

The project owner shall perform inspections in accordance with the 2001 CBC, Chapter 1, Section 108, 
Inspections; Chapter 17, Section 1701.6, Continuous and Periodic Special Inspection; and Appendix 
Chapter 33, Section 3317, Grading Inspection. All plant site‐grading operations, for which a grading 
permit is required, shall be subject to inspection by the CBO.  If, in the course of inspection, it is 
discovered that the work is not being performed in accordance with the approved plans, the 
discrepancies shall be reported immediately to the resident engineer and the CBO [2001 CBC, Appendix 
Chapter 33, Section 3317.7, Notification of Noncompliance]. The project owner or resident engineer shall 
prepare a written report, with copies to the CBO and the CPM, detailing all discrepancies, non‐
compliance items, and the proposed corrective action.

The project owner or resident engineer shall transmit to the CBO and 
the CPM a Non‐Conformance Report (NCR), and the proposed 
corrective action for review and approval. Within five days of 
resolution of the NCR, the project owner shall submit the details of the 
corrective action to the CBO and the CPM. Within five days of the discovery 

of any discrepancies

CIVIL‐03b CONS
A list of NCRs, for the reporting month, shall also be included in the following Monthly Compliance 
Report.

Include the required documentation in the MCR.
Include in MCR 7/15/2011

CIVIL‐04a CONS

After completion of finished grading and erosion and sedimentation control and drainage work, the 
project owner shall obtain the CBO’s approval of the final grading plans (including final changes) for the 
erosion and sedimentation control work. The civil engineer shall state that the work within his/her area 
of responsibility was done in accordance with the final approved plans [2001 CBC, Section 3318, 
Completion of Work].  

Submit to the CBO, for review and approval, the final grading plans 
(including final changes) and the responsible civil engineer’s signed 
statement that the installation of the facilities and all erosion control 
measures were completed in accordance with the final approved 
combined grading plans, and that the facilities are adequate for their 
intended purposes, with a copy of the transmittal letter to the CPM. 

Within 30 days (or project owner 
and CBO approved alternative 
timeframe) of the completion of 
the erosion and sediment control 
mitigation and drainage work

Q3/Q4 2012

CIVIL‐04b CONS
The project owner shall submit a copy of the CBO's approval to the CPM in the next Monthly Compliance 
Report.

Include the required documentation in the MCR.
Include in MCR 7/15/2011

COM‐01 CONS

The CPM, responsible Energy Commission staff, and delegate agencies or consultants shall be guaranteed
and granted unrestricted access to the power plant site, related facilities, project‐related staff, and the 
records maintained on site, for the purpose of conducting audits, surveys, inspections, or general site 
visits. Although the CPM will normally schedule site visits on dates and times agreeable to the project 
owner, the CPM reserves the right to make unannounced visits at any time.

Owner and Contractor shall give CEC staff access as required by this 
condition.

Ongoing

COM‐02 CONS

Compliance Record‐‐The files are to contain copies of all "as‐built" drawings, all documents submitted as 
verification for conditions, and all other project‐related documents.Energy Commission staff and delegate
agencies shall, upon request to the project owner, be given unrestricted access to the files.

Owner and Contractor shall give CEC staff access as required by this 
condition. Ongoing

COM‐03 CONS

Each condition of certification is followed by a means of verification. The verification describes the Energy
Commission’s procedure(s) to ensure post‐certification compliance with adopted conditions. The 
verification procedures, unlike the conditions, may be modified as necessary by the CPM, and in most 
cases without full Energy Commission approval.  See condition COM‐3 for details

See condition COM‐3 for details on verification options and timeframes

Ongoing
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

COM‐04 PC

Prior to commencing construction, a compliance matrix addressing only those conditions that must be 
fulfilled before the start of construction shall be submitted by the project owner to the CPM. This matrix 
will be included with the project owner’s first compliance submittal or prior to the first pre‐construction 
meeting, whichever comes first.  

Construction shall not commence until the pre‐construction matrix is 
submitted, all pre‐construction conditions have been complied with, 
and the CPM has issued a letter to the project owner authorizing 
construction. 

Prior to the start of construction Complete

Matrix approved by CEC 
on 4/21/11 CEC 

Approval Letter to Start 
Construction received 

5/26/11

COM‐05a CONS

A compliance matrix shall be submitted by the project owner to the CPM along with each monthly and 
annual compliance report. The compliance matrix is intended to provide the CPM with the current status 
of all conditions of certification in a spreadsheet format. The compliance matrix must identify specific 
items in a specific format.  See COM‐05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied 
conditions do not need to be included in the compliance matrix after 
they have been identified as satisfied in at least one monthly or annual 
compliance report. 

Include in MCR 7/15/2011

COM‐05b CONS

A compliance matrix shall be submitted by the project owner to the CPM along with each monthly and 
annual compliance report. The compliance matrix is intended to provide the CPM with the current status 
of all conditions of certification in a spreadsheet format. The compliance matrix must identify specific 
items in a specific format.  See COM‐05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied 
conditions do not need to be included in the compliance matrix after 
they have been identified as satisfied in at least one monthly or annual 
compliance report. 

Include in ACR Q4 2011

COM‐06 CONS

Monthly Compliance Report ‐ The first Monthly Compliance Report is due one month following the 
Energy Commission business meeting date upon which the project was approved, unless otherwise 
agreed to by the CPM. The first Monthly Compliance Report shall include an initial list of dates for each o
the events identified on the Key Events List. 

During pre‐construction and construction of the project, the project 
owner or authorized agent shall submit an original and eight copies of 
the Monthly Compliance Report within 10 working days after the end 
of each reporting month. Monthly Compliance Reports shall be clearly 
identified for the month being reported. The reports shall contain 
specific information.  See COM‐06 for details

Include in MCR 7/15/2011

COM‐07 OPS

After construction is complete, the project owner shall submit Annual Compliance Reports instead of 
Monthly Compliance Reports. The reports are for each year of commercial operation and are due to the 
CPM each year at a date agreed to by the CPM. Annual Compliance Reports shall be submitted over the 
life of the project unless otherwise specified by the CPM. Each Annual Compliance Report shall identify 
the specifc iinformation.  See COM‐7 for details

Include in ACR Q4 2013 

COM‐08 CONS

Confidential Information  ‐‐ Any information that the project owner deems confidential shall be 
submitted to the Energy Commission’s Dockets Unit with an application for confidentiality pursuant to 
Title 20, California Code of Regulations, section 2505(a). Any information that is determined to be 
confidential shall be kept confidential as provided for in Title 20, California Code of Regulations, section 
2501 et. seq.

As required

COM‐09 CONS

Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the project owner is 
required to pay an annual fee currently sixteen thousand eight hundred fifty dollars ($16,850), which will 
be adjusted annually on July 1. 

The initial payment is due on the date the Energy Commission adopts 
the final decision. All subsequent payments are due by July 1 of each 
year in which the facility retains its certification. The payment 
instrument shall be made payable to the California Energy Commission 
and mailed to: Accounting Office MS‐02, California Energy 
Commission, 1516 9th St., Sacramento, CA 95814.

Annually on July 1 7/1/2011
CEC will send an invoice 

to WCE LLC

COM‐10a PC

Prior to the start of construction, the project owner must send a letter to property owners living within 
one mile of the project notifying them of a telephone number to contact project representatives with 
questions, complaints or concerns. All recorded complaints shall be responded to within 24 hours. The 
telephone number shall be posted at the project site and made easily visible to passersby during 
construction and operation. The telephone number shall be provided to the CPM. 

In addition to the monthly and annual compliance reporting 
requirements, the project owner shall report and provide copies to the 
CPM of all complaint forms, notices of violation, notices of fines, 
official warnings, and citations, within 10 days of receipt. Complaints 
shall be logged and numbered. Complaints shall be recorded on the 
complaint form (Attachment A) or equivalent submittal. Any changes 
to the telephone number shall be submitted immediately to the CPM, 
who will update the web page.

Within 10 days of receipt  Complete
Approved by CEC on 

5/18/11
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

COM‐10b CONS
In addition to the monthly and annual compliance reporting requirements, the project owner shall report 
and provide copies to the CPM of all complaint forms, notices of violation, notices of fines, official 
warnings, and citations, within 10 days of receipt. 

Complaints shall be logged and numbered. Complaints shall be 
recorded on the complaint form (Attachment A) or equivalent 
submittal. 

Within 10 days of receipt  As required

COM‐11 OPS

Planned Facility Closure ‐‐ In order to ensure that a planned facility closure does not create adverse 
impacts, a closure process that provides for careful consideration of available options and applicable 
laws, ordinances, regulations, standards, and local/regional plans in existence at the time of closure, will 
be undertaken. 

To ensure adequate review of a planned project closure, the project 
owner shall submit a proposed facility closure plan to the Energy 
Commission for review and approval at least 12 months (or other 
period of time agreed to by the CPM) prior to commencement of 
closure activities. The project owner shall file 120 copies (or other 
number of copies agreed upon by the CPM) of a proposed facility 
closure plan with the Energy Commission. The plan shall include all 
topics detaoled in COM‐11.  See COM‐11 for details

12 months prior to planned 
closure

TBD

COM‐12a CONS

Unplanned Temporary Facility Closure/On‐Site Contingency Plan ‐‐ In order to ensure that public health 
and safety and the environment are protected in the event of an unplanned temporary facility closure, it 
is essential to have an on‐site contingency plan in place. The on‐site contingency plan will help to ensure 
that all necessary steps to mitigate public health and safety impacts and environmental impacts are taken
in a timely manner.

Submit an on‐site contingency plan for CPM review and approval. The 
approved plan must be in place prior to commercial operation of the 
facility and shall be kept at the site at all times. 

No less that 60 days (or other 
time agreed to by the CPM) prior 
to commencement of commercial 

operation

Q1/Q2 2013

COM‐12b CONS

The project owner, in consultation with the CPM, will update the on‐site contingency plan as necessary. 
The CPM may require revisions to the on‐site contingency plan over the life of the project.

In the annual compliance reports submitted to the Energy Commission,
the project owner will review the on‐site contingency plan, and 
recommend changes to bring the plan up to date. Any changes to the 
plan must be approved by the CPM.  3) Contractor shall support plan 
development as needed. See COM‐11 for details.

Include in ACR Q4 2011

COM‐13 CONS

The on‐site contingency plan required for unplanned temporary closure shall also cover unplanned 
permanent facility closure. All of the requirements specified for unplanned temporary closure shall also 
apply to unplanned permanent closure. In addition, the on‐site contingency plan shall address how the 
project owner will ensure that all required closure steps will be successfully undertaken in the event of 
abandonment.

In the event of an unplanned permanent closure, the project owner 
shall notify the CPM, as well as other responsible agencies, by 
telephone, fax, or e‐mail, within 24 hours and shall take all necessary 
steps to implement the on‐site contingency plan. The project owner 
shall keep the CPM informed of the status of all closure activities. A 
closure plan, consistent with the requirements for a planned closure, 
shall be developed and submitted to the CPM within 90 days of the 
permanent closure or another period of time agreed to by the CPM.

Notify CPM and other agencies 
within 24 hrs of decision for 

permanent closure
TBD

COM‐14 CONs

Post Certification Changes to the Energy Commission Decision: Amendments, Ownership Changes, 
Insignificant Project Changes and Verification Changes  ‐‐ The project owner must petition the Energy 
Commission pursuant to Title 20, California Code of Regulations, section 1769, in order to modify the 
project (including linear facilities) design, operation or performance requirements, and to transfer 
ownership or operational control of the facility. It is the responsibility of the project owner to contact the 
CPM to determine if a proposed project change should be considered a project modification pursuant to 
section 1769. Implementation of a project modification without first securing Energy Commission, or 
Energy Commission staff approval, may result in enforcement action that could result in civil penalties in 
accordance with section 25534 of the Public Resources Code.

A petition is required for amendments and for insignificant project 
changes as specified in the condition. For verification changes, a letter 
from the project owner is sufficient. In all cases, the petition or letter 
requesting a change should be submitted to the CPM, who will file it 
with the Energy Commission’s Dockets Unit in accordance with Title 
20, California Code of Regulations, section 1209.  The criteria that 
determine which type of approval and the process that applies are 
explained in more detail in COM‐14. They reflect the provisions of 
Section 1769 at the time this condition was drafted. If the 
Commission’s rules regarding amendments are amended, the rules in 
effect at the time an amendment is requested shall apply.  See COM‐
14 for more detail

As Required
Air Quality Amendment 
filed on 3/18/11; need 
CEC approval by 6/1/11.
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

CUL‐01a PC
The Project Owner shall obtain the services of a Cultural Resources Specialist (CRS) and Cultural Resource 
Monitors.

Submit CRS and alternate(s) resumes to the CPM for review and 
approval.

At least 45 days prior to ground 
disturbance

Complete
Approved by CEC on 

4/11/11

CUL‐01b CONS

Prior to a termination or release of the CRS, or within 3 days after resignation of the CRS, the project 
owner shall submit the resume of the proposed new CRS to the CPM for review and approval. If there is 
no alternate CRS in place to conduct the duties of the CRS, a previously approved monitor may serve in 
place of a CRS so that construction may continue up to a maximum of 3 days without a CRS. If cultural 
resources are discovered then construction will remain halted until there is a CRS or alternate CRS to 
make a recommendation regarding significance.

Submit the resume of the replacement CRS to the CPM.

At least 10 days prior to a 
termination or release of the CRS

As required

CUL‐01b PC
The project owner shall confirm in writing to the CPM that the approved CRS will be available for on‐site 
work and is prepared to implement the cultural resources conditions of certification.

Submit the required documentation to the CPM. At least 10 days prior to the start 
of pre‐construction site 

mobilization
Complete

Approved by CEC on 
4/11/11

CUL‐01c PC
The CRS shall provide a letter naming anticipated CRMs for the project and stating that the identified 
CRMs meet the minimum qualifications for cultural resource monitoring required by this condition.

Submit the required letter to the CPM. At least 20 days prior to start of 
pre‐construction site mobilization

Complete
Approved by CEC on 

5/4/11

CUL‐01d CONS
If additional CRMs are obtained during the project, the CRS shall provide additional letters to the CPM 
identifying the CRMs and attesting to the qualifications of the CRMs

Submit the required letter to the CPM. At least five days prior to the 
CRMs beginning on‐site duties

As required

CUL‐01e CONS
Prior to beginning specialized technical tasks, the resume(s) of any additional technical specialists shall be 
provided to the CPM for review and approval.

Submit the required resumes to the CPM. At least 10 days prior to beginning 
specialized tasks

As required

CUL‐02a PC

The Project Owner shall provide the CRS and the CPM with maps and drawings showing the footprint of 
the power plant and all linear facilities.

Submit the subject documents to the CRS and the subject maps and 
drawings to the CPM and CRS. The CPM will review the project 
owner’s submittals in consultation with the CRS and approve maps and
drawings suitable for cultural resources planning activities.

At least 40 days prior to the start 
of pre‐construction site 

mobilization
Complete

Approved by CEC on 
5/4/11

CUL‐02b CONS

If there are changes to any project‐related footprint, the project owner shall provide to the CRS and CPM 
revised maps and drawings for those changes and an e‐mail or letter from the CRS stating that cultural 
resources information, compiled during the siting phase of the project, has been received.

Provide to the CRS and CPM revised maps and drawings for those 
changes and an e‐mail or letter from the CRS stating that cultural 
resources information, compiled during the siting phase of the project, 
has been received.

At least 15 days prior to the start 
of pre‐construction site 

mobilization; construction ground 
disturbance; construction grading,

boring, and trenching; and 
construction

7/18/2011

CUL‐02d PC
On a weekly basis, a current schedule of anticipated project activity shall be provided to the CRS and CPM
by letter, email, or fax.

Provide a current schedule of anticipated project activity to the CRS 
and CPM by letter, email, or fax.

On a weekly basis prior to and 
during site mobilization and 

construction activity
Complete

Approved by CEC on 
5/12/11

CUL‐03a PC
The Project Owner shall submit the Cultural Resources Monitoring and Mitigation Plan (CRMMP), as 
prepared by the CRS, to the CPM for approval.  Copies of the CRMMP shall reside with the CRS, alternate 
CRS, each monitor, and the Project Owner's on‐site manager

Submit the subject CRMMP to the CPM for approval.  Ground 
disturbance activities may not commence until the CRMMP is 
approved, unless specifically approved by the CPM. 

At least 30 days prior to the start 
of pre‐construction site 

mobilization
Complete

Approved by CEC on 
5/19/11

CUL‐03b PC
A letter shall be provided to the CPM indicating that the project owner agrees to pay curation fees for 
any materials collected as a result of the archaeological investigations (survey, testing, monitoring, and 
data recovery).

Submit the Curation Agreement letter to the CPM for approval. At least 30 days prior to the start 
of pre‐construction site 

mobilization
Complete

Approved by CEC on 
5/4/11

CUL‐04a CONS

Submit the Cultural Resources Report (CRR) to the CPM for approval.  All survey reports and other 
research reports not previously submitted to the CA Historic Resource Information Office and State 
Historic Preservation Officer shall be included as an appendix to the CRR. See Cul‐4 for additional detail.

Submit the subject CRR to the CPM for review and approval. Within 90 days after completion 
of all ground disturbance 
(including landscaping)

Q3/Q4 2012

CUL‐04b CONS
Provide documentation to the CPM that copies of the CRR have been provided to the SHPO, the CHRIS, 
and the curating institution (if archaeological materials were collected and curated)

Provide the required documentation to the CPM. Within 10 days after CPM 
approval of the CRR

Q3/Q4 2012
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

CUL‐05a PC

Prior to and for the duration of ground disturbance, the Project Owner shall provide WEAP training to all 
new workers within their first week of employment.  An acknowledgement form shall be signed by each 
worker, and a sticker shall be placed on hard hats indicating training has been received.

Provide the CRS draft text and graphics for the training program to 
CPM for approval.

At least 30 days prior to the start 
of ground disturbance

Complete
Approved by CEC on 
4/27/11; final WEAP 

approved 

CUL‐05b CONS
Provide in the Monthly Compliance Report the WEAP Certification of Completion forms of persons who 
have completed the training in the prior month and a running total of all persons who have completed 
training to date.

Include the required documentation in the MCR.
Include in MCR 7/15/2011

CUL‐06a PC

The Project Owner shall ensure that the CRS, alternate CRS, or CRMs shall monitor ground disturbance 
full time in the vicinity of the project site, linears and ground disturbance at laydown areas or other 
ancillary areas to ensure there are no impacts to undiscovered resources and to ensure that known 
resources are not impacted in an unanticipated manner.  

Provide to the CPM a copy of the agreement between the CRS, or 
between the environmental firm employing the CRS, and the curation 
facility(ies). In addition, the Owner will provide to the CRS reproducible 
copies of forms to be used as daily monitoring logs and non‐
compliance reports.

At least 30 days prior to pre‐
construction site mobilization etc.

Complete
Approved by CEC on 

5/4/11

CUL‐06b CONS
At the beginning of each week following monitoring, the CRS shall provide copies of the legibly 
handwritten daily logs of the monitors to the CPM as emails or in some other form acceptable to the 
CPM.

The CRS shall provide copies of daily monitoring logs to the CPM. At the beginning of each week 
during monitoring activity

Weekly

CUL‐06c CONS
While monitoring is on‐going, the project owner shall include in each MCR a copy of the monthly 
summary report of cultural resources‐related monitoring prepared by the CRS. Copies of daily logs shall 
be retained by the project owner on‐site during construction

Include the required information in the MCR.
Include in MCR 7/15/2011

CUL‐06d CONS

If the CRS determines that full‐time monitoring is not necessary in certain locations, a letter or e‐mail 
providing a detailed justification for the decision to reduce the level of monitoring shall be provided to 
the CPM for review and approval at least 24 hours prior to any reduction in monitoring.  

Provide the required justification letter to the CPM for review and 
approval. As required As required

CUL‐06e CONS
A Native American monitor may be obtained to monitor ground disturbance where NA artifacts may 
occur.

Obtain the services of a NA Monitor as needed.
As required As required

CUL‐07 CONS

A Native American monitor or monitors shall be obtained to monitor preconstruction site mobilization, 
construction ground disturbance, construction grading, boring, and trenching and  construction 
(including landscaping) in areas where ground disturbance exceeds three feet and in areas where Native 
American artifacts may be discovered. Lists of concerned Native Americans, with contact information, 
and guidelines for monitoring shall be obtained from the Native American Heritage Commission. 
Preference in selecting a monitor or monitors shall be given to Native Americans with traditional ties to 
the area that shall be monitored.

Send notification to the CPM identifying the person(s) retained to 
conduct Native American monitoring in areas where there is potential 
to discover Native American artifacts. The project owner shall also 
provide a plan identifying the proposed monitoring schedule and 
information explaining how Native Americans who wish to provide 
comments will be allowed to comment. The project owner shall also 
ensure that the CRS informs Native American groups of any discoveries
of Native American archaeological material. If efforts to obtain the 
services of a qualified Native American monitor are unsuccessful, the 
project owner shall immediately inform the CPM. The CPM will either 
identify potential monitors or will allow ground disturbance to proceed 
without a Native American monitor.

Within one day of obtaining a 
Native American monitor

As required
Are there any areas that 
will likely require NA 

monitoring?

CUL‐08a CONS

The project owner shall ensure that the CRS notifies the CPM within 24 hours of a discovery, or by 
Monday morning if the cultural resources discovery occurs between 8:00 AM on Friday and 8:00 AM on 
Sunday. 

For discovered cultural material that cannot be treated prescriptively, 
completed DPR form 523s shall be submitted to the CPM for review 
and approval no later than 48 hours following the notification of the 
CPM, or 48 hours following the completion of data recordation/ 
recovery, whichever is more appropriate for the subject cultural 
material

Within 24 hours of a discovery As required

Uupdated 5-10-11 Page 11 of 34



Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

CUL‐08a PC

The project owner shall grant authority to halt construction to the CRS, alternate CRS, and the CRMs in 
the event previously unknown cultural resources sites or materials are encountered (discovery), or if 
known resources may be impacted in a previously unanticipated manner. 

Provide the CPM and CRS with a letter confirming that the CRS, 
alternate CRS, and CRMs have the authority to halt pre‐construction 
site mobilization, construction ground disturbance, construction 
grading, boring, and trenching and construction activities within 100 
feet of a cultural resources discovery. 

At least 30 days prior to pre‐
construction site mobilization etc.

Complete
Approved by CEC on 

5/4/11

ELEC‐01a CONS

Prior to the start of any increment of electrical construction for electrical equipment and systems 480 
volts and higher, listed below, with the exception of underground duct work and any physical layout 
drawings and drawings not related to code compliance and life safety, Submit, for CBO design review and
approval, the proposed final design, specifications and calculations.  Upon approval, the listed plans, 
together with design changes and design change notices, shall remain on the site or another accessible 
location for the operating life of the project.  The project owner shall request that the CBO inspect the 
installation to ensure compliance with the requirements of applicable LORS [2001 CBC, Section 108.4, 
Approval Required, and Section 108.3, Inspection Requests]. See ELEC‐1 for details.

Submit to the CBO for design review and approval the above listed 
documents. The project owner shall include in this submittal a copy of 
the signed and stamped statement from the responsible electrical 
engineer attesting compliance with the applicable LORS.

At least 30 days (or project owner 
and CBO approved alternative 
timeframe) prior to the start of 
each increment of electrical 

construction

Q3/Q4 2012

ELEC‐01b CONS The project owner shall send the CPM a copy of the transmittal letter in the next MCR Include in MCR. Include in MCR 7/15/2011

GEN‐01a CONS

The project owner shall design, construct and inspect the project in accordance with the 2001 California 
Building Standards Code (CBSC) (also known as Title 24, California Code of Regulations). The project 
owner shall insure that all the provisions of the above applicable codes be enforced during any 
construction, addition, alteration, moving, demolition, repair, or maintenance of the completed facility 
[2001 CBC, Section 101.3, Scope]. The project owner shall insure that all contracts with contractors, 
subcontractors and suppliers shall clearly specify that all work performed and materials supplied on this 
project comply with the codes listed above.  See Gen‐1 for more detail

Submit to the Compliance Project Manager (CPM) a statement of 
verification, signed by the responsible design engineer, attesting that 
all designs, construction, installation and inspection requirements of 
the applicable LORS and the Energy Commission’s Decision have been 
met in the area of facility design. The project owner shall provide the 
CPM a copy of the Certificate of Occupancy within 30 days of receipt 
from the CBO [2001 CBC, Section 109 – Certificate of Occupancy].

Within 30 days after receipt of the
Certificate of Occupancy

Q1/Q2 2013

GEN‐01b CONS

Once the Certificate of Occupancy has been issued, the project owner shall inform the CPM prior to any 
construction, addition, alteration, moving, demolition, repair, or maintenance to be performed on any 
portion(s) of the completed facility which may require CBO approval for the purpose of complying with 
the above stated codes. The CPM will then determine the necessity of CBO approval on the work to be 
performed.

Inform the CPM if necessary. At least 30 days prior to any 
construction, addition, alteration, 
moving, demolition, repair, or 

maintenance

Q1/Q2 2013

GEN‐02 PC

Prior to submittal of the initial engineering designs for CBO review, the project owner shall furnish to the 
CPM and to the CBO a schedule of facility design submittals, a Master Drawing List and a Master 
Specifications List. The schedule shall contain a list of proposed submittal packages of designs, 
calculations and specifications for major structures and equipment. To facilitate audits by Energy 
Commission staff, the project owner shall provide specific packages to the CPM when requested.

Submit to the CBO and to the CPM the schedule, the Master Drawing 
List and the Master Specifications List of documents to be submitted to 
the CBO for review and approval. These documents shall be the 
pertinent design documents for the major structures and equipment 
listed in Facility Design Table 2 below. Major structures and equipment 
shall be added to or deleted from the table only with CPM approval. 

At least 60 days (or project owner 
and CBO approved alternative 
timeframe) prior to the start of 

rough grading

Complete

Approved by CBO on 
4/4/11; evidence 

submitted to CPM on 
4/6/11 Approved by 
CEC on 4/21/11
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

GEN‐03 CONS

The project owner shall make payments to the CBO for design review, plan check and construction 
inspection based upon a reasonable fee schedule to be negotiated between the project owner and the 
CBO. These fees may be consistent with the fees listed in the 2001 CBC [Chapter 1, Section 107 and Table
1‐A, Building Permit Fees; Appendix Chapter 33, Section 3310 and Table A‐33‐A, Grading Plan Review 
Fees; and Table A‐33‐B, Grading Permit Fees], adjusted for inflation and other appropriate adjustments; 
may be based on the value of the facilities reviewed; may be based on hourly rates; or may be as 
otherwise agreed by the project owner and the CBO.

Make the required payments to the CBO in accordance with the 
agreement between the project owner and the CBO. The project 
owner shall send a copy of the CBO’s receipt of payment to the CPM in 
the next Monthly Compliance Report indicating that the applicable fees
have been paid.

Include in MCR 7/15/2011

GEN‐04a PC

The Project Owner shall assign a California registered architect, structural engineer or civil engineer, as a 
resident engineer (RE), to be in general responsible charge of the project [Building Standards 
Administrative Code (Cal.  Code Regs., tit.  24, § 4‐209, Designation of Responsibilities)]. 

Submit to the CBO for review and approval, the resume and 
registration number of the RE and any other delegated engineers 
assigned to the project. The project owner shall notify the CPM of the 
CBO’s approvals of the RE and other delegated engineer(s) within five 
days of the approval.

At least 30 days prior to the start 
of rough grading

Complete

Approved by CBO on 
4/8/11; evidence 

submitted to CPM on 
4/12/11

GEN‐04b CONS

If the RE or the delegated engineers are reassigned or replaced, the project owner shall submit the name
qualifications and registration number of the newly assigned engineer to the CBO for review and 
approval. The project owner shall notify the CPM of the CBO’s approval of the new engineer.

If the RE or the delegated engineer(s) are subsequently reassigned or 
replaced, the project owner has five days in which to submit the 
resume and registration number of the newly assigned engineer to the 
CBO for review and approval. The project owner shall notify the CPM 
of the CBO’s approval of the new engineer within five days of the 
approval

Within 5 days of replacement  As required

GEN‐05a PC

Prior to the start of rough grading, the project owner shall assign at least one of each of the following 
California registered engineers to the project: A) a civil engineer; and B) a soils engineer, or a 
geotechnical engineer or a civil engineer experienced and knowledgeable in the practice of soils 
engineering. Prior to the start of construction, the project owner shall assign at least one of each of the 
following California registered engineers to the project: C) a design engineer, who is either a structural 
engineer or a civil engineer fully competent and proficient in the design of power plant structures and 
equipment supports; D) a mechanical engineer; and E) an electrical engineer.

Submit to the CBO for review and approval, resumes and registration 
numbers of the responsible civil engineer and soils (geotechnical) 
engineer assigned to the project. The project owner shall notify the 
CPM of the CBO's approvals of the responsible engineers within five 
days of the approval. The project owner shall notify the CPM of the 
CBO's approvals of the responsible engineers within five days of the 
approval.

At least 30 days (or project owner 
and CBO approved alternative 
timeframe) prior to the start of 

rough grading

Complete

Approved by CBO on 
4/12/11; evidence 

submitted to CPM on 
4/13/11; more on 

4/25/11

GEN‐05b CONS

If the designated responsible engineer is subsequently reassigned or replaced, the project owner has five 
days in which to submit the resume and registration number of the newly assigned engineer to the CBO 
for review and approval. The project owner shall notify the CPM of the CBO’s approval of the new 
engineer within five days of the approval

Submit the resume and registration number of the replacement 
engineer within five days of replacement. Notify the CPM of the CBO's 
approvals of the responsible engineers within five days of the approval.

Within 5 days of replacement  As required

GEN‐06a CONS

Prior to the start of an activity requiring special inspection, the project owner shall assign to the project, 
qualified and certified special inspector(s) who shall be responsible for the special inspections required by 
the 2001 CBC, Chapter 17 [Section 1701, Special Inspections; Section 1701.5, Type of Work (requiring 
special inspection)]; and Section 106.3.5, Inspection and observation program. All transmission facilities 
(lines, switchyards, switching stations and substations) are handled in conditions of certification in the 
Transmission System Engineering section of this document. 

Submit to the CBO for review and approval, with a copy to the CPM, 
the name(s) and qualifications of the certified weld inspector(s), or 
other certified special inspector(s) assigned to the project to perform 
one or more of the duties set forth above. 

At least 15 days (or project owner 
and CBO approved alternative 

timeframe) prior to the start of an 
activity requiring special 

inspection

Complete
Approved by CEC on 

5/9/11

GEN‐06b CONS
The project owner shall also submit to the CPM a copy of the CBO’s approval of the qualifications of all 
special inspectors in the next Monthly Compliance Report

Include the required documentation in the MCR.
Include in MCR 7/15/2011

GEN‐06c CONS
If the special inspector is subsequently reassigned or replaced, the project owner has five days in which to
submit the name and qualifications of the newly assigned special inspector to the CBO for approval.

The project owner shall notify the CPM of the CBO’s approval of the 
newly assigned inspector within five days of the approval.   As required As required
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

GEN‐07 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, the project owner shall document the discrepancy and 
recommend the corrective action required [2001 CBC, Chapter 1, Section 108.4, Approval Required; 
Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix Chapter 33, 
Section 3317.7, Notification of Noncompliance]. The discrepancy documentation shall be submitted to 
the CBO for review and approval. The discrepancy documentation shall reference this condition of 
certification and, if appropriate, the applicable sections of the CBC and/or other LORS.  

The project owner shall transmit a copy of the CBO’s approval of any 
corrective action taken to resolve a discrepancy to the CPM in the next 
Monthly Compliance Report. If any corrective action is disapproved, 
the project owner shall advise the CPM, within five days, of the reason 
for disapproval and the revised corrective action to obtain CBO’s 
approval.

Include in MCR 7/15/2011

GEN‐08a CONS

The project owner shall obtain the CBO’s final approval of all completed work that has undergone CBO 
design review and approval. The project owner shall request the CBO to inspect the completed structure 
and review the submitted documents. The project owner shall notify the CPM after obtaining the CBO’s 
final approval. The project owner shall retain one set of approved engineering plans, specifications and 
calculations (including all approved changes) at the project site or at another accessible location during 
the operating life of the project [2001 CBC, Section 106.4.2, Retention of Plans]. Electronic copies of the 
approved plans, specifications, calculations and marked‐up as‐builts shall be provided to the CBO for 
retention by the CPM.  

Within 15 days of the completion of any work, the project owner shall 
submit to the CBO, with a copy to the CPM, in the next Monthly 
Compliance Report, (a) a written notice that the completed work is 
ready for final inspection, and (b) a signed statement that the work 
conforms to the final approved plans. After storing final approved 
engineering plans, specifications and calculations as described above, 
the project owner shall submit to the CPM a letter stating that the 
above documents have been stored and indicate the storage location 
of such documents.

Include in MCR 7/15/2011

GEN‐08b CONS
Provide to the CBO three sets of electronic copies of the above documents at the project owner’s 
expense. These are to be provided in the form of “read only” adobe PDF 6.0 files, with restricted printing 
privileges (i.e. password protected), on archive quality compact discs

Provide the required copies to the CBO. Within 90 days of the completion 
of construction

Q1/Q2 2013

HAZ‐01 CONS
The project owner shall not use any hazardous materials not listed in the Application for Certification, or 
in greater quantities than those set forth in the AFC, unless approved in advance by the Compliance 
Project Manager (CPM).

Provide to the CPM, in the Annual Compliance Report, a list of 
hazardous materials and storage quantities contained at the facility. Include in ACR Q4 2011

HAZ‐02a CONS

The project owner shall concurrently provide a Business Plan and a Risk Management Plan (RMP) to the 
Certified Unified Program Authority – (CUPA) (Los Angeles County Fire Department, Health Hazardous 
Materials Division) and the CPM for review at the time the RMP is first submitted to the U.S. 
Environmental Protection Agency (EPA). After receiving comments from the CUPA, the EPA, and the 
CPM, the project owner shall reflect all recommendations in the final documents. Copies of the final 
Business Plan and RMP shall then be provided to the CUPA and EPA for information and to the CPM for 
approval

Prior to receiving any hazardous material on the site for commissioning
or operations, provide a copy of a final Business Plan to the CPM for 
approval. 

At least 60 days prior to receiving 
any hazardous material on the 

site for commissioning or 
operation

Q4 2011/Q1 2012

HAZ‐02b CONS
The project owner shall provide the final RMP to the CUPA for information and to the CPM for approval. Provide the final RMP to the CUPA and CPM. At least 60 days prior to delivery 

of aqueous ammonia to the site
Q4 2011/Q1 2012

HAZ‐03 CONS

The project owner shall develop and implement a Safety Management Plan for delivery of aqueous 
ammonia. The plan shall include procedures, protective equipment requirements, training and a 
checklist. It shall also include a section describing all measures to be implemented to prevent mixing of 
aqueous ammonia with incompatible hazardous materials

Provide a safety management plan as described above to the CPM for 
review and approval.

At least 60 days prior to the first 
delivery of aqueous ammonia to 

the facility
Q1/Q2 2013

HAZ‐04 CONS

The aqueous ammonia storage facility shall be designed to either the ASME Pressure Vessel Code and 
ANSI K61.6 or to API 620. In either case, the storage tank shall be protected by a secondary containment 
basin capable of holding 125 percent of the storage volume or the storage volume plus the volume 
associated with 24 hours of rain assuming the 25‐year storm. The final design drawings and specifications
for the ammonia storage tank and secondary containment basins shall be submitted to the CPM.

Submit final design drawings and specifications for the ammonia 
storage tank and secondary containment basin to the CPM for review 
and approval.

At least 60 days prior to delivery 
of aqueous ammonia to the 

facility
Q1/Q2 2013
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

HAZ‐05 CONS

The project owner shall ensure that no flammable material is stored within 50 feet of the sulfuric acid 
tank.

Provide copies of the facility design drawings showing the location of 
the sulfuric acid storage tank and the location of any tanks, drums, or 
piping containing any flammable materials.

At least 60 days prior to the first 
receipt of sulfuric acid on‐site

Q1/Q2 2013

HAZ‐06 CONS
The project owner shall direct all vendors delivering aqueous ammonia to the site to use only tanker 
truck transport vehicles that meet or exceed the specifications of U.S. DOT Code MC‐307.

Submit copies of the notification letter to supply vendors indicating the 
transport vehicle specifications to the CPM for review and approval.

At least 60 days prior to the first 
receipt of aqueous ammonia on 

site
Q1/Q2 2013

HAZ‐07 CONS

The project owner shall direct all vendors delivering any hazardous material to the site to use only the 
route approved by the CPM (from State Route 60, to North Azusa Avenue, to East Gale Avenue to Bixby 
Drive, to the project site). The project owner shall submit any desired change to the approved delivery 
route to the CPM for review and approval.

Submit copies of the required transportation route limitation direction 
to the CPM for review and approval. At least 60 days prior to receipt of 

any hazardous materials on site
Q4 2011/Q1 2012

HAZ‐08 PC
Prepare a site‐specific Construction Site Security Plan for the construction phase and make it available to 
the CPM for review and approval. The Construction Security Plan shall include the detailed information 
described in the Condition.

Notify the CPM that a site‐specific Construction Security Plan is 
available for review and approval.

At least thirty 30 days prior to 
commencing construction

Complete
Approved by CEC on 

4/28/11

HAZ‐09 CONS

In order to determine the level of security appropriate for this power plant, the project owner shall 
prepare a Vulnerability Assessment and submit that assessment as part of the Operations Security Plan 
to the CPM for review and approval. The project owner shall also prepare a site‐specific Security Plan for 
the operational phase and shall be made available to the CPM for review and approval. The project 
owner shall implement site security measures addressing physical site security and hazardous materials 
storage. The level of security to be implemented will be determined by the results of the Vulnerability 
Assessment but in no case shall the level of security be less than that described as below (as per NERC 
2002).   See HAZ‐9 for complete details on plan content and additional provisions.

Notify the CPM that a site‐specific Vulnerability Assessment and 
Operations Site Security Plan are available for review and approval.

At least 30 days prior to the initial 
receipt of hazardous materials on‐

site
Q4 2011/Q1 2012

LAND‐01 PC

The Project Owner shall prepare a site development plan that demonstrates review of and compliance 
with applicable design criteria and performance standards set forth in the City of Industy's zoning 
ordinance. 

Submit to the Compliance Project Manager (CPM) written 
documentation including evidence of review by the City of Industry 
that the project conforms with the Development Plan Standards of the 
City of Industry’s Development Guidelines (City Code Section 
17.03.060).

At least 60 days prior to the start 
of construction

Complete
Approved by CEC on 

4/25/11

MECH‐01a PC

The project owner shall submit, for CBO design review and approval, the proposed final design, 
specifications and calculations for each plant major piping and plumbing system listed in Facility Design 
Table 2, Condition of Certification GEN‐2, above. Physical layout drawings and drawings not related to 
code compliance and life safety need not be submitted. The submittal shall also include the applicable 
QA/QC procedures. 

Submit to the CBO for design review and approval the final plans, 
specifications and calculations, including a copy of the signed and 
stamped statement from the responsible mechanical engineer 
certifying compliance with the applicable LORS, and shall send the 
CPM a copy of the transmittal letter in the next Monthly Compliance 
Report. The project owner shall transmit to the CPM, in the Monthly 
Compliance Report following completion of any inspection, a copy of 
the transmittal letter conveying the CBO’s inspection approvals.

At least 30 days (or project owner 
and CBO approved alternative 
timeframe) prior to the start of 
any increment of major piping or 

plumbing construction 

Complete
CBO approval provided 
to CEC CPM on 5/26/11

MECH‐01b CONS

Upon completion of construction of any such major piping or plumbing system, the project owner shall 
request the CBO’s inspection approval of said construction [2001 CBC, Section 106.3.2, Submittal 
Documents; Section 108.3, Inspection Requests; Section 108.4, Approval Required; 2001 California 
Plumbing Code, Section 103.5.4, Inspection Request; Section 301.1.1, Approval].  

The responsible mechanical engineer shall stamp and sign all plans, 
drawings and calculations for the major piping and plumbing systems 
subject to the CBO design review and approval, and submit a signed 
statement to the CBO when the said proposed piping and plumbing 
systems have been designed, fabricated and installed in accordance 
with all of the applicable laws, ordinances, regulations and industry 
standards.  

Upon completion of construction Q4 2012/Q1 2013
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

MECH‐02a CONS

For all pressure vessels installed in the plant, the project owner shall submit to the CBO and California 
Occupational Safety and Health Administration (Cal‐OSHA), prior to operation, the code certification 
papers and other documents required by the applicable LORS. Upon completion of the installation of any 
pressure vessel, the project owner shall request the appropriate CBO and/or Cal‐OSHA inspection of said 
installation [2001 CBC, Section 108.3, Inspection Requests].  See MECH‐2 for specific references and 
additional requirements.

Submit to the CBO for design review and approval, the above listed 
documents, including a copy of the signed and stamped engineer’s 
certification, with a copy of the transmittal letter to the CPM.

At least 30 days (or project owner 
and CBO approved alternative 

timeframe) prior to the start of on
site fabrication or installation of 

any pressure vessel

If we are installing any 
mechanical equipment 
right away, we need to 

comply with the 
condition

MECH‐02b CONS
The project owner shall transmit to the CPM, in the Monthly Compliance Report following completion of 
any inspection, a copy of the transmittal letter conveying the CBO’s and/or Cal‐OSHA inspection 
approvals.

Include in MCR.
Include in MCR 7/15/2011

MECH‐03 CONS

The project owner shall submit to the CBO for design review and approval the design plans, 
specifications, calculations and quality control procedures for any heating, ventilating, air conditioning 
(HVAC) or refrigeration system. Packaged HVAC systems, where used, shall be identified with the 
appropriate manufacturer’s data sheets.  The project owner shall design and install all HVAC and 
refrigeration systems within buildings and related structures in accordance with the CBC and other 
applicable codes. Upon completion of any increment of construction, the project owner shall request the 
CBO’s inspection and approval of said construction. The final plans, specifications and calculations shall 
include approved criteria, assumptions and methods used to develop the design. In addition, the 
responsible mechanical engineer shall sign and stamp all plans, drawings and calculations and submit a 
signed statement to the CBO that the proposed final design plans, specifications and calculations conform
with the applicable LORS [2001 CBC, Section 108.7, Other Inspections; Section 106.3.4, Architect or 
Engineer of Record].

Submit to the CBO the required HVAC and refrigeration calculations, 
plans and specifications, including a copy of the signed and stamped 
statement from the responsible mechanical engineer certifying 
compliance with the CBC and other applicable codes, with a copy of 
the transmittal letter to the CPM. At least 30 days (or project owner 

and CBO approved alternative 
timeframe) prior to the start of 
construction of any HVAC or 

refrigeration system

Q1/Q2 2013

NOISE‐01 PC

Notify all residents within one‐half mile of the site and the linear facilities, by mail or other effective 
means, of the commencement of project construction. At the same time, the project owner shall 
establish a telephone number for use by the public to report any undesirable noise conditions associated 
with the construction and operation of the project.  This telephone number shall be posted at the project 
site during construction in a manner visible to passersby. This telephone number shall be maintained 
until the project has been operational for at least one year.

Transmit to the CPM a statement, signed by the project owner’s 
project manager, stating that the above notification has been 
performed, and describing the method of that notification, verifying 
that the telephone number has been established and posted at the 
site, and giving that telephone number.

At least 15 days prior to the start 
of ground disturbance

Complete
Approved by CEC on 

5/18/11

NOISE‐02a CONS

Throughout the construction and operation of the WCEP, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project‐ related noise complaints. The project owner or authorized 
agent shall: 1. Use the Noise Complaint Resolution Form, or its equivalent, to document and respond to 
each noise complaint; 2. Attempt to contact the person(s) making the noise complaint within 24 hours; 3. 
Conduct an investigation to determine the source of noise related to the complaint; 4. If the noise is 
project related, take reasonable measures as acceptable to the CPM to reduce the noise at its source; 
and 5. Submit a report documenting the complaint and the actions taken. The report shall include: a 
complaint summary, including final results of noise reduction efforts; and if obtainable, a signed 
statement by the complainant, stating that the noise problem is resolved to the complainant’s 
satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise 
Complaint Resolution Form, with the local jurisdiction and the CPM, 
documenting the resolution of the complaint. If mitigation is required 
to resolve a complaint, and the complaint is not resolved within a 3‐
day period, the project owner shall submit an updated Noise 
Complaint Resolution Form when the mitigation is implemented. As required As required
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

NOISE‐02b OPS

Throughout the construction and operation of the WCEP, the project owner shall document, investigate, 
evaluate, and attempt to resolve all project‐ related noise complaints. The project owner or authorized 
agent shall: 1. Use the Noise Complaint Resolution Form, or its equivalent, to document and respond to 
each noise complaint; 2. Attempt to contact the person(s) making the noise complaint within 24 hours; 3. 
Conduct an investigation to determine the source of noise related to the complaint; 4. If the noise is 
project related, take reasonable measures as acceptable to the CPM to reduce the noise at its source; 
and 5. Submit a report documenting the complaint and the actions taken. The report shall include: a 
complaint summary, including final results of noise reduction efforts; and if obtainable, a signed 
statement by the complainant, stating that the noise problem is resolved to the complainant’s 
satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise 
Complaint Resolution Form, with the local jurisdiction and the CPM, 
documenting the resolution of the complaint. If mitigation is required 
to resolve a complaint, and the complaint is not resolved within a 3‐
day period, the project owner shall submit an updated Noise 
Complaint Resolution Form when the mitigation is implemented. As required As required

NOISE‐03 PC
The Project Owner shall submit to the CPM for review and approval a noise control program.  The noise 
control program must comply with applicable OSHA and Cal‐OSHA standards.

Submit to the CPM the noise control program. The project owner shall 
make the program available to Cal‐OSHA upon request.

At least 30 days prior to the start 
of ground disturbance

Complete
Approved by CEC on 

4/29/11

NOISE‐04a COMM

The project design and implementation shall include appropriate noise mitigation measures adequate to 
ensure that operation of the project will not cause noise levels attributable to plant operation, during the 
four quietest consecutive hours of the nighttime, to exceed and average of 52 dBA measured near the 
intersection of Fieldgate Avenue and Folger Street (monitoring location M2) and near the intersection of 
Inyo Street and Roxham Avenue (monitoring location M4).  See Noise‐4 for complete details on 
provisions specific to this condition.  

The survey shall take place within 30 days of the project first achieving 
a sustained output of 90 percent or greater of rated capacity.

Within 30 days of reaching 90% 
rated capacity

Q1/Q2 2013

NOISE‐04b COMM

The project owner shall submit a summary report of the survey to the CPM. Included in the survey report 
will be a description of any additional mitigation measures necessary to achieve compliance with the 
above listed noise limit, and a schedule, subject to CPM approval, for implementing these measures. 
When these measures are in place, the project owner shall repeat the noise survey.

Submit the summary report of the survey to the CPM.

Within 15 days after completing 
the survey

Q1/Q2 2013

NOISE‐04c COMM
When the measures of NOISE‐04b are in place, the project owner shall repeat the noise survey. Submit to the CPM a summary report of the new noise survey, 

performed as described above and showing compliance with this 
condition.

Within 15 days of completion of 
the new survey

Q1/Q2 2013

NOISE‐05 OPS

Following the project first achieving a sustained output of 90 percent or greater of rated capacity, the 
project owner shall conduct an occupational noise survey to identify the noise hazardous areas in the 
facility. The survey shall be conducted by a qualified person in accordance with the provisions of Title 8, 
California Code of Regulations, sections 5095‐5099 (Article 105) and Title 29, Code of Federal 
Regulations, section 1910.95. The survey results shall be used to determine the magnitude of employee 
noise exposure. The project owner shall prepare a report of the survey results and, if necessary, identify 
proposed mitigation measures that will be employed to comply with the applicable California and federal 
regulations.

Submit the noise survey report to the CPM. The project owner shall 
make the report available to OSHA and Cal‐OSHA upon request by 
OSHA or Cal‐OSHA.

Within 30 days after completing 
the survey

TBD

NOISE‐06 PC

Heavy equipment operation and noisy construction work relating to any project features shall be 
restricted to the times of day delineated below, unless a special permit has been issued by the City 
Director of Public Works: Any Day: 7 a.m. to 8 p.m. Haul trucks and other engine‐powered equipment 
shall be equipped with adequate mufflers.

Transmit to the CPM a statement acknowledging that the above 
restrictions will be observed throughout the construction of the 
project.

Prior to ground disturbance Complete
Appproved by CEC on 

5/10/11
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

NOISE‐07a COMM

In the event that a legitimate nighttime noise complaint under Noise Condition NOISE‐2 is made by an 
owner of an existing residence located near monitoring locations M2 and M4 but not resolved by off‐site 
mitigation to the verified satisfaction of the complainant or by on‐site mitigation to the satisfaction of the 
CPM and the CPM determines the project was operating during the four quietest consecutive hours of 
the nighttime (0100 to 0500) and the noise attributable to such operation was greater than 49 dBA at the
complainant’s residence, the Project Owner shall limit such operation during the four quietest 
consecutive hours of the nighttime (0100 to 0500) so that the noise attributable to the project is no more 
than 49 dBA at the complainant’s residence. The limitation on project operation shall not apply if the 
project is dispatched to avoid or during a Cal‐ISO‐declared Electrical Emergency, as determined by the Ca
ISO.

Notify by mail all residents within 1,750 feet of the project boundary of 
the start of commercial operation. The notice shall inform residents of 
the Noise Complaint Resolution process under Condition of 
Certification NOISE‐2.

15 days prior to commercial 
operation

Q4 2012/Q1 2013

NOISE‐07b COMM

Within 10 days of the CPM determining that a complaint is legitimate and the project was operating 
during the four quietest consecutive hours of the nighttime in excess of 49 dBA at the complainant’s 
residence, the project owner shall limit project operation during the four quietest consecutive hours of 
the nighttime (0100 to 0500) so that noise attributable to project operation does not exceed 49 dBA.

If the project is dispatched to operate during the four quietest hours of 
the nighttime (0100 to 0500) to avoid , or during, a Cal‐ISO declared 
emergency, verification of Cal‐ ISO’s determinations shall be provided 
to the CPM within 3 business days after the actual or pending electrical
emergency. The form of the verification shall be a Cal‐ISO Alert 
Warning and Emergency Notice (AWE Notice) for Southern California 
documenting such actual or pending electrical emergency.

As required As required

PAL‐01a PC

The Project Owner shall provide the CPM with the resume and qualifications of the Paleontological 
Resource Specialist (PRS) for review and approval. If the approved PRS is replaced prior to completion of 
project mitigation and submittal of the Paleontological Resources Report, then the project owner shall 
obtain CPM approval of the replacement PRS. 

The project owner shall submit to the CPM to keep on file, resumes of 
the qualified Paleontological Resource Monitors (PRMs). If a PRM is 
replaced, the resume of the replacement PRM shall also be provided to
the CPM.  The project owner shall also C87ensure that the PRS obtains 
qualified paleontological resource monitors to monitor as he or she 
deems necessary on the project. 

At least 60 days prior to start of 
ground disturbance

Complete
Approved by CEC on 

4/7/11

PAL‐01b PC

The PRS or project owner shall provide a letter with resumes naming anticipated monitors for the project 
and stating that the identified monitors meet the minimum qualifications for paleontological resource 
monitoring required by the condition.

Provide the required letter to the CPM. If additional monitors are 
obtained during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM no 
later than one week prior to the monitor beginning on‐site duties. At least 20 days prior to ground 

disturbance
Complete

Approved by CEC on 
4/7/11

PAL‐01c CONS
Prior to the termination or release of a PRS, the project owner shall submit the resume of the proposed 
new PRS to the CPM for review and approval.

Submit the resume of the proposed new PRS to the CPM for review 
and approval.

As required As required

PAL‐02a PC

The Project Owner shall provide to the PRS and the CPM, for approval, maps and drawings showing the 
footprint of the power plant, construction laydown areas and all related facilities. Maps shall identify all 
areas of the project where ground disturbance is anticipated. 

Provide the maps and drawings to the PRS and CPM.
At least 30 days prior to the start 

of ground disturbance
Complete

Approved by CEC on 
5/20/11

PAL‐02b CONS
If there are changes to the footprint of the project, revised maps and drawings shall be provided to the 
PRS and CPM.

Provide the required documentation to the CPM. At least 15 days prior to the start 
of ground disturbance

7/18/2011
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

PAL‐02c CONS
If there are changes to the scheduling of the construction phases, the project owner shall inform the PRS 
and submit an updated schedule to the CPM within 5 days of identifying the changes.

Provide the required documentation to the CPM.
As required As required

PAL‐03 PC

Ensure that the PRS prepares, and the project owner submits to the CPM for review and approval, a 
PRMMP to identify general and specific measures to minimize potential impacts to significant 
paleontological resources. Approval of the PRMMP by the CPM shall occur prior to any ground 
disturbance.  The PRMMP shall be developed in accordance with the guidelines of the Society of 
Vertebrate Paleontology (SVP, 1995) and shall include, but not be limited to, the items in the condition.

Provide a copy of the PRMMP to the CPM. The PRMMP shall include 
an affidavit of authorship by the PRS, and acceptance of the PRMMP 
by the project owner evidenced by a signature.

At least 30 days prior to ground 
disturbance

Complete
Approved by CEC on 

4/28/11

PAL‐04a PC

Prior to ground disturbance and for the duration of construction activities involving ground disturbance 
deeper than 5 feet, the project owner and the PRS shall prepare and conduct weekly CPM‐approved 
training for project managers, construction supervisors, foremen, and general workers who are involved 
with or operate ground disturbing equipment or tools. Workers shall not excavate in sensitive units prior 
to receiving CPM‐approved worker training. 

Submit the proposed WEAP including the brochure with the set of 
reporting procedures the workers are to follow, and submit the script 
and final video to the CPM for approval if the project owner is planning 
on using a video for interim training.  No ground disturbance shall 
occur prior to CPM approval of the Worker Environmental Awareness 
Program (WEAP), unless specifically approved by the CPM.  

At least 30 days prior to ground 
disturbance

Complete
Approved by CEC on 

5/18/11

PAL‐04b CONS

If the owner requests an alternate paleontological trainer, the resume and qualifications of the trainer 
shall be submitted to the CPM for review and approval prior to installation of an alternate trainer. 
Alternate trainers shall not conduct training prior to CPM authorization.

In the Monthly Compliance Report (MCR) the project owner shall 
provide copies of the WEAP Certification of Completion forms with the 
names of those trained and the trainer or type of training (in‐person or 
video) offered that month. The MCR shall also include a running total 
of all persons who have completed the training to date.

Include in MCR 7/15/2011

PAL‐05 CONS

The project owner shall ensure that the PRS and PRM(s) monitor consistent with the PRMMP all 
construction‐related grading, excavation, trenching, and augering in areas where potentially fossil‐
bearing materials have been identified, both at the site and along any constructed linear facilities 
associated with the project. In the event that the PRS determines full time monitoring is not necessary in 
locations that were identified as potentially fossil‐bearing in the PRMMP, the project owner shall notify 
and seek the concurrence of the CPM.  The project owner shall ensure that the PRS and PRM(s) have the 
authority to halt or redirect construction if paleontological resources are encountered. The project owner 
shall ensure that there is no interference with monitoring activities unless directed by the PRS. See PAL‐5 
for additional requirements.

Ensure that the PRS submits the summary of monitoring and 
paleontological activities in the MCR. When feasible, the CPM shall be 
notified 10 days in advance of any proposed changes in monitoring 
different from the plan identified in the PRMMP. If there is any 
unforeseen change in monitoring, the notice shall be given as soon as 
possible and must be approved by the CPM prior to implementation of 
the change.

Include in MCR 7/15/2011
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

PAL‐06 CONS

The project owner, through the designated PRS, shall ensure that all components of the PRMMP are 
adequately performed including collection of fossil materials, preparation of fossil materials for analysis, 
analysis of fossils, identification and inventory of fossils, the preparation of fossils for curation, and the 
delivery for curation of all significant paleontological resource materials encountered and collected 
during the project construction.

Maintain in their compliance file copies of signed contracts or 
agreements with the designated PRS and other qualified research 
specialists. The project owner shall maintain these files for a period of 
three years after completion and approval of the CPM‐approved 
Paleontological Resource Report (See PAL‐7). The project owner shall 
be responsible to pay any curation fees charged by the museum for 
fossils collected and curated as a result of paleontological mitigation. A 
copy of the letter of transmittal submitting the fossils to the curating 
institution shall be provided to the CPM.

 From retention of PRS until 3 
years after project completion 

and approval of PRR
Q2 2016

PAL‐07 CONS 

The project owner shall ensure preparation of the Paleontological Resources Report (PRR) by the 
designated PRS. The PRR shall be prepared following completion of the ground disturbing activities. The 
PRR shall include an analysis of the collected fossil materials and related information and submitted to 
the CPM for review and approval. The report shall include, but is not limited to, a description and 
inventory of recovered fossil materials; a map showing the location of paleontological resources 
encountered; determinations of sensitivity and significance; and a statement by the PRS that project 
impacts to paleontological resources have been mitigated below the level of significance.

After completion of ground disturbing activities, including landscaping, 
submit the Paleontological Resources Report under confidential cover 
to the CPM. Within 90 days after completion 

of ground disturbing activities, 
including landscaping

Q4 2012/Q1 2013

PUBLIC HEALTH‐01 COMM

The project owner shall develop and implement a Cooling Water Management Plan to ensure that the 
potential for bacterial growth in cooling water is controlled. The Plan shall be consistent with either 
Staff’s “Cooling Water Management Program Guidelines” or with the Cooling Technology Institute’s 
“Best Practices for Control of Legionella” guidelines

Provide the Cooling Water Management Plan to the CPM for review 
and approval

At least 30 days prior to the 
commencement of cooling tower 

operations
Q4 2012/Q1 2013

STRUC‐01a PC

Prior to the start of any increment of construction of any major structure or component listed in Facility 
Design Table 1 of Condition of Certification GEN‐2, submit to the CBO for design review and approval the 
proposed lateral force procedures for project structures and the applicable designs, plans and drawings 
for project structures including: Major project structures; Major foundations, equipment supports and 
anchorage; and large field fabricated tanks. Construction of any structure or component shall not 
commence until the CBO has approved the lateral force procedures to be employed in designing that 
structure or component.

Submit to the CBO the above final design plans, specifications and 
calculations, with a copy of the transmittal letter to the CPM.

At least 60 days (or project owner 
and CBO approved alternative 

timeframe) 
Complete

CBO approval provided 
to CEC CPM on 5/26/11

STRUC‐01b CONS
Submit to the CPM, in the next Monthly Compliance Report a copy of a statement from the CBO that the 
proposed structural plans, specifications and calculations have been approved and are in compliance with
the requirements set forth in the applicable engineering LORS

Include the required documentation in the MCR.
Include in MCR 7/15/2011

STRUC‐02 CONS

The project owner shall submit to the CBO the required number of sets of the following documents 
related to work that has undergone CBO design review and approval:  See STRUC‐2 for related details.

Prepare and submit an NCR describing the nature of the discrepancies 
and the proposed corrective action to the CBO, with a copy of the 
transmittal letter to the CPM [2001 CBC, Chapter 17, Section 1701.3, 
Duties and Responsibilities of the Special Inspector]. The NCR shall 
reference the Condition(s) of Certification and the applicable CBC 
chapter and section. Within five days of resolution of the NCR, the 
project owner shall submit a copy of the corrective action to the CBO 
and the CPM. Transmit a copy of the CBO’s approval or disapproval of 
the corrective action to the CPM within 15 days. If disapproved, the 
project owner shall advise the CPM, within five days, the reason for 
disapproval, and the revised corrective action to obtain CBO’s 
approval.

Within 5 days of discovery of a 
discrepancy

As required
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

STRUC‐03 CONS

The project owner shall submit to the CBO design changes to the final plans required by the 2001 CBC, 
Chapter 1, Section 106.3.2, Submittal documents and Section 106.3.3, Information on plans and 
specifications, including the revised drawings, specifications, calculations, and a complete description of, 
and supporting rationale for, the proposed changes, and shall give to the CBO prior notice of the 
intended filing.

On a schedule suitable to the CBO, the project owner shall notify the 
CBO of the intended filing of design changes, and shall submit the 
required number of sets of revised drawings and the required number 
of copies of the other above‐ mentioned documents to the CBO, with a 
copy of the transmittal letter to the CPM. The project owner shall 
notify the CPM, via the Monthly Compliance Report, when the CBO has
approved the revised plans.

Include in MCR 7/15/2011

STRUC‐04a CONS

Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts specified in 
Chapter 3, Table 3‐E of the 2001 CBC shall, at a minimum, be designed to comply with the requirements 
of that Chapter.

Submit to the CBO for design review and approval final design plans, 
specifications and calculations, including a copy of the signed and 
stamped engineer’s certification.

At least 30 days (or project owner 
and CBO approved alternate 
timeframe) prior to the start of 

installation of the tanks or vessels 
containing the above specified 
quantities of toxic or hazardous 

materials

Q2/Q3 2012

STRUC‐04b CONS

The project owner shall send copies of the CBO approvals of plan checks to the CPM in the following 
Monthly Compliance Report. The project owner shall also transmit a copy of the CBO’s inspection 
approvals to the CPM in the Monthly Compliance Report following completion of any inspection.

Include in MCR.

Include in MCR 7/15/2011

TLSN‐01 CONS

The project owner shall construct the proposed transmission lines according to the requirements of 
California Public Utility Commission’s GO‐95, GO‐52, GO‐131‐D, Title 8, and Group 2. High Voltage 
Electrical Safety Orders, Sections 2700 through 2974 of the California Code of Regulations, and Southern 
California Edison’s EMF‐reduction guidelines

Submit to the Compliance Project Manager (CPM) a letter signed by a 
California registered electrical engineer affirming that the lines will be 
constructed according to the requirements stated in the condition.

At least thirty days before starting 
construction of the transmission 
line or related structures and 

facilities

Q2/Q3 2012

TLSN‐02 OPS

The project owner shall ensure that every reasonable effort will be made to identify and correct, on a 
case‐specific basis, any complaints of interference with radio or television signals from operation of the 
project‐related lines and associated switchyards. The project owner shall maintain written records for a 
period of five years, of all complaints of radio or television interference attributable to plant operation 
together with the corrective action taken in response to each complaint. All complaints shall be recorded 
to include notations on the corrective action taken. Complaints not leading to a specific action or for 
which there was no resolution should be noted and explained. The record shall be signed by the project 
owner and also the complainant, if possible, to indicate concurrence with the corrective action or 
agreement with the justification for a lack of action.

All reports of line‐related complaints shall be summarized for the 
project‐related lines and included during the first five years of plant 
operation in the Annual Compliance Report.

Include in ACR Q4 2013 

TLSN‐03 CONS

The project owner shall hire a qualified consultant to measure the strengths of the electric and magnetic 
fields from the line before and after it is energized. The measurements shall be made according to the 
American National Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) standard
procedures at the locations of maximum field strengths along the proposed route. These measurements 
shall be completed not later than six months after the start of operations.

File copies of the pre‐and post‐energization measurements and 
measurements with the CPM.

Within 60 days after completion 
of the measurements.

Q3/Q4 2012

TLSN‐04 OPS

The project owner shall ensure that the rights‐of‐way of the proposed transmission line are kept free of 
combustible material, as required under the provisions of Section 4292 of the Public Resources Code and 
Section 1250 of Title 14 of the California Code of Regulations.

During the first five years of plant operation, the project owner shall 
provide a summary of inspection results and any fire prevention 
activities carried out along the right‐of‐way and provide such 
summaries in the Annual Compliance Report.

Include in ACR Q4 2013 
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

TLSN‐05 COMM

The project owner shall ensure that all permanent metallic objects within the right‐of‐way of the project‐
related lines are grounded according to industry standards regardless of ownership. In the event of a 
refusal by any property owner to permit such grounding, the project owner shall so notify the CPM. Such 
notification shall include, when possible, the owner’s written objection. Upon receipt of such notice, the 
CPM may waive the requirement for grounding the object involved.

Transmit to the CPM a letter confirming compliance with this 
Condition.

At least 30 days before the lines 
are energized

Q3/Q4 2012

TRANS‐01 CONS

Prior to any ground disturbance within the public right‐of‐way (e.g.,highway, road, bicycle path, 
pedestrian path), the project owner or its contractor(s) shall secure an encroachment permit 
demonstrating compliance with the applicable requirements of the City of Industry, the County of Los 
Angeles (if applicable), and Caltrans (if applicable) for encroachment into the public right‐of‐way.  

Provide to the CPM copies of the encroachment permit(s) 
issued/approved by the City of Industry Engineering Department, the 
Los Angeles County Department of Public Works, and/or Caltrans.  In 
addition, the project owner shall retain copies of the issued/approved 
permit(s) and supporting documentation in its compliance file for a 
minimum of 180 calendar days after the start of commercial 
operation

Prior to ground disturbance in 
public right‐of‐way

As required

TRANS‐02a PC

The project owner shall comply with the applicable parking standards of the City of Industry, and the 
County of Los Angeles (if applicable). The project owner shall prepare and submit to the CPM for 
approval a parking plan(s) for the construction phase of the project in consultation with the City of 
Industry Engineering and Planning Departments, the Los Angeles County Department of Public Works (if 
applicable), and the Los Angeles County Fire Department (if applicable). 

Submit the proposed parking plan to the City of Industry Engineering 
and Planning Departments, the Los Angeles County Department of 
Public Works, and the Los Angeles County Fire Department for review 
and comment. 

30 days prior to submitting final 
plan to CEC CPM

Complete

Comments received and 
included in TRANS‐02b 

submittal.

TRANS‐02b PC

Provide a copy of the construction phase parking plan to the CPM for review and approval. Submit the required plan to the CPM for review and approval. The 
project owner shall provide to the CPM a copy of the transmittal letter 
submitted to the City of Industry Engineering and Planning 
Departments, the Los Angeles County Department of Public Works, 
and the Los Angeles County Fire Department requesting their review of
the parking plan. The project owner shall provide any comment letters 
to the CPM for review

At least 30 calendar days prior to 
site mobilization

Complete
Approved by CEC 

5/12/11
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Projected Completion 
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Status/ Comments

TRANS‐02c CONS
Provide a copy of the operation phase parking plan to the CPM for review and approval. Submit the required plan to the CPM for review and approval. At least 60 calendar days prior to 

the start of commercial operation
Q3/Q4 2012

TRANS‐03a PC

The project owner shall prepare a construction traffic control and implementation plan for the project 
and its associated facilities. See TRANS‐03 for details.

Submit the proposed traffic control and implementation plan to the 
City of Industry Engineering and Planning Departments, the Los 
Angeles County Department of Public Works, and Caltrans for review 
and comment. The project owner shall provide to the CPM a copy of 
the transmittal letter submitted to the City of Industry Engineering and 
Planning Department, the Los Angeles County Department of Public 
Works, and Caltrans requesting their review of the traffic control and 
implementation plan. The project owner shall provide any comment 
letters to the CPM for review.

30 days prior to submitting final 
plan to CEC CPM

Complete

City, County and 
Caltrans provided 

comments; sent to CEC 
on 5/5/11

TRANS‐03b PC

Provide a copy of the traffic control and implementation plan to the CPM for review and approval. Submit the required plan to the CPM for review and approval. The 
project owner shall provide to the CPM a copy of the transmittal letter 
submitted to the City of Industry Engineering and Planning 
Department, the Los Angeles County Department of Public Works, and 
Caltrans requesting their review of the traffic control and 
implementation plan. The project owner shall provide any comment 
letters to the CPM for review

At least 30 calendar days prior to 
site mobilization

Complete
Approved by CEC 

5/6/11

TRANS‐04a PC

The project owner shall repair to original or near original condition affected public rights‐of‐way (e.g., 
highway, road, bicycle path, pedestrian path) that have been damaged due to construction activities 
conducted for the project and its associated facilities. Prior to start of site mobilization, the project owner 
shall notify the City of Industry Engineering Department, and the Los Angeles County Department of 
Public Works (if applicable), and Caltrans (if applicable) about their schedule for project construction. The 
purpose of this notification is to request the City of Industry Engineering Department, and the Los 
Angeles County Department of Public Works (if applicable), and Caltrans (if applicable) to consider 
postponement of public right‐of‐way repair or improvement activities until after project construction has 
taken place and to coordinate construction‐related activities.

Photograph, or videotape the following public right‐of‐way segment(s) 
(includes intersections): South Azusa Avenue, East Gale Avenue, and 
Bixby Drive. The project owner shall provide the CPM, the City of 
Industry Engineering Department, and the Los Angeles County 
Department of Public Works with a copy of these images. Prior to the start of site 

mobilization
Complete

Approved by CEC 
5/12/11
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Date
Status/ Comments

TRANS‐04b OPS

The project owner shall meet with the CPM, the City of Industry Engineering Department, the Los 
Angeles County Department of Public Works, and Caltrans to identify sections of public right‐of‐way to be
repaired, to establish a schedule to complete the repairs and to receive approval for the action(s). 
Following completion of any public right‐of‐way repairs, the project owner shall provide to the CPM a 
letter signed by the City of Industry Engineering Department, and the Los Angeles County Department of 
Public Works, and Caltrans stating their satisfaction with the repairs.

Provide the required letter to the CPM.

Within 60 calendar days after 
completion of construction

Q4 2012/Q1 2013

TRANS‐05 COMM

Prior to the start of commercial operation the project owner shall submit written notification to the Los 
Angeles County Sheriff’s Department Aero Bureau informing them of the start of commercial operation 
date for the power plant, and advising it that potential turbulence caused by thermal plumes emitted 
from the power plant’s cooling towers and combustion turbine generator stacks may adversely affect 
aircraft flying directly over the power plant below an elevation of 500 feet above ground level. The 
project owner shall provide a copy of the Los Angeles County Sheriff’s Department Aero Bureau written 
comments, if any, to the CPM for review.

Prior to the start of commerical operation, the project owner shall 
provide to the CPM a copy of the transmittal letter submitted to the 
Los Angeles County Sheriff’s Department Aero Bureau. The project 
owner shall provide any written comment(s) received on the written 
notification from the Los Angeles County Sheriff’s Department Aero 
Bureau to the CPM for review.

At a time prior to the start of 
commerical operation

Q4 2012/Q1 2013

TSE‐01 CONS

The project owner shall furnish to the Compliance Project Manager (CPM) and to the Chief Building 
Official (CBO) a schedule of transmission facility design submittals, a Master Drawing List, a Master 
Specifications List, and a Major Equipment and Structure List. The schedule shall contain a description 
and list of proposed submittal packages for design, calculations, and specifications for major structures 
and equipment. To facilitate audits by Energy Commission staff, the project owner shall provide 
designated packages to the CPM when requested.  

Submit the schedule, a Master Drawing List, and a Master 
Specifications List to the CBO and to the CPM. The schedule shall 
contain a description and list of proposed submittal packages for 
design, calculations, and specifications for major structures and 
equipment (see a list of major equipment in Table 1: Major Equipment 
List below). Additions and deletions shall be made to the table only 
with CPM and CBO approval. The project owner shall provide schedule 
updates in the Monthly Compliance Report.

At least 60 days (or a lesser 
number of days mutually agreed 
to by the project owner and the 

CBO) prior to the start of 
construction

7/6/2011

TSE‐02a CONS

Prior to the start of construction the project owner shall assign an electrical engineer and at least one of 
each of the following to the project: A) a civil engineer; B) a geotechnical engineer or a civil engineer 
experienced and knowledgeable in the practice of soils engineering; C) a design engineer, who is either a 
structural engineer or a civil engineer fully competent and proficient in the design of power plant 
structures and equipment supports; or D) a mechanical engineer. (Business and Professions Code 
Sections 6704 et seq. require state registration to practice as a civil engineer or structural engineer in 
California.)  See TSE‐02 for details on scope of duties. 

Submit to the CBO for review and approval, the names, qualifications 
and registration numbers of all the responsible engineers assigned to 
the project. The project owner shall notify the CPM of the CBO’s 
approvals of the engineers within five days of the approval.

At least 30 days (or a lesser 
number of days mutually agreed 
to by the project owner and the 
CBO) prior to the start of rough 

grading

Complete Approved by CBO

TSE‐02b CONS
If the designated responsible engineer is subsequently reassigned or replaced, the project owner has five 
days in which to submit the name, qualifications, and registration number of the newly assigned enginee
to the CBO for review and approval.

 The project owner shall notify the CPM of the CBO’s approval of the 
new engineer within five days of the approval. As required As required

TSE‐03 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, the project owner shall document the discrepancy and 
recommend corrective action. (2001 California Building Code, Chapter 1, Section 108.4, Approval 
Required; Chapter 17, Section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix 
Chapter 33, Section 3317.7, Notification of Noncompliance). The discrepancy documentation shall 
become a controlled document and shall be submitted to the CBO for review and approval and shall 
reference this condition of certification

Submit a copy of the CBO’s approval or disapproval of any corrective 
action taken to resolve a discrepancy to the CPM within 15 days of 
receipt. If disapproved, the project owner shall advise the CPM, within 
five days, the reason for disapproval, and the revised corrective action 
required to obtain the CBO’s approval.

As required As required
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TSE‐04a CONS

For the power plant switchyard, outlet line and termination, the project owner shall not begin any 
increment of construction until plans for that increment have been approved by the CBO. These plans, 
together with design changes and design change notices, shall remain on the site for one year after 
completion of construction. The project owner shall request that the CBO inspect the installation to 
ensure compliance with the requirements of applicable LORS. 

Submit to the CBO for review and approval the final design plans, 
specifications and calculations for equipment and systems of the 
power plant switchyard, outlet line and termination, including a copy 
of the signed and stamped statement from the responsible electrical 
engineer attesting to compliance with the applicable LORS.

At least 30 days (or a lesser 
number of days mutually agreed 
to by the project owner and the 
CBO) prior to the start of each 
increment of construction

Q3/Q4 2012

TSE‐04b CONS

The following activities shall be reported in the Monthly Compliance Report:
a) receipt or delay of major electrical equipment;
b) testing or energization of major electrical equipment; and
c) the number of electrical drawings approved, submitted fo rapproval, and still to be submitted.

Send the CPM a copy of the transmittal letter in the next Monthly 
Compliance Report.

Include in MCR 7/15/2011

TSE‐05a CONS

The project owner shall ensure that the design, construction and operation of the owner’s proposed 
transmission facilities will conform to all applicable LORS, including the requirements listed below. The 
project owner shall submit the required number of copies of the design drawings and calculations as 
determined by the CBO.  See TSE‐05 for details on required drawings and calcs. Inform the CBO and the 
CPM of any impending changes which may not conform to the facilities described in this condition and 
request approval to implement such changes.

Submit to the CBO for approval: a) Design drawings, specifications and 
calculations for the poles/towers, foundations, anchor bolts, 
conductors, grounding systems and major switchyard equipment. b) 
For each element of the transmission facilities identified above, the 
submittal package to the CBO shall contain the design criteria, a 
discussion of the calculation method(s), a sample calculation based on 
“worst case conditions”1 and a statement signed and sealed by the 
registered engineer in responsible charge, or other acceptable 
alternative verification, that the transmission element(s) will conform 
with the standards outlined in the condition. c) Electrical one‐line 
diagrams signed and sealed by the registered professional electrical 
engineer in responsible charge, a route map, and an engineering 
description of equipment and the configurations covered by 
requirements TSE‐5 a) through f) above. d) The final DFS, including a 
description of facility upgrades, operational mitigation measures, 
and/or SPS sequencing and timing if applicable, shall be provided 
concurrently to the CPM.

At least 60 days prior to the start 
of construction of transmission 
facilities (or a lesser number of 
days mutually agreed to by the 

project owner and CBO)

Q2/Q3 2012

TSE‐06a COMM

The project owner shall provide the following Notice to the California Independent System Operator prio
to synchronizing the facility with the California transmission system:1) At least one week prior to 
synchronizing the facility with the grid for testing, provide the CAL ISO with a letter stating the proposed 
date of synchronization; and 2) at least one business day prior to synchronizing the facility with the grid 
for testing, provide telephone notification to the ISO Outage Coordination Department.

Provide copies of the CAL ISO letter to the CPM when it is sent to the 
CAL ISO.

One week prior to initial 
synchronization with the grid

Q1/Q2 2013

TSE‐06b COMM

The project owner shall contact the CAL ISO Outage Coordination Department, Monday through Friday, 
between the hours of 0700 and 1530 at (916) 351‐2300 prior to synchronizing the facility with the grid 
for testing.

A report of conversation with the CAL ISO shall be provided 
electronically to the CPM.

At least one business day prior to 
synchronizing the facility with the 

grid for testing
Q1/Q2 2013
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TSE‐07 COMM

The project owner shall be responsible for the inspection of the owner’s transmission facilities during and 
after project construction, and any subsequent CPM and CBO approved changes thereto, to ensure 
conformance with CPUC General Order 95 or National Electric Safety Code (NESC); Title 8 of the 
California Code and Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage Electric Safety 
Orders”, CAL ISO standards, National Electric Code (NEC) and related industry standards. In case of non‐
conformance, the project owner shall inform the CPM and CBO in writing, within 10 days of discovering 
such non‐conformance and describe the corrective actions to be taken.

Transmit to the CPM and CBO a) “As built” engineering description(s) 
and one‐line drawings of the electrical portion of the facilities signed 
and sealed by the registered electrical engineer in responsible charge. 
A statement attesting to conformance with CPUC General Order 95 or 
National Electric Safety Code (NESC); Title 8 of the California Code and 
Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage 
Electric Safety Orders”, CAL ISO standards, National Electric Code 
(NEC) and related industry standards.
b) An “as built” engineering description of the mechanical, structural, 
and civil portion of the transmission facilities signed and sealed by the 
registered engineer in responsible charge or acceptable alternative 
verification. “As built” drawings of the electrical, mechanical, 
structural, and civil portion of the transmission facilities shall be 
maintained at the power plant and made available, if requested, for 
CPM audit as set forth in the “Compliance Monitoring Plan”.
c) A summary of inspections of the completed transmission facilities, 
and identification of any nonconforming work and corrective actions 
taken, signed and sealed by the registered engineer in charge.

Within 60 days after first 
synchronization of the project

Q2/Q3 2013

VIS‐01a CONS

The project owner shall color and finish the surfaces of all project structures and buildings visible to the 
public to ensure that they: (1) minimize visual intrusion and contrast by blending with the landscape; (2) 
minimize glare; and (3) comply with local design policies and ordinances. The transmission line 
conductors shall be non‐specular and non‐reflective, and the insulators shall be non‐reflective and non‐
refractive. The project owner shall submit a surface treatment plan to the Compliance Project Manager 
(CPM) for review and approval.   The project owner shall not request vendor final finish treatment of any 
buildings or structures during their manufacture, or perform final field treatment on any buildings or 
structures, until the project owner has received treatment plan approval by the CPM. The treatment plan 
shall include the subject matter detailed in this condition.  See VIS‐01 for details.

Submit the proposed treatment plan to the CPM for review and 
approval and simultaneously to the City of Industry Planning 
Department for review and comment. The project owner shall provide 
the CPM with the City’s comments. If the CPM determines that the 
plan requires revision, the project owner shall provide to the CPM a 
plan with the specified revision(s) for review and approval by the CPM 
before any treatment is applied. Any modifications to the treatment 
plan must be submitted to the CPM for review and approval.

At least 60 days prior to applying 
vendor color(s) and finish(es) for 
structures or buildings to be 

surface treated during 
manufacture

8/1/2011

4/6 call:  Kiewit does 
not have any 

equipment that 
requires approval of 
vendor finishes before 
6/1/ NTP; Ramiro to 
discuss with Kevin to 
check if WCEP will be 

ordering any GE 
equipment before 6/1

VIS‐01b CONS
Notify the CPM that surface treatment of all listed structures and buildings has been completed and is 
ready for inspection; and shall submit one set of electronic color photographs from the Key Observation 
Points.

Notify the CPM. Within 90 days after the start of 
commercial operation

Q2/Q3 2013

VIS‐01c OPS

The project owner shall provide a status report regarding surface treatment maintenance in the Annual 
Compliance Report. The report shall specify a): the condition of the surfaces of all structures and 
buildings at the end of the reporting year; b) maintenance activities that occurred during the reporting 
year; and c) the schedule of maintenance activities for the next year.

Include the required information in the ACR.

Include in ACR Q4 2013 

VIS‐02a CONS

The project owner shall ensure that lighting for construction of the power plant is used in a manner that 
minimizes potential night lighting impacts, as idenitifed in this condition.  See VIS‐02 for details.

Notify the CPM that the lighting is ready for inspection. If the CPM 
requires modifications to the lighting, the project owner shall 
implement the necessary modifications within 15 days of the CPM’s 
request and notify the CPM that the modifications have been 
completed.

Within 7 days after the first use of 
construction lighting

9/1/2011
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

VIS‐02b CONS

Within 10 days of receiving a lighting complaint, the project owner shall provide the CPM with a 
complaint resolution form report as specified in the General Conditions section including a proposal to 
resolve the complaint, and a schedule for implementation. 

The project owner shall notify the CPM within 10 days after completing
implementation of the proposal. A copy of the complaint resolution 
form report shall be included in the subsequent Monthly Compliance 
Report following complaint resolution.

As required TBD

VIS‐03a CONS

To the extent feasible, consistent with safety and security considerations and commercial availability, the 
project owner shall design and install all permanent exterior lighting such that a) obtrusive light and glare 
from on‑site light fixtures is minimized from public viewing areas ; b) lighting does not cause excessive 
reflected glare; c) direct lighting does not illuminate the nighttime sky; d) illumination of the project and 
its immediate vicinity is minimized, and e) the plan complies with local policies and ordinances. The 
project owner shall submit a lighting management plan to the CPM for review and approval and 
simultaneously to the City of Industry Planning Department for review and comment that includes the 
following.  Subject matter to be addressed in the plan is detailed in VIS‐3.  See VIS 3 for details.

Contact the CPM to determine the required documentation for the 
lighting management plan. Submit to the CPM for review and approval 
and simultaneously to the City of Industry Planning Department for 
review and comment a lighting management plan. The project owner 
shall provide the City’s comments to the CPM. If the CPM determines 
that the plan requires revision, the project owner shall provide to the 
CPM a revised plan for review and approval by the CPM. The project 
owner shall not order any exterior lighting until receiving CPM 
approval of the lighting management plan.

At least 60 days prior to ordering 
any permanent exterior lighting

Q3/Q4 2012

VIS‐03b CONS

Prior to commercial operation, the project owner shall notify the CPM that the lighting has been 
completed and is ready for inspection.

If after inspection the CPM notifies the project owner that 
modifications to the lighting are needed, within 30 days of receiving 
that notification the project owner shall implement the modifications 
and notify the CPM that the modifications have been completed and 
are ready for inspection.

Prior to commercial operation Q3/Q4 2012

VIS‐03c OPS

Within 10 days of receiving a lighting complaint, the project owner shall provide the CPM with a 
complaint resolution form report as specified in the Compliance General Conditions including a proposal 
to resolve the complaint, and a schedule for implementation. A copy of the complaint resolution form 
report shall be submitted to the CPM within 30 days of complaint resolution.

Provide the complaint resolution form to the CPM.

As required As required

VIS‐04a CONS

The project owner shall ensure that the cooling tower is designed and operated as certified. The cooling 
tower shall be designed and operated so that that the exhaust air flow rate per heat rejection rate (1) will 
not be less than 5.6 kilograms per second per megawatt when the ambient conditions are 20 degrees F 
and 60 percent relative humidity, (2) will not be less than 8.0 kilograms per second per megawatt when 
the ambient conditions are 59 degrees F and 60 percent relative humidity, and (3) will not be less than 
8.9 kilograms per second per megawatt when the ambient conditions are 95 degrees F and 60 percent 
relative humidity. The project owner shall provide a cooling tower fogging frequency curve from the 
cooling tower manufacturer for this project’s final cooling tower design.

Provide to the CPM for review the final design specifications of the 
cooling tower to confirm that design mass flow rates for the cooling 
tower cells meet these requirements. The project owner shall not 
order the cooling tower until notified by the CPM that this design 
requirement has been satisfied.

At least 90 days prior to ordering 
the cooling towers

Complete
Approved by CEC 

6/02/11

VIS‐04b OPS

Provide written documentation in each Annual Compliance Report to demonstrate that the cooling 
towers have consistently been operated within the above‐specified design parameters, except as 
necessary to prevent damage to the cooling tower. If determined to be necessary to ensure operational 
compliance, based on legitimate complaints received or other physical evidence of potential non‐
compliant operation, the project owner shall monitor the cooling tower operating parameters in a 
manner and for a period as specified by the CPM.

For each period that the cooling tower operation monitoring is 
required, the project owner shall provide to the CPM the cooling tower 
operating data within 30 days of the end of the monitoring period. The 
project owner shall include with this operating data an analysis of 
compliance and shall provide proposed remedial actions if compliance 
cannot be demonstrated.

Include in ACR Q4 2013

VIS‐05 CONS

The project owner shall remove all evidence of the laydown area and linear‐ facility construction activitie
and shall restore the ground surface to its original or better condition. Unless precluded by the project’s 
configuration, the project owner shall replace any vegetation or paving removed or damaged during 
project construction. The project owner shall submit a surface restoration plan to the CPM for review and
approval.

Submit the surface restoration plan to the CPM for review and 
approval. If the CPM notifies the project owner that revisions to the 
surface restoration plan are needed, the project owner shall submit a 
revised plan to the CPM within 30 days.

At least 60 days prior to the start 
of commercial operation

Q3/Q4 2012
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

VIS‐05b CONS
The project owner shall complete surface restoration.  Complete the surface restoration. Within 90 days after the start of 

commercial operation
Q3/Q4 2013

VIS‐05c CONS
The project owner shall notify the CPM that the restoration is ready for inspection. Notify the CPM that restoration is ready for inspection. Within 7 days after completion of 

surface restoration
Q2/Q3 2012

WASTE‐01 PC

The project owner shall provide the resume of a Registered Professional Engineer or Geologist, who shall 
be available for consultation during soil excavation and grading activities, to the CPM for review and 
approval. The resume shall show experience in remedial investigation and feasibility studies. The 
Registered PE or Geologist shall be given full authority by the project owner to oversee any earth moving 
activities that have the potential to disturb contaminated soil.

Submit resume to CPM for approval. 

At least 30 days prior to the start 
of site mobilization

Complete
Approved by CEC 

5/12/11

WASTE‐02a CONS

If potentially contaminated soil is unearthed during excavation at either the proposed site or linear 
facilities as evidenced by discoloration, odor, detection by handheld instruments, or other signs, the 
Registered Professional Engineer or Geologist shall inspect the site, determine the need for sampling to 
confirm the nature and extent of contamination, and file a written report to the project owner and CPM 
stating the recommended course of action.

Submit any final reports filed by the Registered Professional Engineer 
or Geologist to the CPM.  Within 5 days of receiving final 

report
As required

WASTE‐02b CONS

Depending on the nature and extent of contamination, the Registered Professional Engineer or Geologist 
shall have the authority to temporarily suspend construction activity at that location for the protection of 
workers or the public. If, in the opinion of the Registered Professional Engineer or Geologist, significant 
remediation may be required, the project owner shall contact representatives of the Department of Toxic 
Substances Control for guidance and possible oversight.

Notify the CPM of any orders issued to halt construction.

Within 24 hours of any orders 
issued to halt construction

As required

WASTE‐03a PC
The project owner or construction contractor shall obtain a hazardous waste generator identification 
number from the Department of Toxic Substances Control prior to generating any hazardous waste 
during construction. 

Apply for and obtain a Hazardous Waste ID # and submit to the CEC for
review and approval. Submit prior to receipt of NTP Complete

Approved by CEC on 
5/18/11

WASTE‐03b OPS
The project owner shall obtain a hazardous waste generator identification number prior to generating 
any hazardous waste during operations.

Apply for and obtain a Hazardous Waste ID # and submit to the CEC for
review and approval.

Prior to COD TBD

WASTE‐04 CONS

Upon becoming aware of any impending waste management‐related enforcement action by any local, 
state, or federal authority, the project owner shall notify the CPM of any such action taken or proposed 
to be taken against the project itself, or against any waste hauler or disposal facility or treatment 
operator with which the owner contracts

Notify the CPM in writing within 10 days of becoming aware of an 
impending enforcement action. The CPM shall notify the project owner
of any changes that will be required in the manner in which project‐
related wastes are managed.

As required As required

WASTE‐05a PC 

The project owner shall prepare a Construction Waste Management Plan for all wastes generated during 
construction and operation of the facility, respectively, and shall submit both plans to the CPM for review 
and approval. The plans shall contain, at a minimum, the information detailed in Waste‐05. 

Submit the Construction Waste Management Plan to the CPM for 
approval. No less than 30 days prior to the 

start of site mobilization
Complete

Approved by CEC on 
5/18/11

WASTE‐05b OPS
The Operation Waste Management Plan shall be submitted to the CPM. The project owner shall submit any required revisions within 20 days of

notification by the CPM.
No less than 30 days prior to the 
start of project operation for 

approval
Q3/Q4 2012

WASTE‐05c OPS

In the Annual Compliance Reports, the project owner shall document the actual waste management 
methods used during the year and provide a comparison of the actual methods used to those the 
planned management methods proposed in the original Operation Waste Management Plan.

Include the required documentation in the ACR.

Include in ACR Q4 2013 
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WASTE‐06 PC

The project owner shall ensure that the site is properly characterized and remediated if necessary. The 
project owner shall ensure a work plan is developed following DTSC recommendations detailing the 
number and location of samples of soil, soil gas, and groundwater to be obtained and analyzed. The 
project owner shall assure this plan is submitted to the DTSC for review and comment, and to the CPM 
for review and approval. If contaminated soil is found to exist, the project owner shall assure that the City
of Industry contacts DTSC for further guidance and possible oversight. In no event shall any project 
construction commence that involves either the movement of contaminated soil or construction on 
contaminated soil until the CPM has determined that all necessary remediation has been accomplished.

Provide any documentation that the site has been appropriately 
characterized and remediated to the CPM for review and approval. The
project owner shall provide a copy of all correspondence with the DTSC
to the CPM within 10 days of receipt. In the event that certain specific 
site activities need to start prior to full characterization and 
remediation, the project owner shall make such a request to the CPM 
for review and approval.

At least 60 days prior to site 
mobilization; 2) DTSC copies to 
CPM within 10 days of receipt

Complete
Approved by CEC on 

5/18/11

WASTE‐07 OPS

The project owner shall ensure that the cooling tower sludge is tested pursuant to Title 22, California 
Code of Regulations, section 66262.10 and report the findings to the CPM.

The project shall include the results of sludge testing in a report 
provided to the CPM. If four consecutive tests show that the sludge is 
non‐hazardous, the project owner may apply to the CPM to 
discontinue testing.

TBD Q1/Q2 2013

WATER QUAL & SOILS‐
01a

PC

Obtain CPM approval for a site‐specific DESCP that ensures protection of water quality and soil resources 
of the WCEP site and all linear facilities for both the construction and operational phases of the project. 
This plan shall address appropriate methods and actions, both temporary and permanent, for the 
protection of water quality and soil resources, demonstrate no increase in off‐site flooding potential, 
meet local requirements, and identify all monitoring and maintenance activities. The plan shall be 
consistent with the grading and drainage plan as required by Condition of Certification CIVIL‐1 and may 
incorporate by reference any Storm Water Pollution Prevention Plan (SWPPP) developed in conjunction 
with any NPDES permit. 

Submit a copy of the plan to the City Of Industry Public Works 
Department for review and comment.

No later than 90 days prior to 
start of site mobilization

Complete
Approved by CEC on 

4/28/11
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Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WATER QUAL & SOILS‐
01b

PC
Submit the DESCP and comments to the CPM for review and approval. Submit the plan and comments to the CPM for review and approval. No later than 60 days prior to 

start of site mobilization
Complete

Approved by CEC on 
4/28/11

WATER QUAL & SOILS‐
01c

CONS

During construction, the project owner shall provide an analysis in the monthly compliance report on the 
effectiveness of the drainage, erosion and sediment control measures and the results of monitoring and 
maintenance activities. Once operational, the project owner shall provide in the annual compliance 
report information on the results of monitoring and maintenance activities demonstrating the adequacy 
of all BMPs.

Include the required documentation in the MCR.

Include in MCR 7/15/2011

WATER QUAL & SOILS‐
01c

OPS
Once operational, the project owner shall provide in the annual compliance report information on the 
results of monitoring and maintenance activities demonstrating the adequacy of all BMPs.

Include the required documentation in the ACR.
Include in ACR Q4 2013 

WATER QUAL & SOILS‐
02a

PC

The project owner shall comply with the requirements of the NPDES Permit for Discharges of Storm 
water Associated with Construction Activity. The project owner shall develop and implement a 
Construction SWPPP for the entire WCEP site, lay down area, and all linear facilities.

Submit the Construction SWPPP to the CBO and CEC for revew and 
approval. No later than 60 days prior to 

start of site mobilization
Complete

Approved by CEC on 
5/23/11

WATER QUAL & SOILS‐
02b

PC

Submit copies to the CPM of all correspondence between the project owner and the RWQCB about the 
General NPDES permit for the Discharge of Storm water Associated with Construction Activities. 

This information shall include copies of the Notice of Intent and Notice 
of Termination for the project. The project owner shall notify the CPM 
of any reported non‐compliance with the Construction SWPPP.

Within 10 days of sending or 
receiving correspondence

Complete
CBO approval provided 
to CEC CPM on 5/26/11

WATER QUAL & SOILS‐
02c

PC

The project owner shall comply with the requirements of the NPDES Permit for Discharges of Stormwater 
Associated with Construction Activity. The project owner shall develop and implement a Construction 
SWPPP for the entire WCEP site, lay down area, and all linear facilities.

Submit an electronic copy of the final Construction SWPPP and WDID 
application to the Regional Water Quality Control Board. Upon CBO/CEC approval of the 

SWPPP
Complete

Approved by CEC on 
5/18/11

WATER QUAL & SOILS‐
03a

CONS

The project owner shall comply with the requirements of the General National Pollutant Discharge 
Elimination System (NPDES) Permit for Discharges of Storm water Associated with Industrial Activity. The 
project owner shall develop and implement a Storm Water Pollution Prevention Plan (SWPPP) for the 
operation of the entire WCEP site (Operational SWPPP), and shall submit copies to the CPM of all 
correspondence between the project owner and the RWQCB about the General NPDES permit.

Submit copies to the CPM of the Operational SWPPP for the entire 
WCEP site for review and approval. This information shall include a 
copy of the Notice of Intent. At least 60 days prior to 

commercial operation
Q1/Q2 2013

WATER QUAL & SOILS‐
03b

OPS
Following the commercial operation date, the project owner shall notify the CPM of any reported non‐
compliance with the SWPPP, any associated corrective measures, and the results of implementing those 
measures.

Submit any reported non‐compliance and copies of all correspondence 
between the project owner and the RWQCB about the General NPDES 
permit to the CPM.

Following commercial operation Q1/Q2 2013

WATER QUAL & SOILS‐
04

CONS

The project owner shall obtain a Flood Permit and Water Quality Agreement for commercial connection 
of the WCEP’s operational storm water system to the County’s flood control system from Los Angeles 
County Flood Control District/Department of Public Works. WCEP shall comply with all storm water 
discharge requirements, including pretreatment, peak flow restrictions, payment of fees, and monitoring 
and reporting requirements as applicable. The CPM shall be notified by the project owner in writing of 
any reported non‐compliance with the Water Quality Agreement’s discharge requirements, including 
corrective measures for non‐compliance and the results of implementing those measures. The project 
owner shall also prepare and comply with a Standard Urban Storm water Mitigation Plan (SUSMP).

Provide the CPM with a copy of its Water Quality Agreement for 
commercial connection to the County’s flood control system from Los 
Angeles County Flood Control District/Department of Public Works. 
Provide evidence of compliance with the SUSMP. The CPM shall be 
notified by the project owner in writing within 10 days of any reported 
non‐compliance with the Water Quality Agreement’s discharge 
requirements, including corrective measures for non‐compliance and 
the results of implementing those measures.

At least 30 days prior to WCEP 
commercial operation

Q1/Q2 2013

WATER QUALITY AND 
SOILS ‐05 See WATER RES‐4 

WATER QUALITY AND 
SOILS ‐06 See WATER RES‐1 

WATER QUALITY AND 
SOILS ‐07 See WATER RES‐2 Uupdated 5-10-11 Page 30 of 34



Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WATER QUALITY AND 
SOILS ‐08 See WATER RES‐3

WATER QUALITY AND 
SOILS ‐09

CONS

The project owner shall obtain a Permit for Industrial Wastewater Discharge and comply with the 
wastewater discharge limitations, pretreatment requirements, peak flow restrictions, dewatering 
discharges, payment of fees, and monitoring and reporting requirements of Los Angeles County 
Sanitation District.

Provide the CPM with a copy of its Permit for Industrial Wastewater 
Discharge from Los Angeles County Sanitation District. The CPM shall 
be notified by the project owner in writing within 10 days of any 
reported non‐compliance with Los Angeles County Sanitation District’s 
discharge requirements, including corrective measures for non‐
compliance and the results of implementing those measures.

At least 30 days prior to 
commercial operation

Q1/Q2 2013

WATER RES‐01a PC

The project owner shall use reclaimed water as its primary water supply for construction and operations, 
including cooling, process, and other approved non‐potable uses. Any proposed changes in water supply 
that could cause an increase in WCEP’s potable water use in excess of the limit specified in WATER RES‐2 
must first be approved by the CPM. Prior to construction, the project owner shall install or obtain access 
to a service or hydrant for use of reclaimed water during construction for dust suppression, hydrostatic 
testing and all other non‐potable uses. 

Submit evidence to the CPM that it has installed or obtained access to 
a service or hydrant for use of reclaimed water during construction for 
dust suppression, hydrostatic testing and all other non‐potable uses. At least 30 days prior to 

construction
Complete

Approved by CEC 
5/11/11

WATER RES‐01b CONS

Prior to commercial operation, the project owner shall install and maintain metering devices as part of 
the WCEP reclaimed and potable water supply and distribution system to monitor and record in gallons 
per day the total volumes of water supplied to the WCEP from each water source. Those metering 
devices shall be operational for the life of the project.

Submit to the CPM proof that metering devices have been installed 
and are operational on the reclaimed and potable water supply 
distribution systems to WCEP. Water use may be based on metering or 
billings from the supplier. Any proposed changes in water supply that 
could cause an increase in WCEP’s potable water use in excess of the 
limit specified in WATER RES‐2 must first be approved by the CPM.

 At least 60 days prior to 
commercial operation 

Q1/Q2 2013

WATER RES‐01c OPS

The project owner shall prepare an annual Water Use Summary, which will include the monthly range 
and monthly average of daily potable and reclaimed water usage in gallons per day, and total water used 
by the project on a monthly and annual basis in acre‐feet. For subsequent years, the annual Water Use 
Summary shall also include the yearly range and yearly average water use by the project. The annual 
summary shall be submitted to the CPM as part of the annual compliance report, and shall include a 
report on the servicing, testing and calibration of the metering devices.

Submit a Water Use Summary to the CPM in the annual compliance 
report. The summary report shall distinguish between recorded water 
use of reclaimed and potable water. Included in the summary report of 
water use, the project owner shall submit copies of meter records 
documenting the quantities of reclaimed water provided. The project 
owner shall provide a report on the servicing, testing and calibration of 
the metering devices in the annual compliance report.

Include in ACR Q4 2013 

WATER RES‐02 OPS

The project owner shall not exceed 95 AF of potable water use per calendar year as emergency backup 
water supply, without written authorization from the CPM. The project owner shall monitor the use of 
emergency backup water and report estimated usage prior to any planned reclaimed water system 
outages, and report total usage to the CPM immediately after any occurrence when potable water is 
used as a backup water source. Potable water shall not be used for cooling, process, or other approved 
non‐potable uses when reclaimed water is available. When necessary to use potable water for 
emergency backup supply, it shall not exceed the minimum amount required to allow for the re‐
introduction of reclaimed water as the main water supply source following disruption of reclaimed water 
service. The project owner shall report all disruptions to the reclaimed water service in the annual 
compliance report, including the cause, associated volume of potable water used, and the total annual 
use for the year and for two years prior.

Notify the CPM in writing of the potential use of emergency backup 
potable water and provide an estimate of the volume required to 
continue normal power generation. During any unplanned outages in 
reclaimed water supply, the project owner shall notify the CPM when 
emergency backup potable water is being used. The project owner 
shall document total usage for each service interruption where potable 
water was used as an emergency backup. The project owner shall 
report all disruptions to the reclaimed water service in the annual 
compliance report, including the cause, associated volume of potable 
water used, and the total annual use for the year and for two years 
prior. The project owner shall not exceed 95 AF of potable water use 
per calendar year as emergency back‐up water supply, without written 
authorization from the CPM.

At least 30 days prior to any 
planned interruption in reclaimed 

water supply
TBD
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WATER RES‐03 CONS

The project owner shall secure a Water Supply Service Agreement for reclaimed and potable water 
service from Rowland Water District. The project owner shall report to the CPM any incidents of non‐
compliance with the service agreement (e.g. exceeding maximum delivery rates or annual volumes of 
potable and reclaimed water supply), corrective measures to avoid recurrence, and the results of 
implementing those measures.

Provide the CPM with a copy of its Water Service Agreement with 
Rowland Water District. The CPM shall be notified within 10 days of 
any incidents of non‐compliance with the terms of the Water Service 
Agreement, including proposed corrective measures to avoid 
recurrence, and the results of implementing those measures.

At least 30 days prior to WCEP 
commercial operation

Q1/Q2 2013

WATER RES‐04a PC

Prior to site mobilization, the project owner shall submit a Dual Plumbing Plan for using reclaimed and 
potable water to Rowland Water District and Los Angeles County Department of Health Services for 
review and comment, and to the CPM for review and approval.  See WATER RES‐4 for details.  The Dual 
Plumbing Plan shall be prepared in accordance with Los Angeles County Department of Health Services 
requirements and Title 22 of the State Water Code. The project owner shall comply with any reporting 
and inspection requirements set forth by the County Department of Health Services to fulfill statutory 
requirements. Following site mobilization, the project owner shall submit a written summary in the 
Monthly Compliance Reports, reporting the status of the Dual Plumbing Plan’s review by Rowland Water 
District and Los Angeles County Department of Health Services, and the plan’s implementation.

Submit the Dual Plumbing Plan to the Rowland Water District and Los 
Angeles County Department of Health Services for review and 
comment, and to the CPM for review and approval. 

At least 90 days prior to site 
mobilization

Complete

Both Rowland Water 
District and County 
provided comments; 
comments have been 
responded to by Kiewit

WATER RES‐04b CONS

Following site mobilization, the project owner shall submit a written summary in the Monthly 
Compliance Reports, reporting the status of the Dual Plumbing Plan’s review by Rowland Water District 
and Los Angeles County Department of Health Services, and the plan’s implementation following 
approval by the CPM.

Submit the required documentation in the MCR.

Include in MCR 7/15/2011

WATER RES‐04b PC
Prior to site mobilization, the project owner shall submit a Dual Plumbing Plan to the CPM for review and 
approval.  

Submit the Dual Plumbing Plan to the CPM for review and approval. At least 90 days prior to site 
mobilization

Complete
Approved by CEC on 

5/10/11
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Walnut Creek Energy Park (05‐AFC‐2C) Color code key: Approved

Compliance Matrix  Based on CEC 2008 Final Decision

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WORKER SAFETY‐01 PC

The Project Owner shall submit to the CPM a copy of the Project Construction IIPP, PPE, Exposure 
Monitoring, EAP and FPP.  The PPE, Exposure IIIP, and PPE shall be submitted to the CPM for review and 
approval concerning compliance of the program with all applicable Safety Orders. The Construction EAP 
and FPP shall be submitted to the Los Angeles County Fire Department for review and comment prior to 
submittal to the CPM for approval.  

Submit to the CPM for review and approval a copy of the Project 
Construction Safety and Health Program. The project owner shall 
provide the CPM with a copy of a letter from the Los Angeles County 
Fire Department stating the Fire Department’s comments on the 
Construction Fire Prevention Plan and Emergency Action Plan.  

30 days prior to start of 
construction

Complete
Approved by CEC on 

5/18/11

WORKER SAFETY‐02 OPS

The project owner shall submit to the CPM a copy of the Project Operations and Maintenance Safety and 
Health Program containing the following:  An Operation Injury and Illness Prevention Plan, Emergency 
Action Plan, Hazardous Materials Management Program, Fire Prevention Program (8 CCR §3221), and 
Personal Protective Equipment Program (8 CCR §§ 3401‐3411). The Operation Injury and Illness 
Prevention Plan, Emergency Action Plan, and Personal Protective Equipment Program shall be submitted 
to the CPM for review and comment concerning compliance of the program with all applicable Safety 
Orders. The Operation Fire Prevention Plan and the Emergency Action Plan shall also be submitted to the 
Los Angeles County Fire Department for review and comment.

Submit to the CPM for approval a copy of the Project Operations and 
Maintenance Safety and Health Program. The project owner shall 
provide a copy to the CPM of a letter from the Los Angeles County Fire 
Department stating the Fire Department’s comments on the 
Operations Fire Prevention Plan and Emergency Action Plan. At least 30 days prior to the start 

of commissioning
Q1/Q2 2013

WORKER SAFETY‐03a PC

The project owner shall provide a site Construction Safety Supervisor (CSS) who, by way of training 
and/or experience, is knowledgeable of power plant construction activities and relevant LORS, is capable 
of identifying workplace hazards relating to the construction activities, and has authority to take 
appropriate action to assure compliance and mitigate hazards. 

Submit to the CPM the name and contact information for the 
Construction Safety Supervisor (CSS). The contact information of any 
replacement (CSS) shall be submitted to the CPM within one business 
day of starting in the position.

At least 30 days prior to the start 
of site mobilization

Complete
Approved by CEC on 

4/28/11

WORKER SAFETY‐03b CONS

The CSS shall submit in the Monthly Compliance Report a monthly safety inspection report to include: 1) 
Record of all employees trained for that month (all records shall be kept on site for the duration of the 
project); 2) Summary report of safety management actions and safety‐related incidents that occurred 
during the month; 3) Report of any continuing or unresolved situations and incidents that may pose 
danger to life or health; and 4) Report of accidents and injuries that occurred during the month.

The CSS shall submit the required report in the MCR.

Include in MCR 7/15/2011
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Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion 

Date
Status/ Comments

WORKER SAFETY‐04 PC

The project owner shall make payments to the Chief Building Official (CBO) for the services of a Safety 
Monitor based upon a reasonable fee schedule to be negotiated between the project owner and the CBO
Those services shall be in addition to other work performed by the CBO. The Safety Monitor shall be 
selected by and report directly to the CBO, and will be responsible for verifying that the Construction 
Safety Supervisor, as required in condition of certification WORKER SAFETY 3, implements all appropriate 
Cal/OSHA and Energy Commission safety requirements. The Safety Monitor shall conduct on‐site 
(including linear facilities) safety inspections at intervals necessary to fulfill those responsibilities.

Prior to the start of construction, the project owner shall provide to the
CPM for review and approval, proof of its agreement to fund the Safety
Monitor services.

Prior to start of construction Complete
Approved by CEC on 

4/25/11

WORKER SAFETY‐05 PC

The project owner shall ensure that a portable automatic cardiac defibrillator is located on site during 
construction and operations and shall implement a program to ensure that the equipment is properly 
maintained and functioning at all times and that for each shift on‐site personnel shall be trained in the 
American Heart Association’s Heartsaver Automatic External Defibrillator (AED) Course, or equivalent, as 
follows:  Construction: minimum 4 personnel per shift, including one security guard, Operation: minimum
2 personnel per shift, including one security guard. 

Submit to the CPM proof that a portable automatic cardiac defibrillator
exists on site and a copy of the training and maintenance program for 
review and approval.

At least 30 days prior to the start 
of site mobilization

Complete

Approved by CEC on 
5/18/11; email 

confirming AED on site 
and picture thereof 
emailed to CEC on 
6/2/11; additional 
pictures of AED per 

CPM's request approved 
on 6/21/11
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Report output

file:///C|/Documents and Settings/knightg/Local Settings/Temporary Internet Files/Content.Outlook/GJQBZP0H/TRB Associates Payments.HTM[7/12/2011 9:00:32 AM]

 
110024    TRB and Associates                 3222                                                                                                                      

     St DocumentNo Reference       Doc. Date  Pstng Date Net due dt      LC amnt PM From     Clearing   Clrng doc. Text                                              

    2000000007                 05/26/2011 05/26/2011 05/26/2011   12,760.00  C  1009809  05/26/2011 2000000007                                                   

    5100000005 409             05/01/2011 05/19/2011 05/17/2011   12,760.00-    1009809  05/26/2011 2000000007 4500078223, 04/01-04/30/11                        

    2000000021                 07/05/2011 07/05/2011 07/05/2011   40,747.81  C  1010025  07/05/2011 2000000021                                                   

    5100000016 413             06/01/2011 06/20/2011 06/15/2011   40,747.81-    1010025  07/05/2011 2000000021 4500078223                                        

  *                                                                      0.00                                                                                      

  ** Account 110024                                                        0.00                                                                                      
*         *                                  *                                                                                                                         

     St DocumentNo Reference       Doc. Date  Pstng Date Net due dt      LC amnt PM From     Clearing   Clrng doc. Text                                              
  ***                                                                      0.00                                                                                      







































































































































































Stacey Hughes uploaded a new file:

CIVIL-1-1-0 (REV2) (110518).zip
APPROVED: SWPPP
Download this file 4.6 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Wednesday, May 18, 2011 4:18:07 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82273203
https://trbplus.basecamphq.com/F82273203
https://trbplus.basecamphq.com/F82273203
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-1-1 (REV3) (110531).zip
CONDITIONAL APPROVAL: DESCP
Download this file 19.7 MB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Tuesday, May 31, 2011 1:19:03 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F83482857
https://trbplus.basecamphq.com/F83482857
https://trbplus.basecamphq.com/F83482857
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-1-2 (REV0) (110524).zip
CONDITIONAL APPROVAL: Notes, Abbreviations, and Legend
Download this file 403.5 KB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Tuesday, May 24, 2011 6:49:02 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82882682
https://trbplus.basecamphq.com/F82882682
https://trbplus.basecamphq.com/F82882682
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Michelle Masterman uploaded a new file:

CIVIL-1-2-0 (REV1) (110509).zip
APPROVED: GEOTECH REPORT FIREWATER PUMP FOUNDATION
Download this file 290.4 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Michelle Masterman
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Monday, May 09, 2011 5:34:26 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F81247963
https://trbplus.basecamphq.com/F81247963
https://trbplus.basecamphq.com/F81247963
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

CIVIL-1-2-5 (REV1) (110526).zip
CONDITIONAL APPROVAL: Geotech Report
Download this file 8.4 MB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 26, 2011 5:21:47 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F83158957
https://trbplus.basecamphq.com/F83158957
https://trbplus.basecamphq.com/F83158957
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-3-0 (REV1) (110519).zip
APPROVED: Grading Plan
Download this file 1003.5 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 19, 2011 12:52:58 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82380904
https://trbplus.basecamphq.com/F82380904
https://trbplus.basecamphq.com/F82380904
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-3-1 (REV0) (110519).zip
CONDITIONAL APPROVAL: Grading Plans
Download this file 3.7 MB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 19, 2011 4:48:04 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82419700
https://trbplus.basecamphq.com/F82419700
https://trbplus.basecamphq.com/F82419700
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-3-2 (REV0) (110519).zip
CONDITIONAL APPROVAL: Drainage Plans
Download this file 1.9 MB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 19, 2011 4:52:56 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82420195
https://trbplus.basecamphq.com/F82420195
https://trbplus.basecamphq.com/F82420195
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

CIVIL-1-3-3 (REV0) (110519).zip
CONDITIONAL APPROVAL: Storm Water Plan
Download this file 484 KB

Category: -Plan Review CONDITIONAL APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 19, 2011 4:56:23 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82420655
https://trbplus.basecamphq.com/F82420655
https://trbplus.basecamphq.com/F82420655
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

GEN-4-1-0 (REV0) (110408).zip
APPROVED: GEN-4-1.0 RESIDENT ENGINEER
Download this file 112.5 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 08, 2011 5:40:33 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F78254763
https://trbplus.basecamphq.com/F78254763
https://trbplus.basecamphq.com/F78254763
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-5-1-0 (REV1) (110413).zip
APPROVED: GEN-5-1.0 REV1 RESPONSIBLE ENGINEERS
Download this file 259.6 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Wednesday, April 13, 2011 11:17:25 AM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F78670654
https://trbplus.basecamphq.com/F78670654
https://trbplus.basecamphq.com/F78670654
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-5-1-0 (REV2) (110608).zip
APPROVED: Responsible Engineers
Download this file 312.4 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Wednesday, June 08, 2011 12:13:35 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F84364103
https://trbplus.basecamphq.com/F84364103
https://trbplus.basecamphq.com/F84364103
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

GEN-5-1-5 (REV1) (110422).zip
APPROVED: GEN-5-1.5 RESPONSIBLE ENGINEERS - GEOTECH
Download this file 72.9 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 22, 2011 3:21:56 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F79669822
https://trbplus.basecamphq.com/F79669822
https://trbplus.basecamphq.com/F79669822
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-5-1-5 (REV2) (110517).zip
APPROVED: Responsible Engineer (Geotech)
Download this file 98.2 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Tuesday, May 17, 2011 12:19:06 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82087042
https://trbplus.basecamphq.com/F82087042
https://trbplus.basecamphq.com/F82087042
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

GEN-6-1-0 (REV0) (110422).zip
APPROVED: GEN-6-1.0 SPECIAL INSPECTORS
Download this file 83.5 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 22, 2011 3:53:02 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F79672951
https://trbplus.basecamphq.com/F79672951
https://trbplus.basecamphq.com/F79672951
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-6-1-1 (REV0) (110422).zip
APPROVED: GEN-6-1-1 SPECIAL INSPECTORS
Download this file 1.6 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 22, 2011 3:51:21 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F79672793
https://trbplus.basecamphq.com/F79672793
https://trbplus.basecamphq.com/F79672793
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-6-1-2 (REV0) (110422).zip
APPROVED: GEN-6-1-2 SPECIAL INSPECTORS
Download this file 103.5 KB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 22, 2011 3:34:04 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F79671018
https://trbplus.basecamphq.com/F79671018
https://trbplus.basecamphq.com/F79671018
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-6-1-3 (REV0) (110422).zip
APPROVED: GEN-6-1-3 SPECIAL INSPECTORS
Download this file 2.6 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, April 22, 2011 3:30:52 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F79670720
https://trbplus.basecamphq.com/F79670720
https://trbplus.basecamphq.com/F79670720
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

GEN-6-1-4 (REV0) (110527).zip
APPROVED: Special Inspectors
Download this file 1.9 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Friday, May 27, 2011 4:03:20 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F83278792
https://trbplus.basecamphq.com/F83278792
https://trbplus.basecamphq.com/F83278792
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

MECH-1-1-0 (REV2) (110519).zip
APPROVED: Dual Plumbing Plan
Download this file 3 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Thursday, May 19, 2011 12:10:13 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82373721
https://trbplus.basecamphq.com/F82373721
https://trbplus.basecamphq.com/F82373721
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

MECH-1-2-0 (REV0) (110608).zip
APPROVED: Approved Fabricator Application
Download this file 1.5 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Wednesday, June 08, 2011 11:08:53 AM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F84352702
https://trbplus.basecamphq.com/F84352702
https://trbplus.basecamphq.com/F84352702
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

STRUC-1-1-0 (REV1) (110509).zip
APPROVED: STRUCT-1-1.0 SPEC 930 SPECIFICATIONS CAST IN PLACE
CONCRETE
Download this file 5.9 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Monday, May 09, 2011 4:28:43 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F81238784
https://trbplus.basecamphq.com/F81238784
https://trbplus.basecamphq.com/F81238784
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

STRUC-1-1-0 (REV2) (110524).zip
APPROVED: Specifications (930) for Cast-In-Place Concrete
Download this file 5.8 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Tuesday, May 24, 2011 1:48:29 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82839966
https://trbplus.basecamphq.com/F82839966
https://trbplus.basecamphq.com/F82839966
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:

STRUC-1-1-5 (REV1) (110509).zip
APPROVED: STRUC-1-1.5 SPEC 936 SPECIFICATIONS FOR GROUTING
Download this file 4.6 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Monday, May 09, 2011 4:35:14 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F81239728
https://trbplus.basecamphq.com/F81239728
https://trbplus.basecamphq.com/F81239728
https://trbplus.basecamphq.com/projects/6735236/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236


Stacey Hughes uploaded a new file:

STRUC-1-2-0 (REV3) (110523).zip
APPROVED: Firewater Pump Enclosure Calculation
Download this file 1.4 MB

Category: -Plan Review APPROVALS

View all files for this project

Prefer plain text emails? Delivered by Basecamp

From: Stacey Hughes
To: Connie.Millard
Subject: [Walnut Creek Energy Park] A new file has been uploaded
Date: Monday, May 23, 2011 6:56:41 PM

Project: Walnut Creek Energy Park
Company: TRB and Associates

https://trbplus.basecamphq.com/F82738613
https://trbplus.basecamphq.com/F82738613
https://trbplus.basecamphq.com/F82738613
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park/files
https://trbplus.basecamphq.com/people/7026806/prefers_text_emails?v=1
http://basecamphq.com/?source=notice
mailto:notifications@trbplus.basecamphq.com
mailto:Connie.Millard@kiewit.com
https://trbplus.basecamphq.com/projects/6735236-walnut-creek-energy-park


Stacey Hughes uploaded a new file:
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GEN-4-1.0 RESIDENT ENGINEER 3/30/2011 3/30/2011 4/20/2011 4/8/2011 4/8/2011 APP

GEN-4-1.0 RERESUME01
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DAVE LINDERMAN 3/30/2011 3/30/2011 4/20/2011 4/8/2011 4/8/2011 APP

GEN-5-1.0 RESPONSIBLE ENGINEERS 3/31/2011 3/31/2011 4/21/2011 4/8/2011 4/13/2011 4/13/2011 APP
GEN-5-1.0 CE1RESUME OMAR OLIVARES, PE 3/31/2011 3/31/2011 4/21/2011 4/8/2011 4/13/2011 4/13/2011 APP
GEN-5-1.0 EE1RESUME TODD EITER, PE 3/31/2011 3/31/2011 4/21/2011 4/4/2011 4/8/2011 4/13/2011 4/13/2011 APP
GEN-5-1.0 EE2RESUME CHARLES SCHWARTZE, PE 3/31/2011 3/31/2011 4/21/2011 4/4/2011 4/8/2011 4/13/2011 4/13/2011 APP
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APP
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COND 
APP
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COND 
APP
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APP
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APP
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APP
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APP
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COND 
APP
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COND 
APP
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COND 
APP
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Civil-1-3.1 CG-001 GRADING KEY PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-009 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-010 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-011 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP
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Civil-1-3.1 CG-012 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-013 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-014 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

Civil-1-3.1 CG-016 GRADING PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

CIVIL-1-3.2 DRAINAGE PLANS 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

CIVIL-1-3.2 CC-002 PRE-DEVELOPMENT DRAINAGE PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

CIVIL-1-3.2 CC-003 PRE-DEVELOPMENT DRAINAGE PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

CIVIL-1-3.3 CW-013 STORMWATER PLAN 5/10/2011 5/10/2011 5/17/2011 5/19/2011
COND 
APP

CIVIL-1-4.0 901A EARTHWORK SPECIFICATION 5/23/2011 5/23/2011 6/13/2011 6/7/2011

CIVIL-1-5.0 CDC-001 CIVIL DESIGN CRITERIA (07A) 5/23/2011 5/23/2011 6/13/2011 6/7/2011

CIVIL-1-6.0 905A STORM WATER DRAINAGE SPEC 5/23/2011 5/23/2011 6/13/2011 6/7/2011

CIVIL- CD-101 BACKFILL AND BEDDING DETAILS 7/20/2011
CIVIL- CM-101 BOLLARD PLAN 6/18/2012

CIVIL-4 FINAL GRADING PLANS

ELEC-1-1.0 2010-031-EDC-001 ELECTRICAL DESIGN CRITERIA 6/17/2011 6/17/2011 7/8/2011

ELEC-1-2.0 2010-031-EO-300 ELEC ONE LINE - TEMP POWER 6/17/2011 6/17/2011 7/8/2011

ELEC-1-3.0 CAS-C CABLE AMPACITY STUDY 6/17/2011 6/17/2011 7/8/2011

ELEC- EE-002 ELECTRICAL LEGEND FOR ONE LINE DIAGRAMS
6/21/2011

ELEC- 870 WIRE & CABLE 6/27/2011
ELEC- 079E GROUNDING ANALYSIS 7/1/2011
ELEC- EG-001 ELECTRICAL GROUNDING SITE KEY PLAN 9/6/2011

ELEC- EG-002
ELECTRICAL GROUNDING SITE MAIN 
GROUNDING GRID LAYOUT

9/6/2011

ELEC- ED-001 ELECTRICAL DUCT BANK LAYOUT SITE KEY PLAN
9/22/2011

ELEC- ED-110 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-120 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-130 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-140 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-150 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-160 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-170 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-210 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-220 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-230 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-240 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-250 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-260 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-270 ELECTRICAL DUCT BANK LOCATION PLAN 9/22/2011
ELEC- ED-900 ELECTRICAL DUCT BANK LAYOUT 9/22/2011
ELEC- EM-001 MANHOLE DETAILS-SHEET NO. 1 9/22/2011
ELEC- EM-002 MANHOLE DETAILS-SHEET NO. 2 9/22/2011
ELEC- EM-003 MANHOLE DETAILS-SHEET NO. 3 9/22/2011
ELEC- ED-906 ELECTRICAL DUCT BANK LAYOUT 10/20/2011
ELEC- EO-001 OVERALL ONE-LINE DIAGRAM 11/30/2011
ELEC- ES-000 ELECTRICAL SCHEMATIC DRAWING INDEX 1/4/2012

ELEC- ES-001A
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-001B
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-002A
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-002B
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-003A
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-003B
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-004A
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-004B
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-005A
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012

ELEC- ES-005B
ELECTRICAL SCHEMATIC DIAGRAM GEN STEP-UP 
TRANSFORMER XFMR

1/4/2012
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ELEC- ES-010A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-010B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-010C
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-011
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-012A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-012B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-013A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-013B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-013C
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-014
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-015A ELECTRICAL SCHEMATIC DIAGRAM 5KV 1/4/2012

ELEC- ES-015B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-016A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-016B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-017A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-017B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-018A
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-018B
ELECTRICAL SCHEMATIC DIAGRAM 5KV 
SWITCHGEAR SWGR

1/4/2012

ELEC- ES-020A
ELECTRICAL SCHEMATIC DIAGRAM 4.16KV 
MOTOR CONTROL CENTERS MOTOR STARTERS

1/4/2012

ELEC- ES-020B
ELECTRICAL SCHEMATIC DIAGRAM 4.16KV 
MOTOR CONTROL CENTERS MOTOR STARTERS

1/4/2012

ELEC- ES-021A

ELECTRICAL SCHEMATIC DIAGRAM 4.16KV 
MOTOR CONTROL CENTERS TRANSFORMER 
FEEDERS

1/4/2012

ELEC- ES-021B

ELECTRICAL SCHEMATIC DIAGRAM 4.16KV 
MOTOR CONTROL CENTERS TRANSFORMER 
FEEDERS

1/4/2012

ELEC- ES-036 ELECTRICAL SCHEMATIC DIAGRAM SWGR 1/4/2012
ELEC- ES-037 ELECTRICAL SCHEMATIC DIAGRAM SWGR 1/4/2012
ELEC- ES-038 ELECTRICAL SCHEMATIC DIAGRAM SWGR 1/4/2012
ELEC- ES-060 ELECTRICAL SCHEMATIC DIAGRAM 480V 1/4/2012
ELEC- ES-061 ELECTRICAL SCHEMATIC DIAGRAM 480V 1/4/2012
ELEC- EO-002 ONE-LINE DIAGRAM GEN-CTG 101 2/27/2012
ELEC- EO-003 ONE-LINE DIAGRAM GEN-CTG-201 2/27/2012
ELEC- EO-004 ONE-LINE DIAGRAM GEN-CTG-301 2/27/2012
ELEC- EO-005 ONE-LINE DIAGRAM GEN-CTG 401 2/27/2012
ELEC- EO-006 ONE-LINE DIAGRAM GEN-CTG 501 2/27/2012
ELEC- EO-008 ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-009A ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-009B ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-010 ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-011A ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-011B ELECTRICAL ONE-LINE DIAGRAM 2/27/2012
ELEC- EO-014 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-015 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-020 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-021 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-022 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-023 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-024 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-025 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-026 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-027 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-028 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-029 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-030 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-031 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-032 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-033 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-034 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-035 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012
ELEC- EO-036 ELECTRICAL ONE-LINE DIAGRAM 3/5/2012

ELEC- EA-001
ELECTRICAL HAZARDOUS AREA CLASSIFICATION 
OVERALL PLAN

3/12/2012

ELEC- EO-037 ELECTRICAL ONE-LINE DIAGRAM 3/16/2012
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ELEC- EO-100A ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-100B ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-100C ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-101A ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-101B ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-101C ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-102A ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-102B ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-102C ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-103A ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-103B ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-103C ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-104A ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-104B ELECTRICAL THREE LINE DIAGRAM 3/19/2012
ELEC- EO-104C ELECTRICAL THREE LINE DIAGRAM 3/19/2012

ELEC- EO-200
SYSTEM PHASING DIAGRAM THREE LINE 
DIAGRAM 

3/19/2012

ELEC- EO-201
SYSTEM PHASING DIAGRAM THREE LINE 
DIAGRAM 

3/19/2012

ELEC- EO-202
SYSTEM PHASING DIAGRAM THREE LINE 
DIAGRAM 

3/19/2012

ELEC- EG-500
ELECTRICAL LIGHTNING PROTECTION SITE KEY 
PLAN

3/26/2012

ELEC- EG-501 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-502 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-503 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-504 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-505 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-506 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012
ELEC- EG-507 ELECTRICAL LIGHTNING PROTECTION LAYOUT 3/26/2012

ELEC- EG-900A
ELECTRICAL LIGHTNING PROTECTION TYPICAL 
DETAILS

3/26/2012

ELEC- EG-901A
ELECTRICAL LIGHTNING PROTECTION TYPICAL 
DETAILS

3/26/2012

ELEC- 880H PLANT LIGHTNING PROTECTION STUDY 3/26/2012
ELEC- EL-220 ELECTRICAL LIGHTING PLAN 4/6/2012
ELEC- EL-240 ELECTRICAL LIGHTING PLAN 4/6/2012
ELEC- EL-260 ELECTRICAL LIGHTING PLAN 4/6/2012
ELEC- EL-270 ELECTRICAL LIGHTING PLAN 4/6/2012
ELEC- EL-900 ELECTRICAL LIGHTING INSTALLATION DETAILS 4/6/2012
ELEC- EL-901 ELECTRICAL LIGHTING INSTALLATION DETAILS 4/6/2012

ELEC- 896 PLANT ELECTRICAL INSTALLATION AND TESTING
4/23/2012

ELEC- EP-000 ELECTRICAL PANELBOARD DRAWING INDEX 5/21/2012
ELEC- EP-001 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-002 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-003 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-004 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-005 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-006 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-007 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-008 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-009 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-010 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-011 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-012 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-013 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-014 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-015 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-016 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-017 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-018 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-019 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EP-020 ELECTRICAL PANELBOARD SCHEDULE 5/21/2012
ELEC- EL-001 ELECTRICAL LIGHTING LAYOUT SITE KEY PLAN 9/19/2012

ELEC- EL-002
ELECTRICAL SITE LIGHTING LAYOUT PLAN 
ROADWAYS

9/19/2012

ELEC- EL-003 ELECTRICAL LIGHTING LUMINAIRE SCHEDULE 9/19/2012

ELEC- EL-004
ELECTRICAL LIGHTING TYPICAL CONTACTOR 
WIRING DIAGRAMS

9/19/2012

ELEC- EL-050 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-060 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-090 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-100 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-110 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-120 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-140 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-150 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-160 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-170 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-180 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-210 ELECTRICAL LIGHTING PLAN 9/19/2012
ELEC- EL-902 ELECTRICAL LIGHTING INSTALLATION DETAILS 9/19/2012
MECH-1-1.0 Dual Plumbing Plan 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-PS-260P Circulating Water 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
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MECH-1-1.0 2010-031-PS-390P Service Water Storage and Forwarding 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-PS-391P Service Water 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-PS-400P Potable Water 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-PS-401P Potable Water 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-PS-471P Fire Protection 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-SKM-001 Plot Plan 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP
MECH-1-1.0 2010-031-SKM-002 Recycled Wastewater 4/21/2011 4/21/2011 4/29/2011 5/3/2011 5/6/2011 5/18/2011 5/19/2011 APP

MECH-1-1.1 Dual Plumbing Reference Documents 4/21/2011 4/21/2011 4/29/2011 4/29/2011 REF

MECH-1-1.1
Socioeconomic Table w Employee 
Number 4/21/2011 4/21/2011 4/29/2011 4/29/2011 REF

MECH-1-1.1 Condition of Certification Page 204 4/21/2011 4/21/2011 4/29/2011 4/29/2011 REF

MECH-1-1.1 Condition of Certification Page 138 4/21/2011 4/21/2011 4/29/2011 4/29/2011 REF
MECH-1-1.1 Water RES-4 Report Rev 1 4/21/2011 4/21/2011 4/29/2011 4/29/2011 REF

MECH-1-2.0
TIGERFLOW APPROVED 
FABRICATOR PACKAGE REV0.pdf APPROVED FABRICATOR APPLICATION 5/6/2011 5/6/2011 5/27/2011 6/8/2011 6/8/2011 APP

MECH-1-3.0 2001-031 MCD-001 MECHANICAL DESIGN CRITERIA 6/23/2011 6/23/2011 7/14/2011

MECH- YP-000 UNDERGROUND YARD PIPING KEY PLAN 10/5/2011
MECH- YP-070 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-080 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-090 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-130 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-140 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-150 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-160 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-170 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-180 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-190 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-210 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-220 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-230 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- YP-240 MECHANICAL UNDERGROUND YARD PIPING 10/5/2011
MECH- PP-001 PLOT PLAN 11/7/2011
MECH- YP-250 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-260 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-270 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-280 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-290 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-310 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-320 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-330 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-340 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-350 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-360 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-370 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-380 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011
MECH- YP-390 MECHANICAL UNDERGROUND YARD PIPING 11/7/2011

MECH- MD-001 MECHANICAL UNDERGROUND PIPING DETAILS
3/1/2012

MECH- MD-100 MECHANICAL ABOVE GROUND PIPING DETAILS
3/1/2012

MECH- MD-101 MECHANICAL ABOVE GROUND PIPING DETAILS
3/1/2012

MECH- MD-110 MECHANICAL VENT & DRAIN DETAILS 3/1/2012

MECH- MD-210
MECHANICAL STANDARD COLD PIPE SUPPORT 
DETAILS

3/1/2012

MECH- MD-211
MECHANICAL STANDARD COLD PIPE SUPPORT 
DETAILS

3/1/2012

MECH- MD-212
MECHANICAL STANDARD COLD PIPE SUPPORT 
DETAILS

3/1/2012

MECH- MD-220
MECHANICAL STANDARD COLD SMALL BORE PIPE 
SUPPORT DETAILS

3/1/2012

MECH- GA-000 GENERAL ARRANGEMENT KEY PLAN 5/10/2012
MECH- GA-070 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-080 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-090 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-130 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-140 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-150 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-160 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-170 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-180 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-190 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-210 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-220 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-230 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-240 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-250 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-260 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-270 GENERAL ARRANGEMENT 5/10/2012
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MECH- GA-280 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-290 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-310 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-320 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-330 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-340 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-350 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-360 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-370 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-380 GENERAL ARRANGEMENT 5/10/2012
MECH- GA-390 GENERAL ARRANGEMENT 5/10/2012

MECH-2 PRESSURE VESSELS

MECH-3 HVAC

STRUC-1-1.0 SPEC 930 SPECIFICATIONS FOR CAST IN PLACE CONCRETE 4/25/2011 4/15/2011 4/22/2011 4/22/2011 5/2/2011 5/9/2011 5/23/2011 5/24/2011 6/23/2011 6/27/2011
5/9/2011 5/24/11 

6/27/11 X APP

STRUC-1-1.5 SPEC 936 SPECIFICATIONS FOR GROUTING 4/25/2011 4/15/2011 4/22/2011 4/22/2011 5/2/2011 5/9/2011 5/9/2011 X APP

STRUC-1-2.0 910M-01 FIREWATER PUMP ENCLOSURE CALCULATION 4/15/2011 4/15/2011 4/22/2011 4/22/2011 5/2/2011 5/10/2011 5/12/2011 5/17/2011 5/20/2011 5/23/2011 X APP

STRUC-1-3.0 WALNUT CREEK SEISMIC
STRUCTURAL CALCULATIONS - SKID STABILITY 
ANALYSIS 4/15/2011 4/15/2011 4/22/2011 4/22/2011 5/2/2011 5/10/2011 5/24/2011 5/26/2011 5/26/2011 X APP

STRUC-1-4.0 SF-002 FIREWATER PUMP ENCLOSURE FOUNDATION 4/15/2011 4/15/2011 4/22/2011 4/22/2011 5/3/2011 5/10/2011 5/12/2011 5/20/2011
5/9/2011 5/16/11 

5/23/11 X APP

STRUC-1-4.1 SF-300 ANCHOR BOLT DETAILS 5/3/2011 5/3/2011 5/10/2011 5/12/2011 5/16/2011 5/16/2011 APP

STRUC-1-4.2 SF-000 5/3/2011 5/3/2011 5/9/2011 5/9/2011 REF

STRUC-1-5.0 54051A CONCRET MIX - ROBERTSON'S (4500 PSI) 4/29/2011 4/29/2011 4/29/2011 5/9/2011 5/9/2011 APP

STRUC-1-5.1 628111 CONCRETE MIX - ROBERTSON'S (4000 PSI) 5/10/2011 5/10/2011 5/31/2011 5/12/2011 5/12/2011 APP

STRUC-1-5.2 CONCRETE MIX - ROBERTSON'S 5/11/2011 5/11/2011 5/12/2011 5/17/2011 5/20/2011 5/23/2011 5/24/2011 5/24/2011 APP

STRUC-1-6.0 TEMP TRAILER TIE DOWNS TEMP TRAILER TIE DOWNS 5/27/2011 5/27/2011 6/17/2011 6/13/2011 6/22/2011 6/27/2011

STRUC-1-7.0 STRUCTURAL DESIGN CRITERIA STRUCTURAL DESIGN CRITERIA 6/23/2011 6/23/2011 7/14/2011

STRUC-1-8.0 COOLING TOWER DESIGN MEMO COOLING TOWER DESIGN MEMO 5/17/2011 5/17/2011 6/7/2011 5/26/2011

STRUC- SN-000
STRUCTURAL  NOTES, LEGEND, AND 
ABBREVIATIONS 7/18/2011

STRUC- 912B DRILLED PIERS 7/20/2011

STRUC- 912C
AUGERED PRESSURE GROUTED DISPLACEMENT 
PILES 8/3/2011

STRUC- 933 PRECAST CONCRETE 8/8/2011
STRUC- SF-301 TYPICAL FOUNDATION DETAILS 8/8/2011
STRUC- SF-185 TURBINE MAINTENANCE PAD 9/6/2011
STRUC- ST-300 TYPICAL LADDER SECTIONS AND DETAILS 9/7/2011
STRUC- ST-301 TYPICAL STAIR SECTIONS AND DETAILS 9/7/2011
STRUC- ST-302 TYPICAL HANDRAIL SECTIONS AND DETAILS 9/7/2011
STRUC- ST-303 TYPICAL GRATING SECTIONS AND DETAILS 9/7/2011
STRUC- ST-304 TYPICAL BASEPLATE AND BRACING DETAILS 9/7/2011
STRUC- ST-305 TYPICAL CONNECTION DETAILS 9/7/2011
STRUC- SF-302 TYPICAL PILING DETAILS 9/12/2011

STRUC- SF-005
AQUEOUS AMMONIA DELIVERY SKID 
FOUNDATION PLAN & SECTION 9/26/2011

STRUC- SF-010
TEMPERING AIR FAN SKID FOUNDATION PLAN & 
SECTION 9/26/2011

STRUC- SF-020 CTG PILING PLAN 10/10/2011
STRUC- SF-021 CTG FOUNDATION PLAN 10/10/2011
STRUC- SF-035 INTERCOOLING PILING PLAN 10/10/2011
STRUC- SF-036 INTERCOOLING FOUNDATION PLAN 10/10/2011
STRUC- ST-015 CTG ACCESS PLATFORMS 10/27/2011
STRUC- SF-145 UAT FOUNDATION PLAN 11/18/2011
STRUC- SF-140 GSU PILING PLAN 11/22/2011
STRUC- SF-141 GSU FOUNDATION PLAN 11/22/2011
STRUC- SF-170 ISO PHASE PILING PLAN 12/6/2011
STRUC- SF-171 ISO PHASE FOUNDATION PLAN 12/6/2011
STRUC- SF-100 DEMIN WATER TANK FOUNDATION PLAN 12/12/2011
STRUC- SF-110 TREATED WATER TANK FOUNDATION PLAN 12/12/2011
STRUC- SF-115 RECYCLE WATER TANK FOUNDATION PLAN 12/12/2011

STRUC- SF-200
ADMINISTRATION/CONTROL/WAREHOUSE 
BUILDING FOUNDATION PLAN 12/14/2011

STRUC- SF-080 OIL/WATER SEPARATOR FOUNDATION PLAN 12/14/2011
STRUC- SF-160 PCM FOUNDATION/VAULT PLAN 12/16/2011
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STRUC- SF-210 SWITCHYARD STRUCTURES FOUNDATION PLAN 12/19/2011

STRUC- SF-155 5KV SWITCHGEAR BUILDING FOUNDATION PLAN 12/27/2011
STRUC- SF-045 COOLING TOWER FOUNDATION PLAN 12/27/2011
STRUC- SF-095 WASTE WATER TANK FOUNDATION PLAN 1/5/2012

STRUC- SF-165
WT ELECTRICAL MODULE FOUNDATION/VAULT 
PLAN 1/13/2012

STRUC- SF-085
GAS COMPRESSOR DRAINS TANK FOUNDATION 
PLAN 2/15/2012

STRUC- SF-195
WATER TREAMENT BUILDING FOUNDATION 
PLAN 2/20/2012

STRUC- SF-205 GAS COMPRESSOR BUILDING FOUNDATION PLAN 2/20/2012
STRUC- ST-000 STEEL LOCATION PLAN 3/5/2012

STRUC- SF-090 AIR RECEIVER/CCW PUMP FOUNDATION PLAN 3/19/2012

STRUC- SF-135
CONDENSATE COLLECTION SUMP FOUNDATION 
PLAN 3/26/2012

STRUC- SF-150
PAD MOUNTED TRANSFORMER FOUNDATION 
PLAN 3/30/2012

STRUC- ST-030 5KV BUILDING ACCESS PLATFORMS 3/30/2012
STRUC- SF-105 DEMIN PUMPS FOUNDATION PLAN 4/2/2012
STRUC- ST-020 CTG TRANSFORMER ACCESS PLATFORMS 4/6/2012
STRUC- ST-025 UAT ACCESS PLATFORMS 4/6/2012
STRUC- ST-001 WATER TREATMENT PIPE SUPPORTS 4/9/2012

STRUC- SF-120
RECYCLED WATER FORWARDING PUMPS 
FOUNDATION PLAN 4/9/2012

STRUC- SF-075
AMMONIA UNLOADING/STORAGE TANK 
FOUNDATION PLAN 4/9/2012

STRUC- SF-050 FUEL GAS HEATER FOUNDATION PLAN 4/16/2012

STRUC- SF-055
CTG FUEL GAS FILTER/SEPERATION FOUNDATION 
PLAN 4/16/2012

STRUC- ST-010 MISCALLANEOUS PIPE SUPPORTS 4/16/2012

STRUC- SF-060
GAS YARD FUEL GAS FILTER/SEPERATION 
FOUNDATION PLAN 4/23/2012

STRUC- SF-130 GAS YARD SCRUBBER FOUNDATION PLAN 4/23/2012
STRUC- ST-005 CABLE TRAY SUPPORTS 4/27/2012

STRUC- SF-070
COOLING TOWER MCC/CHEMICAL FEED MODULE 
FOUNDATION PLAN 4/30/2012

STRUC- ST-040 COOLING TOWER SUMP HANDRAIL 5/4/2012
STRUC- SF-040 CCW HEAT EXCHANGER FOUNDATION PLAN 5/7/2012
STRUC- SF-125 SULFRIC ACID TANK FOUNDATION PLAN 5/10/2012

STRUC- SF-065
WATER TREATMENT PIPE SUPPORT 
FOUNDATIONS PLAN 5/14/2012

STRUC- SF-180
MISCELLANEOUS PIPE SUPPORT FOUNDATIONS 
PLAN 5/21/2012

STRUC- ST-035 CONTAINMENT ACCESS STAIRS 5/29/2012
STRUC- SF-015 CEMS FOUNDATION PLAN 6/4/2012
STRUC- SF-175 CABLE TRAY SUPPORT FOUNDATIONS PLAN 6/4/2012

STRUC-2-1.0 WCEP-NCR-001
NON CONFORMANCE REPORT FIRE WATER 
PUMP FOUNDATION 6/20/2011 6/20/2011 6/22/2011 6/22/2011 REF

STRUC-4
TANKS & VESSELS CONTAINING TOXIC OR HAZ 
MATERIALS

TSE-1-1.0 MASTER LISTS 7/1/2011

TSE MASTER DWG LIST TRANSMISSION MASTER DRAWING LIST 7/1/2011
TSE MASTER SPEC LIST TSE MASTER SPEC LIST 7/1/2011

TSE-2-1.0 EE3RESUME RICH JACOBER 6/6/2011 6/6/2011 6/13/2011 6/8/2011 6/8/2011 APP
TSE-2-1.0 CE1RESUME OMAR OLIVARES, PE 6/6/2011 6/6/2011 6/27/2011 6/9/2011 6/9/2011 APP
TSE-2-1.0 EE1RESUME TODD EITER, PE 6/6/2011 6/6/2011 6/27/2011 6/9/2011 6/9/2011 APP
TSE-2-1.0 ME1RESUME LINUS DROUHARD, PE 6/6/2011 6/6/2011 6/27/2011 6/9/2011 6/9/2011 APP
TSE-2-1.0 SE1RESUME ZHONG (JOHN) LIU, PE 6/6/2011 6/6/2011 6/27/2011 6/9/2011 6/9/2011 APP
TSE-2-1.0 EE3RESUME RICH JACOBER 6/6/2011 6/6/2011 6/27/2011 6/9/2011 6/9/2011 APP

TSE- 070H POWER DELIVERY DESIGN CRITERIA 7/18/2011

TSE- PDS-500
SWITCHYARD GENERAL ARRANGEMENT 
DRAWING 3/1/2012

TSE- PDS-501 SWITCHYARD DETAIL ARRANGEMENT DRAWING 3/1/2012

TSE- PDS-502 SWITCHYARD DETAIL ARRANGEMENT DRAWING 3/1/2012

TSE- PDS-503 SWITCHYARD DETAIL ARRANGEMENT DRAWING 3/1/2012
TSE- PDS-510 SWITCHYARD ELEVATION DRAWING 3/1/2012
TSE- PDS-511 SWITCHYARD ELEVATION DRAWING 3/1/2012
TSE- PDS-515 SWITCHYARD BILL OF MATERIAL DRAWING 3/1/2012
TSE- PDT-800 SWITCHYARD PLAN AND PROFILE DRAWING 3/1/2012
TSE- PDT-801 SWITCHYARD PLAN AND PROFILE DRAWING 3/1/2012
TSE- PDS-001 SWITCHYARD ONE-LINE DIAGRAM 4/4/2012
TSE- PDS-002 SWITCHYARD ONE-LINE DIAGRAM 4/4/2012
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TSE- PDS-010 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012
TSE- PDS-011 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012
TSE- PDS-012 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012
TSE- PDS-013 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012
TSE- PDS-014 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012
TSE- PDS-015 SWITCHYARD THREE-LINE DIAGRAM 4/4/2012

TSE- PDS-030
SWITCHYARD ONE-LINE DIAGRAM AC & DC 
STATION SERVICE 4/4/2012

VIS-4 COOLING TOWER DESIGN MEMO COOLING TOWER DESIGN MEMO 5/17/2011 5/17/2011 6/7/2011 5/26/2011 SS
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Attachment D-1 – AQCMP Report 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Walnut Creek Energy Park 

Air Quality 

 

          AQCMM Report – June 2011 

_____________________________________________________________________________________ 

Weather:  

Marine layer in the morning with sun in the afternoon and the temperature on an average was 60-80 

degrees F.   

Construction Fugitive Dust Control: 

Site work activities this month that have the potential to produce fugitive dust emissions included 

clearing and grubbing operations. To mitigate fugitive dust emissions, a water truck is being utilized as 

frequently as needed.   

Speed limit signs of 10 miles per hour are visibly posted at the site entrance and throughout the 

construction site. 

The site monitors the air quality during construction activity and paved roads are swept as needed to 

prevent the accumulation of dirt and debris. 

All unpaved exits from the construction site have been graveled or treated to prevent track-out to public 

roadways. 

The soil storage piles onsite are covered and are treated with appropriate dust suppressant compounds. 

Diesel-Fueled Engines Control: 

All construction equipment on site has been inspected by the AQCMM or his delegate and meets the 

requirements of California Air Resources Board.   All diesel-fueled engines have been fueled with ultra-

low sulfur diesel only and are clearly tagged showing that the engines meet the California Emission 

Standards for Off-Road Compression-Ignition Engines.   

The equipment onsite is properly maintained. 

Training has been provided to all site personnel that equipment shall not remain running at idle for 

more than five minutes.  



 

 

 

 

Attachment D-2 – Daily Monitoring Logs 

 

 

 

 

 

 

 

 

 

 

 

 

 



















 

 

 

Attachment D-3 – Onsite Equipment List 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Attachment D-3 

Equipment Survey Form 

Description of Project Construction Equipment Operated During June 2011 

(To be filled out by the onsite Air Quality Construction Mitigation Manager) 

Equipment Type Model Year Manufacturer Horsepower 
EPA/ARB Engine 

Tier 

Excavator 2008 Caterpillar 180 3 

Loader 2008 John Deere 304 3 

Dozer 2008 John Deere 80 3 

     

     

     

     

 



 

 

 

Attachment D-4 – Onsite Tier 3 Equipment 
Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

































 

 

 

Attachment D-5 – Equipment Owner Maintenance 
Letter(s) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





 

 

 

Attachment D-6 – Fuel Receipts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 











 

 

 

Attachment E – Resource Specialists’ Report 
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Attachment E-1 – Cultural Resources Specialist Report 
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for 
the Walnut Creek Energy Project for June 2011; COC CUL-6 
 
Prepared For: Ramiro R. Garcia/Walnut Creek Energy Park 

Prepared By: Natalie Lawson/WCEP CRS 
 

Reporting For Period: June 2011 
 
This report covers cultural resources monitoring activities at the Walnut Creek Energy 
Project for the month of June 2011, as required by Conditions of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Dan Ewers participated as the CRM for this month. 

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included silt fence installation, grubbing for a 
parking area, soil dressing, and excavations for a basin, pump foundation, and conduit 
removal.  Native sub-soils were encountered during staking for the basin. Native sub-
soils were at a depth of 5-7 feet above mean sea level (AMSL). The native soil is 
characterized as dark brown to black clay that may be intact.  

Cultural Resources Discoveries This Period 
No cultural resources discoveries have been made onsite to date; no cultural resources 
discoveries were made during June construction activities.  

Anticipated Changes in the Next Period 
Excavations for the basin and pump foundation were concluded on June 7.  Excavations 
to remove the conduit were concluded on June 21.  Soil dressing at the foundation was 
completed on June 24.  No additional excavation activities are planned until July 11.  
Currently, excavations for a fire water line and hydro excavations for the gas line are 
planned for July. The CRM will resume monitoring of excavations when these 
commence and will remain on site to continue monitoring and to respond to discoveries 
if they occur.  

Comments, Issues or Concerns 
None. 



 

 

 

Attachment E-2 – Paleontological Resources Specialist 
Report 
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T E C H N I C A L  M E M O R A N D U M    

 
Walnut Creek Energy Park (WCEP) COC PAL-5; Paleontological 
Resources Monitoring Report for Construction Activities in June, 2011 

PREPARED FOR: Ramiro R. Garcia/Walnut Creek Energy Park 
 

PREPARED BY: James R. Verhoff, Staff Paleontologist  
W. G. Spaulding/Paleontological Resources Specialist (PRS) 

DATE: July 6, 2011 

Personnel On-Call for Paleontological Monitoring This Period: 
James R. Verhoff - Paleontological Resources Monitor (PRM) 

Training Conducted This Month 
All construction personnel receive the CEC approved Paleontological Resources Awareness 
Module of Worker Environmental Awareness Training prior to working on this project. 

Monitoring Conducted This Month 
Construction activities did not reach depths which would encounter paleontological 
resources this month (roughly 8 feet below ground surface); therefore, no on-site 
paleontological resources monitoring was conducted. Other activities consisted of reviewing 
the proposed weekly construction schedule provided by Ramiro Garcia on the first work-
day of each week (June 6, 13, 20, and 27).  

Changes In the Future 
Anticipated activities next month include demolition of several on-site structures, including 
a fence and a railroad spur, clearing and grubbing for temporary parking and a construction 
trailer, installation of fencing, grading for the construction trailer, and setting up the SWPPP 
for the construction trailer area. None of these activities is expected to disturb sediment 
more than 8 feet below ground surface, and therefore at this time no monitoring is 
anticipated for next month.  

Paleontological Discoveries This Month 
No fossils were found during paleontological monitoring.  

Comments, Issues or Concerns 
No issues or concerns were encountered during this period. 



 

 

 

Attachment F – Storm Water Inspection Reports & 
Checklists  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Walnut Creek Energy Park 

Storm Water Pollution Prevention Plan 

 

          Monthly SWPPP Report – June 2011 

_____________________________________________________________________________________ 

Summary:  

 Under the California Regional Water Quality Control Board’s NPDES General Construction 

Permit, the following memorandum summarizes the activities, inspections, and actions taken by Kiewit 

Power Constructors Co. to maintain full compliance with the provisions of the Storm Water Pollution 

Prevention Plan. 

 The Walnut Creek Energy Park Project has been completing small worklist items during the 

month of June:   

 Placed silt fence on the west perimeter of the site 

 Posted speed limit signs 

 Placed BMPs around the drains 

 Stabilized site entrance 

 Controls placed on piles 

 Dumpsters were covered 

 Steps taken to ensure full compliance with the General Construction Permit were taken as 

needed during the month.  Dust control measures such as an outside sweeper truck and runs by the 

water truck were performed.  Regular site inspections were performed and documented on a weekly 

basis, with additional non-recorded site walks occurring on average, once per week in addition to 

documented site walks.  Although the General Permit only requires quarterly reports for non-visible 

pollutants, Kiewit included inspections for non-visible pollutants in our weekly inspections as well as in 

our pre, mid and post event inspections.   

 

 

 

 

 



 
 

June Inspections: 

Weekly Inspections 

Date Type Inspector Chance of 
Rain (%) 

Sampling 
Req’d? 

Changes 
Needed to 
SWPPP Plan 

3 June 2011 Weekly Matt DeLapp 0 No N/A 

10 June 2011 Weekly Matt DeLapp 0 No N/A 

17 June 2011 Weekly Matt DeLapp 0 No N/A 

24 June 2011 Weekly Matt DeLapp 0 No N/A 

 

Rain Event Inspections  

Date Type Inspector Rain Fall 
(in) 

Sampling 
Req’d? 

Breaches or Corrective 
Action? 

No rain events 
this month 

     

 

SWPPP Maintenance: 

 Regular maintenance of the BMPs on-site is a condition of the General Permit.  During the 

weekly inspections, items observed to require maintenance or replacement were corrected 

immediately.  In the event of torn gravel bags, the inspector notified appropriate personnel to remove 

the spilled gravel and torn burlap, and place a structurally sound bag in its place.  No discharges were 

observed due to breaches in the BMPs.  

Rain Events: 

 No rain events this month. 

SWPPP Amendments: 

 None for the month of June 

SWPPP Updates: 

 None for the month of June 





















































 

 

 

 

Attachment G – WEAP Training Acknowledgement 
Forms 

 

 

 

 

 

 

 

 

 

 

 

 

 







 

 

 

 

Attachment H – Site Construction Safety Supervisor’s 
Safety Report 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Walnut Creek Energy Park 

Worker Safety 

 

          CSS Safety Inspection Report – June 2011 

_____________________________________________________________________________________ 

Safety Training:  

Table below lists who has completed the site indoctrination training to date.  Indoctrination 

encompasses safety, environmental and WEAP training.  

 

EMPLOYEE NAME COMPANY TRAINING DATE 

Gary Doyal Kiewit 5/25/2011 

Matt DeLapp Kiewit 5/27/2011 

Ramiro Garcia Edison Mission 5/31/2011 

Lowell Brown TRB 5/31/2011 

Carl Turley QC Southwest 5/31/2011 

Jeff Jarrell QC Southwest 5/31/2011 

David Linderman Kiewit 5/31/2011 

Kevin Fullerton Edison Mission 5/31/2011 

Sarah Sullivan  AECOM 5/31/2011 

Geoff Knight  AECOM 5/31/2011 

Ben Jimenez The Lange Group 5/31/2011 

Vince Duarte The Lange Group 5/31/2011 

Omar Quintero The Lange Group 5/31/2011 

Bob Dye The Lange Group 5/31/2011 

Ruben Garcia The Lange Group 5/31/2011 

Gerardo Villasana The Lange Group 5/31/2011 

Annette Corral Kiewit 5/31/2011 

Jim Collins Kiewit 5/31/2011 

Robert Pollock CMC Rebar 6/7/2011 

Javier Valencia CMC Rebar 6/7/2011 

Alfredo Ramirez The Lange Group 6/7/2011 

Gilberto Besgue The Lange Group 6/7/2011 

Angel Partida The Lange Group 6/7/2011 

Jose Gomez The Lange Group 6/8/2011 



 
Christopher Del Rosario The Lange Group 6/8/2011 

Jorge Rodriguez The Lange Group 6/8/2011 

Alfonso Campos The Lange Group 6/8/2011 

Jared Shuey Kiewit 6/8/2011 

Cliff Heck Kiewit 6/13/2011 

Scott Cofield The Lange Group 6/13/2011 

Claire Jasareno Kiewit 6/13/2011 

Mike Navarro The Lange Group 6/15/2011 

Jame Althauser GPRS 6/17/2011 

Ernie Kine TIC 6/20/2011 

 

Safety Management Actions and Safety-Related Incidents:  

 Safety tours performed daily.  

 No Safety-Related Incidents to Report 

Continuing or Unresolved Situations:  

 None to Report 

First Aid and Recordable Injuries:  

 None to Report 

 

 



 

 

 

 

Attachment I – Nonconformance Report 

 

 

 

 

 

 

 

 

 

 

 

 

 



NON-CONFORMANCE LOG

PROJECT JOB #

DATE

Project Quality Plan - Part 2.3 Rev. 0 Date:  4/6/2011

Air entrainment value low on Fire Pump 

Foundation
001 6/17/2011 6/27/2011

Walnut Creek Energy Park (WCEP)

6/27/2011

15395

DATE 

INITIATED

DATE 

CLOSED
NCR No. DESCRIPTION OF NCR

DISPOSITION = Repair, 

Rework, Use-As-Is, etc.

Use-As-Is



 

 

 

 

Attachment J – Hazardous Waste Generator 
Identification Number 
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