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1.0 PROJECT SUMMARY

1.1 Construction Schedule

This section of the monthly compliance report (MCR) addresses the progress of the
project construction activities to date.

The following changes have been made to the Key Events List:

Begin Installation of Major Equipment is anticipated to commence on
04/19/2012;
Obtain Building Occupation Permit by  08/27/2012;
T/L Construction will begin on 4/16/2012;
Synchronization with Grid and Interconnection will begin on 08/10/2012;
Gas Pipeline Construction and Interconnection will commence on 07/02/2012;
and
Gas Pipeline Construction is planned to be complete on 07/13/2012.

The Key Events List is included in Attachment A; changes are highlighted in yellow.

1.1.1 Summary of Current Project Construction Status

Major construction activities for the month of March 2012 included the following:

Backfilled and placed base at Admin Area;
Backfilled finger roads 1 & 2;
Excavated embeds at Power Blocks 1, 2, 3, & 4;
Chipped piles at all units;
Backfilled main trench and embedded items at unit foundations;
Continued installation of HDPE pipe at units 1-4 for the Combustion Turbine,
Potable Water, Service Water, Fire Protection, and Instrument Air systems;
Pre-fabricated and installed carbon steel pipe for Fuel Gas System at units 1-4;
Pre-fabricated and installed stainless steel pipe for aqueous ammonia system;
Installed embedded conduit, cathodic protection, and grounding at the
Powerblocks;
Installed duct bank conduit at PCM vaults 1-5;
Form, poured and stripped the Water Treatment Vault;
Form, poured and stripped foundations for ECM 1, 2, 4 and CTG 1;
Began ECM fabrication
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A copy of the construction Level II schedule is provided for reference in Figure 1.

2.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT

2.1 CBO Correspondence, Approvals, Submittal Schedule & Payment
Receipt

Copies of all the transmittal letters for the deliverables sent to the Chief Building Officer
(CBO) are included in Attachment C along with the associated approval letters received
from the CBO in March.

In accordance with GEN-2 and TSE-1, the up to date CBO submittal schedule is
included in Attachment C.

In accordance with GEN-3, proof of CBO payment is included in Attachment C.

In accordance with GEN-8, copies of inspection records (including notification to the
CBO of completed work) are included in Attachment C.

In accordance with ELEC-1, MECH-1 and STRUC-1, a copy of the CBO’s approval is
included in Attachment C.

2.2 Air Quality Construction Mitigation Documentation

A summary report by the Air Quality Construction Mitigation Manager is provided in
Attachment D-1.  As required under AQ-SC3, documentation demonstrating
compliance with the construction fugitive dust control mitigation is provided in
Attachment D-2.

A summary report by the Air Quality Construction Mitigation Manager is provided in
Attachment D-1.  As required under AQ-SC3, documentation demonstrating
compliance with the construction fugitive dust control mitigation is provided in
Attachment D-2.

As required under AQ-SC5, a summary of all the actions taken to maintain compliance
with the diesel-fueled engine controls requirements will be provided in this report.  The
Equipment Survey Form in Attachment D-3 presents all of the heavy equipment used
on site along with the applicable engine tier level.  For March 2012, there is one piece of
equipment listed on the Equipment Survey Form that is Tier 2 rather than Tier 3 or
greater (John Deere 330 Loader) due to the fact that a comparable Tier 3 Loader was not
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available for rental.  A letter from the AQCMM was included with the February 2012
Monthly Compliance Report.  The on-site contractor has expressed their commitment to
keeping their equipment maintained to factory specifications.  A copy of the letter from
the contractor has been included in Attachment D-4.

AQ-SC5 requires all diesel-powered equipment at the project construction site to be
fueled with ultra-low sulfur diesel, and fuel purchase receipts are provided in
Attachment D-5.

2.3 Cultural Resources Report

In accordance with CUL-6, the Cultural Resources Specialist’ Report is provided in
Attachment E-1.

2.4 Paleontological Resources Report

In accordance with PAL-5, the Paleontological Resources Specialist’ Report is provided
in Attachment E-2.

2.5 Storm Water Inspection Report and Weekly Checklist

As specified in condition of certification WATER QUALITY AND SOILS-1, “During
construction, the project owner shall provide an analysis in the MCR on the
effectiveness of the drainage, erosion and sediment control measures and the results of
monitoring and maintenance activities.”  Attachment F of this report includes the storm
water inspection reports and checklists that were completed during this reporting
period.  The storm water inspection reports and checklists show that the installed
Drainage, Erosion and Sediment Control Plan (DESCP) measures and Best Management
Practices (BMPs) at the WCEP site have been effective.  The results of all monitoring
and maintenance activities for this reporting period are included in Attachment F.

2.6 Safety Inspection Report

As specified in the verification for condition of certification WORKER SAFETY-3, the
monthly safety inspection report is included in Attachment H.

2.7 Worker Environmental Awareness Program (WEAP)

The Worker Environmental Awareness Program (WEAP) is conducted for all workers
as they are brought onto the project site.  In accordance with conditions of certification
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CUL-5 and PAL-4, all WEAP Certification of Completion forms for the month are
included in Attachment G.  A total of 557 persons have completed the training to date.

2.8 Status of the Dual Plumbing Plan’s Review

The project owner has submitted a Dual Plumbing Plan for using reclaimed and potable
water to Rowland Water District and Los Angeles County Department of Health
Services for review and comment as required by condition of certification WATER
RES-4.  The Dual Plumbing Plan has been approved by the Rowland Water District.
Final approval from the County will be received once the construction of the Dual
Plumbing Plan is completed.

2.9 Material Deliveries and Concrete/Grout Pour Records

In accordance with an email request from CEC on November 14, 2011, information on
material deliveries is provided below.  The following table lists deliveries in the
morning peak commute hours during the March 2012 reporting period.  Only dates
where deliveries were received during the morning peak commute hours are listed.

Material Deliveries During Peak Morning Commute
Hours (March 2012)

Date Number of Deliveries
3/05/2012 23
3/12/2012 3
3/16/2012 4
3/21/2012 3
3/22/2012 2
3/23/2012 22
3/24/2012 5
3/25/2012 20
3/26/2012 3
3/27/2012 4
3/28/2012 30
3/29/2012 3
3/31/2012 3

2.10 Required Reporting Elements Not Reported During Period

The following conditions of certification have monthly reporting requirements but were
not applicable during this reporting period:
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CIVIL-3 There were no non-conformance reports (NCRs) during this
reporting period.

CIVIL-4 Final grading plans have not been submitted.
GEN-7 There were no CBO approvals of corrective actions issued this

period.
MECH-2 There was no on-site fabrication or installation of any pressure

vessel(s) this period.
STRUC-3 There were no design changes to final plans filed this period.
STRUC-4 There were no CBO approvals of plan checks for tanks and vessels

containing toxic or hazardous materials this period.
TSE-4 There were no electrical equipment activities this period.

3.0 COMPLIANCE MATRIX

A copy of the compliance matrix is provided in Attachment B.  As required, previously
reported and fully satisfied conditions are not included in the matrix.

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING
PERIOD

The following compliance requirements were completed during the March 2012
reporting period.

Table 4-1 Compliance Submittals

Condition
Of

Certification Summary
Date

Submitted Status

TRANS-2 Updated depiction of the
construction parking area 3/8/2012 Information Only

5.0 DELINQUENT SUBMITTALS

There were no delinquent submittals during the March 2012 reporting period.

6.0 CUMULATIVE LISTING OF CHANGES TO CONDITIONS OF
CERTIFICATION

A cumulative list of approved changes to the conditions of certification is provided
below:
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Amendment 1 (04/29/2009): Approval for relocation of several plant features
within existing property boundary.
Amendment 2 (02/18/2008): Approval for modification of transmission pole
height.
Amendment 3 (05/04/2011): Approval for modifications to various air quality
conditions including AQ-SC7 and AQ-SC8.  Revised compliance determinations
were made for the following conditions: AQ-1, AQ-3, AQ-4, AQ-6, AQ-16, and
AQ-19 (see Order No. 11-0504-2 for additional amendment details).
Amendment 4 (09/08/2011): Approval of request to modify the construction
laydown area.
Amendment 5 (11/14/2011): Approval of request to modify the cooling tower.
Amendment 6 (03/02/2012): Approval of requested modification to the gen-tie
connection.

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES

An application for a trunk sewer connection permit was filed with LACSD on February
20, 2012 for the industrial wastewater discharge connection point at the west end of the
Site.  LACSD provided comments on March 1, 2012, and revised drawings will be
submitted to LACSD in April 2012.

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULE FOR THE NEXT TWO
MONTHS

A summary of the planned submittals over the next two months is presented in Table 8-
1.

Table 8-1 Planned Submittals for April and May 2012

Condition Of
Certification Due Date Due Date Description Summary

COM-6 MONTHLY
Submit 1 hard copy and 1 CD of the Monthly
Compliance Report within 10 working days after
the end of each reporting month.

Monthly Compliance
Report

CUL-2 WEEKLY
On a weekly basis a current schedule of
anticipated project activity shall be provided to
the CRS and CPM.

2-Week Look Ahead
Schedule



7

Table 8-1 Planned Submittals for April and May 2012

Condition Of
Certification Due Date Due Date Description Summary

CUL-6 WEEKLY
At the beginning of each week following
monitoring, the CRS shall provide copies of the
logs of the monitors to the CPM.

CRS Monitoring Logs

ELEC-1 04/23/12
At least 30 days (or project owner and CBO
approved alternative timeframe) prior to the start
of each increment of electrical construction.

Plant Electrical Installation
and Testing

ELEC-1 4/06/12
At least 30 days (or project owner and CBO
approved alternative timeframe) prior to the start
of each increment of electrical construction.

Electrical Lighting Plans

ELEC-1 5/21/12
At least 30 days (or project owner and CBO
approved alternative timeframe) prior to the start
of each increment of electrical construction.

Electrical Panelboards

MECH-1 5/10/12

At least 30 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of major piping or plumbing
construction.

General Arrangements

STRUC-1 4/16/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Fuel Gas Heater and CTG
Fuel Gas
Filters/Separation
Foundation Plans and
Miscellaneous Pipe
Supports

STRUC-1 4/23/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Gas Yard Fuel Gas Filter/
Separation and Gas Yard
Scrubber Foundation Plans

STRUC-1 04/30/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Cooling Tower
MCC/Chemical Feed
Module Foundation Plan

STRUC-1 4/09/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Ammonia Unloading/
Storage Tank and
Forwarding Pumps
Foundation Plans, and
Water Treatment Pipe
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Table 8-1 Planned Submittals for April and May 2012

Condition Of
Certification Due Date Due Date Description Summary

Supports

STRUC-1 5/14/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Water Treatment Pipe
Support Foundations

STRUC-1 5/04/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Cooling Tower Sump

STRUC-1 5/29/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Containment Access Stairs

STRUC-1 4/2/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Demin Pumps Foundation
Plan

STRUC-1 5/10/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Sulfuric Acid Tank
Foundation Plan

STRUC-1 5/21/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Miscellaneous Pipe
Support Foundations

STRUC-1 4/27/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

Cable Tray Supports

STRUC-1 4/6/12

At least 60 days (or project owner and CBO
approved alternative timeframe) prior to the start
of any increment of construction of any structure
or component listed in Facility Design Table 2 of
Condition of Certification GEN-2.

CTG Transformer and
UAT Access Platforms
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Table 8-1 Planned Submittals for April and May 2012

Condition Of
Certification Due Date Due Date Description Summary

TSE-1 4/04/12

At least 60 days (or a lesser number of days
mutually agreed to by the project owner and the
CBO) prior to the start of construction of the
equipment on the Major Equipment List in the
condition.

Switchyard Plan and
Profile Drawing

9.0 LISTING OF MONTH’S ADDITIONS TO THE COMPLIANCE FILE

All documents and attachments included in this MCR have been added to the onsite
compliance file.  All compliance submittals to governmental agencies have been added
to the onsite compliance file and are presented in Table 9-1 below.

Table 9-1 List of Agency Submittals during March 2012 Reporting Period
Date

Submitted
Governmental

Agency
Condition/Regulatory

Reference Submittal Description

2/27/2012
3/5/2012
3/12/2012
3/19/2012
3/26/2012

CEC CUL-2 Weekly Schedule

3/5/2012
3/13/2012
3/19/2012
3/27/2012
4/3/2012

CEC CUL-6 CRM Daily Logs for
previous week

3/15/2012 CEC CUL-1 Alternate CRMs

3/8/2012 CEC TRANS-2
Updated Drawing of
Construction Parking

Area

3/30/2012 LACSD
Industrial Wastewater
Discharge Permit No.

20551
Monthly Construction

Progress Report

3/30/2012 LACSD
Industrial Wastewater
Discharge Permit No.

21013
Monthly Progress Report
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10.0 LIST OF COMPLAINTS, NOTICES AND CITATIONS

No citations or violations were received during the March 2012 reporting period.  One
project complaint was received and is listed in Table 10-1 below.

Table 10-1 List of Project Complaints Received during March 2012 Reporting Period

Complaint
No.

Date
Received Complainant

Date Complaint
Report/Resolution Form

Submitted to CEC

1 3/27/2012 Tony Farrahi, Inspector for City of
Industry 4/6/2012



FIGURE 1

WALNUT CREEK ENERGY PARK CONSTRUCTION SCHEDULE
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Attachment A – Key Events List



4/4/2012

KEY EVENTS LIST
 PROJECT:  Walnut Creek Energy Park
 DOCKET #:  05-AFC-2
 COMPLIANCE PROJECT MANAGER:  Joan Walter
EVENT DESCRIPTION DATE

 Certification Date  2/2008

 Obtain Site Control  6/01/2013
 Online Date  5/01/2013
POWER PLANT SITE ACTIVITIES

 Start Site Mobilization  6/01/2011
 Start Ground Disturbance  6/02/2011
 Start Grading 9/19/2011
 Start Construction  6/01/2011

 Begin Pouring Major Foundation Concrete 12/12/2011
 Begin Installation of Major Equipment 4/19/2012

 Completion of Installation of Major Equipment 10/01/2012

 First Combustion of Gas Turbine 11/09/2012
 Obtain Building Occupation Permit  8/27/2012
 Start Commercial Operation  5/01/2013
 Complete All Construction  5/01/2013
TRANSMISSION LINE ACTIVITIES

 Start T/L Construction  4/16/2012
 Synchronization with Grid and Interconnection  8/10/2012
 Complete T/L Construction  7/23/2012
FUEL SUPPLY LINE ACTIVITIES

 Start Gas Pipeline Construction and Interconnection  7/2/2012
 Complete Gas Pipeline Construction 7/13/2012
WATER SUPPLY LINE ACTIVITIES

 Start Water Supply Line Construction  9/01/2011
 Complete Water Supply Line Construction  9/13/2011



Attachment B – CEC Compliance Matrix



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-01 COMM

The project owner shall limit the emissions from each gas fired combustion turbine
train exhaust stacks as follows:
Contaminant Emissions Limit: PM10 2,778 2,592 lbs in any one month, CO 6,532
lbs in any one month, SOx 281 lbs in any one month, VOC 1,106 1,035 lbs in any
one month. For the purpose of this condition, the limit(s) shall be based on the
emissions from a single exhaust stack. During commissioning, CO emissions shall
not exceed 7,441 lbs/mo and the VOC emissions shall not exceed 1,114 1,043 lbs
in any one month. The project owner shall calculate the emission limit(s) by using
the monthly fuel use data and the following emission factors: PM10: 7.04
lb/mmscf and VOC: 2.73 lb/mmscf. [Note to reader: these edits included per CEC-
Approved Amendment dated 5/4/2011]

Submit all emission calculations, fuel use, CEM records and a summary
demonstrating compliance of with all emission limits stated in this
Condition for approval to the CPM on a quarterly basis in the
quarterly emissions report (AQ-SC10). [Note to reader: these edits
included per CEC-Approved Amendment dated 5/4/2011]

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-02 OPS

The project owner/operator shall not produce emissions of oxides of nitrogen
from the facility, including the firewater pump and all five gas turbines combined,
that exceed the RECLAIM Trading Credits holdings required in Condition of
Certification AQ-16 within a calendar year.

Submit to the CPM no later than 60 days following the end of each
calendar year, the SCAQMD required (via Rule 2004) Quarterly
Certification of Emissions (or equivalent) for each quarter and the
Annual Permit Emissions Program report (or equivalent) as prescribed
by the SCAQMD Executive Officer.

No later than 60 days following
the end of each calendar year.

2/28/2013

AQ-03a COMM

The 2.5 ppm NOx emission limit, 2.0 ppm VOC emission limit and the 6.0 4.0 ppm
CO emission limit shall not apply during turbine commissioning, start-up and
shutdown. The commissioning period shall not exceed 134 operating hours per
turbine from the initial start-up. Following commissioning, start-ups shall not
exceed 60 minutes for each startup and the number of start-ups shall not exceed
350 480 per year. Following commissioning, shutdowns shall not exceed 10
minutes for each shutdown. The number of shutdowns startups shall not exceed
one two per day per turbine. Written records of commissioning, start-ups and
shutdowns shall be kept and made available to District and submitted to the CPM
for approval.. See AQ-03 for more details.  [Note to reader: these edits included
per CEC-Approved Amendment dated 5/4/2011]

Provide the District and the CPM with the written notification of the
initial start-up date no later than 60 days prior to the startup date.

60 days prior to startup date 9/10/2012 Assumes first fire on 11/9/2012

AQ-03b COMM

The project owner shall submit, commencing one month from the time of gas
turbine first fire, a monthly commissioning status report throughout the duration
of the commissioning phase that demonstrates compliance with this condition and
the emission limits of Condition AQ-13. The monthly commissioning status report
shall include criteria pollutant emission estimates for each commissioning activity
and total commissioning emission estimates.

The monthly commissioning status report shall be submitted to the
CPM until the report includes the completion of the initial
commissioning activities. The project owner shall provide start-up and
shutdown occurrence and duration data as part as part of the
Quarterly Operation Report (AQ- SC10). The project owner shall make
the site available for inspection of the commissioning and
startup/shutdown records by representatives of the District, CARB
and the Commission.

One month after gas turbine first
fire

12/9/2012 Assumes first fire on 11/9/2012

AQ-04 OPS

The 2.5 ppm NOx emissions limit(s) are averaged over 60 minutes at 15 percent
oxygen, dry basis.  The 6.0 4.0 ppm CO emission limit(s) are averaged over 60
minutes at 15 percent oxygen, dry basis.  The 2.0 ppm VOC emission limit(s) are
averaged over 60 minutes at 15 percent oxygen, dry basis. The 5.0 ppm NH3
emission limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis.
[Note to reader: these edits included per CEC-Approved Amendment dated
5/4/2011]

The project owner shall submit to the CPM for approval all emissions
and emission calculations on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-05 OPS
The project owner may at no time purposefully exceed either the mass or
concentration emission limits set forth in Conditions of Certification AQ-1, -2, -3 or -
4.

The project owner shall submit to the CPM for approval all emissions
and emission calculations on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

Updated 4/13/2012 Page 1 of 22



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-06 OPS

The project owner shall limit the fuel usage from each turbine to no more than 393
367 mmscf of pipeline quality natural gas in any one month. The operator shall
install and maintain a fuel flow meter and recorder to accurately indicate and
record the fuel usage being supplied to each turbine.  [Note to reader: these edits
included per CEC-Approved Amendment dated 5/4/2011]

The project owner shall submit to the CPM for approval all fuel usage
records on a quarterly basis as part of the quarterly emissions report
of Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-07a COMM

The project owner shall conduct an initial source test for NOx, CO, SOx, VOC, NH3
and PM10 and a periodic source test every three years thereafter for NOx, CO,
SOx, VOC and PM10 of each gas turbine exhaust stack in accordance with the
following requirements: See AQ-07 for required test methods, averaging time,
test locations, testing conditions and other details.

Submit the proposed protocol for the initial source tests 45 days prior
to the proposed source test date to both the District and CPM for
approval.

60 days prior to proposed source
test date

10/11/2012
Assumes start of source testing on

12/10/2012

AQ-07b COMM
The project owner shall submit source test results to both the District and CPM.
The project owner shall notify the District and CPM no later than 10 days prior to
the proposed initial source test date and time.

Submit the source test results to the District and the CPM.
No later than 60 days following

the source test date
2/8/2013

Assumes start of source testing on
12/10/2012

AQ-08a COMM

The project owner shall conduct source testing of each gas turbine exhaust stack in
accordance with the following requirements: See AQ-08 for details.  (Ammonia
and NOx)

Submit the proposed protocol for the source tests to both the District
and CPM for approval. The project owner shall notify the District and
CPM no later than 7 days prior to the proposed source test date and
time.

60 days prior to proposed source
test date

Q2 2013

AQ-08b COMM The project owner shall submit source test results to both the District and CPM. Submit the source test results to the District and the CPM. No later than 45 days following
the source test date

Q2 2013

AQ-09 COMM

The project owner shall install and maintain a CEMS in each exhaust stack of the
combustion turbine trains to measure the following parameters: See AQ-09 for
details related to CEMS performance criteria.

Notify the CPM of the completion of the certification process for the
CEMS.

Within 30 days of CEMS
certification

9/12/2012

AQ-10 COMM

The project owner shall keep records in a manner approved by the District for the
following items:
• Natural Gas use after CEMS certification
• Natural Gas use during the commissioning period
• Natural Gas use after the commissioning period and prior to the CEMS
certification.

The project owner shall submit to the CPM for approval all fuel usage
records on a quarterly basis as part of the quarterly emissions report
of Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-11a COMM

The owner/operator shall determine the hourly ammonia slip emissions from each
exhaust stack for each gas turbine train individually via both the following formula:
See AQ-11 for details.

Include ammonia slip concentrations averaged on an hourly basis
calculated via both protocols provided as part of the Quarterly
Operational Report required in Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-11b COMM The project owner shall submit all calibration results performed to the CPM.

Submit the calibration results to the CPM. Submit to the CPM for
approval a proposed correction factor to be used in the Energy
Commission formula at least once a year but not to exceed 180 days
following the completion of the annual ammonia compliance source
test.

Within 60 days of the calibration
date

Q2 2013

AQ-11c COMM

Exceedances of the ammonia limit shall be reported as prescribed herein. Chronic
exceedances of the ammonia slip limit shall be identified by the project owner and
confirmed by the CPM within 60 days of the fourth quarter Quarterly Operational
Report (AQ-SC10) being submitted to the CPM.

If a chronic exceedance is identified and confirmed, the project owner
shall work in conjunction with the CPM to develop a reasonable
compliance plan to investigate and redress the chronic exceedance of
the ammonia slip limit within 60 days of the above confirmation.

As required As required

AQ-12a COMM

The operator shall install and maintain an ammonia injection flow meter and
recorder to accurately indicate and record the ammonia injection flow rate being
supplied to each turbine. The device or gauge shall be accurate to within plus or
minus 5 percent and shall be calibrated once every twelve months. Continuously
recording is defined for this condition as at least once every hour and is based on
the average of the continuous monitoring for that hour.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q2 2013

AQ-12b COMM The project owner shall submit annual calibration results after successful
completion.

Submit the required calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

Updated 4/13/2012 Page 2 of 22



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-13a COMM

The operator shall install and maintain a temperature gauge and recorder to
accurately indicate and record the temperature in the exhaust as the inlet of the
SCR reactor. The gauge shall be accurate to within plus or minus 5 percent and
shall be calibrated once every twelve months. Continuously recording is defined
for this condition as at least once every hour and is based on the average of the
continuous monitoring for that hour. Under any operating condition, including
start-up, the maximum operating temperature shall not exceed 750° F.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q2 2013

AQ-13b COMM The project owner shall submit annual calibration results after successful
completion.

Submit the annual calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

AQ-14a COMM

The operator shall install and maintain a pressure gauge and recorder to accurately
indicate and record the pressure differential across the SCR catalyst bed in inches
of water column. The gauge shall be accurate to within plus or minus 5 percent
and shall be calibrated once every twelve months. Continuously recording is
defined for this condition as at least once every month and is based on the
average of the continuous monitoring for that month. Under any operating
condition, including start-up, the maximum operating pressure shall not exceed
7.6 inches of water.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q2 2013

AQ-14b COMM The project owner shall submit annual calibration results after successful
completion.

Submit the annual calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

AQ-15a COMM

The project owner shall limit the operating time of the firewater pump to no more
than 199.99 hours per year. The firewater pump shall be equipped with a non-
resettable elapsed meter to accurately indicate the elapsed operating time of the
engine. The firewater pump shall be equipped with a nonresettable totalizing fuel
meter to accurately indicate the fuel usage of the engine. The firewater pump shall
burn only diesel fuel that contains sulfur compounds less than or equal to 15 ppm
by weight. The project owner shall operate and maintain the firewater pump
according to the following requirements: See AQ-15 for details on additional
conditions.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q2 2013

AQ-15b OPS
The project owner shall submit all dates of operation, elapsed time in hours, and
the reason for each operation in the Quarterly Operations Report

Include the required information in the QOR. Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-16 OPS

The project equipment shall not be operated unless the project owner
demonstrates to the SCAQMD Executive Officer that the facility holds sufficient
RTCs to offset the prorated annual emissions increase for the first compliance year
of operation. In addition, this equipment shall not beoperated unless the project
owner demonstrates to the Executive Officer that, at the commencement of each
compliance year after the first compliance year of operation, the facility hold
sufficient RTCs in an amount equal to the annual emission increase. The project
owner shall submit all such information to the CPM for approval. To comply with
this condition, the project owner shall hold a minimum of 40,761 43,900 lbs/year
of NOx RTCs and 2,280 lbs/year of SOx RTCs for the first year of operation and
32,319 35,458lbs/year of NOx RTCs and 2,280lbs/year of SOx RTCs thereafter.
[Note to reader: these edits included per CEC-Approved Amendment dated
5/4/2011]

The project owner shall submit all identified evidence demonstrating
compliance to the CPM on an annual basis as part of the annual
compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

AQ-17a COMM
The project owner shall conduct one source test over the lifetime of the project for
NOx and PM10 on each gas turbine exhaust stack in accordance with the following
requirements: See AQ-17 for details.

Submit the proposed protocol for the initial source tests to both the
AQMD and CPM for approval. The project owner shall notify the
AQMD and CPM no later than 10 days prior to the proposed initial
source test date and time.

At least 60 days prior to the
proposed source test date

Q2 2013

AQ-17b COMM The project owner shall submit source test results to both the AQMD and CPM. Submit the source test results to the AQMD and CPM. No later than 60 days following
the source test date

Q2 2013

Updated 4/13/2012 Page 3 of 22



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-18 COMM

The project owner shall limit the operating time for each combustion turbine to no
more than 4,000 hours in any one year. For the purposes of this condition, one
year shall be defined as any time that fuel is being combusted for any purpose in
the combustion turbine train. One year is defined as a period of twelve (12)
consecutive months determined on a rolling basis with a new twelve month period
beginning on the first day of each calendar month. The operator shall install and
maintain a non-resettable elapsed time meter to accurately indicate the elapsed
operating time of the engine. The measuring device or gauge shall be accurate to
plus or minus 5 percent. The measuring device or gauge shall be calibrated once
every 12 months.

The project owner shall submit to the CPM for review a record of the
time of use for all fuel use on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-19 CONS

The project owner shall not start operation of any equipment until both boiler
units 3 and 4 currently located at AES Huntington Beach Generating Station have
been retired and permits for boilers 3 and 4 have been surrendered to the
SCAQMD.  [Note to reader: these edits included per CEC-Approved Amendment
dated 5/4/2011]

The project owner shall provide by email and post to the U.S. mail
evidence demonstrating that they have surrendered the permits to
operate for Huntington Beach boilers 3 and 4 prior to the first
turbine fire. The project owner shall make the site available for
inspection by representatives of the District, CARB, EPA and the
Commission. In addition, the project owner shall make Huntington
Beach boiler units 3 and 4 available for inspection to confirm
shutdown of these boilers by representatives of the District, CARB,
EPA and the
Commission.
[Note to reader: these edits included per CEC-Approved Amendment
dated 5/4/2011]

Upon completion of construction,
operation of any equipment

cannot start until HB Units 3 & 4
have been retired and permits for

both units surrerendered to
SCAQMD

Q3 2012

AQ-SC03 CONS

AQCMM shall submit documentation in each Monthly Compliance Report
demonstrating compliance with the mitigation measures outlined in the condition
for the purposes of preventing all fugitive dust plumes from leaving the project
site and linear facility routes (see AQ-SC03 for more details).

The project owner shall include in the MCR (1) a summary of all
actions taken to maintain compliance with this condition, (2) copies of
any complaints filed with the air district in relation to project
construction, and (3) any other documentation deemed necessary by
the CPM and AQCMM to verify compliance with this condition. Such
information may be provided via electronic format or disk at the
project owner’s discretion.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

AQ-SC04 CONS
The AQCMM shall continuously monitor construction activities for visible dust
plumes. See AQ-SC04 for more details.

The AQCMP shall include a section detailing how the additional
mitigation measures will be accomplished within the time limits
specified (only applicable if conditions outlined in AQ-SC04 exist).

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

AQ-SC05 CONS

The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report
that demonstrates compliance with the following mitigation measures for the
purposes of controlling diesel construction-related emissions. Any deviation from
the following mitigation measures shall require prior CPM notification and
approval. See AQ-SC05 for more details.

The project owner shall include in the MCR (1) a summary of all
actions taken to maintain compliance with this condition, (2) copies of
all diesel fuel purchase records, (3) a list of all heavy equipment used
on site during that month, including the owner of that equipment and
a letter from each owner indicating that equipment has been properly
maintained, and (4) any other documentation deemed necessary by
the CPM and AQCMM to verify compliance with this condition. Such
information may be provided via electronic format or disk at the
project owner’s discretion.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

AQ-SC06 CONS

The project owner shall submit to the CPM for review and approval any
modification proposed by the project owner to any project air permit. The project
owner shall submit to the CPM any modification to any permit proposed by the
District or U.S. EPA, and any revised permit issued by the District or U.S. EPA, for
the project.

Submit any proposed air permit modification to the CPM within five
working days of its submittal either by 1) the project owner to an
agency, or 2) receipt of proposed modifications from an agency. The
project owner shall submit all modified air permits to the CPM within
15 days of receipt.

Within 5 working days of
proposed air permit modification

submittal to agency
As required

AQ-SC08 CONS

Project owner shall not start operation of any equipment until both boiler units 3
and 4 currently located at AES Huntington Beach Generating Station have been
retired and permits for boilers 3 and 4 surrendered. [Condition deleted per CEC-
approved amendment dated 5/4/2011]

The project owner shall provide written evidence demonstrating that
they have surrendered the permits to operate for Huntington Beach
boilers 3 and 4

10 days prior to
start of operation of any

emissions source
N/A

Condition Deleted per Amendment
Order No. 11-0504-2

Updated 4/13/2012 Page 4 of 22



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-SC09 OPS

If the project owner does not participate in the voluntary California Climate Action
Registry, then the project owner shall report on a quarterly basis to the CPM the
quantity of greenhouse gases (GHG) emitted as a direct result of facility electricity
production as follows:  The project owner shall maintain a record of fuel use in
units of million-Btu (MMBtu) for all fuels burned on site for the purpose of power
production.These fuels shall include but are not limited to: (1) all fuel burned in
the combustion turbines, (2) HRSGs (if applicable) or auxiliary boiler (ifapplicable),
and (3) all fuels used in any capacity for the purpose of turbine startup, shutdown,
operation or emission controls. See AQ-SC09 for more details.

GHG emissions that are not reported to the California Climate Action
Registry shall be reported to the CPM as part of the Quarterly
Operation Reports required by condition of certification AQ-SC10.

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-SC10 OPS

The project owner shall submit to the CPM Quarterly Operation Reports, following
the end of each calendar quarter, that include operational and emissions
information as necessary to demonstrate compliance with the Conditions of
Certification herein. The Quarterly Operation Report will specifically note or
highlight incidences of noncompliance.

Submit the Quarterly Operation Reports to the CPM and APCO no
later than 30 days following the end of each calendar quarter.

30 days following end of calendar
quarter

1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-SC11 OPS
The project owner shall perform quarterly cooling tower recirculating water quality
testing, or shall provide for continuous monitoring of conductivity as an indicator,
for total dissolved solids content.

Submit to the CPM cooling tower recirculating water quality tests or a
summary of continuous monitoring results and daily recirculating
water flow in the Quarterly Operation Report (AQ-SC10). If the project
owner uses continuous monitoring of conductivity as an indicator for
total dissolved solids content, the project owner shall submit data
supporting the calibration of the conductivity meter and the
correlation with total dissolved solids content at least once each year
in a Quarterly Operation Report (AQ-SC10).

Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-SC12 OPS

The cooling tower daily PM10 emissions shall be limited to 10.7 lb/day. The cooling
tower shall be equipped with a drift eliminator to control the drift fraction to
0.0005 percent of the circulating water flow. The project owner shall estimate
daily PM10 emissions from the cooling tower using the water quality testing data
or continuous monitoring data and daily circulating water flow data collected on a
quarterly basis. See AQ-SC12 for more details.

Submit to the CPM daily cooling tower PM10 emission estimates in
the Quarterly Operation Report (AQ-SC10). Include in QOR 1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

BIO-01a CONS

The project owner shall design, install, and maintain transmission lines and all
electrical components in accordance with the Avian Power Line Interaction
Committee, Suggested Practices for Raptor Protection on Power Lines: The State of
the Art in 1996, to reduce the likelihood of electrocutions of large birds.

Provide photos to document how transmission line and towers were
constructed and meet APLIC guidelines (per email from Dale
Rundquist on 5/27/2011)

Following completion of subject
work

Q3 2012
Photos will be provided following

completion of tranmission
line/tower construction

CIVIL-02a CONS

The resident engineer shall, if appropriate, stop all earthwork and construction in
the affected areas when the responsible soils engineer, geotechnical engineer, or
the civil engineer experienced and knowledgeable in the practice of soils
engineering identifies unforeseen adverse soil or geologic conditions.

Notify the CPM within 24 hours, when earthwork and construction is
stopped as a result of unforeseen adverse geologic/soil conditions.

Within 24 hours of discovery As required

CIVIL-02b CONS

The project owner shall submit modified plans, specifications and calculations to
the CBO based on these new conditions. The project owner shall obtain approval
from the CBO before resuming earthwork and construction in the affected area
[2001 CBC, Section 104.2.4, Stop orders].

Within 24 hours of the CBO’s approval to resume earthwork and
construction in the affected areas, the project owner shall provide to
the CPM a copy of the CBO’s approval.

Within 24 hours of CBO approval
to resume earthwork

As required

CIVIL-03a CONS

The project owner shall perform inspections in accordance with the 2001 CBC,
Chapter 1, Section 108, Inspections; Chapter 17, Section 1701.6, Continuous and
Periodic Special Inspection; and Appendix Chapter 33, Section 3317, Grading
Inspection. All plant site-grading operations, for which a grading permit is required,
shall be subject to inspection by the CBO.  If, in the course of inspection, it is
discovered that the work is not being performed in accordance with the approved
plans, the discrepancies shall be reported immediately to the resident engineer
and the CBO [2001 CBC, Appendix Chapter 33, Section 3317.7, Notification of
Noncompliance]. The project owner or resident engineer shall prepare a written
report, with copies to the CBO and the CPM, detailing all discrepancies, non-
compliance items, and the proposed corrective action.

The project owner or resident engineer shall transmit to the CBO and
the CPM a Non-Conformance Report (NCR), and the proposed
corrective action for review and approval. Within five days of
resolution of the NCR, the project owner shall submit the details of
the corrective action to the CBO and the CPM.

Within five days of the discovery
of any discrepancies

As required
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CIVIL-03b CONS A list of NCRs, for the reporting month, shall also be included in the following
Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

CIVIL-04a CONS

After completion of finished grading and erosion and sedimentation control and
drainage work, the project owner shall obtain the CBO’s approval of the final
grading plans (including final changes) for the erosion and sedimentation control
work. The civil engineer shall state that the work within his/her area of
responsibility was done in accordance with the final approved plans [2001 CBC,
Section 3318, Completion of Work].

Submit to the CBO, for review and approval, the final grading plans
(including final changes) and the responsible civil engineer’s signed
statement that the installation of the facilities and all erosion control
measures were completed in accordance with the final approved
combined grading plans, and that the facilities are adequate for their
intended purposes, with a copy of the transmittal letter to the CPM.

Within 30 days (or project owner
and CBO approved alternative

timeframe) of the completion of
the erosion and sediment control

mitigation and drainage work

Q3/Q4 2012

CIVIL-04b CONS The project owner shall submit a copy of the CBO's approval to the CPM in the
next Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

COM-01 CONS

The CPM, responsible Energy Commission staff, and delegate agencies or
consultants shall be guaranteed and granted unrestricted access to the power
plant site, related facilities, project-related staff, and the records maintained on
site, for the purpose of conducting audits, surveys, inspections, or general site
visits. Although the CPM will normally schedule site visits on dates and times
agreeable to the project owner, the CPM reserves the right to make unannounced
visits at any time.

Owner and Contractor shall give CEC staff access as required by this
condition.

Ongoing Ongoing

COM-02 CONS

Compliance Record--The files are to contain copies of all "as-built" drawings, all
documents submitted as verification for conditions, and all other project-related
documents.Energy Commission staff and delegate agencies shall, upon request to
the project owner, be given unrestricted access to the files.

Owner and Contractor shall give CEC staff access as required by this
condition.

Ongoing Ongoing

COM-03 CONS

Each condition of certification is followed by a means of verification. The
verification describes the Energy Commission’s procedure(s) to ensure post-
certification compliance with adopted conditions. The verification procedures,
unlike the conditions, may be modified as necessary by the CPM, and in most cases
without full Energy Commission approval. See condition COM-3 for details

See condition COM-3 for details on verification options and
timeframes

Ongoing Ongoing

COM-05a CONS

A compliance matrix shall be submitted by the project owner to the CPM along
with each monthly and annual compliance report. The compliance matrix is
intended to provide the CPM with the current status of all conditions of
certification in a spreadsheet format. The compliance matrix must identify specific
items in a specific format. See COM-05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied
conditions do not need to be included in the compliance matrix after
they have been identified as satisfied in at least one monthly or
annual compliance report.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

COM-05b OPS

A compliance matrix shall be submitted by the project owner to the CPM along
with each monthly and annual compliance report. The compliance matrix is
intended to provide the CPM with the current status of all conditions of
certification in a spreadsheet format. The compliance matrix must identify specific
items in a specific format. See COM-05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied
conditions do not need to be included in the compliance matrix after
they have been identified as satisfied in at least one monthly or
annual compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

COM-06 CONS

Monthly Compliance Report - The first Monthly Compliance Report is due one
month following the Energy Commission business meeting date upon which the
project was approved, unless otherwise agreed to by the CPM. The first Monthly
Compliance Report shall include an initial list of dates for each of the events
identified on the Key Events List.

During pre-construction and construction of the project, the project
owner or authorized agent shall submit an original and eight copies of
the Monthly Compliance Report within 10 working days after the end
of each reporting month. Monthly Compliance Reports shall be clearly
identified for the month being reported. The reports shall contain
specific information. See COM-06 for details

Include in MCR 4/13/2012 Ongoing

COM-07 OPS

After construction is complete, the project owner shall submit Annual Compliance
Reports instead of Monthly Compliance Reports. The reports are for each year of
commercial operation and are due to the CPM each year at a date agreed to by the
CPM. Annual Compliance Reports shall be submitted over the life of the project
unless otherwise specified by the CPM. Each Annual Compliance Report shall
identify the reporting period and shall contain the following: See COM-7 for
details

See COM-07 for details. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.
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COM-08 CONS

Confidential Information -- Any information that the project owner deems
confidential shall be submitted to the Energy Commission’s Dockets Unit with an
application for confidentiality pursuant to Title 20, California Code of Regulations,
section 2505(a). Any information that is determined to be confidential shall be
kept confidential as provided for in Title 20, California Code of Regulations, section
2501 et. seq.

As required As required

COM-09 CONS
Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the
project owner is required to pay an annual fee currently sixteen thousand eight
hundred fifty dollars ($16,850), which will be adjusted annually on July 1.

The initial payment is due on the date the Energy Commission adopts
the final decision. All subsequent payments are due by July 1 of each
year in which the facility retains its certification. The payment
instrument shall be made payable to the California Energy
Commission and mailed to: Accounting Office MS-02, California
Energy Commission, 1516 9th St., Sacramento, CA 95814.

Annually on July 1 7/1/2012 CEC will send an invoice to WCE LLC

COM-10b CONS

In addition to the monthly and annual compliance reporting requirements, the
project owner shall report and provide copies to the CPM of all complaint forms,
notices of violation, notices of fines, official warnings, and citations, within 10 days
of receipt.

Complaints shall be logged and numbered. Complaints shall be
recorded on the complaint form (Attachment A) or equivalent
submittal.

Within 10 days of receipt As required

COM-11 OPS

Planned Facility Closure -- In order to ensure that a planned facility closure does
not create adverse impacts, a closure process that provides for careful
consideration of available options and applicable laws, ordinances, regulations,
standards, and local/regional plans in existence at the time of closure, will be
undertaken.

To ensure adequate review of a planned project closure, the project
owner shall submit a proposed facility closure plan to the Energy
Commission for review and approval at least 12 months (or other
period of time agreed to by the CPM) prior to commencement of
closure activities. The project owner shall file 120 copies (or other
number of copies agreed upon by the CPM) of a proposed facility
closure plan with the Energy Commission. The plan shall include all
topics detaoled in COM-11. See COM-11 for details

12 months prior to planned
closure

TBD

COM-12a CONS

Unplanned Temporary Facility Closure/On-Site Contingency Plan -- In order to
ensure that public health and safety and the environment are protected in the
event of an unplanned temporary facility closure, it is essential to have an on-site
contingency plan in place. The on-site contingency plan will help to ensure that all
necessary steps to mitigate public health and safety impacts and environmental
impacts are taken in a timely manner.

Submit an on-site contingency plan for CPM review and approval. The
approved plan must be in place prior to commercial operation of the
facility and shall be kept at the site at all times.

No less than 60 days (or other
time agreed to by the CPM) prior
to commencement of commercial

operation

3/2/2013
Assumes commercial operation on

5/1/2013

COM-12b CONS
The project owner, in consultation with the CPM, will update the on-site
contingency plan as necessary. The CPM may require revisions to the on-site
contingency plan over the life of the project.

In the annual compliance reports submitted to the Energy
Commission, the project owner will review the on-site contingency
plan, and recommend changes to bring the plan up to date. Any
changes to the plan must be approved by the CPM.  3) Contractor
shall support plan development as needed. See COM-11 for details.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

COM-13 CONS

The on-site contingency plan required for unplanned temporary closure shall also
cover unplanned permanent facility closure. All of the requirements specified for
unplanned temporary closure shall also apply to unplanned permanent closure. In
addition, the on-site contingency plan shall address how the project owner will
ensure that all required closure steps will be successfully undertaken in the event
of abandonment.

In the event of an unplanned permanent closure, the project owner
shall notify the CPM, as well as other responsible agencies, by
telephone, fax, or e-mail, within 24 hours and shall take all necessary
steps to implement the on-site contingency plan. The project owner
shall keep the CPM informed of the status of all closure activities. A
closure plan, consistent with the requirements for a planned closure,
shall be developed and submitted to the CPM within 90 days of the
permanent closure or another period of time agreed to by the CPM.

Notify CPM and other agencies
within 24 hrs of decision for

permanent closure
As required
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COM-14 CONs

Post Certification Changes to the Energy Commission Decision: Amendments,
Ownership Changes, Insignificant Project Changes and Verification Changes -- The
project owner must petition the Energy Commission pursuant to Title 20,
California Code of Regulations, section 1769, in order to modify the project
(including linear facilities) design, operation or performance requirements, and to
transfer ownership or operational control of the facility. It is the responsibility of
the project owner to contact the CPM to determine if a proposed project change
should be considered a project modification pursuant to section 1769.
Implementation of a project modification without first securing Energy
Commission, or Energy Commission staff approval, may result in enforcement
action that could result in civil penalties in accordance with section 25534 of the
Public Resources Code.

A petition is required for amendments and for insignificant project
changes as specified in the condition. For verification changes, a letter
from the project owner is sufficient. In all cases, the petition or letter
requesting a change should be submitted to the CPM, who will file it
with the Energy Commission’s Dockets Unit in accordance with Title
20, California Code of Regulations, section 1209.  The criteria that
determine which type of approval and the process that applies are
explained in more detail in COM-14. They reflect the provisions of
Section 1769 at the time this condition was drafted. If the
Commission’s rules regarding amendments are amended, the rules in
effect at the time an amendment is requested shall apply. See COM-
14 for more detail

As Required As required

Draft Petition for Minor Project
Modification for Wastewater

Connection submitted to CPM via
email 4/4/2012

CUL-01b CONS

Prior to a termination or release of the CRS, or within 3 days after resignation of
the CRS, the project owner shall submit the resume of the proposed new CRS to
the CPM for review and approval. If there is no alternate CRS in place to conduct
the duties of the CRS, a previously approved monitor may serve in place of a CRS
so that construction may continue up to a maximum of 3 days without a CRS. If
cultural resources are discovered then construction will remain halted until there
is a CRS or alternate CRS to make a recommendation regarding significance.

Submit the resume of the replacement CRS to the CPM.
At least 10 days prior to a

termination or release of the CRS
As required

Alternate CRS Approved by CEC on
08/01/11

CUL-01d CONS
If additional CRMs are obtained during the project, the CRS shall provide additional
letters to the CPM identifying the CRMs and attesting to the qualifications of the
CRMs

Submit the required letter to the CPM.
At least five days prior to the

CRMs beginning on-site duties
As required

CUL-01e CONS
Prior to beginning specialized technical tasks, the resume(s) of any additional
technical specialists shall be provided to the CPM for review and approval.

Submit the required resumes to the CPM.
At least 10 days prior to

beginning specialized tasks
As required

CUL-02c CONS Provide subject documents to CRS, if not previously provided.
Provide subject maps and drawings to CRS, and notify CPM and CRS in
writing to identify the proposed schedule of each project phase.

At least 15 days prior to each
phase, if construction is phased

As required

CUL-02e CONS On a weekly basis, a current schedule of anticipated project activity shall be
provided to the CRS and CPM by letter, email, or fax.

Provide a current schedule of anticipated project activity to the CRS
and CPM by letter, email, or fax.

On a weekly basis during
construction

Weekly Schedule is provided weekly via
email

CUL-02f CONS
If compliance documents are being submitted in keeping with a phased project
schedule, provide written notice of any changes to the scheduling of construction
phases to the CRS and CPM.

Provide written notification of changes to the scheduling of
construction phases to the CRS and CPM.

Within 5 days of identifying any
changes to the scheduling of

construction phases
As required

CUL-04a CONS

Submit the Cultural Resources Report (CRR) to the CPM for approval.  All survey
reports and other research reports not previously submitted to the CA Historic
Resource Information Office and State Historic Preservation Officer shall be
included as an appendix to the CRR. See Cul-4 for additional detail.

Submit the subject CRR to the CPM for review and approval.
Within 90 days after completion

of all ground disturbance
(including landscaping)

Q3/Q4 2012

CUL-04b CONS
Provide documentation to the CPM that copies of the CRR have been provided to
the SHPO, the CHRIS, and the curating institution (if archaeological materials were
collected and curated).

Provide the required documentation to the CPM.
Within 10 days after CPM

approval of the CRR
Q3/Q4 2012

CUL-05b CONS
Provide in the Monthly Compliance Report the WEAP Certification of Completion
forms of persons who have completed the training in the prior month and a
running total of all persons who have completed training to date.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

CUL-06b CONS
At the beginning of each week following monitoring, the CRS shall provide copies
of the legibly handwritten daily logs of the monitors to the CPM as emails or in
some other form acceptable to the CPM.

The CRS shall provide copies of daily monitoring logs to the CPM.
At the beginning of each week

during monitoring activity
Weekly Logs are provided weekly via email.

CUL-06c CONS

While monitoring is on-going, the project owner shall include in each MCR a copy
of the monthly summary report of cultural resources-related monitoring prepared
by the CRS. Copies of daily logs shall be retained by the project owner on-site
during construction.

Include the required information in the MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

CUL-06d CONS

If the CRS determines that full-time monitoring is not necessary in certain
locations, a letter or e-mail providing a detailed justification for the decision to
reduce the level of monitoring shall be provided to the CPM for review and
approval at least 24 hours prior to any reduction in monitoring.

Provide the required justification letter to the CPM for review and
approval.

At least 24 hours prior to any
reduction in monitoring

As required
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CUL-06e CONS

The CRS and/or the project owner shall notify the CPM by telephone or e-mail
within 24 hours of any incidents of non-compliance with the Cultural Resources
conditions of certification and/or applicable LORS, upon becoming aware of the
situation. The CRS shall also recommend corrective action to resolve the problem
or achieve compliance with the conditions of certification.

Provide required notification to CPM.
Within 24 hours of any incidents

of non-compliance
As required

CUL-06f CONS

When the incident of non-compliance (see CUL-06e) is resolved, the CRS shall
write a report describing the issue, the resolution of the issue, and the
effectiveness of the resolution measures.  This report shall be provided in the next
Monthly Compliance Report (MCR).

Provide required documentation in MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

CUL-07 CONS

A Native American monitor or monitors shall be obtained to monitor
preconstruction site mobilization, construction ground disturbance, construction
grading, boring, and trenching and  construction (including landscaping) in areas
where ground disturbance exceeds three feet and in areas where Native American
artifacts may be discovered. Lists of concerned Native Americans, with contact
information, and guidelines for monitoring shall be obtained from the Native
American Heritage Commission. Preference in selecting a monitor or monitors shall
be given to Native Americans with traditional ties to the area that shall be
monitored.

Send notification to the CPM identifying the person(s) retained to
conduct Native American monitoring in areas where there is potential
to discover Native American artifacts. The project owner shall also
provide a plan identifying the proposed monitoring schedule and
information explaining how Native Americans who wish to provide
comments will be allowed to comment. The project owner shall also
ensure that the CRS informs Native American groups of any
discoveries of Native American archaeological material. If efforts to
obtain the services of a qualified Native American monitor are
unsuccessful, the project owner shall immediately inform the CPM.
The CPM will either identify potential monitors or will allow ground
disturbance to proceed without a Native American monitor.

Within one day of obtaining a
Native American monitor

As required

CUL-08a CONS
The project owner shall ensure that the CRS notifies the CPM within 24 hours of a
discovery, or by Monday morning if the cultural resources discovery occurs
between 8:00 AM on Friday and 8:00 AM on Sunday.

For discovered cultural material that cannot be treated prescriptively,
completed DPR form 523s shall be submitted to the CPM for review
and approval no later than 48 hours following the notification of the
CPM, or 48 hours following the completion of data recordation/
recovery, whichever is more appropriate for the subject cultural
material.

Within 24 hours of a discovery As required

ELEC-01a CONS

Prior to the start of any increment of electrical construction for electrical
equipment and systems 480 volts and higher, listed below, with the exception of
underground duct work and any physical layout drawings and drawings not related
to code compliance and life safety, Submit, for CBO design review and approval,
the proposed final design, specifications and calculations.  Upon approval, the
listed plans, together with design changes and design change notices, shall remain
on the site or another accessible location for the operating life of the project.  The
project owner shall request that the CBO inspect the installation to ensure
compliance with the requirements of applicable LORS [2001 CBC, Section 108.4,
Approval Required, and Section 108.3, Inspection Requests]. See ELEC-1 for
details.

Submit to the CBO for design review and approval the above listed
documents. The project owner shall include in this submittal a copy of
the signed and stamped statement from the responsible electrical
engineer attesting compliance with the applicable LORS.

At least 30 days (or project owner
and CBO approved alternative
timeframe) prior to the start of

each increment of electrical
construction

Q3/Q4 2012

ELEC-01b CONS The project owner shall send the CPM a copy of the transmittal letter in the next
MCR.

Include in MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

GEN-01a CONS

The project owner shall design, construct and inspect the project in accordance
with the 2001 California Building Standards Code (CBSC) (also known as Title 24,
California Code of Regulations). The project owner shall insure that all the
provisions of the above applicable codes be enforced during any construction,
addition, alteration, moving, demolition, repair, or maintenance of the completed
facility [2001 CBC, Section 101.3, Scope]. The project owner shall insure that all
contracts with contractors, subcontractors and suppliers shall clearly specify that
all work performed and materials supplied on this project comply with the codes
listed above. See Gen-1 for more detail

Submit to the Compliance Project Manager (CPM) a statement of
verification, signed by the responsible design engineer, attesting that
all designs, construction, installation and inspection requirements of
the applicable LORS and the Energy Commission’s Decision have been
met in the area of facility design. The project owner shall provide the
CPM a copy of the Certificate of Occupancy within 30 days of receipt
from the CBO [2001 CBC, Section 109 – Certificate of Occupancy].

Within 30 days after receipt of
the Certificate of Occupancy

Q3/Q4 2012
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GEN-01b CONS

Once the Certificate of Occupancy has been issued, the project owner shall inform
the CPM prior to any construction, addition, alteration, moving, demolition, repair,
or maintenance to be performed on any portion(s) of the completed facility which
may require CBO approval for the purpose of complying with the above stated
codes. The CPM will then determine the necessity of CBO approval on the work to
be performed.

Inform the CPM if necessary.

At least 30 days prior to any
construction, addition, alteration,

moving, demolition, repair, or
maintenance

Q1/Q2 2013

GEN-02b CONS Provide updates to schedule of facility design submittals in the Monthly
Compliance Report.

Include in MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

GEN-03 CONS

The project owner shall make payments to the CBO for design review, plan check
and construction inspection based upon a reasonable fee schedule to be
negotiated between the project owner and the CBO. These fees may be consistent
with the fees listed in the 2001 CBC [Chapter 1, Section 107 and Table 1-A, Building
Permit Fees; Appendix Chapter 33, Section 3310 and Table A-33-A, Grading Plan
Review Fees; and Table A-33-B, Grading Permit Fees], adjusted for inflation and
other appropriate adjustments; may be based on the value of the facilities
reviewed; may be based on hourly rates; or may be as otherwise agreed by the
project owner and the CBO.

Make the required payments to the CBO in accordance with the
agreement between the project owner and the CBO. The project
owner shall send a copy of the CBO’s receipt of payment to the CPM
in the next Monthly Compliance Report indicating that the applicable
fees have been paid.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

GEN-04b CONS

If the RE or the delegated engineers are reassigned or replaced, the project owner
shall submit the name, qualifications and registration number of the newly
assigned engineer to the CBO for review and approval. The project owner shall
notify the CPM of the CBO’s approval of the new engineer.

If the RE or the delegated engineer(s) are subsequently reassigned or
replaced, the project owner has five days in which to submit the
resume and registration number of the newly assigned engineer to
the CBO for review and approval. The project owner shall notify the
CPM of the CBO’s approval of the new engineer within five days of the
approval.

Within 5 days of replacement As required

GEN-05b CONS

If the designated responsible engineer is subsequently reassigned or replaced, the
project owner has five days in which to submit the resume and registration
number of the newly assigned engineer to the CBO for review and approval. The
project owner shall notify the CPM of the CBO’s approval of the new engineer
within five days of the approval.

Submit the resume and registration number of the replacement
engineer within five days of replacement. Notify the CPM of the CBO's
approvals of the responsible engineers within five days of the
approval.

Within 5 days of replacement As required

GEN-06b CONS
The project owner shall also submit to the CPM a copy of the CBO’s approval of
the qualifications of all special inspectors in the next Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

GEN-06c CONS
If the special inspector is subsequently reassigned or replaced, the project owner
has five days in which to submit the name and qualifications of the newly assigned
special inspector to the CBO for approval.

The project owner shall notify the CPM of the CBO’s approval of the
newly assigned inspector within five days of the approval.

Within 5 days of replacement As required

GEN-07a CONS

If any discrepancy in design and/or construction is discovered in any engineering
work that has undergone CBO design review and approval, the project owner shall
document the discrepancy and recommend the corrective action required [2001
CBC, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section 1701.3,
Duties and Responsibilities of the Special Inspector; Appendix Chapter 33, Section
3317.7, Notification of Noncompliance]. The discrepancy documentation shall be
submitted to the CBO for review and approval. The discrepancy documentation
shall reference this condition of certification and, if appropriate, the applicable
sections of the CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s approval of any
corrective action taken to resolve a discrepancy to the CPM in the
next Monthly Compliance Report.

Include in MCR 4/13/2012 Included in MCR as applicable.

GEN-07b CONS
 If any corrective action is disapproved, the project owner shall advise the CPM,
within five days, of the reason for disapproval and the revised corrective action to
obtain CBO’s approval.

Advise CPM of reason for corrective action disapproval and submit
revised corrective action to CBO.

Within 5 days of disapproval of
corrective action

As required

GEN-08a CONS

The project owner shall obtain the CBO’s final approval of all completed work that
has undergone CBO design review and approval. The project owner shall request
the CBO to inspect the completed structure and review the submitted documents.
The project owner shall notify the CPM after obtaining the CBO’s final approval.
The project owner shall retain one set of approved engineering plans,
specifications and calculations (including all approved changes) at the project site
or at another accessible location during the operating life of the project [2001 CBC,
Section 106.4.2, Retention of Plans]. Electronic copies of the approved plans,
specifications, calculations and marked-up as-builts shall be provided to the CBO
for retention by the CPM.

Within 15 days of the completion of any work, the project owner shall
submit to the CBO, with a copy to the CPM, in the next Monthly
Compliance Report, (a) a written notice that the completed work is
ready for final inspection, and (b) a signed statement that the work
conforms to the final approved plans. After storing final approved
engineering plans, specifications and calculations as described above,
the project owner shall submit to the CPM a letter stating that the
above documents have been stored and indicate the storage location
of such documents.

Within 15 days of completion of
any work

As required

Updated 4/13/2012 Page 10 of 22
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Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

GEN-08b CONS Provide copy of written notice to CBO described in GEN-08a to CPM in next MCR. Provide subject documents to CPM in next MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

GEN-08c CONS

The project owner shall retain one set of approved engineering plans,
specifications and calculations (including all approved changes) at the project site
or at another accessible location during the operating life of the project [2001 CBC,
Section 106.4.2, Retention of Plans].

Submit to the CPM a letter stating that the above documents have
been stored and indicate the storage location of such documents.

After storing final approved
engineering plans, specifications,

and calculations
As required

GEN-08d CONS

Provide to the CBO three sets of electronic copies of the above documents at the
project owner’s expense. These are to be provided in the form of “read only”
adobe PDF 6.0 files, with restricted printing privileges (i.e. password protected), on
archive quality compact discs.

Provide the required copies to the CBO.
Within 90 days of the completion

of construction
7/30/2013

HAZ-01 CONS
The project owner shall not use any hazardous materials not listed in the
Application for Certification, or in greater quantities than those set forth in the
AFC, unless approved in advance by the Compliance Project Manager (CPM).

Provide to the CPM, in the Annual Compliance Report, a list of
hazardous materials and storage quantities contained at the facility.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

HAZ-02a CONS

The project owner shall concurrently provide a Business Plan and a Risk
Management Plan (RMP) to the Certified Unified Program Authority – (CUPA) (Los
Angeles County Fire Department, Health Hazardous Materials Division) and the
CPM for review at the time the RMP is first submitted to the U.S. Environmental
Protection Agency (EPA). After receiving comments from the CUPA, the EPA, and
the CPM, the project owner shall reflect all recommendations in the final
documents. Copies of the final Business Plan and RMP shall then be provided to
the CUPA and EPA for information and to the CPM for approval.

Prior to receiving any hazardous material on the site for
commissioning or operations, provide a copy of a final Business Plan
to the CPM for approval.

At least 60 days prior to receiving
any hazardous material on the

site for commissioning or
operation

7/2/2012

First hazardous materials delivery
(sulfuric acid) for

commissioning/operations is
expected on 8/31/2012

HAZ-02b CONS
The project owner shall provide the final RMP to the CUPA for information and to
the CPM for approval.

Provide the final RMP to the CUPA and CPM.
At least 60 days prior to delivery
of aqueous ammonia to the site

7/2/2012

Aqueous ammonia delivery is
anticipated on 10/23/2012;

however, RMP will be submitted
earlier to coincide with HMBP

submission

HAZ-03 CONS

The project owner shall develop and implement a Safety Management Plan for
delivery of aqueous ammonia. The plan shall include procedures, protective
equipment requirements, training and a checklist. It shall also include a section
describing all measures to be implemented to prevent mixing of aqueous ammonia
with incompatible hazardous materials.

Provide a safety management plan as described above to the CPM for
review and approval.

At least 60 days prior to the first
delivery of aqueous ammonia to

the facility
8/23/2012

Assumes first delivery of aqueous
ammonia on 10/23/2012

HAZ-04 CONS

The aqueous ammonia storage facility shall be designed to either the ASME
Pressure Vessel Code and ANSI K61.6 or to API 620. In either case, the storage tank
shall be protected by a secondary containment basin capable of holding 125
percent of the storage volume or the storage volume plus the volume associated
with 24 hours of rain assuming the 25-year storm. The final design drawings and
specifications for the ammonia storage tank and secondary containment basins
shall be submitted to the CPM.

Submit final design drawings and specifications for the ammonia
storage tank and secondary containment basin to the CPM for review
and approval.

At least 60 days prior to delivery
of aqueous ammonia to the

facility
8/23/2012

Assumes first delivery of aqueous
ammonia on 10/23/2012

HAZ-05 CONS
The project owner shall ensure that no flammable material is stored within 50 feet
of the sulfuric acid tank.

Provide copies of the facility design drawings showing the location of
the sulfuric acid storage tank and the location of any tanks, drums, or
piping containing any flammable materials.

At least 60 days prior to the first
receipt of sulfuric acid on-site

7/2/2012
Assumes first delivery of sulfuric

acid on 8/31/2012

HAZ-06 CONS
The project owner shall direct all vendors delivering aqueous ammonia to the site
to use only tanker truck transport vehicles that meet or exceed the specifications
of U.S. DOT Code MC-307.

Submit copies of the notification letter to supply vendors indicating
the transport vehicle specifications to the CPM for review and
approval.

At least 60 days prior to the first
receipt of aqueous ammonia on

site
8/23/2012

Assumes first delivery of aqueous
ammonia on 10/23/2012

HAZ-07 CONS

The project owner shall direct all vendors delivering any hazardous material to the
site to use only the route approved by the CPM (from State Route 60, to North
Azusa Avenue, to East Gale Avenue to Bixby Drive, to the project site). The project
owner shall submit any desired change to the approved delivery route to the CPM
for review and approval.

Submit copies of the required transportation route limitation direction
to the CPM for review and approval.

At least 60 days prior to receipt of
any hazardous materials on site

7/2/2012

First hazardous materials delivery
(sulfuric acid) for

commissioning/operations is
expected on 8/31/2012
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HAZ-09 CONS

In order to determine the level of security appropriate for this power plant, the
project owner shall prepare a Vulnerability Assessment and submit that
assessment as part of the Operations Security Plan to the CPM for review and
approval. The project owner shall also prepare a site-specific Security Plan for the
operational phase and shall be made available to the CPM for review and approval.
The project owner shall implement site security measures addressing physical site
security and hazardous materials storage. The level of security to be implemented
will be determined by the results of the Vulnerability Assessment but in no case
shall the level of security be less than that described as below (as per NERC 2002).
See HAZ-9 for complete details on plan content and additional provisions.

Notify the CPM that a site-specific Vulnerability Assessment and
Operations Site Security Plan are available for review and approval.

At least 30 days prior to the initial
receipt of hazardous materials on-

site
8/1/2012

First hazardous materials delivery
(sulfuric acid) for

commissioning/operations is
expected on 8/31/2012

MECH-01b CONS
 The project owner shall transmit to the CPM, in the Monthly Compliance Report
following completion of any inspection, a copy of the transmittal letter conveying
the CBO’s inspection approvals.

Submit required documentation in MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

MECH-01c CONS

Upon completion of construction of any such major piping or plumbing system,
the project owner shall request the CBO’s inspection approval of said construction
[2001 CBC, Section 106.3.2, Submittal Documents; Section 108.3, Inspection
Requests; Section 108.4, Approval Required; 2001 California Plumbing Code,
Section 103.5.4, Inspection Request; Section 301.1.1, Approval].

The responsible mechanical engineer shall stamp and sign all plans,
drawings and calculations for the major piping and plumbing systems
subject to the CBO design review and approval, and submit a signed
statement to the CBO when the said proposed piping and plumbing
systems have been designed, fabricated and installed in accordance
with all of the applicable laws, ordinances, regulations and industry
standards.

Upon completion of construction 5/1/2013

MECH-02a CONS

For all pressure vessels installed in the plant, the project owner shall submit to the
CBO and California Occupational Safety and Health Administration (Cal-OSHA),
prior to operation, the code certification papers and other documents required by
the applicable LORS. Upon completion of the installation of any pressure vessel,
the project owner shall request the appropriate CBO and/or Cal-OSHA inspection
of said installation [2001 CBC, Section 108.3, Inspection Requests]. See MECH-2
for specific references and additional requirements.

Submit to the CBO for design review and approval, the above listed
documents, including a copy of the signed and stamped engineer’s
certification, with a copy of the transmittal letter to the CPM.

At least 30 days (or project owner
and CBO approved alternative
timeframe) prior to the start of

on-site fabrication or installation
of any pressure vessel

4/17/2012

MECH-02b CONS
The project owner shall transmit to the CPM, in the Monthly Compliance Report
following completion of any inspection, a copy of the transmittal letter conveying
the CBO’s and/or Cal-OSHA inspection approvals.

Include in MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

MECH-03 CONS

The project owner shall submit to the CBO for design review and approval the
design plans, specifications, calculations and quality control procedures for any
heating, ventilating, air conditioning (HVAC) or refrigeration system. Packaged
HVAC systems, where used, shall be identified with the appropriate
manufacturer’s data sheets.  The project owner shall design and install all HVAC
and refrigeration systems within buildings and related structures in accordance
with the CBC and other applicable codes. Upon completion of any increment of
construction, the project owner shall request the CBO’s inspection and approval of
said construction. The final plans, specifications and calculations shall include
approved criteria, assumptions and methods used to develop the design. In
addition, the responsible mechanical engineer shall sign and stamp all plans,
drawings and calculations and submit a signed statement to the CBO that the
proposed final design plans, specifications and calculations conform with the
applicable LORS [2001 CBC, Section 108.7, Other Inspections; Section 106.3.4,
Architect or Engineer of Record].

Submit to the CBO the required HVAC and refrigeration calculations,
plans and specifications, including a copy of the signed and stamped
statement from the responsible mechanical engineer certifying
compliance with the CBC and other applicable codes, with a copy of
the transmittal letter to the CPM.

At least 30 days (or project owner
and CBO approved alternative
timeframe) prior to the start of

construction of any HVAC or
refrigeration system

Submitted
Submitted to CBO on 3/26/2012;

transmittal letters included in
Attachment C of March 2012 MCR

Updated 4/13/2012 Page 12 of 22



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

NOISE-02a CONS

Throughout the construction and operation of the WCEP, the project owner shall
document, investigate, evaluate, and attempt to resolve all project- related noise
complaints. The project owner or authorized agent shall: 1. Use the Noise
Complaint Resolution Form, or its equivalent, to document and respond to each
noise complaint; 2. Attempt to contact the person(s) making the noise complaint
within 24 hours; 3. Conduct an investigation to determine the source of noise
related to the complaint; 4. If the noise is project related, take reasonable
measures as acceptable to the CPM to reduce the noise at its source; and 5.
Submit a report documenting the complaint and the actions taken. The report shall
include: a complaint summary, including final results of noise reduction efforts;
and if obtainable, a signed statement by the complainant, stating that the noise
problem is resolved to the complainant’s satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise
Complaint Resolution Form, with the local jurisdiction and the CPM,
documenting the resolution of the complaint. If mitigation is required
to resolve a complaint, and the complaint is not resolved within a 3-
day period, the project owner shall submit an updated Noise
Complaint Resolution Form when the mitigation is implemented.

Within 5 days of receiving a noise
complaint

As required

NOISE-02b OPS

Throughout the construction and operation of the WCEP, the project owner shall
document, investigate, evaluate, and attempt to resolve all project- related noise
complaints. The project owner or authorized agent shall: 1. Use the Noise
Complaint Resolution Form, or its equivalent, to document and respond to each
noise complaint; 2. Attempt to contact the person(s) making the noise complaint
within 24 hours; 3. Conduct an investigation to determine the source of noise
related to the complaint; 4. If the noise is project related, take reasonable
measures as acceptable to the CPM to reduce the noise at its source; and 5.
Submit a report documenting the complaint and the actions taken. The report shall
include: a complaint summary, including final results of noise reduction efforts;
and if obtainable, a signed statement by the complainant, stating that the noise
problem is resolved to the complainant’s satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise
Complaint Resolution Form, with the local jurisdiction and the CPM,
documenting the resolution of the complaint. If mitigation is required
to resolve a complaint, and the complaint is not resolved within a 3-
day period, the project owner shall submit an updated Noise
Complaint Resolution Form when the mitigation is implemented.

Within 5 days of receiving a noise
complaint

As required

NOISE-04a COMM

The project design and implementation shall include appropriate noise mitigation
measures adequate to ensure that operation of the project will not cause noise
levels attributable to plant operation, during the four quietest consecutive hours
of the nighttime, to exceed and average of 52 dBA measured near the intersection
of Fieldgate Avenue and Folger Street (monitoring location M2) and near the
intersection of Inyo Street and Roxham Avenue (monitoring location M4). See
Noise-4 for complete details on provisions specific to this condition.

The survey shall take place within 30 days of the project first achieving
a sustained output of 90 percent or greater of rated capacity.

Within 30 days of reaching 90%
rated capacity

Q1/Q2 2013

NOISE-04b COMM

The project owner shall submit a summary report of the survey to the CPM.
Included in the survey report will be a description of any additional mitigation
measures necessary to achieve compliance with the above listed noise limit, and a
schedule, subject to CPM approval, for implementing these measures. When these
measures are in place, the project owner shall repeat the noise survey.

Submit the summary report of the survey to the CPM.
Within 15 days after completing

the survey
Q1/Q2 2013

NOISE-04c COMM
When the measures of NOISE-04b are in place, the project owner shall repeat the
noise survey.

Submit to the CPM a summary report of the new noise survey,
performed as described above and showing compliance with this
condition.

Within 15 days of completion of
the new survey

Q1/Q2 2013

NOISE-05 OPS

Following the project first achieving a sustained output of 90 percent or greater of
rated capacity, the project owner shall conduct an occupational noise survey to
identify the noise hazardous areas in the facility. The survey shall be conducted by
a qualified person in accordance with the provisions of Title 8, California Code of
Regulations, sections 5095-5099 (Article 105) and Title 29, Code of Federal
Regulations, section 1910.95. The survey results shall be used to determine the
magnitude of employee noise exposure. The project owner shall prepare a report
of the survey results and, if necessary, identify proposed mitigation measures that
will be employed to comply with the applicable California and federal regulations.

Submit the noise survey report to the CPM. The project owner shall
make the report available to OSHA and Cal-OSHA upon request by
OSHA or Cal-OSHA.

Within 30 days after completing
the survey

TBD
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NOISE-07a COMM

In the event that a legitimate nighttime noise complaint under Noise Condition
NOISE-2 is made by an owner of an existing residence located near monitoring
locations M2 and M4 but not resolved by off-site mitigation to the verified
satisfaction of the complainant or by on-site mitigation to the satisfaction of the
CPM and the CPM determines the project was operating during the four quietest
consecutive hours of the nighttime (0100 to 0500) and the noise attributable to
such operation was greater than 49 dBA at the complainant’s residence, the
Project Owner shall limit such operation during the four quietest consecutive
hours of the nighttime (0100 to 0500) so that the noise attributable to the project
is no more than 49 dBA at the complainant’s residence. The limitation on project
operation shall not apply if the project is dispatched to avoid or during a Cal-ISO-
declared Electrical Emergency, as determined by the Cal-ISO.

Notify by mail all residents within 1,750 feet of the project boundary
of the start of commercial operation. The notice shall inform residents
of the Noise Complaint Resolution process under Condition of
Certification NOISE-2.

15 days prior to commercial
operation

4/15/2013

NOISE-07b COMM

Within 10 days of the CPM determining that a complaint is legitimate and the
project was operating during the four quietest consecutive hours of the nighttime
in excess of 49 dBA at the complainant’s residence, the project owner shall limit
project operation during the four quietest consecutive hours of the nighttime
(0100 to 0500) so that noise attributable to project operation does not exceed 49
dBA.

Project owner shall limit project operation during the four quietest
consecutive hours of the nighttime (0100 to 0500) so that noise
attributable to project operation does not exceed 49 dBA.

Within 10 days of the CPM
determining that a complaint is

legitimate
As required

NOISE-07c COMM

If the project is dispatched to operate during the four quietest hours of the
nighttime (0100 to 0500) to avoid , or during, a Cal-ISO declared emergency,
verification of Cal- ISO’s determinations shall be provided to the CPM within 3
business days after the actual or pending electrical emergency.

The form of the verification shall be a Cal-ISO Alert Warning and
Emergency Notice (AWE Notice) for Southern California documenting
such actual or pending electrical emergency.

Within 3 business days after
actual or pending electrical

emergency
As required

PAL-01c CONS Prior to the termination or release of a PRS, the project owner shall submit the
resume of the proposed new PRS to the CPM for review and approval.

Submit the resume of the proposed new PRS to the CPM for review
and approval.

As required As required

PAL-02c CONS
If there are changes to the scheduling of the construction phases, the project
owner shall inform the PRS and submit an updated schedule to the CPM within 5
days of identifying the changes.

Provide the required documentation to the CPM.
Within 5 days of identifying any

changes to the scheduling of
construction phases

As required

PAL-04b CONS

In the Monthly Compliance Report (MCR) the project owner shall provide copies of
the WEAP Certification of Completion forms with the names of those trained and
the trainer or type of training (in-person or video) offered that month. The MCR
shall also include a running total of all persons who have completed the training to
date.

Provide WEAP Certification of Completion forms and running total of
all persons who have completed the training to date in MCR.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

PAL-04c CONS

If the owner requests an alternate paleontological trainer, the resume and
qualifications of the trainer shall be submitted to the CPM for review and approval
prior to installation of an alternate trainer. Alternate trainers shall not conduct
training prior to CPM authorization.

Submit qualifications of trainer to CPM for review and approval.
Prior to installation of alternate

trainer
As required

PAL-05a CONS

The project owner shall ensure that the PRS and PRM(s) monitor consistent with
the PRMMP all construction-related grading, excavation, trenching, and augering
in areas where potentially fossil-bearing materials have been identified, both at
the site and along any constructed linear facilities associated with the project. In
the event that the PRS determines full time monitoring is not necessary in
locations that were identified as potentially fossil-bearing in the PRMMP, the
project owner shall notify and seek the concurrence of the CPM.  The project
owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect
construction if paleontological resources are encountered. The project owner shall
ensure that there is no interference with monitoring activities unless directed by
the PRS. See PAL-5 for additional requirements.

Ensure that the PRS submits the summary of monitoring and
paleontological activities in the MCR.

Include in MCR 4/13/2012 Included in MCR on ongoing basis.

PAL-05b CONS

 When feasible, the CPM shall be notified 10 days in advance of any proposed
changes in monitoring different from the plan identified in the PRMMP. If there is
any unforeseen change in monitoring, the notice shall be given as soon as possible
and must be approved by the CPM prior to implementation of the change.

Notify CPM of changes in monitoring.
10 days in advance of any

proposed changes in monitoring
As required
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PAL-06 CONS

The project owner, through the designated PRS, shall ensure that all components
of the PRMMP are adequately performed including collection of fossil materials,
preparation of fossil materials for analysis, analysis of fossils, identification and
inventory of fossils, the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource materials encountered and
collected during the project construction.

Maintain in their compliance file copies of signed contracts or
agreements with the designated PRS and other qualified research
specialists. The project owner shall maintain these files for a period of
three years after completion and approval of the CPM-approved
Paleontological Resource Report (See PAL-7). The project owner shall
be responsible to pay any curation fees charged by the museum for
fossils collected and curated as a result of paleontological mitigation.
A copy of the letter of transmittal submitting the fossils to the
curating institution shall be provided to the CPM.

 From retention of PRS until 3
years after project completion

and approval of PRR
Q2 2016

PAL-07 CONS

The project owner shall ensure preparation of the Paleontological Resources
Report (PRR) by the designated PRS. The PRR shall be prepared following
completion of the ground disturbing activities. The PRR shall include an analysis of
the collected fossil materials and related information and submitted to the CPM
for review and approval. The report shall include, but is not limited to, a
description and inventory of recovered fossil materials; a map showing the
location of paleontological resources encountered; determinations of sensitivity
and significance; and a statement by the PRS that project impacts to
paleontological resources have been mitigated below the level of significance.

After completion of ground disturbing activities, including
landscaping, submit the Paleontological Resources Report under
confidential cover to the CPM.

Within 90 days after completion
of ground disturbing activities,

including landscaping
7/30/2012

PUBLIC HEALTH-01 COMM

The project owner shall develop and implement a Cooling Water Management
Plan to ensure that the potential for bacterial growth in cooling water is
controlled. The Plan shall be consistent with either Staff’s “Cooling Water
Management Program Guidelines” or with the Cooling Technology Institute’s “Best
Practices for Control of Legionella” guidelines.

Provide the Cooling Water Management Plan to the CPM for review
and approval

At least 30 days prior to the
commencement of cooling tower

operations
8/1/2012

STRUC-01b CONS

Submit to the CPM, in the next Monthly Compliance Report a copy of a statement
from the CBO that the proposed structural plans, specifications and calculations
have been approved and are in compliance with the requirements set forth in the
applicable engineering LORS.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

STRUC-02a CONS

The project owner shall submit to the CBO the required number of sets of the
following documents related to work that has undergone CBO design review and
approval:  concrete cylinder strength test reports, concrete pour sign-off sheets,
bolt torque inspection reports, field weld inspection reports, and reports covering
other structural activities requiring special inspections.  See STRUC-2 for related
details.

Submit required documentation to CBO.
Following completion of subject

work
As required

STRUC-02b CONS

If a discrepancy is discovered in any of the submitted data, prepare and submit an
NCR describing the nature of the discrepancies and the proposed corrective action
to the CBO, with a copy of the transmittal letter to the CPM [2001 CBC, Chapter
17, Section 1701.3, Duties and Responsibilities of the Special Inspector]. The NCR
shall reference the Condition(s) of Certification and the applicable CBC chapter and
section. Within five days of resolution of the NCR, the project owner shall submit a
copy of the corrective action to the CBO and the CPM.

Submit required documentation to CBO and CPM.
Within 5 days of discovery of a

discrepancy
As required

STRUC-02c CONS

Transmit a copy of the CBO’s approval or disapproval of the corrective action to
the CPM within 15 days. If disapproved, the project owner shall advise the CPM,
within five days, the reason for disapproval, and the revised corrective action to
obtain CBO’s approval.

Submit required documentation to CPM.
Within 15 days of CBO approval

or disapproval of corrective
action

As required

STRUC-03a CONS

The project owner shall submit to the CBO design changes to the final plans
required by the 2001 CBC, Chapter 1, Section 106.3.2, Submittal documents and
Section 106.3.3, Information on plans and specifications, including the revised
drawings, specifications, calculations, and a complete description of, and
supporting rationale for, the proposed changes, and shall give to the CBO prior
notice of the intended filing.

On a schedule suitable to the CBO, the project owner shall notify the
CBO of the intended filing of design changes, and shall submit the
required number of sets of revised drawings and the required number
of copies of the other above- mentioned documents to the CBO, with
a copy of the transmittal letter to the CPM. The project owner shall
notify the CPM, via the Monthly Compliance Report, when the CBO
has approved the revised plans.

On schedule suitable to CBO As required

STRUC-03b CONS The project owner shall notify the CPM, via the Monthly Compliance Report, when
the CBO has approved the revised plans.

Notify CPM of CBO approval of revised plans. Include in MCR 4/13/2012 Included in MCR as applicable.
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STRUC-04a CONS
Tanks and vessels containing quantities of toxic or hazardous materials exceeding
amounts specified in Chapter 3, Table 3-E of the 2001 CBC shall, at a minimum, be
designed to comply with the requirements of that Chapter.

Submit to the CBO for design review and approval final design plans,
specifications and calculations, including a copy of the signed and
stamped engineer’s certification.

At least 30 days (or project owner
and CBO approved alternate

timeframe) prior to the start of
installation of the tanks or vessels

containing the above specified
quantities of toxic or hazardous

materials

Q2/Q3 2012

STRUC-04b CONS

The project owner shall send copies of the CBO approvals of plan checks to the
CPM in the following Monthly Compliance Report. The project owner shall also
transmit a copy of the CBO’s inspection approvals to the CPM in the Monthly
Compliance Report following completion of any inspection.

Include in MCR. Include in MCR 4/13/2012 Included in MCR as applicable.

TLSN-02 OPS

The project owner shall ensure that every reasonable effort will be made to
identify and correct, on a case-specific basis, any complaints of interference with
radio or television signals from operation of the project-related lines and
associated switchyards. The project owner shall maintain written records for a
period of five years, of all complaints of radio or television interference
attributable to plant operation together with the corrective action taken in
response to each complaint. All complaints shall be recorded to include notations
on the corrective action taken. Complaints not leading to a specific action or for
which there was no resolution should be noted and explained. The record shall be
signed by the project owner and also the complainant, if possible, to indicate
concurrence with the corrective action or agreement with the justification for a
lack of action.

All reports of line-related complaints shall be summarized for the
project-related lines and included during the first five years of plant
operation in the Annual Compliance Report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

TLSN-03 CONS

The project owner shall hire a qualified consultant to measure the strengths of the
electric and magnetic fields from the line before and after it is energized. The
measurements shall be made according to the American National Standard
Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) standard
procedures at the locations of maximum field strengths along the proposed route.
These measurements shall be completed not later than six months after the start
of operations.

File copies of the pre-and post-energization measurements and
measurements with the CPM.

Within 60 days after completion
of the measurements.

Q3/Q4 2012

TLSN-04 OPS

The project owner shall ensure that the rights-of-way of the proposed
transmission line are kept free of combustible material, as required under the
provisions of Section 4292 of the Public Resources Code and Section 1250 of Title
14 of the California Code of Regulations.

During the first five years of plant operation, the project owner shall
provide a summary of inspection results and any fire prevention
activities carried out along the right-of-way and provide such
summaries in the Annual Compliance Report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

TLSN-05 COMM

The project owner shall ensure that all permanent metallic objects within the right-
of-way of the project-related lines are grounded according to industry standards
regardless of ownership. In the event of a refusal by any property owner to permit
such grounding, the project owner shall so notify the CPM. Such notification shall
include, when possible, the owner’s written objection. Upon receipt of such
notice, the CPM may waive the requirement for grounding the object involved.

Transmit to the CPM a letter confirming compliance with this
Condition.

At least 30 days before the lines
are energized

Q3/Q4 2012

TRANS-01 CONS

Prior to any ground disturbance within the public right-of-way (e.g.,highway, road,
bicycle path, pedestrian path), the project owner or its contractor(s) shall secure
an encroachment permit demonstrating compliance with the applicable
requirements of the City of Industry, the County of Los Angeles (if applicable), and
Caltrans (if applicable) for encroachment into the public right-of-way.

Provide to the CPM copies of the encroachment permit(s)
issued/approved by the City of Industry Engineering Department, the
Los Angeles County Department of Public Works, and/or Caltrans.  In
addition, the project owner shall retain copies of the issued/approved
permit(s) and supporting documentation in its compliance file for a
minimum of 180 calendar days after the start of commercial
operation.

Prior to ground disturbance in
public right-of-way

As required

TRANS-02c CONS
Provide a copy of the operation phase parking plan to the CPM for review and
approval.

Submit the required plan to the CPM for review and approval.
At least 60 calendar days prior to
the start of commercial operation

3/1/2013
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TRANS-04b OPS

The project owner shall meet with the CPM, the City of Industry Engineering
Department, the Los Angeles County Department of Public Works, and Caltrans to
identify sections of public right-of-way to be repaired, to establish a schedule to
complete the repairs and to receive approval for the action(s). Following
completion of any public right-of-way repairs, the project owner shall provide to
the CPM a letter signed by the City of Industry Engineering Department, and the
Los Angeles County Department of Public Works, and Caltrans stating their
satisfaction with the repairs.

Provide the required letter to the CPM.
Within 60 calendar days after

completion of construction
6/30/2013

TRANS-05 COMM

Prior to the start of commercial operation the project owner shall submit written
notification to the Los Angeles County Sheriff’s Department Aero Bureau informing
them of the start of commercial operation date for the power plant, and advising it
that potential turbulence caused by thermal plumes emitted from the power
plant’s cooling towers and combustion turbine generator stacks may adversely
affect aircraft flying directly over the power plant below an elevation of 500 feet
above ground level. The project owner shall provide a copy of the Los Angeles
County Sheriff’s Department Aero Bureau written comments, if any, to the CPM
for review.

Prior to the start of commerical operation, the project owner shall
provide to the CPM a copy of the transmittal letter submitted to the
Los Angeles County Sheriff’s Department Aero Bureau. The project
owner shall provide any written comment(s) received on the written
notification from the Los Angeles County Sheriff’s Department Aero
Bureau to the CPM for review.

At a time prior to the start of
commerical operation

4/17/2013

TSE-01b CONS The project owner shall provide schedule updates in the Monthly Compliance
Report.

Include in MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

TSE-02b CONS

If the designated responsible engineer is subsequently reassigned or replaced, the
project owner has five days in which to submit the name, qualifications, and
registration number of the newly assigned engineer to the CBO for review and
approval.

 The project owner shall notify the CPM of the CBO’s approval of the
new engineer within five days of the approval.

As required As required

TSE-03 CONS

If any discrepancy in design and/or construction is discovered in any engineering
work that has undergone CBO design review and approval, the project owner shall
document the discrepancy and recommend corrective action. (2001 California
Building Code, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section
1701.3, Duties and Responsibilities of the Special Inspector; Appendix Chapter 33,
Section 3317.7, Notification of Noncompliance). The discrepancy documentation
shall become a controlled document and shall be submitted to the CBO for review
and approval and shall reference this condition of certification.

Submit a copy of the CBO’s approval or disapproval of any corrective
action taken to resolve a discrepancy to the CPM within 15 days of
receipt. If disapproved, the project owner shall advise the CPM, within
five days, the reason for disapproval, and the revised corrective action
required to obtain the CBO’s approval.

Within 15 days of CBO approval
or disapproval of corrective

action
As required

TSE-04a CONS

For the power plant switchyard, outlet line and termination, the project owner
shall not begin any increment of construction until plans for that increment have
been approved by the CBO. These plans, together with design changes and design
change notices, shall remain on the site for one year after completion of
construction. The project owner shall request that the CBO inspect the installation
to ensure compliance with the requirements of applicable LORS.

Submit to the CBO for review and approval the final design plans,
specifications and calculations for equipment and systems of the
power plant switchyard, outlet line and termination, including a copy
of the signed and stamped statement from the responsible electrical
engineer attesting to compliance with the applicable LORS.

At least 30 days (or a lesser
number of days mutually agreed
to by the project owner and the
CBO) prior to the start of each

increment of construction

Q3/Q4 2012

TSE-04b CONS

The following activities shall be reported in the Monthly Compliance Report:
a) receipt or delay of major electrical equipment;
b) testing or energization of major electrical equipment; and
c) the number of electrical drawings approved, submitted fo rapproval, and still to
be submitted.

Send the CPM a copy of the transmittal letter in the next Monthly
Compliance Report.

Include in MCR 4/13/2012 Included in MCR as applicable.
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TSE-05a CONS

The project owner shall ensure that the design, construction and operation of the
owner’s proposed transmission facilities will conform to all applicable LORS,
including the requirements listed below. The project owner shall submit the
required number of copies of the design drawings and calculations as determined
by the CBO. See TSE-05 for details on required drawings and calcs. Inform the
CBO and the CPM of any impending changes which may not conform to the
facilities described in this condition and request approval to implement such
changes.

Submit to the CBO for approval: a) Design drawings, specifications and
calculations for the poles/towers, foundations, anchor bolts,
conductors, grounding systems and major switchyard equipment. b)
For each element of the transmission facilities identified above, the
submittal package to the CBO shall contain the design criteria, a
discussion of the calculation method(s), a sample calculation based on
“worst case conditions”1 and a statement signed and sealed by the
registered engineer in responsible charge, or other acceptable
alternative verification, that the transmission element(s) will conform
with the standards outlined in the condition. c) Electrical one-line
diagrams signed and sealed by the registered professional electrical
engineer in responsible charge, a route map, and an engineering
description of equipment and the configurations covered by
requirements TSE-5 a) through f) above. d) The final DFS, including a
description of facility upgrades, operational mitigation measures,
and/or SPS sequencing and timing if applicable, shall be provided
concurrently to the CPM.

At least 60 days prior to the start
of construction of transmission
facilities (or a lesser number of
days mutually agreed to by the

project owner and CBO)

2/16/2012

TSE-05b CONS
Project owner shall inform the CBO and the CPM of any impending changes which
may not conform to the facilities described in this condition and request approval
to implement such changes.

Inform the CBO and CPM.
At least 60 days prior to the
construction of transmission

facilities
2/16/2012

TSE-06a COMM

The project owner shall provide the following Notice to the California Independent
System Operator prior to synchronizing the facility with the California transmission
system:1) At least one week prior to synchronizing the facility with the grid for
testing, provide the CAL ISO with a letter stating the proposed date of
synchronization; and 2) at least one business day prior to synchronizing the facility
with the grid for testing, provide telephone notification to the ISO Outage
Coordination Department.

Provide copies of the CAL ISO letter to the CPM when it is sent to the
CAL ISO.

One week prior to initial
synchronization with the grid

8/31/2012

TSE-06b COMM
The project owner shall contact the CAL ISO Outage Coordination Department,
Monday through Friday, between the hours of 0700 and 1530 at (916) 351-2300
prior to synchronizing the facility with the grid for testing.

A report of conversation with the CAL ISO shall be provided
electronically to the CPM.

At least one business day prior to
synchronizing the facility with the

grid for testing
9/6/2012

TSE-07 COMM

The project owner shall be responsible for the inspection of the owner’s
transmission facilities during and after project construction, and any subsequent
CPM and CBO approved changes thereto, to ensure conformance with CPUC
General Order 95 or National Electric Safety Code (NESC); Title 8 of the California
Code and Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage Electric
Safety Orders”, CAL ISO standards, National Electric Code (NEC) and related
industry standards. In case of non-conformance, the project owner shall inform
the CPM and CBO in writing, within 10 days of discovering such non-conformance
and describe the corrective actions to be taken.

Transmit to the CPM and CBO a) “As built” engineering description(s)
and one-line drawings of the electrical portion of the facilities signed
and sealed by the registered electrical engineer in responsible charge.
A statement attesting to conformance with CPUC General Order 95 or
National Electric Safety Code (NESC); Title 8 of the California Code and
Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage
Electric Safety Orders”, CAL ISO standards, National Electric Code
(NEC) and related industry standards.
b) An “as built” engineering description of the mechanical, structural,
and civil portion of the transmission facilities signed and sealed by the
registered engineer in responsible charge or acceptable alternative
verification. “As built” drawings of the electrical, mechanical,
structural, and civil portion of the transmission facilities shall be
maintained at the power plant and made available, if requested, for
CPM audit as set forth in the “Compliance Monitoring Plan”.
c) A summary of inspections of the completed transmission facilities,
and identification of any nonconforming work and corrective actions
taken, signed and sealed by the registered engineer in charge.

Within 60 days after first
synchronization of the project

11/6/2012
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VIS-01a CONS

The project owner shall color and finish the surfaces of all project structures and
buildings visible to the public to ensure that they: (1) minimize visual intrusion and
contrast by blending with the landscape; (2) minimize glare; and (3) comply with
local design policies and ordinances. The transmission line conductors shall be non-
specular and non-reflective, and the insulators shall be non-reflective and non-
refractive. The project owner shall submit a surface treatment plan to the
Compliance Project Manager (CPM) for review and approval.   The project owner
shall not request vendor final finish treatment of any buildings or structures during
their manufacture, or perform final field treatment on any buildings or structures,
until the project owner has received treatment plan approval by the CPM. The
treatment plan shall include the subject matter detailed in this condition. See VIS-
01 for details.

Submit the proposed treatment plan to the CPM for review and
approval and simultaneously to the City of Industry Planning
Department for review and comment. The project owner shall provide
the CPM with the City’s comments. If the CPM determines that the
plan requires revision, the project owner shall provide to the CPM a
plan with the specified revision(s) for review and approval by the CPM
before any treatment is applied. Any modifications to the treatment
plan must be submitted to the CPM for review and approval.

At least 60 days prior to applying
vendor color(s) and finish(es) for

structures or buildings to be
surface treated during

manufacture

8/1/2011
Resubmittal 9/26/2011

Comments from the CEC received
11/02/11

Revised submittal to be sent April
2012

VIS-01b CONS
Notify the CPM that surface treatment of all listed structures and buildings has
been completed and is ready for inspection; and shall submit one set of electronic
color photographs from the Key Observation Points.

Notify the CPM.
Within 90 days after the start of

commercial operation
7/30/2013

VIS-01c OPS

The project owner shall provide a status report regarding surface treatment
maintenance in the Annual Compliance Report. The report shall specify a): the
condition of the surfaces of all structures and buildings at the end of the reporting
year; b) maintenance activities that occurred during the reporting year; and c) the
schedule of maintenance activities for the next year.

Include the required information in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

VIS-02b CONS

Within 10 days of receiving a lighting complaint, the project owner shall provide
the CPM with a complaint resolution form report as specified in the General
Conditions section including a proposal to resolve the complaint, and a schedule
for implementation.

The project owner shall notify the CPM within 10 days after
completing implementation of the proposal. A copy of the complaint
resolution form report shall be included in the subsequent Monthly
Compliance Report following complaint resolution.

As required TBD

VIS-03a CONS

To the extent feasible, consistent with safety and security considerations and
commercial availability, the project owner shall design and install all permanent
exterior lighting such that a) obtrusive light and glare from on site light fixtures is
minimized from public viewing areas ; b) lighting does not cause excessive
reflected glare; c) direct lighting does not illuminate the nighttime sky; d)
illumination of the project and its immediate vicinity is minimized, and e) the plan
complies with local policies and ordinances. The project owner shall submit a
lighting management plan to the CPM for review and approval and simultaneously
to the City of Industry Planning Department for review and comment that includes
the following.  Subject matter to be addressed in the plan is detailed in VIS-3. See
VIS 3 for details.

Contact the CPM to determine the required documentation for the
lighting management plan. Submit to the CPM for review and
approval and simultaneously to the City of Industry Planning
Department for review and comment a lighting management plan.
The project owner shall provide the City’s comments to the CPM. If
the CPM determines that the plan requires revision, the project owner
shall provide to the CPM a revised plan for review and approval by the
CPM. The project owner shall not order any exterior lighting until
receiving CPM approval of the lighting management plan.

At least 60 days prior to ordering
any permanent exterior lighting

4/16/2012

VIS-03b CONS
Prior to commercial operation, the project owner shall notify the CPM that the
lighting has been completed and is ready for inspection.

If after inspection the CPM notifies the project owner that
modifications to the lighting are needed, within 30 days of receiving
that notification the project owner shall implement the modifications
and notify the CPM that the modifications have been completed and
are ready for inspection.

Prior to commercial operation 4/17/2013

VIS-03c OPS

Within 10 days of receiving a lighting complaint, the project owner shall provide
the CPM with a complaint resolution form report as specified in the Compliance
General Conditions including a proposal to resolve the complaint, and a schedule
for implementation. A copy of the complaint resolution form report shall be
submitted to the CPM within 30 days of complaint resolution.

Provide the complaint resolution form to the CPM. As required As required

VIS-04b OPS

Provide written documentation in each Annual Compliance Report to demonstrate
that the cooling towers have consistently been operated within the above-
specified design parameters, except as necessary to prevent damage to the cooling
tower.

Provide subject documentation in each ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.
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VIS-04c OPS

 If determined to be necessary to ensure operational compliance, based on
legitimate complaints received or other physical evidence of potential non-
compliant operation, the project owner shall monitor the cooling tower operating
parameters in a manner and for a period as specified by the CPM.

For each period that the cooling tower operation monitoring is
required, the project owner shall provide to the CPM the cooling
tower operating data within 30 days of the end of the monitoring
period. The project owner shall include with this operating data an
analysis of compliance and shall provide proposed remedial actions if
compliance cannot be demonstrated.

Within 30 days of end of
monitoring period

As required

VIS-05 CONS

The project owner shall remove all evidence of the laydown area and linear- facility
construction activities and shall restore the ground surface to its original or better
condition. Unless precluded by the project’s configuration, the project owner shall
replace any vegetation or paving removed or damaged during project
construction. The project owner shall submit a surface restoration plan to the CPM
for review and approval.

Submit the surface restoration plan to the CPM for review and
approval. If the CPM notifies the project owner that revisions to the
surface restoration plan are needed, the project owner shall submit a
revised plan to the CPM within 30 days.

At least 60 days prior to the start
of commercial operation

3/1/2013

VIS-05b CONS The project owner shall complete surface restoration. Complete the surface restoration. Within 90 days after the start of
commercial operation

7/30/2013

VIS-05c CONS The project owner shall notify the CPM that the restoration is ready for inspection. Notify the CPM that restoration is ready for inspection.
Within 7 days after completion of

surface restoration
Q2/Q3 2013

WASTE-01 PC

The project owner shall provide the resume of a Registered Professional Engineer
or Geologist, who shall be available for consultation during soil excavation and
grading activities, to the CPM for review and approval. The resume shall show
experience in remedial investigation and feasibility studies. The Registered PE or
Geologist shall be given full authority by the project owner to oversee any earth
moving activities that have the potential to disturb contaminated soil.

Submit resume to CPM for approval.
At least 30 days prior to the start

of site mobilization
Replacement submitted

10/31/11
Original Submittal Approved by CEC

5/12/11

WASTE-02a CONS

If potentially contaminated soil is unearthed during excavation at either the
proposed site or linear facilities as evidenced by discoloration, odor, detection by
handheld instruments, or other signs, the Registered Professional Engineer or
Geologist shall inspect the site, determine the need for sampling to confirm the
nature and extent of contamination, and file a written report to the project owner
and CPM stating the recommended course of action.

Submit any final reports filed by the Registered Professional Engineer
or Geologist to the CPM.

Within 5 days of receiving final
report

As required

WASTE-02b CONS

Depending on the nature and extent of contamination, the Registered Professional
Engineer or Geologist shall have the authority to temporarily suspend construction
activity at that location for the protection of workers or the public. If, in the
opinion of the Registered Professional Engineer or Geologist, significant
remediation may be required, the project owner shall contact representatives of
the Department of Toxic Substances Control for guidance and possible oversight.

Notify the CPM of any orders issued to halt construction.
Within 24 hours of any orders

issued to halt construction
As required

WASTE-03b OPS The project owner shall obtain a hazardous waste generator identification number
prior to generating any hazardous waste during operations.

Apply for and obtain a Hazardous Waste ID # and submit to the CEC
for review and approval.

Prior to COD TBD

WASTE-04 CONS

Upon becoming aware of any impending waste management-related enforcement
action by any local, state, or federal authority, the project owner shall notify the
CPM of any such action taken or proposed to be taken against the project itself, or
against any waste hauler or disposal facility or treatment operator with which the
owner contracts.

Notify the CPM in writing within 10 days of becoming aware of an
impending enforcement action. The CPM shall notify the project
owner of any changes that will be required in the manner in which
project-related wastes are managed.

Within 10 days of becoming
aware of an impending

enforcement action
As required

WASTE-05b OPS The Operation Waste Management Plan shall be submitted to the CPM.
The project owner shall submit any required revisions within 20 days
of notification by the CPM.

No less than 30 days prior to the
start of project operation for

approval
4/1/2013

WASTE-05c OPS

In the Annual Compliance Reports, the project owner shall document the actual
waste management methods used during the year and provide a comparison of
the actual methods used to those the planned management methods proposed in
the original Operation Waste Management Plan.

Include the required documentation in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WASTE-07 OPS
The project owner shall ensure that the cooling tower sludge is tested pursuant to
Title 22, California Code of Regulations, section 66262.10 and report the findings
to the CPM.

The project shall include the results of sludge testing in a report
provided to the CPM. If four consecutive tests show that the sludge is
non-hazardous, the project owner may apply to the CPM to
discontinue testing.

TBD Q1/Q2 2013
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WATER QUAL & SOILS-
01c

CONS

During construction, the project owner shall provide an analysis in the monthly
compliance report on the effectiveness of the drainage, erosion and sediment
control measures and the results of monitoring and maintenance activities. Once
operational, the project owner shall provide in the annual compliance report
information on the results of monitoring and maintenance activities
demonstrating the adequacy of all BMPs.

Include the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

WATER QUAL & SOILS-
01c

OPS
Once operational, the project owner shall provide in the annual compliance report
information on the results of monitoring and maintenance activities
demonstrating the adequacy of all BMPs.

Include the required documentation in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WATER QUAL & SOILS-
02d

CONS

The project owner shall comply with the requirements of the NPDES Permit for
Discharges of Stormwater Associated with Construction Activity. The project
owner shall develop and implement a Construction SWPPP for the entire WCEP
site, lay down area, and all linear facilities.

The project owner shall notify the CPM of any reported non-
compliance with the Construction SWPPP.

As required As required

WATER QUAL & SOILS-
03a

CONS

The project owner shall comply with the requirements of the General National
Pollutant Discharge Elimination System (NPDES) Permit for Discharges of Storm
water Associated with Industrial Activity. The project owner shall develop and
implement a Storm Water Pollution Prevention Plan (SWPPP) for the operation of
the entire WCEP site (Operational SWPPP), and shall submit copies to the CPM of
all correspondence between the project owner and the RWQCB about the General
NPDES permit.

Submit copies to the CPM of the Operational SWPPP for the entire
WCEP site for review and approval. This information shall include a
copy of the Notice of Intent.

At least 60 days prior to
commercial operation

3/1/2013

WATER QUAL & SOILS-
03b

OPS
Following the commercial operation date, the project owner shall notify the CPM
of any reported non-compliance with the SWPPP, any associated corrective
measures, and the results of implementing those measures.

Submit any reported non-compliance and copies of all
correspondence between the project owner and the RWQCB about
the General NPDES permit to the CPM.

As needed following start of
commercial operation

As required

WATER QUAL & SOILS-
04

CONS

The project owner shall obtain a Flood Permit and Water Quality Agreement for
commercial connection of the WCEP’s operational storm water system to the
County’s flood control system from Los Angeles County Flood Control
District/Department of Public Works. WCEP shall comply with all storm water
discharge requirements, including pretreatment, peak flow restrictions, payment
of fees, and monitoring and reporting requirements as applicable. The CPM shall
be notified by the project owner in writing of any reported non-compliance with
the Water Quality Agreement’s discharge requirements, including corrective
measures for non-compliance and the results of implementing those measures.
The project owner shall also prepare and comply with a Standard Urban Storm
water Mitigation Plan (SUSMP).

Provide the CPM with a copy of its Water Quality Agreement for
commercial connection to the County’s flood control system from Los
Angeles County Flood Control District/Department of Public Works.
Provide evidence of compliance with the SUSMP. The CPM shall be
notified by the project owner in writing within 10 days of any
reported non-compliance with the Water Quality Agreement’s
discharge requirements, including corrective measures for non-
compliance and the results of implementing those measures.

At least 30 days prior to WCEP
commercial operation

4/1/2013

WATER QUALITY AND
SOILS -05

See WATER RES-4

WATER QUALITY AND
SOILS -06

See WATER RES-1

WATER QUALITY AND
SOILS -07

See WATER RES-2

WATER QUALITY AND
SOILS -08

See WATER RES-3

WATER QUALITY AND
SOILS -09

CONS

The project owner shall obtain a Permit for Industrial Wastewater Discharge and
comply with the wastewater discharge limitations, pretreatment requirements,
peak flow restrictions, dewatering discharges, payment of fees, and monitoring
and reporting requirements of Los Angeles County Sanitation District.

Provide the CPM with a copy of its Permit for Industrial Wastewater
Discharge from Los Angeles County Sanitation District. The CPM shall
be notified by the project owner in writing within 10 days of any
reported non-compliance with Los Angeles County Sanitation District’s
discharge requirements, including corrective measures for non-
compliance and the results of implementing those measures.

At least 30 days prior to
commercial operation

4/1/2013

WATER RES-01b CONS

Prior to commercial operation, the project owner shall install and maintain
metering devices as part of the WCEP reclaimed and potable water supply and
distribution system to monitor and record in gallons per day the total volumes of
water supplied to the WCEP from each water source. Those metering devices shall
be operational for the life of the project.

Submit to the CPM proof that metering devices have been installed
and are operational on the reclaimed and potable water supply
distribution systems to WCEP. Water use may be based on metering
or billings from the supplier. Any proposed changes in water supply
that could cause an increase in WCEP’s potable water use in excess of
the limit specified in WATER RES-2 must first be approved by the CPM.

 At least 60 days prior to
commercial operation

3/1/2013
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Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

WATER RES-01c OPS

The project owner shall prepare an annual Water Use Summary, which will include
the monthly range and monthly average of daily potable and reclaimed water
usage in gallons per day, and total water used by the project on a monthly and
annual basis in acre-feet. For subsequent years, the annual Water Use Summary
shall also include the yearly range and yearly average water use by the project. The
annual summary shall be submitted to the CPM as part of the annual compliance
report, and shall include a report on the servicing, testing and calibration of the
metering devices.

Submit a Water Use Summary to the CPM in the annual compliance
report. The summary report shall distinguish between recorded water
use of reclaimed and potable water. Included in the summary report
of water use, the project owner shall submit copies of meter records
documenting the quantities of reclaimed water provided. The project
owner shall provide a report on the servicing, testing and calibration
of the metering devices in the annual compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WATER RES-02 OPS

The project owner shall not exceed 95 AF of potable water use per calendar year
as emergency backup water supply, without written authorization from the CPM.
The project owner shall monitor the use of emergency backup water and report
estimated usage prior to any planned reclaimed water system outages, and report
total usage to the CPM immediately after any occurrence when potable water is
used as a backup water source. Potable water shall not be used for cooling,
process, or other approved non-potable uses when reclaimed water is available.
When necessary to use potable water for emergency backup supply, it shall not
exceed the minimum amount required to allow for the re-introduction of
reclaimed water as the main water supply source following disruption of reclaimed
water service. The project owner shall report all disruptions to the reclaimed water
service in the annual compliance report, including the cause, associated volume of
potable water used, and the total annual use for the year and for two years prior.

Notify the CPM in writing of the potential use of emergency backup
potable water and provide an estimate of the volume required to
continue normal power generation. During any unplanned outages in
reclaimed water supply, the project owner shall notify the CPM when
emergency backup potable water is being used. The project owner
shall document total usage for each service interruption where
potable water was used as an emergency backup. The project owner
shall report all disruptions to the reclaimed water service in the
annual compliance report, including the cause, associated volume of
potable water used, and the total annual use for the year and for two
years prior. The project owner shall not exceed 95 AF of potable water
use per calendar year as emergency back-up water supply, without
written authorization from the CPM.

At least 30 days prior to any
planned interruption in reclaimed

water supply
TBD

WATER RES-03a CONS
The project owner shall secure a Water Supply Service Agreement for reclaimed
and potable water service from Rowland Water District.

Provide the CPM with a copy of its Water Service Agreement with
Rowland Water District.

At least 30 days prior to WCEP
commercial operation

4/1/2013

WATER RES-03b OPS

 The project owner shall report to the CPM any incidents of non-compliance with
the service agreement (e.g. exceeding maximum delivery rates or annual volumes
of potable and reclaimed water supply), corrective measures to avoid recurrence,
and the results of implementing those measures.

 The CPM shall be notified within 10 days of any incidents of non-
compliance with the terms of the Water Service Agreement, including
proposed corrective measures to avoid recurrence, and the results of
implementing those measures.

Within 10 days of any incidents of
non-compliance

As required

WATER RES-04b CONS

Following site mobilization, the project owner shall submit a written summary in
the Monthly Compliance Reports, reporting the status of the Dual Plumbing Plan’s
review by Rowland Water District and Los Angeles County Department of Health
Services, and the plan’s implementation following approval by the CPM.

Submit the required documentation in the MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

WORKER SAFETY-02 OPS

The project owner shall submit to the CPM a copy of the Project Operations and
Maintenance Safety and Health Program containing the following:  An Operation
Injury and Illness Prevention Plan, Emergency Action Plan, Hazardous Materials
Management Program, Fire Prevention Program (8 CCR §3221), and Personal
Protective Equipment Program (8 CCR §§ 3401-3411). The Operation Injury and
Illness Prevention Plan, Emergency Action Plan, and Personal Protective Equipment
Program shall be submitted to the CPM for review and comment concerning
compliance of the program with all applicable Safety Orders. The Operation Fire
Prevention Plan and the Emergency Action Plan shall also be submitted to the Los
Angeles County Fire Department for review and comment.

Submit to the CPM for approval a copy of the Project Operations and
Maintenance Safety and Health Program. The project owner shall
provide a copy to the CPM of a letter from the Los Angeles County Fire
Department stating the Fire Department’s comments on the
Operations Fire Prevention Plan and Emergency Action Plan.

At least 30 days prior to the start
of commissioning

10/10/2012
Projected completion date assumes

first fire on 11/9/2012

WORKER SAFETY-03b CONS

The CSS shall submit in the Monthly Compliance Report a monthly safety
inspection report to include: 1) Record of all employees trained for that month (all
records shall be kept on site for the duration of the project); 2) Summary report of
safety management actions and safety-related incidents that occurred during the
month; 3) Report of any continuing or unresolved situations and incidents that
may pose danger to life or health; and 4) Report of accidents and injuries that
occurred during the month.

The CSS shall submit the required report in the MCR. Include in MCR 4/13/2012 Included in MCR on ongoing basis.

Updated 4/13/2012 Page 22 of 22



Attachment C – CBO Correspondence, Approvals,
Submittal Schedule, & Payment Receipt

Index
Attachment No. Attachment Title

C-1 Master Drawing List (GEN-2)
C-2 Master Drawing List (TSE-1)
C-3 Copies of Transmittal Forms to CBO
C-4 Copies of CBO Approvals
C-5 Copies of Inspection Requests/Records (GEN-8)
C-6 CBO Proof of Payment (GEN-3)



Attachment C-1 – Master Drawing List (GEN-2)



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - COND. APPROVAL

BLUE - SUBMITTED

PINK - CRITICAL

GRAY - SUPERSEDEDCONDITION OF 

CERTIFICATION

PACKAGE NUMBER

DRAWING 

NUMBER DRAWING TITLE

KIEWIT FORE-CASTED 

SUBMITTAL DATE STATUS

CIVIL- CM-101 BOLLARD PLAN
CIVIL- 902 SPECIFICATIONS FOR ROADS -

CIVIL-1-1.0 SWPPP

WCEP GENERAL PERMIT SWPPP PHASE 

1 MOBILIZTION 3/24/2011 APP

CIVIL-1-1.1

DRAINAGE, EROSION, AND SEDIMENT 

CONTROL PLAN 3/24/2011 COMMENTS

CIVIL-1-1.1 DESCP

DRAINAGE, EROSION, AND SEDIMENT 

CONTROL PLAN 3/24/2011 COMMENTS
CIVIL-1-1.1 CC-001 SITE DELINEATION MAP DESCP-B 3/24/2011 COMMENTS

CIVIL-1-1.1 CC-002

WATERCOURSES & CRITICAL AREAS 

DESCP-C 3/24/2011 COMMENTS
CIVIL-1-1.1 CE-001 COVER SHEET DESCP-A1 3/24/2011 COMMENTS

CIVIL-1-1.1 CE-002

NOTES, ABBREVIATIONS AND LEGENDS 

DESCP-A2 3/24/2011 COMMENTS

CIVIL-1-1.1 CW-002

PRE-DEVELOPMENT DRAINAGE PLAN 

DESCP-D1 3/24/2011 COMMENTS

CIVIL-1-1.1 CW-003

POST DEVELOPMENT DRAINAGE PLAN 

DESCP-D3 3/24/2011 COMMENTS

CIVIL-1-1.1 CW-008

INTERIM DRAINAGE & EROSION 

CONTROL PLAN DESCP-D2 3/24/2011 COMMENTS
CIVIL-1-1.1 CW-013 STORMWATER PLAN DESCP-D4 3/24/2011 COMMENTS

CIVIL-1-1.1 CW-200 CLEARING & GRADING PLAN DESCP-E 3/24/2011 COMMENTS

CIVIL-1-1.2 CN-002 NOTES, ABBREVIATIONS AND LEGENDS 5/17/2011 APP

CIVIL-1-1.3

DESCP 100 YR 

CALC 100 YEAR DRAINAGE CALC 5/18/2011 REF

CIVIL-1-11.0

SLOPE STABILITY 

ANALYSIS 

REV1.pdf SLOPE STABILITY ANALYSIS REV1.pdf - APP NOTE

CIVIL-1-11.0

TEMPORARY 

EXCAVATION 

DESIGN 

REV1.pdf

TEMPORARY EXCAVATION DESIGN 

REV1.pdf - APP NOTE
CIVIL-1-12.0 906 SPECIFICATIONS FOR DEMOLITION - COM-MENTS

CIVIL-1-13.0 PILE BAKCFILL PILE BACKFILL APP

CIVIL-1-2.0 GEOTECH

GEOTECHNICAL REPORT - DIESEL 

FIREWATER PUMP 4/18/2011 APP
CIVIL-1-2.5 GEOTECH GEOTECH REPORT 5/13/2011 APP

CIVIL-1-3.0 CG-015 GRADING PLAN 5/2/2011 APP

Civil-1-3.1 CG-001 GRADING KEY PLAN 5/10/2011 COM-MENTS
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Civil-1-3.1 CG-009 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-010 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-011 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-012 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-013 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-014 GRADING PLAN 5/10/2011 COM-MENTS

Civil-1-3.1 CG-016 GRADING PLAN 5/10/2011 COM-MENTS

CIVIL-1-3.2

DRAINAGE 

PLANS 5/10/2011 APP

CIVIL-1-3.2 CC-002 PRE-DEVELOPMENT DRAINAGE PLAN 5/10/2011 APP

CIVIL-1-3.2 CC-003 PRE-DEVELOPMENT DRAINAGE PLAN 5/10/2011 APP

CIVIL-1-3.3 CW-013 STORMWATER PLAN 5/10/2011 COM-MENTS

CIVIL-1-4.0 901A EARTHWORK SPECIFICATION 5/23/2011 APP
CIVIL-1-5.0 CDC-001 CIVIL DESIGN CRITERIA (070A) 5/23/2011 APP
CIVIL-1-6.0 905A STORM WATER DRAINAGE SPEC 5/23/2011 APP
CIVIL-1-7.0 CD-001 STORM WATER DETAILS 7/22/2011 APP

CIVIL-1-7.0 CD-101

EXCAVATION BACKFILL AND BEDDING 

DETAILS
7/22/2011

APP
CIVIL-1-7.01 CD-041 SITE DETAILS 7/22/2011 COM-MENTS
CIVIL-1-7.01 CD-081 SURFACING DETAILS 7/22/2011 COM-MENTS
CIVIL-1-8.0 CM-201 COORDINATE KEY PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-209 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-210 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-211 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-212 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-213 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-214 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-215 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-8.0 CM-216 COORDINATE PLAN 7/26/2011 REF
CIVIL-1-9.0 CM-152 SURFACING PLAN 7/26/2011 COM-MENTS
CIVIL-1-9.0 CS-001 SITE KEY PLAN 7/26/2011 COM-MENTS
CIVIL-1-9.0 CS-010 SITE PLAN 7/26/2011 COM-MENTS
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CIVIL-1-9.0 CS-011 SITE PLAN 7/26/2011 COM-MENTS
CIVIL-1-9.0 CS-013 SITE PLAN 7/26/2011 COM-MENTS
CIVIL-1-9.0 CS-014 SITE PLAN 7/26/2011 COM-MENTS
CIVIL-1-9.0 CS-015 SITE PLAN 7/26/2011 COM-MENTS
CIVIL-4 FINAL GRADING PLANS

ELEC- 896

PLANT ELECTRICAL INSTALLATION AND 

TESTING

ELEC- 880H PLANT LIGHTNING PROTECTION STUDY
ELEC- ED-120 DUCT BANK 12/15/2011

ELEC- ED-210

ELECTRICAL DUCT BANK LOCATION 

PLAN
12/15/2011

ELEC- EG-500

ELECTRICAL LIGHTNING PROTECTION 

SITE KEY PLAN

ELEC- EG-501

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-502

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-503

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-504

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-505

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-506

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-507

ELECTRICAL LIGHTNING PROTECTION 

LAYOUT

ELEC- EG-900A

ELECTRICAL LIGHTNING PROTECTION 

TYPICAL DETAILS

ELEC- EG-901A

ELECTRICAL LIGHTNING PROTECTION 

TYPICAL DETAILS
ELEC- EL-120 ELECTRICAL LIGHTING PLAN 
ELEC- EL-130 ELECTRICAL LIGHTING PLAN 
ELEC- EL-140 ELECTRICAL LIGHTING PLAN 
ELEC- EL-150 ELECTRICAL LIGHTING PLAN 
ELEC- EL-160 ELECTRICAL LIGHTING PLAN 
ELEC- EL-170 ELECTRICAL LIGHTING PLAN 
ELEC- EL-180 ELECTRICAL LIGHTING PLAN 
ELEC- EL-210 ELECTRICAL LIGHTING PLAN 
ELEC- EL-220 ELECTRICAL LIGHTING PLAN 
ELEC- EL-230 ELECTRICAL LIGHTING PLAN 
ELEC- EL-240 ELECTRICAL LIGHTING PLAN 
ELEC- EL-250 ELECTRICAL LIGHTING PLAN 
ELEC- EL-260 ELECTRICAL LIGHTING PLAN 
ELEC- EL-270 ELECTRICAL LIGHTING PLAN 
ELEC- EO-002 ONE-LINE DIAGRAM GEN-CTG 101
ELEC- EO-003 ONE-LINE DIAGRAM GEN-CTG-201
ELEC- EO-004 ONE-LINE DIAGRAM GEN-CTG-301
ELEC- EO-005 ONE-LINE DIAGRAM GEN-CTG 401
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ELEC- EO-006 ONE-LINE DIAGRAM GEN-CTG 501
ELEC- EO-008 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-009A ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-009B ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-011A ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-011B ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-015 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-020 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-021 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-022 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-023 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-024 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-036 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-037 ELECTRICAL ONE-LINE DIAGRAM 
ELEC- EO-100A ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-100B ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-100C ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-101A ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-101B ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-101C ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-102C ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-103C ELECTRICAL THREE LINE DIAGRAM
ELEC- EO-104C ELECTRICAL THREE LINE DIAGRAM

ELEC- EO-200

SYSTEM PHASING DIAGRAM THREE LINE 

DIAGRAM 

ELEC- EO-201

SYSTEM PHASING DIAGRAM THREE LINE 

DIAGRAM 

ELEC- EO-202

SYSTEM PHASING DIAGRAM THREE LINE 

DIAGRAM 

ELEC- EO-400

SYSTEM PHASING DIAGRAM THREE LINE 

DIAGRAM

ELEC- EP-000

ELECTRICAL PANELBOARD DRAWING 

INDEX
ELEC- EP-001 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-002 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-003 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-004 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-005 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-006 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-007 ELECTRICAL PANELBOARD SCHEDULE

ELEC- EP-008 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-009 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-010 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-011 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-012 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-013 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-014 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-015 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-016 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-017 ELECTRICAL PANELBOARD SCHEDULE
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ELEC- EP-018 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-019 ELECTRICAL PANELBOARD SCHEDULE
ELEC- EP-020 ELECTRICAL PANELBOARD SCHEDULE

ELEC- ref only ES-000

ELECTRICAL SCHEMATIC DRAWING 

INDEX 2/29/2012

ELEC-1-1.0

2010-031-EDC-

001 ELECTRICAL DESIGN CRITERIA 6/17/2011 APP

ELEC-1-10.0 ED-900 ELECTRICAL DUCT BANK DETAILS
-

APP

ELEC-1-11.0 ED-130

ELECTRICAL DUCT BANK LAYOUT CTG 

#01 & PCM AREA
-

APP

ELEC-1-12.0 ED-140 DUCT BANK 

-

APP

ELEC-1-13.0 ED-150

ELECTRICAL DUCT BANK LAYOUT CTG 

#03, #04, PCM, & ADMIN/CONTROL & 

WATER TREATMENT BLDG. AREA.
-

APP

ELEC-1-14.0 ED-160

ELECTRICAL DUCT BANK LAYOUT CTG 

#05, PCM, & WATER TREATMENT BLDG 

AREA
-

APP

ELEC-1-15.0 ED-170

ELECTRICAL DUCT BANK LAYOUT AIR 

COMPRESSOR & FUEL GAS BUILDING 

AREA
-

ELEC-1-16.0 ED-270

ELECTRICAL DUCT BANK LAYOUT 5KV 

BUILDING AREA

-

APP

ELEC-1-17.0 EG-001 ELECTRICAL GROUNDING SITE KEY PLAN
-

ELEC-1-18.0 EG-230 ELECTRICAL GROUNDING LAYOUT

-

ELEC-1-18.0 EG-240 ELECTRICAL GROUNDING LAYOUT

-

ELEC-1-18.0 EG-250 ELECTRICAL GROUNDING LAYOUT

-

ELEC-1-18.0 EG-260 ELECTRICAL GROUNDING LAYOUT

-

APP

Page 5 of 46 4/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - COND. APPROVAL

BLUE - SUBMITTED

PINK - CRITICAL

GRAY - SUPERSEDEDCONDITION OF 

CERTIFICATION

PACKAGE NUMBER

DRAWING 

NUMBER DRAWING TITLE

KIEWIT FORE-CASTED 

SUBMITTAL DATE STATUS

ELEC-1-19.0 ED-002

ELECTRICAL DUCT BANK LAYOUT SITE 

KEY PLAN APP

ELEC-1-2.0

2010-031-EO-

300 ELEC ONE LINE - TEMP POWER 6/17/2011 APP

ELEC-1-20.0 ED-901

ELECTRICAL EMBEDDED CONDUIT 

LAYOUT INSTALLATION DETAILS APP

ELEC-1-21.0 ED-133 DUCT BANK 

ELEC-1-21.0 ED-134 DUCT BANK 

ELEC-1-21.0 ED-143 DUCT BANK 

ELEC-1-21.0 ED-144 DUCT BANK 

ELEC-1-21.0 ED-153 DUCT BANK 

ELEC-1-21.0 ED-154 DUCT BANK 

ELEC-1-21.0 ED-164 DUCT BANK 

ELEC-1-21.0 ED-231 DUCT BANK 
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ELEC-1-21.0 ED-232 DUCT BANK 

ELEC-1-21.0 ED-234 DUCT BANK 

ELEC-1-21.0 ED-241 DUCT BANK 

ELEC-1-21.0 ED-242 DUCT BANK 

ELEC-1-21.0 ED-243 DUCT BANK 

ELEC-1-21.0 ED-244 DUCT BANK 

ELEC-1-21.0 ED-251 DUCT BANK 

ELEC-1-21.0 ED-252 DUCT BANK 

ELEC-1-21.0 ED-253 DUCT BANK 
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ELEC-1-21.0 ED-254 DUCT BANK 

ELEC-1-21.0 ED-261 DUCT BANK 

ELEC-1-21.0 ED-262 DUCT BANK 

ELEC-1-21.0 ED-263 DUCT BANK 

ELEC-1-21.0 ED-264 DUCT BANK 

ELEC-1-21.0 ED-271 DUCT BANK 
ELEC-1-22.0 CALC 880D SHORT CIRCUIT ANALYSIS - APP

ELEC-1-23.0 EO-001 OVERALL ONE-LINE DIAGRAM
-

APP

ELEC-1-24.0 EE-002

ELECTRICAL LEGEND FOR ONE LINE 

DIAGRAMS
12/7/2011

APP

ELEC-1-25.0 EA-001

ELECTRICAL HAZARDOUS AREA 

CLASSIFICATION OVERALL PLAN APP

ELEC-1-26.0 EG-270

ELECTRICAL GROUNDING LAYOUT 5KV 

BUILDING AREA

ELEC-1-27.0 EM-001 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-27.0 EM-002 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-27.0 EM-003 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-27.0 EM-004 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-27.0 EM-005 ELECTRICAL MAN HOLE LAYOUT APP
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ELEC-1-27.0 EM-006 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-27.1 EM-007 ELECTRICAL MAN HOLE LAYOUT APP

ELEC-1-28.0 EG-130 ELECTRICAL GROUNDING LAYOUT

ELEC-1-28.0 EG-140 ELECTRICAL GROUNDING LAYOUT

ELEC-1-28.0 EG-150 ELECTRICAL GROUNDING LAYOUT

ELEC-1-28.0 EG-160 ELECTRICAL GROUNDING LAYOUT
ELEC-1-29.0 EG-120 ELECTRICAL GROUNDING
ELEC-1-29.0 EG-210 ELECTRICAL GROUNDING
ELEC-1-29.0 EG-220 ELECTRICAL GROUNDING
ELEC-1-3.0 CAS-C CABLE AMPACITY STUDY 6/17/2011 APP
ELEC-1-30.0 EG-903 ELECTRICAL GROUNDING
ELEC-1-30.0 EG-905 ELECTRICAL GROUNDING

ELEC-1-31.0 ED-230 ELECTRICAL D7UCT BANK LAYOUT #01 APP
ELEC-1-32.0 ED-009 ELECTRICAL ONE-LINE DIAGRAM APP

ELEC-1-33.0 ED-120

ELECTRICAL DUCT BANK LAYOUT 

COOLING TOWER AREA APP

ELEC-1-34.0 ED-210

ELECTRICAL DUCT BANK LAYOUT 

WATEWATER STORAGE TANK AREA APP

ELEC-1-35.0 ED-220

ELECTRICAL DUCT BANK LAYOUT 

COOLING TOWER & HEAT EXCHANGER 

AREA APP

ELEC-1-36.0 ED-220A

ELECTRICAL DUCT BANK LAYOUT DETAIL 

220-1-220A APP

ELEC-1-37.0 805 ELECTRICAL COMMODITIES SPEC APP

ELEC-1-38.0 E0-002

ELECTRICAL ONE-LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC-1-38.0 EO--03

ELECTRICAL ONE-LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC-1-38.0 EO-004

ELECTRICAL ONE-LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC-1-38.0 EO-005

ELECTRICAL ONE-LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC-1-39.0 ref only ES-010A ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF
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ELEC-1-39.0 ref only ES-010B ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-010C ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-011 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-012A ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-012B ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-013A ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-013B ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-013C ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-014 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-015A ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-015B ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-036 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-037 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-038 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-041 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-042 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-050 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-051 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-052 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.0 ref only ES-055 ELECTRICAL SCHEMATIC DRAWING 2/29/2012 REF

ELEC-1-39.1 REF ONLY ES-060 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-061 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-062 ELECTRICAL SCHEMATIC DRAWING REF
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ELEC-1-39.1 REF ONLY ES-063 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-064 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-065 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-066 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-067 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-070 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-071 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-072 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-073 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-074 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-075 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-076 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-078 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-079 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-080 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-39.1 REF ONLY ES-081 ELECTRICAL SCHEMATIC DRAWING REF

ELEC-1-4.0 GS ELECTRICAL CALCS - GROUNDING 7/10/2011 APP
ELEC-1-40.0 EO-010A ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-40.0 EO-010B ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-41.0 EO-014 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-025 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-026 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-027 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-028 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-029 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-030 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-031 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-032 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-033 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-034 ELECTRICAL ONE-LINE DIAGRAM APP
ELEC-1-42.0 EO-035 ELECTRICAL ONE-LINE DIAGRAM APP
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ELEC-1-43.0 ED-163

DUCT BANK LAYOUT WATER 

TREATMENT BUILDING AREA APP

ELEC-1-44.0 ED-233

DUCT BANK LAYOUT CTG 01 & 

SWITCHYARD AREA APP

ELEC-1-45.0 EG-904

ELECTRICAL SWITCHYARD GROUNDING 

DETAILS APP

ELEC-1-46.0 ED-150A

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-46.0 ED-150B

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-46.0 ED-150C

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-46.0 ED-150D

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-46.0 ED-150E

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-46.0 ED-150F

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC-1-47.0 ED-170B

ELECTRICAL DUCT BANK LAYOUT AIR 

COMPRESSOR & FUEL GAS BUILDING  APP

ELEC-1-47.0 ED-170C

ELECTRICAL DUCT BANK LAYOUT AIR 

COMPRESSOR & FUEL GAS BUILDING  APP

ELEC-1-47.0 ED-170D

ELECTRICAL DUCT BANK LAYOUT AIR 

COMPRESSOR & FUEL GAS BUILDING  APP

ELEC-1-48.0 ED-240

ELECTRICAL DUCT BANK CTG #02, #03, 

#04, #05, & SWITCHYARD AREA APP

ELEC-1-48.0 ED-250

ELECTRICAL DUCT BANK CTG #02, #03, 

#04, #05, & SWITCHYARD AREA APP

ELEC-1-48.0 ED-260

ELECTRICAL DUCT BANK CTG #02, #03, 

#04, #05, & SWITCHYARD AREA APP

ELEC-1-49.0 EG-170

ELECTRICAL GROUNDING LAYOUT AIR 

COMPRESSOR & FUEL GAS BUILDING 

AREA APP

Page 12 of 46 4/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - COND. APPROVAL

BLUE - SUBMITTED

PINK - CRITICAL

GRAY - SUPERSEDEDCONDITION OF 

CERTIFICATION

PACKAGE NUMBER

DRAWING 

NUMBER DRAWING TITLE

KIEWIT FORE-CASTED 

SUBMITTAL DATE STATUS

ELEC-1-5.01

APPROVED 

FABRICATOR 

APPLICATION

HYUNDAI - APPROVED FABRICATOR 

APPLICATION FORM - 800 APP

ELEC-1-5.01

800-QC-0001-

001 APP

ELEC-1-5.01

800-QC-0002-

001 APP

ELEC-1-5.02

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR APPLICATION - 

CORWN COMMENTS

ELEC-1-5.02

APPROVED 

FABRICATOR 

APPLICATION CROWN - EXPERIENCE COMMENTS

ELEC-1-5.02

APPROVED 

FABRICATOR 

APPLICATION

CROWN - TECHNICAL SYSTEMS QUALITY 

MANUAL COMMENTS

ELEC-1-50.0 -REF EI-013A ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-013B ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-014A ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-014B ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-014C ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-017A ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-017B ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-017C ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-020 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-100 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-101 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-102 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-103 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-104 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-105 ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-127A ELECTRICAL INTERCONNECTS
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ELEC-1-50.0 -REF EI-127B ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-127C ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-127D ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-128A ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-128B ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-128D ELECTRICAL INTERCONNECTS

ELEC-1-50.0 -REF EI-128E ELECTRICAL INTERCONNECTS

ELEC-1-51.0 EO-102A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 E0-102B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-103A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-103B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-104A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-104B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-104A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-104B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-105A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-105B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-106A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-106B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-130A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-130B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-131A ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-51.0 EO-131B ELECTRICAL THREE-LINE DIAGRAMS

ELEC-1-6.0 EG-002

ELECTRICAL GROUNDING SITE MAIN 

GROUNDING GRID LAYOUT
9/2/2011

APP
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ELEC-1-7.0 EG-900 ELECTRICAL GROUNDING DETAILS

-

APP

ELEC-1-7.0 EG-901 ELECTRICAL GROUNDING DETAILS

-

APP

ELEC-1-7.0 EG-902 ELECTRICAL GROUNDING DETAILS - APP
ELEC-1-8.0 EE-001 ELECTRICAL LEGEND - APP

ELEC-1-9.0 ED-001

ELECTRICAL DUCT BANK LAYOUT SITE 

KEY PLAN
-

APP
ELEC-ref only ES-001A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-001B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-002A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-002B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-003A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-003B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-004A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-004B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-005A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-005B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-016A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-016B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-017A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-017B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-018A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-018B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-020A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-020B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-021A ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-021B ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-060 ELECTRICAL SCHEMATIC DRAWING 2/29/2012
ELEC-ref only ES-061 ELECTRICAL SCHEMATIC DRAWING 2/29/2012

GEN-2-1.0 MASTER LISTS 3/31/2011 REF

GEN-2-1.0

WCEP MASTER 

DWG LIST

MASTER DRAWING LIST & SUBMITTAL 

SCHEDULE 3/31/2011 REF

GEN-2-1.0

WCEP MASTER 

SPEC LIST MASTER SPECIFICATION LIST 3/31/2011 REF
GEN-4-1.0 RESIDENT ENGINEER 3/30/2011 APP

GEN-4-1.0 RERESUME01

RESIDENT ENGINEER RESUME-

DAVE LINDERMAN 3/30/2011 APP

GEN-5-1.0 RESPONSIBLE ENGINEERS 3/31/2011 APP
GEN-5-1.0 CE1RESUME OMAR OLIVARES, PE 3/31/2011 ss
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GEN-5-1.0 EE1RESUME TODD EITER, PE 3/31/2011 APP
GEN-5-1.0 EE2RESUME CHARLES SCHWARTZE, PE 3/31/2011 SS
GEN-5-1.0 ME1RESUME LINUS DROUHARD, PE 3/31/2011 SS
GEN-5-1.0 SE1RESUME ZHONG (JOHN) LIU, PE 3/31/2011 SS
GEN-5-1.0 SE2RESUME BAOGUO GE - APP
GEN-5-1.0 EE3RESUME RICH JACOBER - SS
GEN-5-1.0 EE4RESUME DAREN PHELPS - APP
GEN-5-1.0 CE2RESUME ALAN MICHELS - APP
GEN-5-1.0 ME2RESUME CHRIS ANDERSON - APP

GEN-5-1.5 GE1RESUME Fred Yi, PE 4/6/2011 SS
GEN-5-1.5 GEOTECHNICAL ENGINEER 4/8/2011 APP
GEN-5-1.5 GE2RESUME Allen Evans, PE 4/8/2011 SS
GEN-5-1.5 GE3RESUME Clifford Craft, PE 5/17/2011 APP

GEN-6-1.0 Jared Clements 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP

GEN-6-1.1 Donald Church 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP

GEN-6-1.2 Larry Nicholson 

Concrete, Masonry, Welding & NDE 

Inspector 4/8/2011 APP

GEN-6-1.3 Mark Hart 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP
GEN-6-1.4 Jeff Jarrell 5/26/2011 APP

GEN-6-10.0

MT 2011-1  yoke 

Rev 2 ASME API. MT 2011-1  yoke Rev 2 ASME API. APP

GEN-6-10.0

NQS PT 2011 

Group1 Rev 1-2 NQS PT 2011 Group1 Rev 1-2 APP

GEN-6-10.0

QCSW & NQS 

Service Matrix QCSW & NQS Service Matrix APP

GEN-6-10.0

RT2011-CR -Rev-

1-1    06 07 2011  

Computed RT 

piping

RT2011-CR -Rev-1-1    06 07 2011  

Computed RT piping APP

GEN-6-10.0

Thomas A. Ward 

- Tech Thomas A. Ward - Tech APP

GEN-6-10.0

Tony Nguyen - 

Tech Tony Nguyen - Tech APP

GEN-6-10.0

UT_Phased_Arra

y_Procedure UT_Phased_Array_Procedure APP

GEN-6-11.0

Rodney Jones 

Resume Rodney Jones Resume COM-MENTS

GEN-6-11.0

Rodney Jones 

Degree Rodney Jones Degree COM-MENTS

GEN-6-11.0

Rodney Jones 

EIT Cert Rodney Jones EIT Cert COM-MENTS
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GEN-6-11.0

Rodney Jones 

Nuc Cert Rodney Jones Nuc Cert COM-MENTS
GEN-6-12.0 CMC REBAR CMC Q PLAN APP

GEN-6-12.0

APPROVED 

FABRICATOR 

APPLICATION APPROVED FAB APP APP

GEN-6-13.0

SPECIAL 

INSPECTORS TOMMY COLLIER RESUME COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COLLIER CERTIFICATION 

SUMMARY COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COOLIER ULTRASONIC 

CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COLLIER VISUAL TESTING 

CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS MAGNETIC PARTICLE CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COLLIER MAGNETIC PARTICLE 

CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COLLIER PENETRANT 

CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COOLIER EYE EXAMINATION 

CERTIFICATE COM-MENTS

GEN-6-13.0

SPECIAL 

INSPECTORS

TOMMY COLLIER RADIOGRAPHY 

CETIFICATE COM-MENTS

GEN-6-14.0

SPECIAL 

INSPECTORS JOE GIBBON CERTIFICATES

GEN-6-14.0

SPECIAL 

INSPECTORS JOE GIBBON EYE EXAM CERTIFICATES

GEN-6-14.0

SPECIAL 

INSPECTORS JOE GIBBON RESUME

GEN-6-15.0

SPECIAL 

INSPECTORS JAMES KOWAL CERTIFICATES APP

GEN-6-15.0

SPECIAL 

INSPECTORS JAMES KOWAL EYE EXAM CERTIFICATES APP
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GEN-6-15.0

SPECIAL 

INSPECTORS JAMES KOWAL RESUME APP

GEN-6-16.0

SPECIAL 

INSPECTORS RYAN BORNENKECHER RESUME APP

GEN-6-16.0

SPECIAL 

INSPECTORS RYAN BORNENKECHER CETIFICATES APP

GEN-6-16.0

SPECIAL 

INSPECTORS

RYAN BORNENKECHER VISUAL ACTIVITY 

RECORD APP

GEN-6-17.0

SPECIAL 

INSPECTORS 2010 08 27 AWS Acuity

GEN-6-17.0

SPECIAL 

INSPECTORS CSWIP Visual copy

GEN-6-17.0

SPECIAL 

INSPECTORS HCS_CWI_CSWIP_ICC_cards

GEN-6-17.0

SPECIAL 

INSPECTORS Rene Hernandez QCSW 2012

GEN-6-2.0 Biggen Raney

Site for Pile Grout Inspector, or shop 

Pile Cage Fabrication - APP

GEN-6-2.0

SCS Quality 

Manual - Rev 3 

10 22 11.pdf SCS Quality Manual - Rev 3 10 22 11.pdf APP

GEN-6-2.1

Anthony 

Canzoneri Welding Inspector - COM-MENTS

GEN-6-2.2 Carl Johnson Pile Cage shop fabrication inspector - COM-MENTS

GEN-6-2.3 Harold Fisher

 Pile Cage shop fabrication inspector - 

ALTERNATE - COM-MENTS

GEN-6-2.4

QUALITY 

CONTROL 

MANUAL

QC SOUTHWEST QUALITY CONTROL 

MANUAL REVISION 10 - APP

GEN-6-2.4

NDE QC 

MANUAL

QC SOUTHWEST NONDESTRUCTIVE 

TESTING PROGRAM MANUAL - APP

GEN-6-2.4 Joshua Myers Geotechnical Observations for the Piles. - APP

GEN-6-2.4

JMyersDiploma.

pdf JMyersDiploma.pdf - APP

GEN-6-2.4

Joshua Myers 

CEG 

Document.pdf Joshua Myers CEG Document.pdf - APP

GEN-6-2.5

Jerett Hayes 

Resume Jerett Hayes Resume APP
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GEN-6-2.5

Jerett Hayes 

Certificate Jerett Hayes Certificate APP

GEN-6-2.5

Jerett Hayes 

License Jerett Hayes License APP

GEN-6-3.0 LUIS HUTCHINS

REBAR SHOP INSPECTOR FOR PILE CAGE 

FABRICATION - COND APP

GEN-6-4.0 DUSTIN SEXTON Dustin Lee Sexton Resume - APP

GEN-6-4.0 DUSTIN SEXTON Sexton Certifications - APP
GEN-6-5.0 Aaron Baldwin Aaron Baldwin Resume - APP

GEN-6-6.0 John D. Laird John D. Laird Resume.pdf - APP

GEN-6-6.0 John D. Laird john Laird Certificates APP

GEN-6-7.0 

AMRL Certificate 

- 053111.pdf AMRL Certificate - 053111.pdf - COM-MENTS

GEN-6-7.0 

Caltrans Lab 

Certificate - 

2010-2011.pdf Caltrans Lab Certificate - 2010-2011.pdf - COM-MENTS

GEN-6-7.0 

Caltrans Lab 

Certificate - 

2011-2012.pdf Caltrans Lab Certificate - 2011-2012.pdf - COM-MENTS

GEN-6-7.0 

CCRL Inspection 

Letter - 2010.pdf CCRL Inspection Letter - 2010.pdf - COM-MENTS

GEN-6-7.0 

Quality Manual - 

092210 

Revision.pdf Quality Manual - 092210 Revision.pdf - COM-MENTS

GEN-6-7.0 

Sequoia DBE 

Certs.pdf Sequoia DBE Certs.pdf - COM-MENTS

GEN-6-7.01

Pri DeSilva - 

Resume.pdf Pri DeSilva - Resume.pdf - APP

GEN-6-7.02 

ACI Cert - Steve 

Perez - 

022814.pdf ACI Cert - Steve Perez - 022814.pdf - RE-JECTED

GEN-6-7.03

ACI Field Cert - 

Alvin Perlas - ACI Field Cert - Alvin Perlas - 031315.pdf - RE-JECTED

GEN-6-7.03

ACI Lab Cert - 

Alvin Perlas - ACI Lab Cert - Alvin Perlas - 111512.pdf - RE-JECTED
GEN-6-7.04 ACI Cert - David ACI Cert - David Coveney-Zaiger - - RE-JECTED

GEN-6-7.05

ACI Cert - Don 

Miller - ACI Cert - Don Miller - 072316.pdf - RE-JECTED

GEN-6-8.0 

Wayne Brooks - 

Cert.pdf Wayne Brooks - Cert.pdf - APP

GEN-6-8.0 

Wayne Brooks 

Resume Wayne Brooks Resume 120211.pdf - APP
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GEN-6-9.0

David Tonsfeldt - 

Cert.pdf David Tonsfeldt - Cert.pdf - APP

GEN-6-9.0

David Tonsfeldt 

Resume.docx David Tonsfeldt Resume.docx - APP

GEN-7-1.0 WCEP NCR LOG PILE CAGES - APP
GEN-8-1.0 FINAL DOCUMENTATION
GEN-8-1.0 NOTICE FOR FINAL INSPECTION
GEN-8-1.0 STATEMENT OF CONFORMANCE

GEN-8-1.0

ELECTRONIC COPIES - ENGINEERING 

PLANS, SPECIFICATIONS, AND 

CALCULATIONS

MECH- 530

SPECIFICATIONS FOR FIRE 

PROTECTION/DETECTION SYSTEMS
2/6/2012

MECH- 615

SPECIFICATIONS FOR Non-Engineer Pipe 

Support
MECH- GA-000 GENERAL ARRANGEMENT KEY PLAN
MECH- GA-070 GENERAL ARRANGEMENT
MECH- GA-080 GENERAL ARRANGEMENT
MECH- GA-130 GENERAL ARRANGEMENT
MECH- GA-140 GENERAL ARRANGEMENT
MECH- GA-150 GENERAL ARRANGEMENT
MECH- GA-160 GENERAL ARRANGEMENT
MECH- GA-170 GENERAL ARRANGEMENT
MECH- GA-180 GENERAL ARRANGEMENT
MECH- GA-210 GENERAL ARRANGEMENT
MECH- GA-220 GENERAL ARRANGEMENT
MECH- GA-230 GENERAL ARRANGEMENT
MECH- GA-240 GENERAL ARRANGEMENT
MECH- GA-250 GENERAL ARRANGEMENT
MECH- GA-260 GENERAL ARRANGEMENT
MECH- GA-270 GENERAL ARRANGEMENT
MECH- GA-280 GENERAL ARRANGEMENT

MECH- MD-100

MECHANICAL ABOVE GROUND PIPING 

DETAILS

MECH- MD-101

MECHANICAL ABOVE GROUND PIPING 

DETAILS

MECH- MD-110 MECHANICAL VENT & DRAIN DETAILS

MECH- MD-220

MECHANICAL STANDARD COLD SMALL 

BORE PIPE SUPPORT DETAILS
MECH- PP-001 PLOT PLAN 11/23/2011

MECH- PS-331

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 1 CT CONNECTIONS
11/23/2011

MECH- PS-332

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 2 CT CONNECTIONS

11/23/2011
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MECH- PS-333

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 3 CT CONNECTIONS

11/23/2011

MECH- PS-334

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 4 CT CONNECTIONS

11/23/2011

MECH- PS-335

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 5 CT CONNECTIONS

11/23/2011

MECH- PS-336

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 1
11/23/2011

MECH- PS-337

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 2
11/23/2011

MECH- PS-338

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 3
11/23/2011

MECH- PS-339

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 4
11/23/2011

MECH- PS-340

PIPING AND INSTRUMENTATION 

DIAGRAM CTP - COMBUSTION TURBINE 

PIPING UNIT 5
11/23/2011

MECH- PS-530

PIPING AND INSTRUMENTATION 

DIAGRAM TCF - COOLING TOWER 

CHEMICAL FEED

MECH- PS-531

PIPING AND INSTRUMENTATION 

DIAGRAM TCF - COOLING TOWER 

CHEMICAL FEED

MECH- PS-532

PIPING AND INSTRUMENTATION 

DIAGRAM TCF - COOLING TOWER 

CHEMICAL FEED

MECH- PS-540

PIPING AND INSTRUMENTATION 

DIAGRAM WCF - WATER TREATMENT 

CHEMICAL FEED

MECH- PS-541

PIPING AND INSTRUMENTATION 

DIAGRAM WCF - WATER TREATMENT 

CHEMICAL FEED

MECH- PS-542

PIPING AND INSTRUMENTATION 

DIAGRAM WCF - WATER TREATMENT 

CHEMICAL FEED

MECH- PS-652

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS - 

COMPRESSOR 1B
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MECH- PS-653

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS - 

COMPRESSOR 1C

MECH-1-1.0

2010-031-PS-

260P Circulating Water 4/21/2011 APP

MECH-1-1.0

2010-031-PS-

390P Service Water Storage and Forwarding 4/21/2011 APP

MECH-1-1.0

2010-031-PS-

391P Service Water 4/21/2011 APP

MECH-1-1.0

2010-031-PS-

400P Potable Water 4/21/2011 APP

MECH-1-1.0

2010-031-PS-

401P Potable Water 4/21/2011 APP

MECH-1-1.0

2010-031-PS-

471P Fire Protection 4/21/2011 APP

MECH-1-1.0

2010-031-SKM-

001 Plot Plan 4/21/2011 APP

MECH-1-1.0

2010-031-SKM-

002 Recycled Wastewater 4/21/2011 APP
MECH-1-1.0 Dual Plumbing Plan 4/21/2011 APP

MECH-1-1.1

Condition of 

Certification 

Page 138 4/21/2011 REF

MECH-1-1.1

Condition of 

Certification 

Page 204 4/21/2011 REF

MECH-1-1.1

Socioeconomic 

Table w 

Employee 

Number 4/21/2011 REF

MECH-1-1.1

Water RES-4 

Report Rev 1 4/21/2011 REF

MECH-1-1.1 Dual Plumbing Reference Documents 4/21/2011 REF

MECH-1-10.0 YP-060

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-070

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-080

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-150A

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-170

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP
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MECH-1-10.0 YP-170A

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-170B

MECHANICAL UNDERGROUND YARD 

PIPING
-

APP

MECH-1-10.0 YP-180

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-240

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-250

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-260

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-10.0 YP-270

MECHANICAL UNDERGROUND YARD 

PIPING
11/3/2011

APP

MECH-1-11.0 1ZCCW000-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW000-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW000-3

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW000-4

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW000-5

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7649-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7649-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7652-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7653-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7653-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7656-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7657-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7657-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS
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MECH-1-11.0 1ZCCW7660-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7661-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7661-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7664-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COM-MENTS

MECH-1-11.0 1ZCCW7665-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COMMENTS

MECH-1-11.0 1ZCCW7665-2

LARGE BORE FABRICATION ISOMETRIC -

CCW COMMENTS

MECH-1-11.0 1ZCCW7668-1

LARGE BORE FABRICATION ISOMETRIC -

CCW COMMENTS

MECH-1-12.0 1ZRWS0000-1

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS0000-2

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS0000-4

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS0000-5

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS7015-1

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS7017-1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS7025-1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS7026-1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZRWS7076-1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1RWS7086-1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH-1-12.0 1ZWDR0000-1
ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH-1-12.0 1ZWDR0000-2
ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH-1-12.0 1ZWDR0000-3
ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH-1-12.0 1ZWDR7045-1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER 

DRAIN REF

MECH-1-12.0 1ZWDR7412-1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER 

DRAIN REF

MECH-1-12.0 1ZWDR7417-1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER 

DRAIN REF
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MECH-1-13.0 MD-210

MECHANICAL STANDARD COLD PIPE 

SUPPORT DETAILS APP

MECH-1-13.0 MD-211

MECHANICAL STANDARD COLD PIPE 

SUPPORT DETAILS APP

MECH-1-13.0 MD-212

MECHANICAL STANDARD COLD PIPE 

SUPPORT DETAILS APP

MECH-1-14.0 -REF 01CTP0000-1 ISOMETRICS

MECH-1-14.0 -REF 01CTP1002-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1003-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1004-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1006-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1011-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1012-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1017-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1018-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1027-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1036-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1039-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1043-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1055-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1063-1 ISOMETRICS
MECH-1-14.0 -REF 01CTP1073-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP000-2 ISOMETRICS
MECH-1-14.0 -REF 02CTP2002-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2003-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2004-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2006-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2011-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2012-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2017-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2018-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2027-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2036-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2039-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2043-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2063-1 ISOMETRICS
MECH-1-14.0 -REF 02CTP2073-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP000-3 ISOMETRICS
MECH-1-14.0 -REF 03CTP3002-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3003-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3004-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP000-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3006-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3011-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3012-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3017-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3018-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3027-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3036-1 ISOMETRICS
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MECH-1-14.0 -REF 03CTP3039-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3043-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3055-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3063-1 ISOMETRICS
MECH-1-14.0 -REF 03CTP3073-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP0000-4 ISOMETRICS
MECH-1-14.0 -REF 04CTP4002-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4003-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4004-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4006-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4011-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4012-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4017-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4018-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4027-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4036-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4039-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4043-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4055-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4063-1 ISOMETRICS
MECH-1-14.0 -REF 04CTP4073-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP000-5 ISOMETRICS
MECH-1-14.0 -REF 05CTP5002-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5003-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5004-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5006-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP50011-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5012-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5017-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5018-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5027-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5036-1 ISOMETRICS
MECH-1-14.0 -REF 05CTP5039-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS0000-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS0000-2 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS0000-3 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS0000-4 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS0000-5 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7195-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7196-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7538-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7544-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7757-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7757-2 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7766-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7766-2 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7772-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7777-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7777-2 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7785-1 ISOMETRICS
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MECH-1-14.0 -REF 1ZFGS7785-2 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7797-1 ISOMETRICS
MECH-1-14.0 -REF 1ZFGS7544-2 ISOMETRICS

MECH-1-2.0

TIGERFLOW 

APPROVED 

FABRICATOR 

PACKAGE 

REV0.pdf APPROVED FABRICATOR APPLICATIONS 5/6/2011 APP

MECH-1-2.001

APPROVED 

FABRICATOR 

APPLICATION APPROVED FABRICATOR - CTG - 201

MECH-1-2.001

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR FUEL GAS 

COMPRESSOR - 310

MECH-1-2.001

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR WATER 

TREATMENT - 401

MECH-1-2.001

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR CHEM FEED 

SYSTEMS - 430

MECH-1-2.001

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR APPLICATION - 

FIRE PUMP - 535

MECH-1-2.02

APPROVED 

FABRICATOR 

APPLICATION

Application for Approved Fabricators 

Status - ECM - Braden - 110 APP

MECH-1-2.02

Quality Manual 

and Quality 

Control Plans

Quality Manual and Quality Control 

Plans APP
MECH-1-2.02 AZ ORG CHART AZ ORG CHART APP

MECH-1-2.02

BRADEN ORG 

CHART BRADEN ORG CHART APP

MECH-1-2.02

BRADEN/AZ 

CONTACT LIST BRADEN/AZ CONTACT LIST APP
MECH-1-2.02 FORM F-SC-24 FORM F-SC-24 APP

MECH-1-2.02

NAME OF 

TESTING 

AGENCY TO 

PERFORM NDT 

TESTING

NAME OF TESTING AGENCY TO 

PERFORM NDT TESTING APP

MECH-1-2.02

PROCEDURE I-

OP-04 PROCEDURE I-OP-04 APP

MECH-1-2.02

PROCEDURE P-

CC-11 PROCEDURE P-CC-11 APP

MECH-1-2.02

PROCEDURE P-

CC-12 PROCEDURE P-CC-12 APP

MECH-1-2.02

PROCEDURE 

QAP-002 PROCEDURE QAP-002 APP
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MECH-1-2.02

PROCEDURE 

QAP-034 PROCEDURE QAP-034 APP

MECH-1-2.02

RESPONSE TO 

PLAN CHECK 

COMMENTS RESPONSE TO PLAN CHECK COMMENTS APP

MECH-1-2.02

SERGIO 

RODRIGUEZ 

RESUME SERGIO RODRIGUEZ RESUME APP
MECH-1-2.02 WPS WPS APP

MECH-1-2.03

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR - COOLING 

TOWER - 225 APP

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION

CICSO - APPROVED FABRICATOR 

APPLICATION STATUS - 190 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CISCO - FBNR PLANT CERTIFICATION COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION

CISCO - STATEMENT OF EXPERIENCE-

AUG 2010 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CISCO CONTACT INFORMATION COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CISCO QA MANUAL - 2011 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 1 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 16 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 23 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 24 COMMENTS

MECH-1-2.04

APPROVED 

FABRICATOR 

APPLICATION

CISCO QA MANUAL - 2011 UNCTRL 

COPY COMMENTS

MECH-1-2.05

APPROVED 

FABRICATOR 

APPLICATION PMI - APPROVED FABRICATOR - PMI
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MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION

AUGUSTA FIBERGLASS APPLICATION 

FOR APPROVED FABRICATOR STATUS COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION AUGUSTA FIBERGLASS QC MANUAL COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION AUGUSTA FIBERGLASS ORG CHART COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION

CHEMICAL FEED SYSTEMS APPROVED 

FABIRICATOR ADD INFO COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION

EISENBACK APPLICTION FOR APPROVED 

FABRICATOR STAUS COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION EISENBACK ORG CHART COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION EISENBACK QC MANUAL COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION NEPTUNE ORG CHART COMMENTS
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MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION NEPTUNE TRB APP COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION NEPTUNE ORG CHART 2012 COMMENTS

MECH-1-2.06

APPROVED 

FABRICATOR 

APPLICATION WPS-PQR COMMENTS

MECH-1-2.07

APP FAB - GE - 

TURBINE 201-QC-002-001 GE ISO CERT

MECH-1-2.07

APP FAB - GE - 

TURBINE 201-QC-0003-001 GE Quality Manual

MECH-1-2.07

APP FAB - GE - 

TURBINE 201-QC-0004-001 GE Quality Vision

MECH-1-2.07

APP FAB - GE - 

TURBINE Application - GE Main Package

MECH-1-2.08

APP FAB - GE - 

GENERATOR 201-QC-0006-001 Brush ISO Cert

MECH-1-2.08

APP FAB - GE - 

GENERATOR 201-QC-0011-001 Brush Quality Manual

MECH-1-2.08

APP FAB - GE - 

GENERATOR Application - Brush Generator

MECH-1-2.09

APP FAB - GE - 

INTERCOOLER Application - Energyen Corp Intercooler

MECH-1-2.09

APP FAB - GE - 

INTERCOOLER

ENERGYEN DOC-INT-202 REV 4 WPSPQR 

with WELDING MAP
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MECH-1-2.09

APP FAB - GE - 

INTERCOOLER ENERGYEN ISO 9001-2008 Cert(English)

MECH-1-2.09

APP FAB - GE - 

INTERCOOLER

Letter of Cert - Unit 1 Intercooler 

Data_Package_PO410150611

MECH-1-2.10

APP FAB - GE - 

INTERCOOLER 

PIPING Application - HKR Intercooler Piping

MECH-1-2.10

APP FAB - GE - 

INTERCOOLER 

PIPING

HKR 4.QAM-004 ISO Quality 

Management Manual

MECH-1-2.10

APP FAB - GE - 

INTERCOOLER 

PIPING HKR  3.ISO 9001 Certificate

MECH-1-2.10

APP FAB - GE - 

INTERCOOLER 

PIPING

Letter of Cert - Unit 1 IC Ppg 

Qualification Book PO 410150924

MECH-1-2.11

APP FAB - GE - 

PCM

201-OM-0001-001 Koontz Wagner 

Quality Manual

MECH-1-2.11

APP FAB - GE - 

PCM Application - Koontz Wagner PCM

MECH-1-2.11

APP FAB - GE - 

PCM

KWCCOS ISO 9001 2008 Registration 

Certificate

MECH-1-2.12 APP FAB -PSI PSI - APP, CERTS, QA

MECH-1-3.0

2001-031 MCD-

001 MECHANICAL DESIGN CRITERIA 6/23/2011 APP
MECH-1-4.0 FPC-530 FIRE PROTECTION DESIGN BASIS 7/22/2011 COMMENTS
MECH-1-4.01 FPS-A FPS DEMAND AND LINE SIZING CALC - COMMENTS

MECH-1-5.0 600

SPECIFICATIONS FOR MECHANICAL 

COMMODITIES
8/25/2011

COMMENT

MECH-1-6.0 YP-000 UNDERGROUND YARD PIPING KEY PLAN
-

APP

MECH-1-6.0 YP-120

MECHANICAL UNDERGROUND YARD 

PIPING
-

APP

MECH-1-6.0 YP-130

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP
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MECH-1-6.0 YP-140

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP

MECH-1-6.0 YP-150

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP

MECH-1-6.0 YP-160

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP

MECH-1-6.0 YP-210

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP

MECH-1-6.0 YP-220

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP

MECH-1-6.0 YP-230

MECHANICAL UNDERGROUND YARD 

PIPING-PACKAGE 1 (CCW, CWS, FPS, 

FGS, INA, DWS, SWS, PWS, DWT, SDR)

-

APP
MECH-1-7.0 PC-001 PIPE CODE - APP
MECH-1-7.0 MLL-001 LINE LIST - APP

MECH-1-7.0 PS-260

PIPING AND INSTRUMENTATION 

DIAGRAM CWS - CIRCULATING WATER
-

APP

MECH-1-7.0 PS-261

PIPING AND INSTRUMENTATION 

DIAGRAM CWS - CIRCULATING WATER
-

APP

MECH-1-7.0 PS-270

PIPING AND INSTRUMENTATION 

DIAGRAM CCW - CLOSED COOLING 

WATER
-

APP

MECH-1-7.0 PS-271

PIPING AND INSTRUMENTATION 

DIAGRAM CCW - CLOSED COOLING 

WATER
-

APP

MECH-1-7.0 PS-360

PIPING AND INSTRUMENTATION 

DIAGRAM RWS - RECYCLE WATER 

STORAGE & FORWARDING
-

APP

MECH-1-7.0 PS-375

PIPING AND INSTRUMENTATION 

DIAGRAM DWT - DEMINERALIZED 

WATER TREATMENT MULTIMEDIA 

FILTERS

-

APP

MECH-1-7.0 PS-376

PIPING AND INSTRUMENTATION 

DIAGRAM DWT - DEMINERALIZED 

WATER TREATMENT REVERSE OSMOSIS

-

APP
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MECH-1-7.0 PS-380

PIPING AND INSTRUMENTATION 

DIAGRAM DWT - DEMINERALIZED 

WATER TREATMENT REVERSE OSMOSIS

-

APP

MECH-1-7.0 PS-381

PIPING AND INSTRUMENTATION 

DIAGRAM DWT - DEMINERALIZED 

WATER TREATMENT REVERSE OSMOSIS

-

APP

MECH-1-7.0 PS-390

PIPING AND INSTRUMENTATION 

DIAGRAM SWS - SERVICE WATER
-

APP

MECH-1-7.0 PS-400

PIPING AND INSTRUMENTATION 

DIAGRAM PWS - POTABLE WATER
-

APP

MECH-1-7.0 PS-401

PIPING AND INSTRUMENTATION 

DIAGRAM PWS - POTABLE WATER
-

APP

MECH-1-7.0 PS-410

PIPING AND INSTRUMENTATION 

DIAGRAM DWS - DEMINERALIZED 

WATER SYSTEM
-

APP

MECH-1-7.0 PS-411

PIPING AND INSTRUMENTATION 

DIAGRAM DWS - DEMINERALIZED 

WATER SYSTEM
-

APP

MECH-1-7.0 PS-412

PIPING AND INSTRUMENTATION 

DIAGRAM DWS - DEMINERALIZED 

WATER SYSTEM
-

APP

MECH-1-7.0 PS-470

PIPING AND INSTRUMENTATION 

DIAGRAM FPS - FIRE PROTECTION
-

APP

MECH-1-7.0 PS-471

PIPING AND INSTRUMENTATION 

DIAGRAM FPS - FIRE PROTECTION
-

APP

MECH-1-7.0 PS-560

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-561

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-562

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-563

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-564

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-565

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-566

PIPING AND INSTRUMENTATION 

DIAGRAM INA - INSTRUMENT AIR
-

APP

MECH-1-7.0 PS-650

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS  PRESSURE 

REGULATING STATION
-

APP

MECH-1-7.0 PS-651

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS 

COMPRESSOR 1A
-

APP
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MECH-1-7.0 PS-654

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS SCRUBBER 

UNIT NO 4&5
-

APP

MECH-1-7.0 PS-655

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS  SCRUBBER 

UNIT NO 2&3
-

APP

MECH-1-7.0 PS-656

PIPING AND INSTRUMENTATION 

DIAGRAM FGS - FUEL GAS SCRUBBER 

UNIT NO 1
-

APP
MECH-1-7.0 PS-657 - APP

MECH-1-7.0 PS-780

PIPING AND INSTRUMENTATION 

DIAGRAM AQA - AQUEOUS AMMONIA
-

APP

MECH-1-7.0 PS-950

PIPING AND INSTRUMENTATION 

DIAGRAM SDR - SANITARY DRAIN
-

APP

MECH-1-7.0 PS-960

PIPING AND INSTRUMENTATION 

DIAGRAM WDR - WASTE WATER DRAIN
-

APP

MECH-1-7.0 PS-961

PIPING AND INSTRUMENTATION 

DIAGRAM WDR - WASTE WATER DRAIN
-

APP

MECH-1-7.0 PS-962

PIPING AND INSTRUMENTATION 

DIAGRAM WDR - WASTE WATER DRAIN
-

APP

MECH-1-7.0 PS-963

PIPING AND INSTRUMENTATION 

DIAGRAM WDR - WASTE WATER DRAIN
-

APP

MECH-1-7.0 PS-970

PIPING AND INSTRUMENTATION 

DIAGRAM PDR - PLANT DRAINS
-

APP

MECH-1-7.0 PS-971

PIPING AND INSTRUMENTATION 

DIAGRAM PDR - PLANT DRAINS
-

APP

MECH-1-7.0 PS-972

PIPING AND INSTRUMENTATION 

DIAGRAM PDR - PLANT DRAINS
-

APP

MECH-1-7.0 PS-973

PIPING AND INSTRUMENTATION 

DIAGRAM PDR - PLANT DRAINS
-

APP

MECH-1-8.0 MD-001

MECHANICAL UNDERGROUND PIPING 

DETAILS
-

APP
MECH-1-9.0 660 CATHODIC PROTECTION - APP

MECH-1-GE

201-EE-0013-

001 PCM General Arrangement new ETA to be provided

MECH-1-GE 201-FP-0004-001

General Arrangement – CO2 Fire 

Suppression System new ETA to be provided

MECH-1-GE

201-GA-0001-

001

General Arrangement LMS100 Main 

Unit new ETA to be provided

MECH-1-GE

201-GA-0002-

001 General Arrangement Generator new ETA to be provided

MECH-1-GE

201-GA-0003-

001 General Arrangement Auxiliary Skid new ETA to be provided
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MECH-1-GE

201-GA-0003-

001

General Arrangement – CO2 Fire 

Suppression System new ETA to be provided

MECH-1-GE

201-GA-0004-

001

General Arrangement Intercooler 

System new ETA to be provided

MECH-1-GE

201-GA-0005-

001

General Arrangement Cooling Water 

Pump Skid new ETA to be provided

MECH-1-GE

201-GA-0006-

001 General Arrangement Plot Plan new ETA to be provided

MECH-1-GE

201-GA-0007-

001 General Arrangement VBV Stack new ETA to be provided

MECH-1-GE

201-ME-0004-

001 Installation Footprint LMS100 Main Unit new ETA to be provided

MECH-1-GE

201-ME-0034-

001 Filter House General Arrangement new ETA to be provided

MECH-1-GE

201-ME-0035-

001 Lift Arrangement new ETA to be provided
MECH-2 PRESSURE VESSELS

MECH-3-1.0

HEAT LOAD 

CALC HVAC -ADMIN
MECH-3-1.0 M-001 HVAC -ADMIN
MECH-3-1.0 M-003 HVAC -ADMIN
MECH-3-1.0 M-004 HVAC -ADMIN
MECH-3-1.0 M-201 HVAC -ADMIN
MECH-3-1.0 M-401 HVAC -ADMIN
MECH-3-1.0 M-402 HVAC -ADMIN
MECH-3-2.0 M-006 HVAC - COMPRESSOR BUILDING
MECH-3-2.0 M-203 HVAC - COMPRESSOR BUILDING
MECH-3-2.0 TITLE 24 HVAC - COMPRESSOR BUILDING

MECH-3-3.0 M-005 HVAC - WATER TREATMENT BUILDING

MECH-3-3.0 M-202 HVAC - WATER TREATMENT BUILDING

MECH-3-3.0 TITLE 24 HVAC - WATER TREATMENT BUILDING
STRUC- SF-015 CEMS FOUNDATION PLAN
STRUC- SF-029 TURBINE MAINTENANCE PADS

STRUC- SF-045 COOLING TOWER FOUNDATION PLAN

STRUC- SF-050 FUEL GAS HEATER FOUNDATION PLAN

STRUC- SF-055

CTG FUEL GAS FILTER/SEPERATION 

FOUNDATION PLAN

STRUC- SF-060

GAS YARD FUEL GAS 

FILTER/SEPERATION FOUNDATION 

PLAN

STRUC- SF-065

WATER TREATMENT PIPE SUPPORT 

FOUNDATIONS PLAN
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STRUC- SF-075

AMMONIA UNLOADING/STORAGE 

TANK FOUNDATION PLAN

STRUC- SF-105 DEMIN PUMPS FOUNDATION PLAN

STRUC- SF-120

RECYCLED WATER FORWARDING 

PUMPS FOUNDATION PLAN

STRUC- SF-125 SULFRIC ACID TANK FOUNDATION PLAN

STRUC- SF-130

GAS YARD SCRUBBER FOUNDATION 

PLAN

STRUC- SF-135

CONDENSATE COLLECTION SUMP 

FOUNDATION PLAN

STRUC- SF-150

PAD MOUNTED TRANSFORMER 

FOUNDATION PLAN
STRUC- SF-170 ISO PHASE PILING PLAN

STRUC- SF-175

CABLE TRAY SUPPORT FOUNDATIONS 

PLAN

STRUC- SF-180

MISCELLANEOUS PIPE SUPPORT 

FOUNDATIONS PLAN

STRUC- SF-205

GAS COMPRESSOR BUILDING 

FOUNDATION PLAN

STRUC- SF-210

SWITCHYARD STRUCTURES 

FOUNDATION PLAN

STRUC- ST-015 CTG ACCESS PLATFORMS

STRUC- ST-000 STEEL LOCATION PLAN
STRUC- ST-001 WATER TREATMENT PIPE SUPPORTS
STRUC- ST-005 CABLE TRAY SUPPORTS
STRUC- ST-010 MISCALLANEOUS PIPE SUPPORTS

STRUC- ST-301 TYPICAL STAIR SECTIONS AND DETAILS

STRUC- ST-020

CTG TRANSFORMER ACCESS 

PLATFORMS
STRUC- ST-025 UAT ACCESS PLATFORMS
STRUC- ST-035 CONTAINMENT ACCESS STAIRS
STRUC- ST-040 COOLING TOWER SUMP HANDRAIL

STRUC- ST-302

TYPICAL HANDRAIL SECTIONS AND 

DETAILS

STRUC- ST-303

TYPICAL GRATING SECTIONS AND 

DETAILS
STRUC- ST-305 TYPICAL CONNECTION DETAILS
STRUC- ST-306 TYPICAL BRACING DETAILS

STRUC SF-070

COOLING TOWER MCC/CHEMICAL FEED 

MODULE FOUNDATION PLAN

STRUC- WASTEWATER COMPOSITE SAMPLER
STRUC- COOLING TOWER VALVE HOUSE
STRUC- SANITARY LIFT STATION
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STRUC- CLOSED DOOLING WATER HEAD TANK

STRUC-

CLOSED COOLING WATER HEAT 

EXCHANGERS

STRUC-

CLOSED COOLING WATER PIPE 

SUPPORTS
STRUC- MAINENTANCE PADS/NOISE WALL

STRUC- WATER TREATMENT RECOVERY SUMP
STRUC- WATER WASH SKID (PCO)
STRUC- NOx WATER HEATER (PCO)

STRUC-1-AG-001

990A-01 rev2 - 

CBO APPROVED AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-001 B211316A-B MB AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-001

B211316A-B 

MB2 AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-001

B211316A-B 

MB3 AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-001

B211316A-B 

MB4 AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-001 M11078ACALC2 AGATE - ADMIN/CONTROL BLDG

STRUC-1-AG-002 MB11 AGATE -WATER TREATMENT BUILDING

STRUC-1-AG-002 MB12 AGATE -WATER TREATMENT BUILDING

STRUC-1-AG-002 MB13 AGATE -WATER TREATMENT BUILDING

STRUC-1-AG-002 MB14 AGATE -WATER TREATMENT BUILDING

STRUC-1-AG-002 PEMB CALC

STRUC-1-AG-002

STRUCTURAL 

ENGINNERING RESPONSE TO CALC

STRUC-1-AG-003 M11078ACALC2 CALC

STRUC-1-AG-003 MB21 AGATE -GAS COMPRESSOR BUILDING

STRUC-1-AG-003 MB22 AGATE -GAS COMPRESSOR BUILDING
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STRUC-1-AG-003 MB23 AGATE -GAS COMPRESSOR BUILDING

STRUC-1-AG-003 MB24 AGATE -GAS COMPRESSOR BUILDING

STRUC-1-AG-003 MB25 AGATE -GAS COMPRESSOR BUILDING

STRUC-1-1.0 SPEC 930 

SPECIFICATIONS FOR CAST IN PLACE 

CONCRETE - APP
STRUC-1-1.1 933 PRECAST CONCRETE - APP
STRUC-1-1.5 SPEC 936 SPECIFICATIONS FOR GROUTING - APP

STRUC-1-10.0 912C

AUGERED PRESSURE GROUTED 

DISPLACEMENT PILES 7/18/2011 APP

STRUC-1-10.01

PILES LOAD TEST 

PROGRAM PILES LOAD TEST PROGRAM 7/21/2011 APP

STRUC-1-10.02

MIX DESIGN FOR 

APGD TEST PILE 

GROUT

MIX DESIGN FOR APGD TEST PILE 

GROUT 7/21/2011 APP

STRUC-1-10.03

04-14-09 P-1 

Cylinder.pdf REFERENCE DOCUMENTS - APP

STRUC-1-10.03

04-14-09 P-2 

Cylinder.pdf REFERENCE DOCUMENTS - APP

STRUC-1-10.03

10-219 - Mix 

Design 

1412898.pdf REFERENCE DOCUMENTS - APP

STRUC-1-10.03

11-181D - Mix 

Design 

BRKV109M.pdf

MIX DESIGN FOR APGD TEST PILE 

GROUT - APP

STRUC-1-10.04

WCEP APGD Pile 

Load Test Report 

(Rev 1) 

WCEP APGD Pile Load Test Report (Rev 

1) - APP

STRUC-1-11.0 912B DRILLED PIERS 7/22/2011 APP

STRUC-1-12.000

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR PRE 

ENGINEERED BLDGS - 990

STRUC-1-12.001

APPROVED 

FABRICATOR 

APPLICATION

APPROVED FABRICATOR APPLICATION - 

BERKEL - 912C COND APP

STRUC-1-12.002

Approved 

Fabricator 1066 - Accordance Letter COMMENTS

STRUC-1-12.002

Approved 

Fabricator 1066 - Cover Letter (Whitlow) COMMENTS
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STRUC-1-12.002

Approved 

Fabricator 1066 - ROHN AISC Certification COMMENTS

STRUC-1-12.002

Approved 

Fabricator 1066 - ROHN Quality Manual COMMENTS

STRUC-1-12.002

Approved 

Fabricator 1066 - ROHN TRB Memo COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part1 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part2 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part3 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part4 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part5 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part6 COMMENTS

STRUC-1-12.002

Approved 

Fabricator

1066 - Whitlow Quality Assurance 

Manual_Part7 COMMENTS

STRUC-1-12.002

Approved 

Fabricator 1066 - Whitlow TRB Memo COMMENTS
STRUC-1-13.0 ST-300 TYPICAL BASEPLATE DETAILS -

STRUC-1-14.0 990

SPECIFICATIONS FOR PRE-ENIGNEERED 

BLDGS - COMMENTS
STRUC-1-15.0 940 STRUCTURAL STEEL - APP
STRUC-1-16.0 REPACKAGED VOID - SS

STRUC-1-17.0 SF-010

TEMPERING AIR FAN SKID FOUNDATION 

PLAN & SECTION -

STRUC-1-17.0 910P-03 

TEMPERING AIR FAN SKID FOUNDATION 

CALCULATION

STRUC-1-18.0 SF-005

AQUEOUS AMMONIA INJECTION SKID 

FOUNDATION PLAN & SECTION -

STRUC-1-18.0 910P-02

AMMONIA INJECTION SKID 

CALCULATIONS -

STRUC-1-19.0 910P-03 

TEMPERING AIR FAN SKID FOUNDATION 

CALCULATION - ss

STRUC-1-2.0 910M-01

FIREWATER PUMP ENCLOSURE 

CALCULATION - APP
STRUC-1-20.0 079B PILE CONNECTION CALCULATION - APP

STRUC-1-21.0

WCEP_F300_RE

VA_PileDetails.p

df PILE DETAILS BERKEL - APP

STRUC-1-21.0

WCEP_F301_RE

VA_PileRepairDe

tails.pdf PILE DETAILS BERKEL - APP
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STRUC-1-21.0

WCEP-

M01skh99.1-

2011-09-30.pdf PILE DETAILS BERKEL - APP
STRUC-1-22.0 REPACKAGED VOID - SS
STRUC-1-23.0 SF-020 ECM FOUNDATION ISOMETRIC - APP
STRUC-1-23.0 SF-021 ECM FOUNDATION PILING PLAN APP
STRUC-1-24.0 REPACKAGED VOID - SS
STRUC-1-25.0 910P-01 ECM FOUNDATION CALCULATION - APP

STRUC-1-25.0 SF-022 ECM FOUNDATION PLAN AND SECTION - APP

STRUC-1-25.0 SF-023 ECM FOUNDATION ANCHOR ROD PLAN - APP

STRUC-1-25.0 SF-024

ECM FOUNDATION SECTIONS AND 

DETAILS - APP
STRUC-1-26.0 REPACKAGED VOID - SS
STRUC-1-27.0 REPACKAGED VOID - SS

STRUC-1-28.0 SF-030

INTERCOOLER CTG AND AUXILIARY SKID 

FOUNDATION ISOMETRIC APP

STRUC-1-29.0 SF-031

INTERCOOLER FOUNDATION PILING 

PLAN APP

STRUC-1-3.0

WALNUT CREEK 

SEISMIC

STRUCTURAL CALCULATIONS - SKID 

STABILITY ANALYSIS - APP
STRUC-1-30.0 SF-032 CTG FOUNDATION PILING PLAN APP
STRUC-1-30.0 SF-033 AUX SKID PILING PLAN APP
STRUC-1-31.0 SF-034 INTERCOOLER FOUNDATION PLAN APP

STRUC-1-31.0 SF-035

INTERCOOLER FOUNDATION SECTION 

AND DETAILS APP

STRUC-1-31.0 SF-036

INTERCOOLER FOUNDATION SECTION 

AND DETAILS APP

STRUC-1-31.0 910A-02

INTERCOOLER FOUNDATION 

CALCULATIONS APP
STRUC-1-31.0 HOLDS LIST REFERENCE DOCUMENTS APP

STRUC-1-32.0 SF-037 CTG FOUNDATION PLAN APP

STRUC-1-32.0 SF-038

CTG FOUNDATION ANCHOR ROD 

LAYOUT APP

STRUC-1-32.0 SF-039

CTG FOUNDATION SECTION AND 

DETAILS APP

STRUC-1-32.0 SF-040

AUX SKID FOUNDATION PLAN, 

SECTIONS AND DETAILS APP

STRUC-1-32.0 910A-01 CTG FOUNDATION CALCULATIONS APP
STRUC-1-33.0 SF-026 GSU PILING PLAN - APP

STRUC-1-33.0 910G-01

GENERATOR STEP UP TRANSFORMER 

PILE DESIGN CALCULATION - APP
STRUC-1-33.1 910G-01F CALC APP

STRUC-1-33.1 SF-027

GSU FOUNDATION PLANS AND 

SECTIONS - REFERENCE ONLY - APP
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STRUC-1-33.1 SF-028

GSU FOUNDATION PLANS AND 

SECTIONS - REFERENCE ONLY - APP

STRUC-1-34.0 SF-011

PCM FOUNDATION PLAN SECTIONS 

AND DETAILS - APP
STRUC-1-34.0 910R-03 PCM VAULT CALCULATION - APP

STRUC-1-35.0 SF-095

WASTE WATER STORAGE TANK 

FOUNDATION PILING PLAN DRAWING - APP

STRUC-1-35.0 910Q-02 WASTE WATER TANK MAT & PILES CALC - APP

STRUC-1-36.0

WCEP-

M04SKH99-9012-

02-01 certified PILE CAGES APP

STRUC-1-36.0

WCEP-

M03skh99.1-

2011-12-05 

certified.pdf PILE CAGES - APP

STRUC-1-36.0

20111206 Out of 

Tolerance Piles 

Plan.pdf PILE CAGES - APP

STRUC-1-36.0

20111206 Out of 

Tolerance 

Piles.xlsx PILE CAGES APP

STRUC-1-36.0

RESPONSE TO 

COMMENTS - 

PILE CAGES.docx PILE CAGES APP

STRUC-1-37.0 SF-080

OIL/WATER SEPARATOR FOUNDATION 

PLAN - APP

STRUC-1-37.0 910R-01

OIL/WATER SEPARATOR FOUNDATIONS 

CALCULATION - APP

STRUC-1-38.0 SF-081

CTG DRAINS TANK FOUNDATION PLAN  

& SECTION - APP

STRUC-1-38.0 910R-02

CTG DRAINS TANK FOUNDATIONS 

CALCULATION - APP

STRUC-1-39.0 SF-096

WASTE WATER STORAGE TANK 

FOUNDATION PLAN 12/13/2011 APP

STRUC-1-4.0 SF-002

FIREWATER PUMP ENCLOSURE 

FOUNDATION - APP

STRUC-1-4.1 SF-300 ANCHOR BOLT DETAILS - COMMENTS
STRUC-1-4.2 SF-000 - REF
STRUC-1-4.3 SF-301 TYPICAL CONCRETE DETAILS 8/8/2011 COMMENTS
STRUC-1-40.0 20111219 PILE LACKING TORQUE APP

STRUC-1-40.0

QCS_PN_85-

2698G EVALUATION OF APGD PILES COND APP

Page 41 of 46 4/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - COND. APPROVAL

BLUE - SUBMITTED

PINK - CRITICAL

GRAY - SUPERSEDEDCONDITION OF 

CERTIFICATION

PACKAGE NUMBER

DRAWING 

NUMBER DRAWING TITLE

KIEWIT FORE-CASTED 

SUBMITTAL DATE STATUS

STRUC-1-41.0 SF-155

5KV SWITCHGEAR BUILDING 

FOUNDATION PLAN COND APP

STRUC-1-41.0

5KV BUILDING 

FOUNDATION 

CALC 5KV BUILDING FOUNDATION CALC COND APP

STRUC-1-42.0 SF-018

UNIT AUX TRANSFORMER FOUNDATION 

PLAN AND SECTIONS APP

STRUC-1-42.0 SF-019

UNIT AUX TRANSMFORMER 

FOUNDATION ELEVATION AND DETAILS APP
STRUC-1-42.0 910G-02 UAT FOUNDATION CALCULATION APP

STRUC-1-43.0 SF-100

DEMIN WATER TANK FOUNDATION 

PLAN APP

STRUC-1-43.0 SF-110

TREATED WATER TANK FOUNDATION 

PLAN APP

STRUC-1-43.0 SF-115

RECYCLE WATER TANK FOUNDATION 

PLAN APP

STRUC-1-43.0 910Q-01

STORAGE TANK FOUNDATION 

CALCULATION APP

STRUC-1-44.0 SF-200

ADMINISTRATION/CONTROL/WAREHO

USE BUILDING FOUNDATION PLAN APP

STRUC-1-44.0 990A-01

ADMINISTRATION/CONTROL/WAREHO

USE BUILDING FOUNDATION PLAN CALC APP

STRUC-1-45.0

TRENCH AND 

FOUNDATION 

SUBGRADE TRENCH AND FOUNDATION SUBGRADE COMMENTS

STRUC-1-46.0 911A-02

WATER TREATMENT ELECTIRCLA 

MODULE FOUNDATION APP

STRUC-1-46.0 SF-165

WATER TREATMENT ELECTIRCLA 

MODULE FOUNDATION APP

STRUC-1-47.0 SF-097

FIRE WATER STORAGE TANK 

FOUNDATION COMMENTS

STRUC-1-47.0 910Q-03

FIRE WATER STORAGE TANK 

FOUNDATION CALC COMMENTS

STRUC-1-48.0 SF-070

COOLING TOWER  BASIN FOUNDATION 

PLAN COMMENTS

STRUC-1-48.0 SF-071

COOLING TOWER SECTION AND 

DETAILS COMMENTS

STRUC-1-48.0 910C-01 CALC COMMENTS

STRUC-1-49.0 SF-195

WATER TREAMENT BUILDING 

FOUNDATION PLAN COMMENTS

STRUC-1-49.0 SF-196

WATER TREAMENT BUILDING 

FOUNDATION PLAN COMMENTS

STRUC-1-49.0 SF-197

WATER TREAMENT BUILDING 

FOUNDATION PLAN COMMENTS
STRUC-1-49.0 990B-01 WTB CALC COMMENTS
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STRUC-1-50.0 SF-094 WASTE WATER SAMPLE SUMP
STRUC-1-50.0 940R-06 WASTE WATER SAMPLE SUMP CALC
STRUC-1-51.0 SF-074 COOLING TOWER SUMP   APP - NOTE
STRUC-1-51.0 SF-075 COOLING TOWER SUMP   APP - NOTE
STRUC-1-51.0 SF-076 COOLING TOWER SUMP   APP - NOTE
STRUC-1-51.0 910C-02 COOLING TOWER SUMP   APP - NOTE

STRUC-1-52.0 SF-085

GAS COMPRESSOR DRAINS TANK 

FOUNDATION PLAN COMMENTS

STRUC-1-52.0 910D-05 Calculation COMMENTS

STRUC-1-53.0 SF-090

AIR RECEIVER/CCW PUMP 

FOUNDATION PLAN

STRUC-1-53.0 910R-05 CALC

STRUC-1-54.0 ST-030

-5KV SWITCHGEAR BUILDING ACCESS 

PLATFORM

STRUC-1-54.0 ST-031

-5KV SWITCHGEAR BUILDING ACCESS 

PLATFORM

STRUC-1-54.0 9.41E-02 CALC

STRUC-1-55.0 SF-101

DEMINERALIZED WATER FORWARDING 

PUMP SKID FOUNDATION

STRUC-1-55.0 910R-09 CALC

STRUC-1-56.0 SF-116

RECYCLE WATER FORWARDING PUMPS 

FOUNDATION

STRUC-1-56.0 910R-10 CALC

STRUC-1-5.0 54051A

CONCRET MIX - ROBERTSON'S (4500 

PSI) - APP

STRUC-1-5.1 628111

CONCRETE MIX - ROBERTSON'S (4000 

PSI) - APP
STRUC-1-5.2 CONCRETE MIX - ROBERTSON'S - APP

STRUC-1-5.3

CONCRETE MIX 

DESIGN

CONCRETE MIX - LEHIGH HEIDELBERG 

CEMENT GROUP - APP

STRUC-1-5.4

CONCRETE MIX 

DESIGN COOLING TOWER MIX DESIGN

STRUC-1-6.0

TEMP TRAILER 

TIE DOWNS TEMP TRAILER TIE DOWNS - COND APP

STRUC-1-6.1

CONST TRAILERS 

PKG 1 CONST TRAILERS PKG 1 - LAYDOWN 7/29/2011 APP

STRUC-1-6.1

DESIGN 

CALCULATIONS DESIGN CALCULATIONS 7/29/2011 APP
STRUC-1-6.1 F1 PAD/PIER/ANCHOR DESIGN 7/29/2011 APP
STRUC-1-6.1 F2 PAD/PIER/ANCHOR DESIGN 7/29/2011 APP
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STRUC-1-6.1 F3 PAD/PIER/ANCHOR DESIGN 7/29/2011 APP

STRUC-1-6.1

SKM-2010031-

ME-004 revA

OFFICE TRAILER LAYOUT SUBMITTED 

FOR REFERENCE 7/29/2011 APP

STRUC-1-6.2

CONST TRAILERS 

PKG 2

CONSTRUCTION TRAILERS PKG 2 - 

DECKING - APP

STRUC-1-6.2

Deck 

Calculations Deck Calculations - APP
STRUC-1-6.2 Deck Drawings Deck Drawings - APP

STRUC-1-6.3

Offsite office complex submittal 

carifications APP

STRUC-1-6.3 12-8-2011DS

OFFICE TRAILER LAYOUT SUBMITTED 

FOR REFERENCE APP

STRUC-1-6.3 12 -4- 2011 VERTICAL AD LATERAL SUPPORT PLAN APP

STRUC-1-6.3 12 - 4- 2011 PACIFIC CONSULTING ENGINEERS CALC APP

STRUC-1-6.3

2010-031-CD-

041 FOR REFERENCE APP

STRUC-1-6.3 12-1-2011DS WORK DECK DRAWINGS APP

STRUC-1-6.3 11 -16- 2011 WORK DECK CALC APP

STRUC-1-6.3 RAMP AND STAIR PLANS APP

STRUC-1-6.3 2011 -09- 30

STRUCUTURAL CALCS- HANDICAP RAMP 

AND DECK APP

STRUC-1-6.3 F3 APP

STRUC-1-6.3 DESIGN CALCULATIONS APP

STRUC-1-6.3 DOH REGISTRATIONS FOR WCEP 7-PLEX APP

STRUC-1-6.4

CONSTRUCTION 

TRAILERS ADDITIONAL SINGLE WIDE APP
STRUC-1-6.5 RST 12019 - Fndn Drawing COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer RST 12019 - Fndn Calculations COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer Mobile Mini Registration Car COMMENTS
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STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer Brochure-Mobile_Offices COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer

Mobile Mini 12x60 DRY (2 Office) Serial 

AM60SYW0109 COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer Office Trailer Layout - Mobil Mini COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer

STAIRS - COMPLETE ACCESS OSHA 

SEALED CA COMMENTS

STRUC-1-6.5

Construction 

Trailer - 

additioanl off 

site office trailer SKIRTING DETAIL FOR TRAILER COMMENTS

STRUC-1-6.6

CONSTRUCTION 

TRAILER - ADD 6 

WIDE ME-004 APP

STRUC-1-7.0 SDC-001 STRUCTURAL DESIGN CRITERIA - APP

STRUC-1-8.0

COOLING 

TOWER DESIGN 

MEMO COOLING TOWER DESIGN MEMO - SS

STRUC-1-9.0 SN-000

STRUCTURAL  NOTES, LEGEND, AND 

ABBREVIATIONS - COMMENTS

STRUC-1-9.0 SN-001

STRUCTURAL  NOTES, LEGEND, AND 

ABBREVIATIONS - COMMENTS

STRUC-1-GE

201-DA-0008-

001 Main Unit Anchor Bolt Calculations

STRUC-1-GE

201-EE-0014-

001

STRUC-1-GE

201-EP-0003-

001

Plan and Elevation Main Turbine 

Terminal Box

STRUC-1-GE

201-EP-0004-

001

Plan and Elevation Auxiliary Skid 

Terminal Box

STRUC-1-GE

201-EP-0005-

001

Plan and Elevation Intercooler Terminal 

Box

STRUC-1-GE

201-EP-0006-

001 Plan and Elevation Lineside Cubicle
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STRUC-1-GE
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Attachment C-2 – Master Drawing List (TSE-1)



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - CONDITIONAL APPROVAL

BLUE - SUBMITTED

CONDITION OF 

CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT FORE-

CASTED 

SUBMITTAL 

DATE STATUS

TSE-5-2.0 Design Basis Memo Design Basis Memo - REF

TSE-5-3.0 PDS-500

SWITCHYARD GENERAL ARRANGEMENT 

DRAWING REF

TSE-5-3.0 PDS-501

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - INTERCONNECT 

MONOPOLE REF

TSE-5-3.0 PDS-502

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - MAIN AND UNIT 01 

BREAKERS REF

TSE-5-3.0 PDS-503

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - UNIT 02 BREAKER REF

TSE-5-3.0 PDS-504

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - UNIT 03 BREAKER REF

TSE-5-3.0 PDS-505

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - UNIT 04 BREAKER REF

TSE-5-3.0 PDS-506

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - UNIT 05 BREAKER REF

TSE-5-3.0 PDS-507

SWITCHYARD DETAIL 

ARRANGEMENT & ELEVATION 

DRAWING - AUXILIARY 

TRANSFORMER BREAKERS REF
TSE-5-3.0 PDS-508 ASSEMBLIES REF
TSE-5-3.0 PDS-509 BILL OF MATERIAL REF

TSE-5-4.0 PDT-800

SWITCHYARD PLAN AND PROFILE 

DRAWING

TSE-5-5.0 PDS-730

MONOPOLE DRILLED PIER 

FOUNDATION DRAWING

TSE-5-5.0 PDS-731

H-FRAME DRILLED PIER 

FOUNDATION DRAWING

TSE-5-5.0 PDS-732

SWITCHYARD BREAKER 

FOUNDATION DRAWING

TSE-5-5.0 PDS-733

SWITCHYARD DISCONNECT SWITCH 

SUPPORT FOUNDATION DRAWING

TSE-5-5.0 PDS-734

SWITCHYARD CTPT METERING UNIT 

SUPPORT AND BUS SUPPORT 

FOUNDATION DRAWING

TSE-5 SPEC 1066 Switchyard Structures and Equipment 10/25/2011

TSE- SPEC 1054 High Voltage Breakers 11/5/2011

TSE- SPEC 1057 Switchyard Protective Relay Panels 11/21/2011

TSE- PDS-515 SWITCHYARD BILL OF MATERIAL DRAWING
TSE- SPEC 1071 Switchyard Metering and CAISO RIG 3/6/2012

TSE- PDS-010 SWITCHYARD THREE-LINE DIAGRAM
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Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD - APPROVED

GREEN - CONDITIONAL APPROVAL

BLUE - SUBMITTED

CONDITION OF 

CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT FORE-

CASTED 

SUBMITTAL 

DATE STATUS

TSE- PDS-011 SWITCHYARD THREE-LINE DIAGRAM
TSE- PDS-012 SWITCHYARD THREE-LINE DIAGRAM
TSE- PDS-013 SWITCHYARD THREE-LINE DIAGRAM
TSE- PDS-014 SWITCHYARD THREE-LINE DIAGRAM
TSE- PDS-015 SWITCHYARD THREE-LINE DIAGRAM

TSE-

APPROVED FABRICATOR 

APPLICATION APPROVED FABRICATOR APPLICATION
TSE-5 CALC Monopole Foundation

TSE-5 CALC H-Frame Structure Foundation

TSE-5 CALC Circuit Breaker Foundation

TSE-5 CALC

Bus and Equipment Support 

Foundations

TSE-5 CALC Grounding (included in ELE with plant)

TSE-5 CALC Conductor Sag and Tension

TSE-5-VENDOR DWGS F.1054

Breaker plan and section view and 

bushing arrangement F.1054

TSE-5-VENDOR DWGS F.1066 Monopole structure calculations

TSE-5-VENDOR DWGS F.1066 Monopole structure fabrication drawings

TSE-5-VENDOR DWGS F.1066

H-frame structure calculations and 

fabrication drawing

TSE-5-VENDOR DWGS F.1066

Bus support structures calculations and 

fabrication drawingz

TSE-5-VENDOR DWGS F.1066

Switch stand structures calculations and 

fabrication drawings

TSE-5 SPEC 1024 Drilled Pier for Switchyard Structures
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Attachment C-3 – Copies of Transmittals to CBO















































































































































Transmittal Form
Transmittal Number: CBO-0458 Date: 3/22/2012

Comments:

Brian Sachse will replace Jimmy Hollison as PMI's CWI for WCEP.  The submittal has been updated with the 
current certification.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATOR - PMIRev 2MECH-1-2.05

3/29/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

PMI APPROVED FABRICATOR APPLICATION 2 3/22/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0458

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, 

ou=REMOTE, ou=KPD, ou=USERS, 

cn=Shirley.Deal,

email=Shirley.Deal@kiewit.com

Date: 2012.03.22 10:02:25 -05'00'



Transmittal Form
Transmittal Number: CBO-0459 Date: 3/22/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: WASTE WATER SAMPLE SUMPRev 1STRUC-1-50.0

4/12/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-50.0

CBO Group Description:

WASTE WATER SAMPLE SUMP

CBO Group Rev:

1

REVISED PLANS, SECTION A-A, B-B, ADDED NOTES 10, 11 AND 12 PER CBO COMMENTS

SF-094 WASTE WATER SAMPLE SUMP FOUNDATION AND GRATING PLAN, SECTION AND 
ELEVATION

1 3/22/2012

940R-06 WASTE WATER SAMPLE SUMP CALC 1 3/22/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0459

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.22 13:03:43 -05'00'



Transmittal Form
Transmittal Number: CBO-0460 Date: 3/23/2012

Comments:

As requested, the Approved Fabricator Application has been revised to reflect Brian Sachse.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATOR - PMIRev 3MECH-1-2.05

3/30/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

PMI APPROVED FABRICATOR APPLICATION 3 3/22/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0460

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.23 08:00:31 -05'00'



Transmittal Form
Transmittal Number: CBO-0461 Date: 3/23/2012

Comments:

Reference drawings listed were previously submitted, and not included in this package

This submittal supersedes the previous one.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: DUCT BANK LAYOUTRev 7ELEC-1-21.0

4/6/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 32010-031Project No: Transmittal Number: CBO-0461



Transmittal Form

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-21.0

CBO Group Description:

DUCT BANK LAYOUT

CBO Group Rev:

7

ADDED E1200 & E1201

ED-133 ELECTRICAL DUCT BANK LAYOUT CTG #01 & PCM AREA 3 3/23/2012

ADDED E1095 THRU E1098 FOR WATER WASH SKID, ADDED SECTION B

ED-134 ELECTRICAL DUCT BANK LAYOUT CTG #01 & PCM AREA 2 1/18/2012

ADDED 2200 & 2201

ED-143 ELECTRICAL DUCT BANK LAYOUT CTG #02 & PCM AREA 4 3/23/2012

ADDED E3200 & E3201

ED-144 ELECTRICAL DUCT BANK LAYOUT CTG #03, PCM & ADMIN/CONTROL BUILDING 
AREA

3 3/23/2012

ADDED E3095 THRU E3098 FOR WATER WASH SKID, ADDED SECTION B

ED-153 ELECTRICAL DUCT BANK LAYOUT ADMIN/CONTROL BUILDING AREA 2 1/18/2012

ADDED E4200 & E4201

ED-154 ELECTRICAL DUCT BANK LAYOUT CTG #04, PCM, WAREHOUSE & WATER 
TREATMENT BUILDING AREA

4 3/23/2012

ADDED E5200 & E5201, REMOVED SECTION CALLOUT & SHOWN TURNOUT

ED-164 ELECTRICAL DUCT BANK LAYOUT CTG #05, PCM, & FIRE PUMP MODULE AREA 4 3/23/2012

REMOVED TEMPORARY END POINT & RELEASED HOLDS #035 & #036

ED-231 ELECTRICAL DUCT BANK LAYOUT CTG #01 AREA 3 3/19/2012

REVISED STUB UP LOCATIONS AT 01-CTG-SKD-02 & 01-CEM-CTG-01 & REVISED STUB LOCATIONS FOR E1045, E1046 & E1047 

PER RFI #0085

ED-232 ELECTRICAL DUCT BANK LAYOUT CTG #01 AREA 3 3/19/2012

REVISED CONDUIT STUB UP LOCATION

ED-234 ELECTRICAL DUCT BANK LAYOUT CTG #01 & SWITCHYARD AREA 2 1/11/2012

REMOVED TEMPORARY END POINT & RELEASED HOLDS #035 & #036

ED-241 ELECTRICAL DUCT BANK LAYOUT CTG #02 AREA 3 3/19/2012

REVISED STUB UP LOCATIONS AT 02-CTG-SKD-02 & 02-CEM-CTG-01, REMOVED TEMPORARY END POINT & RELEASED HOLDS 

#035 & #036

ED-242 ELECTRICAL DUCT BANK LAYOUT CTG #02 & #03 AREA 3 3/19/2012

REVISED CONDUIT STUB UP LOCATION

ED-244 ELECTRICAL DUCT BANK LAYOUT CTG #02, #03 & SWITCHYARD AREA 2 1/11/2012

REVISED STUB UP LOCATIONS AT 03-CTG-SKD-02 & 03-CEM-CTG-01

ED-251 ELECTRICAL DUCT BANK LAYOUT CTG #03 AREA 3 3/19/2012

REMOVED TEMPORARY END POINT & RELEASED HOLDS #035 & #036

ED-252 ELECTRICAL DUCT BANK LAYOUT CTG #04 AREA 3 3/19/2012

REVISED E3137 STUB UP LOCATION

ED-253 ELECTRICAL DUCT BANK LAYOUT CTG #03 & SWITCHYARD AREA 3 2/28/2012

REVISED E4137 STUB UP LOCATION

ED-254 ELECTRICAL DUCT BANK LAYOUT CTG #04 & SWITCHYARD AREA 2 2/28/2012

REVISED STUB UP LOCATIONS AT 04-CTG-SKD-02 & 04-CEM-CTG-01, REMOVED TEMPORARY END POINT & RELEASED HOLDS 

#035 & #036

ED-261 ELECTRICAL DUCT BANK LAYOUT CTG #04 & #05 AREA 3 3/19/2012

REVISED STUB UP LOCATIONS AT 05-CTG-SKD-02 & 05-CEM-CTG-01

ED-262 ELECTRICAL DUCT BANK LAYOUT CTG #05 AREA 3 3/19/2012

REVISED CONDUIT STUB UP LOCATION

ED-263 ELECTRICAL DUCT BANK LAYOUT CTG #04, #05 & SWITCHYARD AREA 2 1/11/2012

REVISED E5137 STUB UP LOCATION

ED-264 ELECTRICAL DUCT BANK LAYOUT CTG #05 & SWITCHYARD AREA 3 2/28/2012

ED-001 REFERENCE 3/23/2012

Page 2 of 32010-031Project No: Transmittal Number: CBO-0461



Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

ED-002 REFERENCE 3/23/2012

ED-900 REFERENCE 3/23/2012

ED-901 REFERENCE 3/23/2012

EE-001 REFERENCE 3/23/2012

Page 3 of 32010-031Project No: Transmittal Number: CBO-0461

for

Matthew.Thoma

s

Digitally signed by Matthew.Thomas 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Matthew.Thomas, 

email=Matthew.Thomas@kiewit.com

Date: 2012.03.23 13:20:35 -05'00'



Transmittal Form
Transmittal Number: CBO-0462 Date: 3/23/2012

Comments:

Reference drawings listed were previously submitted, and not included in this package

This submittal supersedes the previous one.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: DUCT BANK LAYOUT WATER TREATMENT BUILDING AREARev 1ELEC-1-43.0

4/6/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-43.0

CBO Group Description:

DUCT BANK LAYOUT WATER TREATMENT B

CBO Group Rev:

1

ADDED E5200 & E5201, ADDED CALLOUTS FOR E5079 THRU E5081

ED-163 ELECTRICAL DUCT BANK LAYOUT WATER TREATMENT BUILDING AREA 1 3/23/2012

ED-001 REFERENCE 3/23/2012

ED-002 REFERENCE 3/23/2012

ED-900 REFERENCE 3/23/2012

ED-901 REFERENCE 3/23/2012

EE-001 REFERENCE 3/23/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0462

FOR

Matthew.Tho

mas

Digitally signed by Matthew.Thomas 

DN: dc=com, dc=KIEWITPLAZA, 

ou=REMOTE, ou=KPD, ou=USERS, 

cn=Matthew.Thomas,

email=Matthew.Thomas@kiewit.com

Date: 2012.03.23 13:21:33 -05'00'











Transmittal Form
Transmittal Number: CBO-0467 Date: 3/26/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: TEMPERING AIR FAN SKID FOUNDATION PLAN & SECTIONRev 2STRUC-1-17.0

4/13/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-17.0

CBO Group Description:

TEMPERING AIR FAN SKID FOUNDATION PL

CBO Group Rev:

2

RELEASED HOLD #014, REVISED PLAN, SECTION A-A, NOTE 9 AND QUANTITIES

SF-010 TEMPERING AIR SKID FOUNDATION PLAN AND SECTION 1 3/23/2012

910P-03 Calculation 3/26/2012

Response to Plan Check 
Comments

for STRUC 1-19.0 (REV0) 3/26/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0467

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.26 14:07:19 -05'00'



Transmittal Form
Transmittal Number: CBO-0468 Date: 3/26/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: HVAC - ADMIN BUILDINGRev 0MECH-3-1.0

4/9/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

HEAT LOAD CALCS DME SIGNED 3/26/2012

M-001 COVER SHEET 3/26/2012

M-003 T-24-M-003 3/26/2012

M-004 T-24-M-004 3/26/2012

M-201 CONTROL BUILDING-M-201 3/26/2012

M-401 DETAILS-M-401 3/26/2012

M-402 DETAILS-M-402 3/26/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0468

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.26 16:07:10 -05'00'



Transmittal Form
Transmittal Number: CBO-0469 Date: 3/26/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: HVAC - COMPRESSOR BUILDINGRev 0MECH-3-2.0

4/9/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

HEAT LOAD CALCS DME SIGNED - REFERENCE 3/26/2012

M-006 T-24-M-006 3/26/2012

M-203 GAS COMPRESSOR BULDING-M-203 3/26/2012

TITLE 24 GAS COMPRESSOR BUILDING - REFERENCE 3/26/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0469

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.26 16:07:22 -05'00'



Transmittal Form
Transmittal Number: CBO-0470 Date: 3/26/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: HVAC - WATER TREATMENT BUILDINGRev 0MECH-3-3.0

4/9/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

HEAT LOAD CALCS DME SIGNED - REFERENCE 3/26/2012

M-005 T-24-M-005 3/26/2012

M-202 WATER TREATMENT-M-202 3/26/2012

TITLE 24 WATER TREATMENT BUILDING - REFERENCE 3/26/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0470

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.26 16:07:33 -05'00'



Transmittal Form
Transmittal Number: CBO-0471 Date: 3/27/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATORS - GE -TURBINERev 0MECH-1-2.07

4/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

201-QC-0002-001 GE ISO Cert 3/27/2012

201-QC-0003-001 GE Quality Manual 3/27/2012

201-QC-0004-001 GE Quality Vision 3/27/2012

Approved Fabricator 
Application

GE Main Package 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0471

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.27 13:31:47 -05'00'



Transmittal Form
Transmittal Number: CBO-0472 Date: 3/27/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATORS - GE - GENERATORRev 0MECH-1-2.08

4/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

201-QC-0006-001 Brush ISO Cert 3/27/2012

201-QC-0011-001 Brush Quality Manual 3/27/2012

Approved Fabricator 
Application

Brush Generator 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0472

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.27 13:32:38 -05'00'



Transmittal Form
Transmittal Number: CBO-0473 Date: 3/27/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATORS - GE - INTERCOOLERRev 0MECH-1-2.09

4/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Approved Fabricator 
Application

Energyen Corp Intercooler 3/27/2012

ENERGYEN DOC-INT-
202 REV 4 WPSPQR

 with WELDING MAP 3/27/2012

ENERGYEN ISO 9001-
2008

Certificate (English) 3/27/2012

Letter of Certificate Unit 1 Intercooler Data_Package_PO410150611 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0473

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.27 13:32:51 -05'00'



Transmittal Form
Transmittal Number: CBO-0474 Date: 3/27/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATOR - GE - INTERCOOLER PIPINGRev 0MECH-1-2.10

4/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Approved Fabricator 
Application

HKR Intercooler Piping 3/27/2012

HKR  3.ISO 9001 Certificate 3/27/2012

HKR 4.QAM-004 ISO Quality Management Manual 3/27/2012

Letter of Certificate Unit 1 IC Ppg Qualification Book PO 410150924 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0474

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.03.27 13:33:14 -05'00'



Transmittal Form
Transmittal Number: CBO-0475 Date: 3/27/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: APPROVED FABRICATOR - GE - PCMRev 0MECH-1-2.11

4/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

201-OM-0001-001  Koontz Wagner Quality Manual 3/27/2012

Approved Fabricator 
Application

Koontz Wagner PCM 3/27/2012

KWCCOS ISO 9001 2008 Registration Certificate 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0475

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, 

ou=REMOTE, ou=KPD, ou=USERS, 

cn=Shirley.Deal,

email=Shirley.Deal@kiewit.com

Date: 2012.03.27 13:33:31 -05'00'



Transmittal Form
Transmittal Number: CBO-0476 Date: 3/27/2012

Comments:

PLEASE EXPEDITE

The documents have been previously reviewed as part of STRUC-1-44.0.  The approved calculation is attached.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: Agate – Admin/Control Bldg StructuralRev 0STRUC-1-AG-001

4/3/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

990A-01 rev2 - CBO 
APPROVED

Calculation 3/27/2012

B211316A-B MB1 CONTROL BUILDING 3/27/2012

B211316A-B MB2 CONTROL BUILDING 3/27/2012

B211316A-B MB3 CONTROL BUILDING 3/27/2012

B211316A-B MB4 CONTROL BUILDING 3/27/2012

M11078ACALC2 Calculation 3/27/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0476

for
Chris Anderson

Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.27 16:36:30 -05'00'



Transmittal Form
Transmittal Number: CBO-0477 Date: 3/28/2012

Comments:

THESE DRAWINGS ARE BEING ISSUED TO THE CBO FOR REFEENCE ONLY.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL INTERCONNECTSRev 0ELEC-1-50.0

4/30/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-50.0

CBO Group Description:

ELECTRICAL INTERCONNECTS

CBO Group Rev:

0

ISSUED FOR CONSTRUCTION

EI-013A ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-SWG-01A/B 5KV SWITCHGEAR 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-013B ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-SWG-01A/B 5KV SWITCHGEAR 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-014A ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01A 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-014B ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01A 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-014C ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01A 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-017A ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01B 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-017B ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01B 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-017C ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-MCC-01B 5KV MCC 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-020 ELECTRICAL INTERCONNECT DRAWING 1Z-ELE-CPL-01 5KV SWITCHGEAR LOCAL 
CONTROL PANEL

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-100 ELECTRICAL INTERCONNECT DRAWING 1Z-UPS-INV-01 UPS INVERTER 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-101 ELECTRICAL INTERCONNECT DRAWING 1Z-UPS-XFR-01 BYPASS TRANSFORMER 0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-102 ELECTRICAL INTERCONNECT DRAWING 1Z-DCP-CHG-01A SWITCHYARD 
BATTERY CHARGER 5KV- ENCL

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-103 ELECTRICAL INTERCONNECT DRAWING 1Z-DCP-CHG-01B SWITCHYARD 
BATTERY CHARGER 5KV- ENCL

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-104 ELECTRICAL INTERCONNECT DRAWING 1Z-DCP-CHG-02A PLANT BATTERY 
CHARGER

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-105 ELECTRICAL INTERCONNECT DRAWING 1Z-DCP-CHG-02B PLANT BATTERY 
CHARGER

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-127A ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01A CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-127B ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01A CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-127C ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01A CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-127D ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01A CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-128A ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01B CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

ISSUED FOR CONSTRUCTION

EI-128B ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01B CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-128C ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01B CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-128D ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01B CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

ISSUED FOR CONSTRUCTION

EI-128E ELECTRICAL INTERCONNECT DRAWING 1Z-DCS-SWG-01B CONTROL SYSTEM I/O 
CABINET 5KV ENCLOSURE

0 3/23/2012

Page 3 of 32010-031Project No: Transmittal Number: CBO-0477

forTodd Eiter, P.E.
Digitally signed by Todd Eiter, P.E. 

DN: cn=Todd Eiter, P.E., o=Kiewit Power, 

ou=Lead Electrical Engineer, 

email=Todd.Eiter@kiewit.com, c=US 

Date: 2012.03.28 12:48:13 -05'00'



Transmittal Form
Transmittal Number: CBO-0478 Date: 3/28/2012

Comments:

All drawings were previously approved.

EG-120 and EG-220 are the only drawings that were revised and are being resubmitted to release holds #058, 
#059,  #061, revise penetration locations and add notes.

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL GROUNDINGRev 1ELEC-1-29.0

4/11/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-29.0

CBO Group Description:

ELECTRICAL GROUNDING

CBO Group Rev:

1

RELEASED HOLD #061, ADDED KEYED NOTE A

EG-120 ELECTRICAL GROUNDING LAYOUT COOLING TOWER AREA 1 3/28/2012

ISSUED FOR CONSTRUCTION

EG-210 ELECTRICAL GROUNDING LAYOUT WASTEWATER STORAGE TANK AREA 0 1/20/2012

RELEASED HOLDS #058 & #059, REVISED PENETRATION LOCATIONS AT 1Z-BOP-MCC-01A/01B, ADDED KEYED NOTES, ADDED 

PENETRATION AT 1Z-BOP-XFP-02A

EG-220 ELECTRICAL GROUNDING LAYOUT COOLING TOWER & HEAT EXCHANGER AREA 1 3/28/2012

EE-001 REFERENCE 3/28/2012

EG-001 REFERENCE 3/28/2012

EG-002 REFERENCE 3/28/2012

EG-900 REFERENCE 3/28/2012

EG-901 REFERENCE 3/28/2012

EG-902 REFERENCE 3/28/2012

Page 2 of 22010-031Project No: Transmittal Number: CBO-0478

for

Chris Anderson
Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.28 14:54:16 -05'00'



Transmittal Form
Transmittal Number: CBO-0479 Date: 3/28/2012

Comments:

All drawings were previously approved.

EG-150 was revised and is being submitted to release hold #052 and add a note.

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL GROUNDINGRev 3ELEC-1-28.0

4/11/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-28.0

CBO Group Description:

ELECTRICAL GROUNDING

CBO Group Rev:

3

ISSUED FOR CONSTRUCTION

EG-130 ELECTRICAL GROUNDING LAYOUT CTG #01 & PCM AREA 0 1/10/2012

REMOVED HOLD #051

EG-140 ELECTRICAL GROUNDING LAYOUT CTG #01, #02, PCM & ADMIN/CONTROL 
BUILDING AREA

1 1/20/2012

RELEASED HOLD #052, ADDED KEYED NOTE D

EG-150 ELECTRICAL GROUNDING LAYOUT CTG #03, #04, PCM, & ADMIN/CONTROL & 
WATER TREATMENT BLDG AREA

2 3/28/2012

RELEASED HOLD #054 & #055, ADDED KEYED NOTE F & G

EG-160 ELECTRICAL GROUNDING LAYOUT CTG #05, PCM & WATER TREATMENT BLDG 
AREA

2 2/28/2012

EE-001 REFERENCE 3/28/2012

EG-001 REFERENCE 3/28/2012

EG-002 REFERENCE 3/28/2012

EG-230 REFERENCE 3/28/2012

EG-240 REFERENCE 3/28/2012

EG-250 REFERENCE 3/28/2012

EG-900 REFERENCE 3/28/2012

EG-901 REFERENCE 3/28/2012

EG-902 REFERENCE 3/28/2012

EG-903 REFERENCE 3/28/2012

Page 2 of 22010-031Project No: Transmittal Number: CBO-0479

for

Chris Anderson
Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.28 14:54:59 -05'00'



Transmittal Form
Transmittal Number: CBO-0480 Date: 3/28/2012

Comments:

The drawings were previously approved and alll drawings are bieng submitted have been revised to release hold 
#031.

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: GROUNDING LAYOUTRev 4ELEC-1-18.0

4/11/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-18.0

CBO Group Description:

GROUNDING LAYOUT

CBO Group Rev:

4

RELEASED HOLD #031

EG-230 ELECTRICAL GROUNDING LAYOUT CTG #01 & SWITCHYARD AREA 4 3/28/2012

RELEASED HOLD #031

EG-240 ELECTRICAL GROUNDING LAYOUT CTG #02 & SWITCHYARD AREA 4 3/28/2012

RELEASED HOLD #031

EG-250 ELECTRICAL GROUNDING LAYOUT CTG #03 & #04, SWITCHYARD AREA 4 3/28/2012

RELEASED HOLD #031

EG-260 ELECTRICAL GROUNDING LAYOUT CTG #05 & SWITCHYARD AREA 4 3/28/2012

EE-001 REFERENCE 3/28/2012

EE-002 REFERENCE 3/28/2012

EG-001 REFERENCE 3/28/2012

EG-002 REFERENCE 3/28/2012

EG-900 REFERENCE 3/28/2012

EG-901 REFERENCE 3/28/2012

EG-902 REFERENCE 3/28/2012

EG-904 REFERENCE 3/28/2012

Page 2 of 22010-031Project No: Transmittal Number: CBO-0480

FOR
Chris Anderson

Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.28 14:55:28 -05'00'



Transmittal Form
Transmittal Number: CBO-0481 Date: 3/28/2012

Comments:

This drawing was previously approved and is being resumbitted to revise non-seg support grounds, add detail A, 
and release hold #031.

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL GROUNDING LAYOUT 5KV BUILDING AREARev 2ELEC-1-26.0

4/11/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-26.0

CBO Group Description:

ELECTRICAL GROUNDING LAYOUT 5KV BUIL

CBO Group Rev:

2

RELEASED HOLD #031, REVISED NON-SEG SUPPORT GROUNDS & ADDED DETAIL A

EG-270 ELECTRICAL GROUNDING LAYOUT 5KV BUILDING AREA 2 3/28/2012

EE-001 REFERENCE 3/28/2012

EE-002 REFERENCE 3/28/2012

EG-001 REFERENCE 3/28/2012

EG-002 REFERENCE 3/28/2012

EG-900 REFERENCE 3/28/2012

EG-901 REFERENCE 3/28/2012

EG-902 REFERENCE 3/28/2012

EG-904 REFERENCE 3/28/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0481

FOR

Chris Anderson
Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.28 14:55:48 -05'00'



Transmittal Form
Transmittal Number: CBO-0482 Date: 3/28/2012

Comments:

All drawings were previously approved.

EG-903 is being resubmitted to revise stinger penetration points, ground plate locations, and release hold #062.

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL GROUNDINGRev 1ELEC-1-30.0

4/11/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-30.0

CBO Group Description:

ELECTRICAL GROUNDING

CBO Group Rev:

1

REVISED STINGER PENETRATION POINTS & GROUND PLATE LOCATIONS, RELEASED HOLD #062

EG-903 ELECTRICAL GROUNDING LAYOUT WATER TREATMENT BLDG DETAIL 1 3/28/2012

ISSUED FOR CONSTRUCTION

EG-905 ELECTRICAL GROUNDING DCS ISOLATED GROUND INTERCONNECT DIAGRAM 0 1/24/2012

EE-001 REFERENCE 3/28/2012

EG-001 REFERENCE 3/28/2012

EG-900 REFERENCE 3/28/2012

EG-901 REFERENCE 3/28/2012

EG-902 REFERENCE 3/28/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0482

FOR

Chris

Anderson
Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power Engineers, ou=Mechanical 

Engineer, email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.28 14:56:04 -05'00'



Transmittal Form
Transmittal Number: CBO-0483 Date: 3/28/2012

Comments:

THESE DRAWINGS ARE BEING ISSUED FOR REFERENCE ONLY.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ISOMETRICSRev 0MECH-1-14.0

5/9/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Number Title Rev Issue Date

Rev Description

CBO Group:

MECH-1-14.0

CBO Group Description:

ISOMETRICS

CBO Group Rev:

0

ISSUED FOR CONSTRUCTION

01CTP0000-1 ISOMETRIC KEY PLAN COMBUSTION TURBINE PIPING UNIT 1 CT CONNECTION 0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1002-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1003-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1004-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1006-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1011-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1012-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1017-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1018-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1027-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1036-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1039-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1043-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1055-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1063-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

01CTP1073-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 1 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP0000-2 ISOMETRIC KEY PLAN COMBUSTION TURBINE PIPING UNIT 2 CT CONNECTION 0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2002-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012
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ISSUED FOR CONSTRUCTION

02CTP2003-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2004-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2006-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2011-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2012-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2017-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2018-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2027-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2036-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2039-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2043-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2055-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2063-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

02CTP2073-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 2 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP0000-3 ISOMETRIC KEY PLAN COMBUSTION TURBINE PIPING UNIT 3 CT CONNECTION 0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3002-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3003-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3004-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3006-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012
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ISSUED FOR CONSTRUCTION

03CTP3011-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3012-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3017-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3018-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3027-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3036-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3039-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3043-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3055-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3063-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

03CTP3073-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 3 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP0000-4 ISOMETRIC KEY PLAN COMBUSTION TURBINE PIPING UNIT 4 CT CONNECTION 0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4002-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4003-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4004-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4006-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4011-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4012-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4017-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012
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ISSUED FOR CONSTRUCTION

04CTP4018-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4027-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4036-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4039-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4043-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4055-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4063-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

04CTP4073-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 4 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP0000-5 ISOMETRIC KEY PLAN COMBUSTION TURBINE PIPING UNIT 5 CT CONNECTION 0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5002-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5003-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5004-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5006-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5011-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5012-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5017-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5018-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5027-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

05CTP5036-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

ISSUED FOR CONSTRUCTION

05CTP5039-1 LARGE BORE FABRICATION ISOMETRIC COMBUSTION TURBINE PIPING UNIT 5 
CT CONNECTION

0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS0000-1 ISOMETRIC KEY PLAN FUEL GAS SUPPLY TO UNIT NO. 01 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS0000-2 ISOMETRIC KEY PLAN FUEL GAS SUPPLY TO UNIT NO. 02 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS0000-3 ISOMETRIC KEY PLAN FUEL GAS SUPPLY TO UNIT NO. 03 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS0000-4 ISOMETRIC KEY PLAN FUEL GAS SUPPLY TO UNIT NO. 04 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS0000-5 ISOMETRIC KEY PLAN FUEL GAS SUPPLY TO UNIT NO. 05 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7195-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 04 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7196-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 05 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7538-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 01 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7544-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 01 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7544-2 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 01 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7757-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 05 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7757-2 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 05 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7766-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 04 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7766-2 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 04 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7772-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 03 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7777-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 03 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7777-2 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 03 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7785-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 02 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7785-2 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 02 0 3/26/2012

ISSUED FOR CONSTRUCTION

1ZFGS7797-1 LARGE BORE FABRICATION ISOMETRIC FUEL GAS SUPPLY TO UNIT NO. 02 0 3/26/2012
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FOR

Todd Eiter, P.E.
Digitally signed by Todd Eiter, P.E. 

DN: cn=Todd Eiter, P.E., o=Kiewit Power, 

ou=Lead Electrical Engineer, 

email=Todd.Eiter@kiewit.com, c=US 

Date: 2012.03.28 15:58:50 -05'00'



Transmittal Form
Transmittal Number: CBO-0484 Date: 3/30/2012

Comments:

Reference drawings listed were previously submitted, and not included in this package.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ELECTRICAL THREE-LINE DIAGRAMSRev 0ELEC-1-51.0

4/20/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Number Title Rev Issue Date

Rev Description

CBO Group:

ELEC-1-51.0

CBO Group Description:

ELECTRICAL THREE-LINE DIAGRAMS

CBO Group Rev:

0

ISSUED FOR CONSTRUCTION

EO-102A ELECTRICAL THREE LINE DIAGRAM CTG 01 GENERATOR 01-CTG-GEN-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-102B ELECTRICAL THREE LINE DIAGRAM CTG 01 GSU TRANSFORMER 01-CTG-GSU-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-103A ELECTRICAL THREE LINE DIAGRAM CTG 02 GENERATOR 02-CTG-GEN-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-103B ELECTRICAL THREE LINE DIAGRAM CTG 02 GSU TRANSFORMER 02-CTG-GSU-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-104A ELECTRICAL THREE LINE DIAGRAM CTG 03 GENERATOR 03-CTG-GEN-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-104B ELECTRICAL THREE LINE DIAGRAM CTG 03 GSU TRANSFORMER 03-CTG-GSU-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-105A ELECTRICAL THREE LINE DIAGRAM CTG 04 GENERATOR 04-CTG-GEN-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-105B ELECTRICAL THREE LINE DIAGRAM CTG 04 GSU TRANSFORMER 04-CTG-GSU-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-106A ELECTRICAL THREE LINE DIAGRAM CTG 05 GENERATOR 05-CTG-GEN-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-106B ELECTRICAL THREE LINE DIAGRAM CTG 05 GSU TRANSFORMER 05-CTG-GSU-01 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-130A ELECTRICAL THREE LINE DIAGRAM UAT 1Z-UAT-XFP-01A 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-130B ELECTRICAL THREE LINE DIAGRAM 5KV SWITCHGEAR 1Z-ELE-SWG-01A/B 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-131A ELECTRICAL THREE LINE DIAGRAM UNIT AUX XFMR 1Z-UAT-XFP-01B 0 3/29/2012

ISSUED FOR CONSTRUCTION

EO-131B ELECTRICAL THREE LINE DIAGRAM 5KV SWITCHGEAR 1Z-ELE-SWG-01A/B 0 3/29/2012

Deliverable # Title Revision Issue Date

201-ED-0001-001 REFERENCE 3/30/2012

201-ED-0002-001 REFERENCE 3/30/2012

201-EO-0001-001 REFERENCE 3/30/2012

201-EO-0002-001 REFERENCE 3/30/2012

201-ES-0001-001 REFERENCE 3/30/2012

800-ES-0010-001 REFERENCE 3/30/2012

800-ES-0015-001 REFERENCE 3/30/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

820-E0-0018-001 REFERENCE 3/30/2012

820-EO-0016-001 REFERENCE 3/30/2012

820-EO-0018-001 REFERENCE 3/30/2012

820-PL-0001-001 REFERENCE 3/30/2012

EE-002 REFERENCE 3/30/2012
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FOR
Chris Anderson

Digitally signed by Chris Anderson 

DN: cn=Chris Anderson, o=Kiewit Power 

Engineers, ou=Mechanical Engineer, 

email=chris.anderson@kiewit.com, c=US 

Date: 2012.03.30 11:31:33 -05'00'



Attachment C-4 – Copies of CBO Approvals



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Wednesday, March 21, 2012 11:14 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

CIVIL-1-13.0 (REV0) (120321).zip  

APPROVED: Pile Backfil Recommendations 

Download this file 1.12 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Harvey Thomas, Jay Brown, Kelly Zullig, Kevin Fullerton, 
Kristofer Kjellman, Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 3:12 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-12.0 (REV5) (120323).zip  

APPROVED: Duct Bank Layout CTG #01, #02, PCM, & Admin Control Building Area 

Download this file 327 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 5:03 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-16.0 (REV2) (120301).zip  

APPROVED: Electrical Duct Bank Layout 5kV Building Area 

Download this file 3.15 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 3:18 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-19.0 (REV2) (120323).zip  

APPROVED: Electrical Duct Bank Layout Site Key Plan 

Download this file 1.3 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 12, 2012 12:02 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-21.0 (REV5) (120312).zip  

APPROVED: Duct Bank Layout 

Download this file 11.9 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 15, 2012 11:52 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Completed

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-23.0 (REV1) (120315).zip  

APPROVED: Overall One-Line Diagram 

Download this file 13.1 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 15, 2012 1:07 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-25.0 (REV1) (120315).zip  

APPROVED: Electrical Hazardous Area Classification Overall Plan 

Download this file 7.35 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 05, 2012 12:09 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Completed

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-27.0 (REV1) (120305).zip  

APPROVED: Electrical Man Hole Layout 

Download this file 4.93 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 05, 2012 12:10 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Completed

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-27.1 (REV1) (120305).zip  

APPROVED: Manhole Layout 

Download this file 1.06 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 12, 2012 11:32 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-28.0 (REV2) (120312).zip  

APPROVED: Electrical Grounding 

Download this file 6.28 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 4:31 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-33.0 (REV0) (120301).zip  

APPROVED: Electrical Duct Bank Layout Cooling Tower Area 

Download this file 2.64 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 3:15 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-33.0 (REV1) (120323).zip  

APPROVED: Electrical Duct Bank Layout Cooling Tower Area 

Download this file 241 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 4:42 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-34.0 (REV0) (120301).zip  

APPROVED: Electrical Duct Bank Layout Wastewater Storage Tank Area 

Download this file 2.8 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 4:49 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-35.0 (REV0) (120301).zip  

APPROVED: Electrical Duct Bank Layout Cooling Tower and Heat Exchanger Area 

Download this file 2.85 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 1:09 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-35.0 (REV1) (120323).zip  

APPROVED: Electrical Duct Bank Layout Cooling Tower & Heat Exchanger Area 

Download this file 453 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 4:59 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-36.0 (REV0) (120215).zip  

APPROVED: Electrical Duct Bank Layout 5kV Building Area 

Download this file 3.17 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 1:07 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-36.0 (REV1) (120323).zip  

APPROVED: Electrical Duct Bank Layout Detail 220-1-220A 

Download this file 349 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 05, 2012 11:47 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Completed

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-37.0 (REV0) (120305).zip  

APPROVED: Electrical Commodities Specification 

Download this file 281 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 05, 2012 11:43 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Completed

Categories: Walnut Creek

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-38.0 (REV0) (120305).zip  

APPROVED: Electrical One-Line Diagrams - Combustion Turbine 

Download this file 3.38 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 15, 2012 12:41 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-39.0 (REV0) (120315).zip  

REVIEWED FOR REFERENCE: Electrical Schematic Diagram 

Download this file 19.4 MB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 26, 2012 11:28 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-40.0 (REV0) (120326).zip  

APPROVED: Electrical One-Line Diagram 4.16kV MCC Contactors 

Download this file 4 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 26, 2012 11:13 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-42.0 (REV0) (120326).zip  

APPROVED: Electrical One-Line Diagram 480V SCR MCC Unit 

Download this file 3.78 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 1:13 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-43.0 (REV0) (120323).zip  

APPROVED: Duct Bank Layout Water Treatment Building Area 

Download this file 174 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 23, 2012 1:04 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-44.0 (REV0) (120323).zip  

APPROVED: Duct Bank Layout CTG 01 & Switchyard Area 

Download this file 527 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 02, 2012 3:00 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-5.01 (REV1) (120302).zip  

APPROVED: Approved Fabricator Application - Hyundai 

Download this file 1.99 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 01, 2012 12:29 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

GEN-6-12.0 (REV1) (120301).zip  

APPROVED: CMC Rebar 

Download this file 7.49 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Tuesday, March 27, 2012 1:17 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

GEN-6-15.0 (REV0) (120327).zip  

APPROVED: Special Inspector - Joe Gibbon 

Download this file 556 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 26, 2012 5:05 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

GEN-6-16.0 (REV0) (120326).zip  

APPROVED: Special Inspectors 

Download this file 1.24 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Wednesday, March 14, 2012 6:02 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

GEN-6-6.0 (REV1) (120314).zip  

APPROVED: Special Inspectors - John Laird 

Download this file 381 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Tuesday, March 27, 2012 12:05 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-10.0 (REV4) (120327).zip  

APPROVED: Underground Yard Piping Pkg 2 

Download this file 4.2 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Wednesday, March 21, 2012 12:24 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-12.0 (REV0) (120321).zip  

REVIEWED FOR REFERENCE: High Pressure Steel Piping Pkg 

Download this file 1020 KB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 26, 2012 5:29 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-2.05 (REV3) (120326).zip  

APPROVED: Approved Fabricator - PMI 

Download this file 7.59 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Tuesday, March 27, 2012 12:10 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-6.0 (REV5) (120327).zip  

APPROVED: Underground Yard Piping Pkg 1 

Download this file 4.39 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 16, 2012 12:58 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-43.0 (REV3) (120316).zip  

APPROVED: Storage Tank Foundation 

Download this file 9.92 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Friday, March 02, 2012 3:23 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-46.0 (REV2) (120302).zip  

APPROVED: Water Treatment Electrical Module Foundation 

Download this file 75.4 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Monday, March 19, 2012 11:45 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-6.3 (REV3) (120319).zip  

CONDITIONALLY APPROVED: Construction Trailers - Off Site Yard 

Download this file 7.52 MB  

Category: -Plan Review CONDITIONAL APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Thursday, March 29, 2012 10:20 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

TSE-5-2.0 (REV2) (120329).zip  

REVIEWED FOR REFERENCE: Design Basis 

Download this file 173 KB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Lisa Krause, Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Hughes <notifications@trbplus.basecamphq.com>

Sent: Wednesday, March 21, 2012 4:11 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Hughes uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

TSE-5-3.0 (REV0) (120321).zip  

REVIEWED FOR REFERENCE (WITH NOTES): Switchyard Details 

Download this file 92 MB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Chuck Gipe, Connie Millard, 
Danielle Holcomb, David Linderman, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristofer Kjellman, 
Matthew Thomas, Ramiro Garcia, Shirley Deal, Stacey Hughes, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



Attachment C-5 – Copies of Inspection Requests /
Records (GEN-8)



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date_2-29-12__________________ 

 

Description of Inspection;    Structure_Unit 4 Embedded Conduit   Area:_Unit 4_________ 

 

The embedded conduit on unit 4 (S5) are ready for concrete pour. The list of conduit that will be poured are; E4105, 

E4104, E4103, E4100, E4101, E4099, E4058, E4016, E4154, E4139, E4007, E4015, E4070, E4138, E4008, E4000, 

E4001, E4002, E4113, E4009, E4092, E4094, E4155, E4156. Please see attached drawing for location of concrete 

Placement. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work_____________   Date: 2-29-12___________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-1-12_________A.M./P.M._2 P.M.________Contact:_Nick Smith__________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:_(715) 828-2595___________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduits and reinforcement approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:____Harvey Thomas_________________ 

Date:____3-1-12_________________________________________ 
   TRB + Associates     





WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date_3-2-12__________________ 

 

Description of Work Ready for Inspection:  Structure: ___Power Block Unit #2 - ECM_____________ 

 

Pile Repairs complete for Final Signoff of the ECM before Structures work begins. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

Request Date:__3-5-12________A.M./P.M.___10 AM______Contact:_______Stephen Schmitz___________ 

 

Overtime Requested:__YES/NO__    SIGN:______________Cell/Tel.  Number:___________________________ 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pile repairs at ECM #2 complete and approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_____Harvey Thomas____________________  

 Date:_____3-5-12________________________________________ 



   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/02/2012 

 

Description of Inspection;    Structures: Ductbank 20’ West PCM 2 Area: Unit #2 

 

Inspection for 20’ of electrical ductbank conduit on the West side of PCM Vault 2.  Conduits D0701 through D0740 

on the west side of PCM 2 

 

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/05/2012                    A.M./P.M. 8:00 am                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:______X___                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Duck bank approved (20 ft. west of PCM #2) –OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:__Harvey Thomas_______________________   

Date:__3-5-12___________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-5-2012___________ 

 

Description of Inspection;    Structure: Tie-In SD #0 Deck/Curb        Area:__6-By WWT  

 

Final inspection is needed on rebar before concrete placement. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-5-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-5-2012___A.M./P.M.__8:30 AM__Contact:_BEAU  

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Catch basin #0 and  associated curb repair is approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:___Harvey Thomas______________________  

 Date:__3-5-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/06/2012 

 

Description of Inspection;   Structures: Catch Basin Bottom # 6       Area:  

Pre pour inspection 

 

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/07/2012                    A.M./P.M. 8:00 am                        Contact: Nick Smith 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 626-626-8727 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Forms and rebar approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas______________________ 

  Date:___3-7-12__________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ 

Associates     

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date  3/7/12 

 

Description of Inspection;    Structure: Water Treatment Vault        Area: PCM Vaults 

Pre-pour inspection of wall rebar and embeds before closing the wall up. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature:  Beau Burns                 Date: 3/7/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:3/5/2012      A.M./P.M.  9:00 Contact:  Will Nutting 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

Rebar and clearances approved—Ok to install forms. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:_Harvey Thomas________________________  Date:___3-5-12 

__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-6-12_________________ 

 

Description of Inspection;    Structure_Embedded Conduit ______Area: Unit 1_____ 

 

Unit 1 Power Block S3 and S4 embedded conduits will be poured. Please see attached drawing for conduits that 

will be poured. The following conduits will be poured; E1018, E1017, E1039, E1141, E1147, E1021, E1022, E1023,  

E1020, E1019, E1024, E1038, E1140, E1146, E1136, E1034, E1136, E1032, E1059, E1033, E1030, E1031, E1029, 

E1025, E1045, E1046, E1062, E1061, E1127. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-6-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-7-12____A.M./P.M._2PM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

1. Embedded conduit approved—OK to place concrete. 

2. Correct Section cut B to eliminate conduit 1038. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:___3-8-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date 3/7/12 

 

Description of Inspection;    Structure Area:  Main Trench 

 

Pneumatic Test of FGS0696, FGS0693, FGS0694 in the west end of the main trench and Fingers #0-2 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/10/12__8:00____A.M./P.M._2:00_____Contact:___HT Dang_______________ 

 

Overtime Requested:_x_ YES/NO____  SIGN: ______________Cell/Tel.  Number:__310-779-4707____ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test on fuel gas line approved: 

*Test started 11:15 AM 

*25 psi @ 11:30 

*1220 psi @ 3:15 PM, then held @ test pressure for ten minutes 

*Pressure lowered to 100 psi @ 4:20 PM, then all joints were tested for leaks 

No leaks found, test completed @ 5:10 PM 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:______Harvey Thomas___________________   

Date:___3-10-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD      LOG # 10 
 

 

Today’s Date___3-8-12________________ 

 

Description of Inspection;    Structure__________________Area:_Finger 2     

 

Head test 4” SDR line from Admin building to running east and then turning south along the finger road 2 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Shrenik Savani___________   Date: ____3/8/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-9-12  (10.00AM.)_________Contact:___Erik Krauss__________________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:___X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Sewer line test approved—See attached plan for extent. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_________Harvey Thomas________________   

Date:____3-12-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-12-2012___________ 

 

Description of Inspection;    Structure_ECM #4               __Area:__1-Powerblock 4____ 

 

Final inspection is needed on rebar before concrete placement. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-12-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-12-2012___A.M./P.M.__2:30 PM_Contact:_BEAU BURNS / CHASE MASHBURN________ 

 

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

 

Forms and rebar approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:__3-13-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date_3-2-12__________________ 

 

Description of Work Ready for Inspection:  Structure: ___Power Block Unit #4 - ECM_____________ 

 

Pile Repairs complete for Final Signoff of the ECM before Structures work begins. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

Request Date:__3-5-12________A.M./P.M.___10 AM______Contact:_______Stephen Schmitz___________ 

 

Overtime Requested:__YES/NO__    SIGN:______________Cell/Tel.  Number:___________________________ 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pile repair at ECM #4 approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:__Harvey Thomas_______________________  

 Date:__3-13-12___________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/13/2012 

 

Description of Inspection;   Structures: Cathodic Ground Bed 1 Area: North of Unit 2 

 

Inspection of the cathodic protection ground/anode bed 1. 

 

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/15/2012                    A.M./P.M. 8:00 am                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:___X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Anode bed #1 approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:____Harvey Thomas_____________________   

Date:____3-14-12_________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-9-2012___________ 

 

Description of Inspection;    Structure_ECM #2               __Area:__1-Powerblock 2____ 

 

Final inspection is needed on rebar before concrete placement. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-9-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-13-2012___A.M./P.M.__10 AM__Contact:_BEAU BURNS / CHASE MASHBURN________ 

 

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Forms and rebar at ECM #2 approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:________Harvey Thomas_________________  

 Date:_3-14-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date  3/9/12 

 

Description of Inspection;    Structure: Catch Basin #6        Area: North of PCM #3 

 

Inspection of wall rebar before closing up the wall formwork. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature:  Beau Burns                 Date: 3/9/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:3/12/2012      A.M./P.M.  12:00 Contact:  Will Nutting 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Rebar and clearances approved—OK to install forms. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_Harvey Thomas_______________________  

 Date:3-14-12____________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-14-12________________ 

 

Description of Inspection;    Structure_______________________Area:_Unit 1 

 

Head test 4” CTP drain line for unit 1 in power block area. Attached is the highlighted test boundary on the YP 

drawing. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Shrenik Savani___________   Date: ____3/14/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-14-12  (2.15PM.)_________Contact:___Erik Krauss__________________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test on drain line approved—Catholic protection on east end to be backfilled OK.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas______________________  

 Date:___3-14-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date_3-12-12__________________ 

 

Description of Work Ready for Inspection:  Structure: ___Power Block Unit #1 – CTG/AUX 

 

Pile Repairs complete for Final Signoff of the CTG/AUX before Structures work begins. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

Request Date:__3-14-12________A.M./P.M.___10 AM______Contact:_______Stephen Schmitz___________ 

 

Overtime Requested:__YES/NO__    SIGN:______________Cell/Tel.  Number:___________________________ 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pile repairs for CTG/AUX approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:___Harvey Thomas______________________   

Date:__3-14-12___________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/14/2012 

 

Description of Inspection;    Structures: Ductbank North of the Cooling Tower Area: 

Cooling Tower 

 

Inspection for electrical ductbank conduit North of the cooling tower.  Conduits D2602 through D2606.  Drawings 

ED-120.  See attached. 

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/15/2012                    A.M./P.M. 3:00 PM                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Duct bank @ cooling tower approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_Harvey Thomas_______________________  

 Date:___3-15-12__________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date  3/15/12 

 

Description of Inspection;    Structure: Catch Basin #6        Area: North of PCM #3 

 

Inspection of wall before pouring . 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature:  Beau Burns                 Date: 3/15/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule:  One day advance notice required: 

 

 

Request Date:3/15/2012      A.M./P.M.  9:45 Contact:  Will Nutting 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Clearances and coverage approved—OK to place concrete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:______Harvey Thomas___________________ 

  Date:_____3-15-12_______________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-13-12_________________ 

 

Description of Inspection;    Structure_Embedded Conduit ______Area: Unit 1_____ 

 

Unit 1 Power Block S2 embedded conduits will be poured. Please see attached drawing for conduits that 

will be poured. The following conduits will be poured;  E1133, E1072, E1048, E1118, E1132, E1053, E1049, E1050 

E1119, E1137, E1116, E1056, E1153, E1052, E1055, E1051, E1064, E1063, E1088, E1089. 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-13-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-15-12____A.M./P.M._8AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved—Ok to place concrete.( ED 231) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

 

  Inspector of Record:______Harvey Thomas___________________ 

  Date:___3-15-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/09/2012 

 

Description of Inspection;    Structures: Ductbank  S5 Unit 3 Area: Unit #3 

 

Final inspection of the S5 Ductbank in Power Block 3.  See attached.  Conduits E3099 through E3101, E3103 

through E3105, E3058, E3016, E3154, E3139, E3007, E3015, E3070, E3138, E3008, E3000, E3001, E3002, E3113, 

E3009, E3092, E3094, E3155, E3156, E3074, E3075, E3060, E3014, E3155, E3156, E3086, E3087.  

 

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/16/2012                    A.M./P.M. 8:00 am                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Duct bank S5 unit 3 approved—OK to place concrete. ( see attached plans for limits ) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:______Harvey Thomas___________________  

 Date:__3-16-12___________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date_3-14-12__________________ 

 

Description of Inspection;    Structure_Unit 4 Embedded Conduit   Area:_Unit 4_________ 

 

The embedded conduit on unit 4 S4 is ready for a partial concrete pour. The list of conduit that will be poured are;  

E4152, E4151, E4036, E4037, E4033, E4031, E4026, E4025, E4028, E4027, E4126, E4071, E4062, E4150, E4149,  

E4108, E4107, E4106, E4030, E4029, E4040, E4041, E4042, E4043, E4148, E4142, E4143, E4144, E4044, E4073, 

E4061, E4045, E4046, E4047, E4076, E4127 E4059, E4032, E4034.  Please see attached drawing  

for location of concrete placement. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work_____________   Date: 3-14-12___________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-16-12_________A.M./P.M._8 A.M.________Contact:_Nick Smith_________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:_(715) 828-2595___________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved—Ok to place concrete. (ED 154 &252) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

  Inspector of Record:_____Harvey Thomas____________________   

Date:_____3-16-12________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-14-12_________________ 

 

Description of Inspection;    Structure_Embedded Conduit ______Area: Unit 2_____ 

 

Unit 2 Power Block S4 embedded conduits will be poured. Please see attached drawing for conduits that 

will be poured. The following conduits will be poured;  E2152, E2151, E2036, E2035, E2037,E2033, E2031, E2026, 

E2025, E2028, E2027, E2126, E2071, E2062, E2150, E2149, E2108, E2107, E2106, E2030, E2029, E2040, E2041,  

E2042, E2043, E2044, E2073, E2061, E2148, E2142, E2143, E2144, E2145, E2045, E2046, E2047, E2076, E2127, 

E2059, E2032, E2034, E2100, E2101, E2099, E2136, E2018, E2017, E2039, E2020, E2019, E2024, E2038. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-14-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-16-12____A.M./P.M._8AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved—Ok to place concrete. (see ED 154) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

  Inspector of Record:___Harvey Thomas______________________ 

  Date:_3-16-12____________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-14-12_________________ 

 

Description of Inspection;    Structure_Embedded Conduit ______Area: Unit 2_____ 

 

Unit 2 Power Block S4 embedded conduits will be poured. Please see attached drawing for conduits that 

will be poured. The following conduits will be poured;  E2152, E2151, E2036, E2035, E2037,E2033, E2031, E2026, 

E2025, E2028, E2027, E2126, E2071, E2062, E2150, E2149, E2108, E2107, E2106, E2030, E2029, E2040, E2041,  

E2042, E2043, E2044, E2073, E2061, E2148, E2142, E2143, E2144, E2145, E2045, E2046, E2047, E2076, E2127, 

E2059, E2032, E2034, E2100, E2101, E2099, E2136, E2018, E2017, E2039, E2020, E2019, E2024, E2038. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-14-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-16-12____A.M./P.M._8AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved—Ok to place concrete. (see ED 154) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

  Inspector of Record:___Harvey Thomas______________________ 

  Date:_3-16-12____________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date 3/7/12 

 

Description of Inspection;    Structure Area:  Main Trench 

 

Pneumatic Test of AQA0745, AQA0725, AQA 0726 in the west end of the main trench and Fingers #1-3 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/19/12__4:00____ P.M._ _____Contact:_______Sergio Fajardo_______________ 

 

Overtime Requested:_x_ YES/NO__  SIGN: ______________Cell/Tel.  Number:__913-602-4224____ 

 

 

Inspection Results:          PASS:_________                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pneumatic test on AQ line failed.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:______Harvey Thomas___________________  

 Date:__3-19-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-15-12________________ 

 

Description of Inspection;    Structure_____________________Area:_CT Drain tank Area 

 

Head test 4” CTP pump out connection for all 5 CT Drain tank on the west side of each PCM . Attached is the 

highlighted test boundary on the YP drawing. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Shrenik Savani___________   Date: ____3/15/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-19-12  (8.00AM.)_________Contact:___Erik Krauss__________________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test on units # 2,3,4 and 5 are approved. Unit #1 failed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:______Harvey Thomas__________________  

 Date:____3-19-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date 3/7/12 

 

Description of Inspection;    Structure Area:  Main Trench 

 

Pneumatic Test of AQA0745, AQA0725, AQA 0726 in the west end of the main trench and Fingers #1-3 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/20/12__12:00____ P.M._ _____Contact:_______Sergio Fajardo_______________ 

 

Overtime Requested:__ YES/NO_x_  SIGN: ______________Cell/Tel.  Number:__913-602-4224____ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pneumatic test on AQA line passed and line is approved. Extent is per attached plans. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas______________________ 

  Date:__3-20-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-20-12________________ 

 

Description of Inspection;    Structure_____________________Area:_Unit 3 

 

Head test CTP drain pipe in power block. Line list 4” –CTP0310, 4” –CTP0314, 4” –CTP0304, 4” –CTP0309, 4” – 

CTP0313 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/20/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-21-12  (2.00PM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

 

Head test on CTP line passed: 

     *Catholic protection not complete  

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:__3-21-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-21-12________________ 

 

Description of Inspection;    Structure_____________________Area:_Unit 3 

 

Re test PDR drain pipe by the oil water sperator tank because of damaged pipe. 6” PDR0831 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/21/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-22-12  (9.00AM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Retest approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas______________________  

 Date:_____3-22-12________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-20-2012___________ 

 

Description of Inspection; Log 37   Structure_ECM #4               __Area:__1-Powerblock 4____ 

 

Final inspection is needed on rebar before concrete placement on ECM #4 Slab On Grade see drawing  

2010-031-SF-022 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-20-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-21-2012___A.M./P.M.__2 PM__Contact:_BEAU BURNS / CHASE MASHBURN________ 

 

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

Forms and rebar placement approved—OK to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

  Inspector of Record:_____Harvey Thomas____________________  

 Date:____3-22-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-22-12_________________ 

 

Description of Inspection; Log 44   Structure_Embedded Conduit ______Area: Unit 3_____ 

 

Unit 3 Power Block S3 and S4 embedded conduits will be poured. Please see attached drawings  

2010-031-ED-251 and 2010-031-ED-253 for conduits that will be poured. 

The following conduits will be poured;  E3034, E3136, E3032, E3059, E3033, E3030, E3031, E3029, E3026,  

 E3025, E3028, E3027, E3040, E3041, E3042, E3043, E3044, E3073, E3126, E3071, E3076, E3062, E3061, E3127, 

E3020, E3018, E3019, E3017, E3024. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-22-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-22-12____A.M./P.M._11AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Approved—Ok to place concrete: 

 

     *RFI required to correct labeling of cuts. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:______Harvey Thomas___________________  

 Date:__3-22-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-21-12________________ 

 

Description of Inspection; Log 49   Structure_____________________Area:_Unit 3 

 

Re test PDR drain pipe by the oil water sperator tank because of damaged pipe. 6” PDR0831 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/21/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-22-12  (9.00AM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Repair approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:_____Harvey Thomas____________________  

 Date:_____3-22-12________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-21-12________________ 

 

Description of Inspection; Log 50   Structure_____________________Area:_Unit 3 

 

Head test PDR drain pipe in power block. Line list 4” PDR0885, 4” PDR0857, 4” PDR0861, 4”  PDR0815, 4” PDR 

0887, 4” PDR0861, 4” PDR0814, 4” PDR0862, 4” PDR0956 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/21/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-22-12  (9.00AM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved: 

 

   -Cathodic  protection not complete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:_3-22-12____________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-22-12_________________ 

 

Description of Inspection;    Structure_Embedded Conduit ______Area: Unit 2_____ 

 

Unit 2 Power Block S4 embedded conduits will be poured. Please see attached drawing 

2010-031-ED241 for conduits that will be poured. 

The following conduits will be poured;  E2108, E2107, E2106, E2150, E2148, E2149, E2142, E2152, E2143,  

 E2034, E2136, E2032, E2059, E2033, E2030, E2031, E2029, E2026, E2025, E2151, E2144, E2145, E2028, 

E2027, E2040, E2041, E2042, E2043, E2044, E2073, E2126, E2071, E2076, E2045, E2046, E2045. 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-22-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-23-12____A.M./P.M._11AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:___X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Terminations approved—Ok to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:___3-23-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-22-12_________________ 

 

Description of Inspection; Log 41   Structure_Embedded Conduit ______Area: Unit 2_____ 

 

Unit 2 Power Block S4 embedded conduits will be poured. Please see attached drawing 

2010-031-ED241 for conduits that will be poured. 

The following conduits will be poured;  E2108, E2107, E2106, E2150, E2148, E2149, E2142, E2152, E2143,  

 E2034, E2136, E2032, E2059, E2033, E2030, E2031, E2029, E2026, E2025, E2151, E2144, E2145, E2028, 

E2027, E2040, E2041, E2042, E2043, E2044, E2073, E2126, E2071, E2076, E2045, E2046, E2045. 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-22-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-23-12____A.M./P.M._11AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

EB conduit approved—Ok to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:________Harvey Thomas_________________ 

  Date:______3-23-12_______________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3/22/12________________ 

 

Description of Inspection;  log 48    Structure_______________Area:__Unit 1 

 

PDR Head test Inspection request unit 1 Intercooler piping. Line List  4” PDR0969, 4” – PDR0837, 4” PDR0841 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _____Erik Krauss__________   Date: ___3/22/12______________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3/23/12_____(2.00PM)__________A.M./P.M._________Contact:___Erik Krauss______________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:___Harvey Thomas______________________ 

  Date:_3-23-12____________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3/23/12________________ 

 

Description of Inspection;    Structure_____________________Area:_Unit 1 

 

CTP Pump out connection on unit 1, 4” CTP - 116 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/23/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3/24/12 (10 AM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:__X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:___Harvey Thomas______________________  

 Date:__3-24-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___________________ 

 

Description of Inspection; Log 38   Structure_______________ Area:  Main Trench 

 

Hydro Test of FPS0668, 0677, 0595, 0678 in the main trench.  (YP-140, 150) 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/24/12__________A.M./P.M._2:00_____Contact:___Sergio Fajardo_______________ 

 

Overtime Requested:__X__ YES/NO____  SIGN: ______________Cell/Tel.  

Number:________________________ 

 

 

Inspection Results:          PASS:_____no____                                                    REPAIR  

REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test failed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 Inspector of Record:_____Harvey Thomas____________________ 

  Date:__3-24-12_______________________________________    



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/22/2012 

 

Description of Inspection; Log 43  Structures: Ductbank North of 5kV Area: 5kV BLDG 

 

Initial through Final Inspection for electrical ductbank conduit on the north side of the 5kV building. 
Ductbank Runs North of the 5kV building.   
Conduits D0102 through D0116. 
Conduits D0122 through D0136. 
Conduits D0141 through D0156. 
Conduits D0161 through D0176. 
Conduits D0181 through D0196.   
Drawings ED-170 and ED-270.  See attached.                         

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/24/2012                    A.M./P.M. 2:30 pm                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

DB approved—Ok to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:___Harvey Thomas______________________  

 Date:__3-24-12__________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-27-2012___________ 

 

Description of Inspection; log 56   Structure_ECM #3               __Area:__1-Powerblock 3____ 

 

Final inspection is needed on rebar before concrete placement. See drawing 2010-031-SF-022(Shear Key) 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-27-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-27-2012___A.M./P.M.__1:00 PM_Contact:_BEAU BURNS / CHASE MASHBURN________ 

 

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Foundation approved to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:___3-27-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-26-2012___________ 

 

Description of Inspection; log 53   Structure_CTG #1               __Area:__1-Powerblock 1____ 

 

Inspection is need on rebar before Concrete placement on CTG #1 Slab On Grade @ 5:30 A.M. 480 CY see 

Drawing 2010-031-SF-037, 038, 039 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: ___BEAU BURNS_________   Date: __3-26-2012____________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:____3-27-2012__A.M./P.M._2:00 PM__Contact:_BEAU BURNS / CHASE MASHBURN________ 

 

Overtime Requested:____ NO____  SIGN: ______________Cell/Tel.  Number:___949-351-3639_____________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Forms and rebar approved—Ok to place concrete 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:__Harvey Thomas______________________  

 Date:___3-27-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3/26/12________________ 

 

Description of Inspection; log 52   Structure_______________Area:__Unit 1 

 

PDR drain pipe at unit 1 for Inter cooler foundation. Line List 4” – PDR0840, 4” –PDR0809, 4” PDR0837, 4”  

PDR0969, 4” PDR0841 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _____Erik Krauss__________   Date: ___3/26/12______________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3/27/12_____(2.00PM)__________A.M./P.M._________Contact:___Erik Krauss______________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Cathodic protection not complete: 

*Test, slope, bedding and pipe approved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________  

 Date:___3-28-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date______3-29-12_______ 

 

Description of Inspection; log 64   Structure_______________ Area:  Main Trench 

 

Hydro Test of FPS0668, 0677, 0595, 0678 in the main trench.  (YP-140, 150) 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/28/12__________A.M./P.M._4:00_____Contact:___Sergio Fajardo_______________ 

 

Overtime Requested:__X__ YES/NO____  SIGN: ______________Cell/Tel.  

Number:________________________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas____________________  

 Date:__3-28-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-28-12________________ 

 

Description of Inspection; log 61   Structure_____________________Area:_Unit 2 

 

Head test request for CTP piping by intercooler foundation. Refer YP-240 attached. Line list 4” – CTP0502 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/28/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-29-12  (2.30 PM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:__X_______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_Harvey Thomas_______________________  

Date:___3-29-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date_3-21-12__________________ 

 

Description of Work Ready for Inspection: log 46 Structure: ___Power Block Unit #3 – ECM 

 

Pile Repairs complete for Final Signoff of the ECM before Structures work begins. 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

Request Date:__3-23-12________A.M./P.M.___2 PM______Contact:_______Stephen Schmitz___________ 

 

Overtime Requested:__YES/NO__    SIGN:______________Cell/Tel.  Number:___________________________ 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Pile repair at unit 3 ECM approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________   

Date:___3-29-12__________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-28-12_________________ 

 

Description of Inspection; log 57   Structure_Embedded Conduit ______Area: Unit 3_____ 

 

Unit 3 Power Block S3 and S4 embedded conduits will be poured. Please see attached drawings  

2010-031-ED-251 and 2010-031-ED-153 for conduits that will be poured. 

The following conduits will be poured; E3018, E3017, E3039, E3141, E3147, E3021, E3022, E3023, E3020, E3019,    

E3024, E3038, E3140, E3146, E3152, E3151, E3036, E3035, E3037, E3033, E3031, E3026, E3025, E3028, E3027, 

E3126, E3071, E3062, E3150, E3149, E3108, E3107, E3106, E3030, E3029, E3040, E3041, E3042, E3043, E3044,  

E3073, E3061, E3148, E3142, E3143, E3144, E3145, E3045, E3046, E3047, E3076, E3127, E3059, E3032, E3034, 

E3136. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-28-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-29-12____A.M./P.M._2PM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_Harvey Thomas_______________________  

 Date:_3-30-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/28/2012 

 

Description of Inspection; log 58  Structures: Ductbank Between PCM 2 and 3 Area: PCM 2 

 

Initial through Final Inspection for electrical ductbank conduit on between PCM 2 and 3.   
Conduits D0801 through D0855 
Conduits E2003 through E2005 
Drawings ED-140 and ED-144.  See attached.                         

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/29/2012                    A.M./P.M. 8:00 am                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:__Harvey Thomas_____________________  

 Date:__3-30-12___________________________________________ 
   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-29-12_________________ 

 

Description of Inspection; log 62   Structure_Embedded Conduit ______Area: Unit 2_____ 

 

Unit 2 Power Block S2 embedded conduits will be poured. Please see attached drawings  

2010-031-ED-143, 2010-031-ED-241, 2010-031-ED243 for conduits that will be poured. 

The following conduits will be poured;  E2133, E2072, E2048, E2118, E2132, E2053, E2049, E2050, E2119,  

E2137, E2116, E2056, E2153, E2052, E2054, E2102, E2055, E2051, E2064, E2063, E2088, E2089. 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-29-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-30-12____A.M./P.M._11AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:_____X____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas______________________  

 Date:__3-30-12__________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date__3-29-12_________________ 

 

Description of Inspection; log 63   Structure_Embedded Conduit ______Area: Unit 3_____ 

 

Unit 3 Power Block S3 and S4 embedded conduits will be poured. Please see attached drawings  

2010-031-ED-251 and 2010-031-ED-153 for conduits that will be poured. 

The following conduits will be poured; E3137, E3054, E3102, E3056, E3116, E3118, E3048, E3052, E3072, E3133, 

E3119, E3050, E3049, E3053, E3132, E3054, E3055, E3064, E3088, E3102, E3051, E3063, E3089, E3055, E3051,  

E3064, E3063, E3088, E3089, E3094, E3092, E3060, E3014. 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _Phil Work______   Date: 3-29-12_______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_3-30-12____A.M./P.M._11AM________Contact:_Nick Smith_____________________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number: (715)828-2595___________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Embedded conduit approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:____Harvey Thomas_____________________ 

  Date:__3-30-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-29-12________________ 

 

Description of Inspection; log 65   Structure_____________________Area:_Unit 2 

 

Head test request for PDR piping by intercooler foundation. Refer YP-240 attached. Line list 4” – PDR0827,  

4” – PDR0860, 4” – PDR0829.  

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/30/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-30-12  (2.30 PM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:_____Harvey Thomas____________________  

 Date:__3-30-12___________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission 

    

 
INSPECTION RECORD 
 

 

Today’s Date:03/29/2012 

 

Description of Inspection; log 66  Structures: Ductbank North of 5kV Area: 5kV BLDG 

 

Initial through Final Inspection for electrical ductbank conduit on the north side of the 5kV building. 
Ductbank Runs North of the 5kV building.   
Conduits D0111 through D0116. 
Conduits D0131 through D0136. 
Conduits D0151 through D0156. 
Conduits D0171 through D0176. 
Conduits D0191 through D0196.   
Drawings ED-170.  See attached.                         

 

 

 

 

Inspection Schedule: One day advance notice required: 

 

Request Date:  03/30/2012                    A.M./P.M. 9:30 pm                        Contact: Nick Ries 

 

Overtime Requested:__YES/NO_x_    SIGN:______________Cell/Tel.  Number: 651-245-7579 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Duct band approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

 

  Inspector of Record:___Harvey Thomas_____________________  

 Date:___03-30-12__________________________________________ 



   TRB + Associates                                                         Harvey Thomas (661) 609-1928 



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-27-12__________ 

 

Description of Inspection;    Structure_______________________Area:  Main Trench 

 

Hydro Test of WDR0807 in the main trench from Finger #2 to Admin Trench (YP - 140, 150) 

 

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: _________________________   Date: _______________________________________ 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:_____3/31/12__________A.M./P.M._2:00_____Contact:___Sergio Fajardo_______________ 

 

Overtime Requested:__X__ YES/NO____  SIGN: ______________Cell/Tel.  

Number:________________________ 

 

 

Inspection Results:          PASS:____X_____                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.* 

  Inspector of Record:___Harvey Thomas______________________  

Date:____3-31-12_________________________________________ 
   TRB + Associates     



WALNUT CREEK ENERGY PARK   California Energy Commission/TRB+ Associates 

    

 
DELEGATE CBO INSPECTION RECORD 
 

 

Today’s Date___3-30-12________________ 

 

Description of Inspection; Log 69   Structure_____________________Area:_Admin area 

 

Head test request for PDR piping by intercooler foundation. Refer YP-150 attached. Line list 4” – PDR0966,  

4” – PDR0943, 4” – PDR0822.  

 

 

 

The Work described above conforms to the final approved plans. 

 

  Superintendent Signature: __Erik Krauss___________   Date: ____3/30/12 
   Kiewit Power Constructors                                                          

 

Inspection Schedule: One day advance notice required: 

 

 

Request Date:___3-31-12  (2.30 PM.)_________Contact:___Erik Krauss/ _____________________ 

 

Overtime Requested:____ YES/NO____  SIGN: ______________Cell/Tel.  Number:________________________ 

 

 

Inspection Results:          PASS:___X______                                                    REPAIR  REQUIRED:____________ 

 

Inspector’s Comments: 

 

Test and piping approved 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
NOTE:  *Corrections must be performed, inspected and approved prior to continuing work in affected area.*  

 

 

  Inspector of Record:___Harvey Thomas______________________  

Date:______3-31-12_______________________________________ 
   TRB + Associates     



Attachment C-6 – CBO Proof of Payment (GEN-3)



Walnut Creek Energy Park (05-AFC-2C)
CBO Proof of Payment (GEN-3)
March 2012 Reporting Period



Attachment D – Air Quality Construction Mitigation
Documentation
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Attachment D-1 – AQCMM Report



 

Walnut Creek Energy Park 

Air Quality 

 

          AQCMM Report – March 2012 

_____________________________________________________________________________________ 

Weather:  

Temperature on an average was 49-67 degrees F.  There was 1.75 inches of observed precipitation 

during the month. 

Construction Fugitive Dust Control: 

Site work activities this month that have the potential to produce fugitive dust emissions included the 

continuation of excavation, backfill, and pile chipping. To mitigate fugitive dust emissions, a water truck 

is being utilized as frequently as needed.  Speed limit signs of 10 miles per hour are visibly posted at the 

site entrance and throughout the construction site. 

All construction equipment vehicle tires are inspected and cleaned as necessary to be free of dirt prior 

to entering paved roadways. 

The site monitors the air quality during construction activity and paved roads are swept as needed to 

prevent the accumulation of dirt and debris. 

All unpaved exits from the construction site have been graveled or treated to prevent track-out to public 

roadways.  Additional rumble strips were installed at the site exit to prevent track out from vehicles. 

Diesel-Fueled Engines Control: 

All construction equipment on site has been inspected by the AQCMM or his delegate and meets the 

requirements of California Air Resources Board.   All diesel-fueled engines have been fueled with ultra-

low sulfur diesel only and are clearly tagged showing that the engines meet the California Emission 

Standards for Off-Road Compression-Ignition Engines.   

The equipment onsite is properly maintained. 

Training has been provided to all site personnel that equipment shall not remain running at idle for 

more than five minutes.  
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Attachment E-1 – Cultural Resources Specialist Report
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T E C H N I C A L  M E M O R A N D U M    

 
Monthly Report of Cultural Resources Monitoring Activities for the 
Walnut Creek Energy Park for March 2012; COC CUL-6 

 
Prepared For: Jenifer Lee/Edison Mission Energy  

Prepared By: Natalie Lawson/WCEP CRS 
 

Reporting For Period: March 2012 
 
This report covers cultural resources monitoring activities at the Walnut Creek Energy Park for 
the month of March 2012, as required by Conditions of Certification CUL-6.  

Personnel Active in Cultural Monitoring This Period 
Dan Ewers participated as the CRM for this month.   

Monitoring and Associated Activities This Period 
Monitoring of ground disturbance included mass excavation and numerous trench excavations 
for mechanical, electrical, and water lines this month.  Excavation depths ranged from 3 to 10 
feet below original grade.  Work in March was done primarily by excavator, mini excavator, 
and associated support equipment for the excavators.  Pile excavations for Units 3, 4, and 5 
occurred this month.  Electrical and mechanical trenches were excavated for Units 1, 2, 3, and 4.  
Air line trenches were dug for Units 1, 2, 4, and 5.  A temporary water line trench was dug at 
Units 3 and 4.  A new water line and drain pad for the additional water truck filling location 
was also excavated.  Mechanical vault excavations occurred for finger roads 4 and 6 and 
electrical and gas line excavations occurred for finger road 2.  Gas line excavations occurred on 
the north road, just north of Unit 3.  Additional trenching for pipe was completed along finger 
road 4.  Excavations were completed at Unit 1 for a trench access ramp.   Additional trenching 
was done from the vault excavations to the west end water tower and slope clean up at this 
water tower was completed, as well.  New access ramps for Units 2 and 3 were cut.  Excavation 
on the north boundary at the west end for a duct bank occurred.   Slope clean up was performed 
at various locations around the job site. 5kv trenching for the toe trench sand block continues.   
The fire suppression pad was trimmed on south side for 30 inch pipes.   
 
Native sub-soils were encountered during all excavations in March. Native sub-soils were 
found at a depth of 3 ½ to 4 feet below the surface. The native soil is characterized as light 
brown to dark brown clay or reddish brown clay alluvium that may be intact.  Tan-brown 
alluvium, still clay with some sand was noted at the lower levels.   
 
Cultural Resources Discoveries This Period 
No cultural resources discoveries have been made onsite to date; no cultural resources 
discoveries were made during March construction activities.  

Anticipated Changes in the Next Period 
Large scale excavations are ongoing into April.  The CRM will remain on site and continue 
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T E C H N I C A L  M E M O R A N D U M    
 
Walnut Creek Energy Park (WCEP) COC PAL-5; Paleontological 
Resources Monitoring Report for Construction Activities in March 
2012 
PREPARED FOR: Jenifer Lee/Edison Mission Energy 

PREPARED BY: James R. Verhoff, Staff Paleontologist  
W. G. Spaulding/Paleontological Resources Specialist (PRS) 

DATE: April 9, 2012 

Personnel On-Call for Paleontological Monitoring This Period: 
James R. Verhoff - Paleontological Resources Monitor (PRM) 
W. G. Spaulding - Paleontological Resources Specialist (PRS) 

Training Conducted This Month 
All construction personnel received the CEC approved Paleontological Resources 
Awareness Module of Worker Environmental Awareness Training prior to working on this 
project. 

Monitoring Conducted This Month 
Because no new excavations into potentially fossiliferous sediment occurred in March, no 
Paleo resource spot-checks occurred this month. Monitoring consisted of consulting with 
the on-site cultural resources monitor to determine if potentially fossiliferous sediments 
would be encountered, and reviewing construction schedules. No paleontological resources 
were found during excavations.   

Changes In the Future 
Anticipated activities next month include several small excavations which are not expected 
to exceed the depths of previous excavations, and installation of utilities and foundations. 
Only minor spot-checks are anticipated for the month of April.  

Paleontological Discoveries This Month 
No fossils were found during paleontological monitoring.  

Comments, Issues or Concerns 
No issues or concerns were encountered during this period.  
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monitoring excavations and will respond to discoveries if they occur. Excavations for the 
transmission line are expected to begin in April and the need for a second CRM is anticipated.   

Comments, Issues or Concerns 
None. 



Attachment F – Storm Water Inspection Reports &
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Walnut Creek Energy Park 

Storm Water Pollution Prevention Plan 

 

          Monthly SWPPP Report – March 2012 

_____________________________________________________________________________________ 

Summary:  

 Under the California Regional Water Quality Control Board’s NPDES General Construction 

Permit, the following memorandum summarizes the activities, inspections, and actions taken by Kiewit 

Power Constructors Co. to maintain full compliance with the provisions of the Storm Water Pollution 

Prevention Plan. 

 Steps taken to ensure full compliance with the General Construction Permit were taken as 

needed during the month.  Dust control measures such as outside runs by the water truck were 

performed.  Regular site inspections were performed and documented on a weekly basis, with 

additional non-recorded site walks occurring on average, once per week in addition to documented site 

walks.  Although the General Permit only requires quarterly reports for non-visible pollutants, Kiewit 

included inspections for non-visible pollutants in our weekly inspections as well as in our pre, mid and 

post event inspections. 

 

March Inspections: 

Weekly Inspections 

Date Type Inspector Chance of 
Rain (%) 

Sampling 
Req’d? 

Changes 
Needed to 
SWPPP Plan 

9 March 2012 Weekly David Phipps 0% No N/A 

16 March 2012 Weekly David Phipps 70% No N/A 

19 March 2012 Weekly David Phipps 0% No N/A 

30 March 2012 Weekly David Phipps 0% No Map Update 

 

 



 

Rain Event Inspections  

Date Type Inspector Rain Fall 
(in) 

Sampling 
Req’d? 

Breaches or Corrective 
Action? 

16 March 2012 Pre-Storm 
David 
Phipps 

N/A No 
Replace missing 

secondary containment 
under portajohn  

19 March 2012 Post-Storm 
David 
Phipps 

.75” No 
All puddles cleaned by 

vac truck 

23 March 2012 Pre-Storm 
David 
Phipps 

N/A No N/A 

26 March 2012 Post-Storm 
David 
Phipps 

.5” No N/A 

 

SWPPP Maintenance: 

 Regular maintenance of the BMPs on-site is a condition of the General Permit.  During the 

weekly inspections, items observed to require maintenance or replacement were corrected 

immediately.  No discharges were observed due to breaches in the BMPs.  

Rain Events: 

 There were two significant rain events during the month of March.  There was a total of 1.75 

inches of precipitation observed.  There was minimal standing water at the West End Catch Basin.  The 

water was observed to have no debris while flowing into the catch basin.  The BMPs at the jobsite 

proved effective during the rain event. 

SWPPP Amendments: 

 Amendment #3 was uploaded into SMARTS on March 2, 2012.  Amendment #3 addresses the 

Phase 3 construction activities for Vertical construction. 

SWPPP Updates: 

Map SWPPP-03 was updated to show current site conditions. 











































































Attachment G – WEAP Training Acknowledgement
Forms



































Attachment H – Site Construction Safety Supervisor’s
Safety Report



 

Walnut Creek Energy Park 

Worker Safety 

 

          CSS Safety Inspection Report – March 2012 

_____________________________________________________________________________________ 

Safety Training:  

Table below lists who has completed the site indoctrination training in the month of March.  

Indoctrination encompasses safety, environmental and WEAP training.  

 

EMPLOYEE NAME COMPANY 
TRAINING 

DATE 

Michael Lovett Kiewit 3/1/2012 

Curtis Phillips Kiewit 3/1/2012 

Simeon Chewtom Kiewit 3/1/2012 

Eddi Lopez Kiewit 3/1/2012 

Mike Galligan Agate 3/1/2012 

Jay Krist Agate 3/1/2012 

Thomas Tassinari Agate 3/1/2012 

Antonio Ozaeta Kiewit 3/1/2012 

Marco Giron Kiewit 3/1/2012 

Joseph Bowling Kiewit 3/5/2012 

Zacarias Zarate Kiewit 3/5/2012 

Frankie Barretta Kiewit 3/5/2012 

Juan Portugal Diaz WSI 3/5/2012 

Sergio Barragan WSI 3/5/2012 

Michael Carney Kiewit 3/6/2012 

Santos Pena Kiewit 3/6/2012 

Adolfo Figueroa Kiewit 3/6/2012 

Casey Moreland Kiewit 3/6/2012 

Kendall Moore CMC 3/6/2012 

Chris Perkins Kiewit 3/6/2012 

Ivan Gonzalez Kiewit 3/6/2012 

Chris Jeremiason Cherne 3/6/2012 

Alfredo Guzman Brand 3/7/2012 

Leroy Campbell Brand 3/7/2012 



 

Marcus Haney Brand 3/7/2012 

Yoshhiiko Kawanaka   3/7/2012 

Tom Stairs Kiewit 3/7/2012 

Ryan Henson Kiewit 3/7/2012 

Shawn Powell Kiewit 3/7/2012 

Homer Anderson Kiewit 3/7/2012 

Robert Cook Kiewit 3/8/2012 

Jaime Balderas Kiewit 3/8/2012 

Ernie Valenzuela Kiewit 3/8/2012 

Juan Ortiz Kiewit 3/8/2012 

Tim Maple Kiewit 3/13/2012 

Joe Cre Mass 3/13/2012 

Remy Navarro Kiewit 3/13/2012 

Christopher Beck Mass 3/13/2012 

Darryl Roper Mass 3/13/2012 

Anthony Burro Conco 3/13/2012 

Henry Smolinski Kiewit 3/13/2012 

Rafael Coria Kiewit 3/13/2012 

Anthony Koeppen Kiewit 3/14/2012 

Fernando Ayala Brand 3/14/2012 

Jesus Ochoa Brand 3/14/2012 

John Laird QC Southwest 3/14/2012 

Jason Zeeh Kiewit 3/14/2012 

Katie Williams Kiewit 3/14/2012 

Jimmy Harris Kiewit 3/15/2012 

Juan Ochoa Kiewit 3/15/2012 

Peter Estrada Kiewit 3/15/2012 

Michael Outlaw Kiewit 3/15/2012 

Lawrence Calderon Kiewit 3/15/2012 

Agustin Hernandez Kiewit 3/15/2012 

Sexto Rodriguez Kiewit 3/15/2012 

Frank Martinez Kiewit 3/15/2012 

Jay Campos Kiewit 3/20/2012 

Eddy Prieto Kiewit 3/20/2012 

Benjamin Martinez Kiewit 3/20/2012 

Flores Francisco Kiewit 3/20/2012 

Tom Gutierrez Kiewit 3/20/2012 

Francisco Hernandez Kiewit 3/21/2012 

M. Joyner Kiewit 3/21/2012 

Don Testner Kiewit 3/21/2012 

  



 

Dave Harke Maxim 3/26/2012 

Mike Horton Maxim 3/26/2012 

James Rohman Maxim 3/26/2012 

Sergio Guerrero Maxim 3/26/2012 

Mark Baraie Kiewit 3/27/2012 

Abel Castaneda Kiewit 3/27/2012 

Albert Ortiz Kiewit 3/27/2012 

Cesar Cervantes Kiewit 3/27/2012 

Mike Browne Mass 3/27/2012 

Michael Abbott Kiewit 3/27/2012 

Hector Campos Kiewit 3/27/2012 

Joe Duncan Kiewit 3/27/2012 

Rick McPherson Edison Mission 3/27/2012 

Robert Flippen Water Wagon's 3/27/2012 

David Zaiger  Seville 3/27/2012 

Leopoldo Alcala Kiewit 3/28/2012 

Luis Cislusconga Kiewit 3/28/2012 

Ruben Ramos Kiewit 3/28/2012 

R. Regenfelder Kiewit 3/28/2012 

James Sullivan Kiewit 3/28/2012 

Raul Marquez Kiewit 3/28/2012 

Carlos Cabrera Kiewit 3/28/2012 

Carl Carcam Brand 3/28/2012 

Gary Jeffrey Kiewit 3/29/2012 

Antonio Johnson Kiewit 3/29/2012 

Juan Jose Cruz Kiewit 3/29/2012 

Jhove Bravo Kiewit 3/29/2012 

Jose Hernandez William Scotsman 3/29/2012 

Modesto Coraruberes William Scotsman 3/29/2012 

Raul Salazar William Scotsman 3/29/2012 

John Zegarski Kiewit 3/29/2012 

Steve Burlison Kiewit 3/30/2012 

 

Safety Management Actions and Safety-Related Incidents:  

 Safety tours performed daily. 

 Monthly Safety assessment.  

Continuing or Unresolved Situations:  

 None to Report 



 

First Aid and Recordable Injuries:  

Four first aids occurred in the month of March. The first aids were minor; we had one cut finger 

from using a grinder, a smashed hand from changing out a bucket on a mini excavator, a 

sprained ankle from stepping on pipe, and a smashed finger while driving in a survey hub into 

the ground.   
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