
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement EPC-17-038 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
ERDD Quenby Lum 43 916-327-1492 

 

Recipient’s Legal Name Federal ID Number 
DOE- Lawrence Berkeley National Laboratory 94-2951741 

 

Title of Project 
Camp Parks Army Microgrid - A Blueprint for Nested, Modular Design 

 

Term and Start Date End Date  Amount 
Amount 4/23/2018 3/30/2023 $ 5,000,000 

 

Business Meeting Information 
    ARFVTP agreements under $75K delegated to Executive Director. 
Proposed Business Meeting Date 3/21/2018   Consent   Discussion 
Business Meeting Presenter Mike Gravely Time Needed: 5 minutes 
Please select one list serve.  EPIC (Electric Program Investment Charge) 
Agenda Item Subject and Description 
LAWRENCE BERKELEY NATIONAL LABORATORY. Proposed resolution approving Agreement EPC-17-038 with 
the U.S. Department of Energy’s Lawrence Berkeley National Laboratory for a $5,000,000 grant to demonstrate a 
microgrid project based at the U.S. Army Parks Reserve Forces Training Area that will make it easier for military 
bases to install and operate their own microgrids while maximizing renewable energy, increasing energy security and 
resiliency, reducing energy vulnerability and risks, and reducing GHG emissions. The Army and LBNL are providing 
$11,410,900 in match funding. 

 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

 
2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR section number:   
    Categorical Exemption.  List CCR section number: Cal. Code Regs., tit. 14, §§15301, 15303, 15306 
    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 This project will install and integrate a number of components in order to demonstrate a microgrid on the 

grounds of Parks Reserve Forces Training Area in Dublin, CA.  All project activities, including installation, 
will take place within already disturbed areas.  The microgrid components to be installed include a solar 
photovoltaic (PV) system, a battery energy storage system, electric vehicles and electric vehicle charging 
stations and an energy management system.  The solar PV system will be a 100kW system and may be 
carport, rooftop or ground mounted and may include some trenching and an associated conduit run.  If the 
solar PV system is installed on the ground, it will be installed in an already disturbed area.  The battery 
energy storage system will be installed outside in an already disturbed area, will require slight modifications 
to existing electrical components, and will not require the alteration of an existing facility.  The energy control 
system will be installed inside an existing building and will require slight modifications to existing electrical 
components within the building.    

Installation and operation of the microgrid components funded by this Agreement adds only zero-emission 
sources to the microgrid, will not create noise or odors, will not increase traffic to the project site in any 
significant way and will not expand any existing use of the Parks Reserve Forces Training Area facilities.  
This project is therefore categorically exempt under CEQA Guidelines sections 15301 as a minor alteration 
to an existing facility, categorically exempt under CEQA Guidelines section 15303 as construction of new, 
small structures and categorically exempt under CEQA Guidelines section 15306 as basic data collection 
and research activities which do not result in a serious or major disturbance to an environmental resource.   

 
   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 
 
 
 
 
 
 
 
 
 
 
 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget   
Microgrid Labs, Inc. $ 600,000   
Customized Energy Solutions $ 350,000   
Schneider Electric USA Inc. $ 756,184   
Spectrum Energy Development, Inc. $ 567,105   
Ultrasolar Technology $ 150,000   
The Urban Collaborative $ 50,000   
Cal Poly State University, San Luis Obispo $ 95,000   
DOE- Pacific Northwest National Laboratory $ 90,000   
Coal Fire $ 92,182   

 
 
 
 
 
 
 
 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
  
  
  
  

 

Budget Information 
Funding Year of 

Funding Source Appropriation Budget List No. Amount 
EPIC 17-18 301.001E $5,000,000 
       $   
       $   
       $   
       $   
       $   
R&D Program Area: ESRO: ETSI TOTAL: $5,000,000 
Explanation for “Other” selection       
Reimbursement Contract #:    Federal Agreement #:  

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Betsy Quayle Name: Reshma  Singh 
Address: 1 Cyclotron Rd Address: 1 Cyclotron Rd, 

MS 56A-0120  MS 90R400 

City, State, Zip: Berkeley, CA 94720-8130 City, State, Zip: Berkeley, CA 94720-8099 
Phone: 510-486-7391 /

 
 Fax:    -   -     Phone: 510-495-21

 
67 /

 
 
 

Fax:    -   -     
E-Mail: bequayle@lbl.gov  E-Mail: reshmasingh@lbl.gov  

 

Selection Process Used 
  Competitive Solicitation Solicitation #:  GFO-17-302 
  First Come First Served Solicitation  

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 

 
5. CEQA Documentation   N/A   Attached 

Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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I. TASK ACRONYM/TERM LISTS 

A. Task List 
                     
Task # CPR Task Name  
1 

 

General Project Tasks 
2 X Microgrid Planning and Design 
3 

 

Supervisory and Realtime Controller (DER-CAM.OS) Adaptation 
4 X Engineering, Procurement and Site Deployment 
5 

 

Testing, Commissioning, and Operation 
6 

 

Data Collection, Analysis, and Sharing 
7  

 

Evaluation of Project Benefits 
8  

 

Technology/Knowledge Transfer Activities 
9  

 

Production Readiness Plan (Commercialization) 
     

B. Acronym/Term List  
 
Acronym/Term Meaning 
CAISO California Independent System Operator 
CAM Commission Agreement Manager 
CAO Commission Agreement Officer 
CES Customized Energy Solutions 
CPR Critical Project Review 
DER Distributed Energy Resources 
DER-CAM Distributed Energy Resources Customer Adoption Model 
DER-CAM.OS Distributed Energy Resources Customer Adoption Model Operating System 
DoD U.S. Department of Defense 
HMI Human Machine Interface  
IRN Integrated Resilient Node 
LBNL Lawrence Berkeley National Laboratory 
MODBUS A communication protocol developed by Modicon systems for transmitting 

information over serial lines between electronic devices. 
PG&E Pacific Gas and Electric 
PRFTA Parks Reserve Forces Training Area  
PV Photovoltaic 
R2M2 Resilient Replicable Modular Microgrid 
RMF Risk Management Framework 
RPS Renewables Portfolio Standard 
RTU Remote Terminal Unit 
TAC Technical Advisory Committee 
VAR Volt-amp Reactive 
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II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND 
OBJECTIVES 

 
A. Purpose of Agreement 

The purpose of the project is for Lawrence Berkeley National Laboratory (LBNL or Recipient) to 
design, develop and demonstrate a commercially viable permanent Resilient Replicable 
Modular Microgrid (R2M2) at Parks Reserve Forces Training Area (PRFTA) in Dublin, CA, 
establish its business case and create a replicable design that can be implemented at other 
military bases. The project will demonstrate the viability of a microgrid to manage high amounts 
of intermittent renewable energy to meet the facility load while avoiding adverse grid impacts. 
The project, with five types of distributed resource elements, will focus on developing 
standardized, cost-effective, packaged solutions that are streamlined to comply with U.S. 
Department of Defense’s (DoD) project approval and financing requirements to help 
commercialization. 
 

B. Problem/ Solution Statement 
 
Problem 
 
Microgrids today suffer from lack of cost effectiveness and replicability due to barriers of 
business justification, absence of valuation of energy security, lack of performance data, long 
procurement lead times, lack of standardization, interconnectivity and operational hurdles with 
participating utility and California Independent System Operator (CAISO) interconnections.  
 
Most of the demonstration projects so far have been focused on proving technology (distributed 
energy resources (DER), control systems or features like seamless islanding) and not on 
standardization, replicable designs, cost reductions or business case justification. Most of the 
microgrids that are in operation today are relatively unsophisticated with limited ability to 
integrate high levels of intermittent DERs or to extract multiple value streams (e.g. resiliency, 
demand management, demand response, provision of ancillary services, Volt/Volt-amp 
Reactive (VAR) support) to improve the return on investment. 
 
One of the current barriers to reaching the state’s Renewables Portfolio Standard (RPS) goals is 
the lack of understanding of how to cost-effectively integrate renewable energy sources on the 
distribution grid and the lack of positive business case in the absence of incentives and 
subsidies.  
 
Solution 
 
The proposed microgrid at PRFTA is a military base scale microgrid with high renewable DER 
penetration with the ability to create multiple value streams for the PRFTA and the utility (e.g. 
resiliency, demand management, energy cost reduction, revenues from market participation, 
GHG reductions etc.). The demonstrated microgrid will have five DER elements (photovoltaic 
with efficiency boosting Quantum Boost technology, Li-Ion battery energy storage, electric 
vehicles, base wide building energy management control system for energy efficiency, and an 
ability to participate in ancillary services and demand response activities). 
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The R2M2 solution comprises two distinct products: 1) A cost-effective, commercially viable, 
triple-play (reduces utility charges, increases renewables, and enhances energy security) 
permanent microgrid; 2) A best practices design, configuration, criteria definition and 
component selection training document that is a blueprint to develop a cost-effective and 
commercially viable microgrid at DoD bases with cost metrics of replicable configuration, 
maintainability, flexibility, coverage and reliability. 
 
This project will: 
• Create a modular, scalable, cost effective and replicable design and a clear approach to 

establishing a business case for large energy users such as DoD bases, campuses and 
industrial parks. 

• Improve the business case of microgrids by extracting multiple value streams, e.g., 
resiliency, demand management, energy cost reduction, revenues from market participation, 
GHG reductions, etc. 

• Demonstrate the viability of microgrids to manage significant amounts of intermittent 
renewable energy, e.g., establish that a microgrid can be operated with up to 100% 
renewable penetration (as a % of average/peak demand). 

• Provide utility distribution control systems adequate visibility of the microgrid DERs 
connected to the utility’s network and, if needed, to influence the operation of the DERs to 
mitigate any adverse impact on the feeders. 

• Enable utilities to use microgrids as “control variables” in the distribution system. 
• Identify and reduce barriers to broader microgrid deployment throughout California.  
• Help the state move closer to the energy goals of 100 percent RPS. 
 

C. Goals and Objectives of the Agreement 
 
Agreement Goals:  
The goals of this Agreement are to:  
 
• Deploy a microgrid to manage high amounts (up to 100% penetration as a % of average 

peak load) of intermittent type renewable energy at PRFTA. 
• Demonstrate different microgrid use cases including nested operation, energy market 

participation and provision of grid support. 
• Demonstrate the operation and efficacy of photovoltaic (PV) efficiency booster and solar 

micro forecasting technology. 
• Demonstrate the ability of the microgrid to support critical facilities with minimum use of 

diesel during a long-term power outage. 
• Demonstrate the financial benefits during grid connected operation – e.g. reduction in 

energy costs and GHG emissions. 
• Establish microgrid value proposition by evaluating and quantifying the benefits that 

microgrids provide to different stakeholders – PRFTA, utility, ratepayer, and society at large. 
• Provide ratepayer benefits from greater electricity reliability and lower costs, by better 

integration of renewable sources, reduced outage times and minimization of capital 
investment for distribution upgrades.  

• Accelerate technological advancement and breakthroughs to overcome barriers to the 
achievement of the State of California’s statutory energy goals by enabling renewable 
intensive microgrids. 
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• Develop a commercializable approach to implement nested microgrids. 
 

Agreement Objectives:  
The objectives of this Agreement are to:  
 
• Demonstrate key microgrid capabilities: grid-responsive integration of DER, islanded 

operation (including nested islanded operation), active demand management, integration 
with building energy management system, EVs as flexible loads, demand response and 
market participation.  

• Demonstrate nested operation, and design of the integrated resilient node (IRN) to provide 
two layers of resiliency, i.e., an islanded operation of the entire base in the event of an 
outage and a resilient nodal building block that supports nesting in the event of an internal 
fault (e.g., transformer failure or cable fault). 

• Demonstrate the functionalities of Distributed Energy Resources Customer Adoption Model 
Operating System (DER-CAM.OS) supervisory controller with a view to commercializing and 
rolling it out to other military bases.  

• Secure DoD’s cybersecurity risk management framework (RMF) certification for the 
microgrid control and communication systems. 

• Sustain a 14-day outage and quantify reduction in diesel consumption and GHG emissions. 
• Demonstrate and quantify early stage microgrid supporting technologies like solar irradiance 

micro forecasting, PV efficiency boosters, IRN, R2M2, and nested grid designs. 
• Demonstrate ability to support utility with peak demand reduction, load shedding capability, 

Volt/VAR support, demand response and ancillary services. 
• Establish a business-case for microgrids by quantifying benefits as listed below: 

o Economic: Reduction in capital costs, operation costs, total electricity costs, electricity 
demand charges, revenues from energy market participation and demand response 
schemes, payback period of investment, backup fuel costs, avoided losses from 
interruptions, and improved net-present value of investment. 

o Reliability: Reduction in number of interruptions and total annual outage time. 
o Environmental impact: GHG emissions during different operating conditions. 
o Non-quantifiable benefits: Enhanced reserve capacity and value of energy security, 

service to the distribution system operator for enabling increased DERs, and utility 
support. 

• Create a blueprint for a microgrid capable of incorporating multiple DERs, a multi-layered, 
microgrid control system and architecture that is vendor neutral, a resilient nodal building 
block that supports nesting (grid within a grid), deployment business-case, bill of materials, 
engineering guidelines, and easy to adapt “how-to” case tool for accelerated adoption and 
commercialization. 
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III. TASK 1 GENERAL PROJECT TASKS 

 
PRODUCTS 
 
Subtask 1.1 Products  
The goal of this subtask is to establish the requirements for submitting project products (e.g., 
reports, summaries, plans, and presentation materials). Unless otherwise specified by the 
Commission Agreement Manager (CAM), the Recipient must deliver products as required below 
by the dates listed in the Project Schedule (Part V).  Products that require a draft version are 
indicated by marking “(draft and final)” after the product name in the “Products” section of the 
task/subtask.  If “(draft and final)” does not appear after the product name, only a final version of 
the product is required.  With respect to due dates within this Scope of Work, “days” means 
working days.   
 
The Recipient shall:  
 

For products that require a draft version, including the Final Report Outline and Final Report  
• Submit all draft products to the CAM for review and comment in accordance with the 

Project Schedule (Part V). The CAM will provide written comments to the Recipient on 
the draft product within 15 days of receipt, unless otherwise specified in the task/subtask 
for which the product is required.  

• Consider incorporating all CAM comments into the final product. If the Recipient 
disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product.  

• Submit the revised product and responses to comments within 10 days of notice by the 
CAM, unless the CAM specifies a longer time period, or approves a request for 
additional time. 

 
For products that require a final version only 

• Submit the product to the CAM for acceptance. The CAM may request minor revisions or 
explanations prior to acceptance.  

 
For all products 
• Submit all data and documents required as products in accordance with the following:  

 
Instructions for Submitting Electronic Files and Developing Software: 

 
• Electronic File Format 

• Submit all data and documents required as products under this Agreement in 
an electronic file format that is fully editable and compatible with the Energy 
Commission’s software and Microsoft (MS)-operating computing platforms, or 
with any other format approved by the CAM. Deliver an electronic copy of the 
full text of any Agreement data and documents in a format specified by the 
CAM, such as memory stick or CD-ROM.   

 
The following describes the accepted formats for electronic data and documents 
provided to the Energy Commission as products under this Agreement, and 
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establishes the software versions that will be required to review and approve all 
software products: 
• Data sets will be in MS Access or MS Excel file format (version 2007 or later), 

or any other format approved by the CAM. 
• Text documents will be in MS Word file format, version 2007 or later.  
• Documents intended for public distribution will be in PDF file format.   
• The Recipient must also provide the native Microsoft file format. 
• Project management documents will be in Microsoft Project file format, 

version 2007 or later. 
 

• Software Application Development 
Use the following standard Application Architecture components in compatible 
versions for any software application development required by this Agreement 
(e.g., databases, models, modeling tools), unless the CAM approves other 
software applications such as open source programs: 
• Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.  
• Microsoft Internet Information Services (IIS), (version 6 and up)  

Recommend 7.5. 
• Visual Studio.NET (version 2008 and up). Recommend 2010.  
• C# Programming Language with Presentation (UI), Business Object and Data 

Layers.  
• SQL (Structured Query Language).  
• Microsoft SQL Server 2008, Stored Procedures. Recommend 2008  

R2.  
• Microsoft SQL Reporting Services. Recommend 2008 R2.  
• XML (external interfaces). 

 
Any exceptions to the Electronic File Format requirements above must be approved 
in writing by the CAM. The CAM will consult with the Energy Commission’s 
Information Technology Services Branch to determine whether the exceptions are 
allowable. 

  
MEETINGS 
 
Subtask 1.2 Kick-off Meeting 
The goal of this subtask is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall:  

• Attend a “Kick-off” meeting with the CAM, the Commission Agreement Officer (CAO), 
and any other Energy Commission staff relevant to the Agreement. The Recipient will 
bring its Project Manager and any other individuals designated by the CAM to this 
meeting. The administrative and technical aspects of the Agreement will be discussed at 
the meeting. Prior to the meeting, the CAM will provide an agenda to all potential 
meeting participants. The meeting may take place in person or by electronic 
conferencing (e.g., WebEx), with approval of the CAM. 
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The administrative portion of the meeting will include discussion of the following:  
• Terms and conditions of the Agreement; 
• Administrative products (subtask 1.1); 
• CPR meetings (subtask 1.3); 
• Match fund documentation (subtask 1.7); 
• Permit documentation (subtask 1.8); 
• Subcontracts (subtask 1.9);  
• Technology/Knowledge Transfer (Task 8); and 
• Any other relevant topics. 

 
The technical portion of the meeting will include discussion of the following: 

• The CAM’s expectations for accomplishing tasks described in the Scope of Work; 
• An updated Project Schedule; 
• Technical products (subtask 1.1); 
• Progress reports and invoices (subtask 1.5); 
• Final Report (subtask 1.6);  
• Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and 
• Any other relevant topics. 

 
• Provide an Updated Project Schedule, List of Match Funds, and List of Permits, as 

needed to reflect any changes in the documents. 
 
The CAM shall: 

• Designate the date and location of the meeting. 
• Send the Recipient a Kick-off Meeting Agenda. 

 
Recipient Products:     

• Updated Project Schedule (if applicable) 
• Updated List of Match Funds (if applicable) 
• Updated List of Permits (if applicable) 

 
CAM Product: 

• Kick-off Meeting Agenda 
 
Subtask 1.3 Critical Project Review (CPR) Meetings  
The goal of this subtask is to determine if the project should continue to receive Energy 
Commission funding, and if so whether any modifications must be made to the tasks, products, 
schedule, or budget. CPR meetings provide the opportunity for frank discussions between the 
Energy Commission and the Recipient. As determined by the CAM, discussions may include 
project status, challenges, successes, advisory group findings and recommendations, final 
report preparation, and progress on technical transfer and production readiness activities (if 
applicable).  Participants will include the CAM and the Recipient, and may include the CAO and 
any other individuals selected by the CAM to provide support to the Energy Commission. 
 
CPR meetings generally take place at key, predetermined points in the Agreement, as 
determined by the CAM and as shown in the Task List on page 1 of this Exhibit.  However, the 
CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to 
cover the additional costs borne by the Recipient, but the overall Agreement amount will not 
increase.  CPR meetings generally take place at the Energy Commission, but they may take 
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place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as 
determined by the CAM.  
 
The Recipient shall: 

• Prepare a CPR Report for each CPR meeting that: (1) discusses the progress of the 
Agreement toward achieving its goals and objectives; and (2) includes recommendations 
and conclusions regarding continued work on the project. 

• Submit the CPR Report along with any other Task Products that correspond to the 
technical task for which the CPR meeting is required (i.e., if a CPR meeting is required 
for Task 2, submit the Task 2 products along with the CPR Report). 

• Attend the CPR meeting. 
• Present the CPR Report and any other required information at each CPR meeting.   

 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient’s input.  
• Send the Recipient a CPR Agenda and a List of Expected CPR Participants in advance 

of the CPR meeting. If applicable, the agenda will include a discussion of match funding 
and permits.   

• Conduct and make a record of each CPR meeting.  Provide the Recipient with a 
Schedule for Providing a Progress Determination on continuation of the project.    

• Determine whether to continue the project, and if so whether modifications are needed 
to the tasks, schedule, products, or budget for the remainder of the Agreement. If the 
CAM concludes that satisfactory progress is not being made, this conclusion will be 
referred to the Deputy Director of the Energy Research and Development Division.    

• Provide the Recipient with a Progress Determination on continuation of the project, in 
accordance with the schedule. The Progress Determination may include a requirement 
that the Recipient revise one or more products.   

 
Recipient Products: 

• CPR Report(s)  
• Task Products (draft and/or final as specified in the task) 

 
CAM Products:  

• CPR Agenda  
• List of Expected CPR Participants  
• Schedule for Providing a Progress Determination  
• Progress Determination   

 
Subtask 1.4 Final Meeting 
The goal of this subtask is to complete the closeout of this Agreement. 
 

The Recipient shall: 
• Meet with Energy Commission staff to present project findings, conclusions, and 

recommendations. The final meeting must be completed during the closeout of this 
Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The 
meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval 
of the CAM. 
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The technical and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be divided into two separate meetings at the CAM’s discretion. 
• The technical portion of the meeting will involve the presentation of findings, 

conclusions, and recommended next steps (if any) for the Agreement. The CAM will 
determine the appropriate meeting participants.   

• The administrative portion of the meeting will involve a discussion with the CAM and 
the CAO of the following Agreement closeout items: 

• Disposition of any state-owned equipment.  
• Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) 

regarding the Energy Commission’s interest in patented technology. 
• The Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products). 
• Need to document the Recipient’s disclosure of “subject inventions” 

developed under the Agreement. 
• “Surviving” Agreement provisions such as repayment provisions and 

confidential products. 
• Final invoicing and release of retention. 

• Prepare a Final Meeting Agreement Summary that documents any agreement made 
between the Recipient and Commission staff during the meeting.   

• Prepare a Schedule for Completing Agreement Closeout Activities. 
• Provide All Draft and Final Written Products on a CD-ROM or USB memory stick, 

organized by the tasks in the Agreement. 
 
Products:     

• Final Meeting Agreement Summary (if applicable) 
• Schedule for Completing Agreement Closeout Activities  
• All Draft and Final Written Products  

 
REPORTS AND INVOICES 
 
Subtask 1.5  Progress Reports and Invoices 
The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress 
is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices 
contain all required information and are submitted in the appropriate format.  
 
The Recipient shall:  

• Submit a monthly Progress Report to the CAM.  Each progress report must: 
• Summarize progress made on all Agreement activities as specified in the scope 

of work for the preceding month, including accomplishments, problems, 
milestones, products, schedule, fiscal status, and an assessment of the ability to 
complete the Agreement within the current budget and any anticipated cost 
overruns. See the Progress Report Format Attachment for the recommended 
specifications.   

• Submit a monthly or quarterly Invoice that follows the instructions in the “Payment of 
Funds” section of the terms and conditions, including a financial report on Match Fund 
and in-state expenditures.   
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Products:     
• Progress Reports  
• Invoices 

 
Subtask 1.6 Final Report 
The goal of this subtask is to prepare a comprehensive Final Report that describes the original 
purpose, approach, results, and conclusions of the work performed under this Agreement. The 
CAM will review the Final Report, which will be due at least two months before the Agreement 
end date.  When creating the Final Report Outline and the Final Report, the Recipient must use 
the Style Manual provided by the CAM. 
  
Subtask 1.6.1 Final Report Outline 
 
The Recipient shall: 

• Prepare a Final Report Outline in accordance with the Style Manual provided by the 
CAM.  (See Task 1.1 for requirements for draft and final products.) 

 
Recipient Products:     

• Final Report Outline (draft and final) 
 
CAM Product: 

• Style Manual 
• Comments on Draft Final Report Outline 
• Approval of Final Report Outline 

 
Subtask 1.6.2 Final Report  
 
The Recipient shall:  

• Prepare a Final Report for this Agreement in accordance with the approved Final Report 
Outline, Style Manual, and Final Report Template provided by the CAM with the 
following considerations:  
• Ensure that the report includes the following items, in the following order: 

• Cover page (required) 
• Credits page on the reverse side of cover with legal disclaimer (required) 
• Acknowledgements page (optional) 
• Preface (required) 
• Abstract, keywords, and citation page (required) 
• Table of Contents (required, followed by List of Figures and List of 

Tables, if needed) 
• Executive summary (required) 
• Body of the report (required) 
• References (if applicable) 
• Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, 

it is required.) 
• Bibliography (if applicable) 
• Appendices (if applicable) (Create a separate volume if very large.) 
• Attachments (if applicable) 

• Ensure that the document is written in the third person. 
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• Ensure that the Executive Summary is understandable to the lay public. 
• Briefly summarize the completed work. Succinctly describe the project 

results and whether or not the project goals were accomplished. 
• Identify which specific ratepayers can benefit from the project results 

and how they can achieve the benefits. 
• If it’s necessary to use a technical term in the Executive Summary, 

provide a brief definition or explanation when the technical term is first 
used. 

• Follow the Style Guide format requirements for headings, figures/tables, citations, 
and acronyms/abbreviations. 

• Ensure that the document omits subjective comments and opinions. However, 
recommendations in the conclusion of the report are allowed. 

• Include a brief description of the project results in the Abstract. 
• Submit a draft of the report to the CAM for review and comment. The CAM will provide 

written comments to the Recipient on the draft product within 15 days of receipt 
• Consider incorporating all CAM comments into the Final Report. If the Recipient 

disagrees with any comment, provide a written response explaining why the comment 
was not incorporated into the final product  

• Submit the revised Final Report and responses to comments within 10 days of notice by 
the CAM, unless the CAM specifies a longer time period or approves a request for 
additional time. 

• Submit one bound copy of the Final Report to the CAM along with Written Responses to 
Comments on the Draft Final Report.  

 
Products: 

• Final Report (draft and final) 
• Written Responses to Comments on the Draft Final Report 

 
CAM Product: 

• Written Comments on the Draft Final Report 
 
MATCH FUNDS, PERMITS, AND SUBCONTRACTS 
 
Subtask 1.7 Match Funds 
The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this 
Agreement and applies them to the Agreement during the Agreement term.  
 
While the costs to obtain and document match funds are not reimbursable under this 
Agreement, the Recipient may spend match funds for this task. The Recipient may only spend 
match funds during the Agreement term, either concurrently or prior to the use of Energy 
Commission funds. Match funds must be identified in writing, and the Recipient must obtain any 
associated commitments before incurring any costs for which the Recipient will request 
reimbursement.  
 
The Recipient shall: 

• Prepare a Match Funds Status Letter that documents the match funds committed to this 
Agreement. If no match funds were part of the proposal that led to the Energy 
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Commission awarding this Agreement and none have been identified at the time this 
Agreement starts, then state this in the letter. 

 
If match funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter: 

• A list of the match funds that identifies: 
• The amount of cash match funds, their source(s) (including a contact name, 

address, and telephone number), and the task(s) to which the match funds 
will be applied.  

• The amount of each in-kind contribution, a description of the contribution type 
(e.g., property, services), the documented market or book value, the source 
(including a contact name, address, and telephone number), and the task(s) 
to which the match funds will be applied. If the in-kind contribution is 
equipment or other tangible or real property, the Recipient must identify its 
owner and provide a contact name, address, telephone number, and the 
address where the property is located. 

• If different from the solicitation application, provide a letter of commitment 
from an authorized representative of each source of match funding that the 
funds or contributions have been secured. 

• At the Kick-off meeting, discuss match funds and the impact on the project if they are 
significantly reduced or not obtained as committed. If applicable, match funds will be 
included as a line item in the progress reports and will be a topic at CPR meetings.  

• Provide a Supplemental Match Funds Notification Letter to the CAM of receipt of 
additional match funds. 

• Provide a Match Funds Reduction Notification Letter to the CAM if existing match funds 
are reduced during the course of the Agreement. Reduction of match funds may trigger 
a CPR meeting.   

 
Products:     

• Match Funds Status Letter  
• Supplemental Match Funds Notification Letter (if applicable)  
• Match Funds Reduction Notification Letter (if applicable)  

 
Subtask 1.8 Permits 
The goal of this subtask is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on track. 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement, with the exception of costs incurred by University of California recipients. 
Permits must be identified and obtained before the Recipient may incur any costs related to the 
use of the permit(s) for which the Recipient will request reimbursement. 
 
The Recipient shall: 

• Prepare a Permit Status Letter that documents the permits required to conduct this 
Agreement. If no permits are required at the start of this Agreement, then state this in the 
letter. If permits will be required during the course of the Agreement, provide in the letter: 

• A list of the permits that identifies:  (1) the type of permit; and (2) the name, 
address, and telephone number of the permitting jurisdictions or lead agencies. 

• The schedule the Recipient will follow in applying for and obtaining the permits. 
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The list of permits and the schedule for obtaining them will be discussed at the Kick-off 
meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and 
copies of the permits will be developed. The impact on the project if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in progress reports and will be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, then 
provide the CAM with an Updated List of Permits (including the appropriate information 
on each permit) and an Updated Schedule for Acquiring Permits.  

• Send the CAM a Copy of Each Approved Permit. 
• If during the course of the Agreement permits are not obtained on time or are denied, 

notify the CAM within 5 days. Either of these events may trigger a CPR meeting. 
 
Products:     

• Permit Status Letter  
• Updated List of Permits (if applicable)  
• Updated Schedule for Acquiring Permits (if applicable)  
• Copy of Each Approved Permit (if applicable)  

 
Subtask 1.9 Subcontracts  
The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under 
this Agreement; and (2) ensure that the subcontracts are consistent with the terms and 
conditions of this Agreement. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities in accordance with the requirements of 
this Agreement. 

• Incorporate this Agreement by reference into each subcontract. 
• Include any required Energy Commission flow-down provisions in each subcontract, in 

addition to a statement that the terms of this Agreement will prevail if they conflict with 
the subcontract terms. 

• If required by the CAM, submit a draft of each Subcontract required to conduct the work 
under this Agreement. 

• Submit a final copy of the executed subcontract. 
• Notify and receive written approval from the CAM prior to adding any new 

subcontractors (see the discussion of subcontractor additions in the terms and 
conditions). 

 
Products: 

• Subcontracts (draft if required by the CAM) 
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TECHNICAL ADVISORY COMMITTEE    
 
Subtask 1.10 Technical Advisory Committee (TAC) 
The goal of this subtask is to create an advisory committee for this Agreement. The TAC should 
be composed of diverse professionals. The composition will vary depending on interest, 
availability, and need. TAC members will serve at the CAM’s discretion.  The purpose of the 
TAC is to: 

• Provide guidance in project direction. The guidance may include scope and 
methodologies, timing, and coordination with other projects. The guidance may be based 
on: 
• Technical area expertise; 
• Knowledge of market applications; or 
• Linkages between the agreement work and other past, present, or future projects 

(both public and private sectors) that TAC members are aware of in a particular area. 
• Review products and provide recommendations for needed product adjustments, 

refinements, or enhancements. 
• Evaluate the tangible benefits of the project to the state of California, and provide 

recommendations as needed to enhance the benefits. 
• Provide recommendations regarding information dissemination, market pathways, or 

commercialization strategies relevant to the project products. 
 
The TAC may be composed of qualified professionals spanning the following types of 
disciplines: 

• Researchers knowledgeable about the project subject matter; 
• Members of trades that will apply the results of the project (e.g., designers, engineers, 

architects, contractors, and trade representatives); 
• Public interest market transformation implementers; 
• Product developers relevant to the project; 
• U.S. Department of Energy research managers, or experts from other federal or state 

agencies relevant to the project; 
• Public interest environmental groups; 
• Utility representatives; 
• Air district staff; and 
• Members of relevant technical society committees.  

 
The Recipient shall:  

• Prepare a List of Potential TAC Members that includes the names, companies, physical 
and electronic addresses, phone numbers, summaries of relevant experience, and 
descriptions of potential value added to the project for each potential member. The list 
will be discussed at the Kick-off meeting, and a schedule for recruiting members and 
holding the first TAC meeting will be developed.  

• Recruit TAC members. Ensure that each individual understands member obligations and 
the TAC meeting schedule developed in subtask 1.11.   

• Prepare a List of TAC Members once all TAC members have committed to serving on 
the TAC.  

• Submit Documentation of TAC Member Commitment (such as Letters of Acceptance) 
from each TAC member. 
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Products: 

• List of Potential TAC Members  
• List of TAC Members 
• Documentation of TAC Member Commitment  

 
Subtask 1.11 TAC Meetings  
The goal of this subtask is for the TAC to provide strategic guidance for the project by 
participating in regular meetings, which may be held via teleconference. 
 
The Recipient shall:  

• Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the 
number and location of meetings (in-person and via teleconference) in consultation with 
the CAM.  

• Prepare a TAC Meeting Schedule that will be presented to the TAC members during 
recruiting.  Revise the schedule after the first TAC meeting to incorporate meeting 
comments.  

• Prepare a TAC Meeting Agenda and TAC Meeting Back-up Materials for each TAC 
meeting.   

• Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. 
Changes to the schedule must be pre-approved in writing by the CAM.  

• Prepare TAC Meeting Summaries that include any recommended resolutions of major 
TAC issues.  

 
Products: 

• TAC Meeting Schedule (draft and final) 
• TAC Meeting Agendas (draft and final) 
• TAC Meeting Back-up Materials  
• TAC Meeting Summaries  
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IV. TECHNICAL TASKS 
 
TASK 2 MICROGRID PLANNING AND DESIGN 
The goals of this task are to: (1) Prepare conceptual and detailed design, (2) Prepare equipment 
and procurement specifications, (3) Start application process for interconnection and RMF 
certification, and (4) Identify and finalize market participation mechanism. 
 
The Recipient shall: 

• Finalize PRFTA and project requirements. 
o Finalize the overall conceptual microgrid design for PRFTA including concepts 

for special topics like nested microgrids, planned and unplanned islanding 
schemes. 

• Specify the conceptual design. 
o Includes simplified one-line, high level use cases, rough equipment sizing, 

equipment locations, and preliminary DER-CAM modeling. 
• Develop specific use cases. 

o Describe different use cases for the different operating scenarios. 
Integrate the above into a Detailed Design Document with Use Cases. 

• Perform modeling and simulation and develop System Modeling and Simulation Report, 
which shall include, but not be limited to, a summary of the following activities: 

o Perform system configuration and constraints modeling using DER-CAM. 
o Perform simulation of the electrical network to understand its performance under 

steady state and dynamic conditions including energy storage provision and how 
storage will mitigate PV variability and ramp rate control during grid connected 
operation. Simulation will include determination of how network stability will be 
maintained during islanded operation. 

o Design the electrical infrastructure system based on the outcome of network 
modeling and simulation. 

• Develop detailed design and integrate into a Control System Architecture with 
Communication Interfaces Description Memo, which shall include, but not be limited to, a 
summary of the following activities: 

o Specify controls operations for nested microgrids, Integrated Resiliency Node 
(IRN), nested schemes for load prioritization, unintentional islanding schemes, 
etc. 

o Finalize the design, and include software and hardware interfaces, control 
system architecture, functional requirements and communication interfaces 
between the different layers of the distributed control architecture for software 
engineering, interoperability and cyber security, and final sizing and selection of 
major equipment (e.g. photovoltaic, storage and IRN elements). 

o Detailed IRN design and element specifications including equipment sizing, 
electrical system design, control system design, software architecture, and 
detailed use cases. 

• Develop Procurement Specifications for Hardware and Software. 
• Develop Market Participation/Revenue Analysis Report, a blueprint for market 

participation opportunities. 
o Develop appropriate revenue stream plan enabled by the microgrid as a 

participant in utility or CAISO programs. 
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• Develop Microgrid Interconnection Procedure Documentation 
o Work with the PRFTA staff and Pacific Gas and Electric (PG&E) as an advisor, 

and document the interconnection process to streamline the process to save time 
and effort for other DoD facilities to follow. 

• Apply for RMF certification. 
• Participate in a CPR meeting. 
• Prepare a CPR Report in accordance with Subtask 1.3 (CPR Meetings). 

 
Products: 

• Detailed Design Document with Use Cases 
• System Modeling and Simulation Report 
• Control System Architecture with Communication Interfaces Description Memo 
• Procurement Specifications for Hardware and Software 
• Market Participation/Revenue Analysis Report 
• Microgrid Interconnection Procedure Documentation 
• CPR Report #1 

 
 

TASK 3  SUPERVISORY AND REALTIME CONTROLLER (DER-CAM.OS) ADAPTATION 
Subtask 3.1 Supervisory Controller (DER-CAM.OS) Adaptation 
The goal of this task is to customize Recipient’s microgrid controller (DER-CAM.OS) for 
deployment at the demonstration site. For this purpose, several project-specific modules will be 
assembled, customized, integrated and tested. 
 
The Recipient shall: 

• Develop Detailed Control System Architecture Report that includes, but is not limited to: 
o Detailed breakdown of use cases for software development 
o HMI screen definitions 
o Communication and data exchange design 
o Integration of DER-CAM.OS modules 
o Microgrid Controller with modules and functionalities 
o Customization of communication interfaces for data exchange with other systems 
o Internal testing protocols and test results 
o Market participation and micro-forecasting interface 
o Solar micro-forecasting system architecture  

• Develop Detailed Use Cases for Software Development. 
o A graphical Human Machine Interface (HMI) will be developed and deployed. 

This task will require programming and will be the main operator station that has 
screens. 

• Adapt existing modular and scalable microgrid controller to be deployed at PRFTA. This 
microgrid controller is an optimization-based controller, which takes the future forecasted 
load and generation into consideration and determines the optimum operation schedule 
for the microgrid. This will include integration of the following modules: 

o Module 1, Forecasting Unit for Load, Generation and Storage. 
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o Module 2, Micro-forecast Module. In this module, the controller will be interfacing 
with high precision infrared based high resolution forecasting technology for 
short-term solar forecasts (micro-forecasts).  

o Module 3, Day-ahead Scheduling (unit commitment). The unit commitment 
function calculates the optimized commitment and dispatch schedules for all 
controllable DERs. 

o Module 4, Re-optimizer (Economic Dispatch). The economic dispatch function 
determines the optimum generation / storage schedules for the next several 
hours. This optimization problem is solved for a rolling window every 15 minutes. 

o Module 5, Automatic Generation Control and Power Balancer. This module 
monitors the electrical power balance in the system on a minute-by-minute basis 
and generates correction signal where necessary. It takes into account the most 
up-to-date data from generators, storage devices and loads. It also integrates 
output from the solar micro-forecast system in order to provide the best possible 
power correction signals to generators, storage and loads. 

o Module 6, Generation, Load, and Storage Management. This module takes the 
dispatch schedules from economic dispatch and re-optimizer modules and 
assigns them to generators, storage, and loads, considering the most up-to-date 
status and constraints. 

o Module 7, Data Exchange Module. Data exchange module facilitates data 
interchange between the DER-CAM controller and the connected systems (e.g. 
real-time controller, market/utility interface, weather forecast systems, solar 
micro-forecasting units, etc.). 

• Develop Interconnection Kickoff Protocol that includes specification, and interface 
development for DER-CAM.OS, the real time control layer, and the market interface. 

• Provide customization and adaptation using market participation and micro forecasting 
controller use interface. 

 
Products: 

• Detailed Control System Architecture Report 
• Detailed Use Cases for Software Development 
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Figure 1: High level schematic of the microgrid controller based on DER-CAM 
 

 
Subtask 3.2 Real-Time Controller Adaptation 
The goal of this task is to customize the real-time controller.  
 
The Recipient shall: 

• Assemble, integrate and test several project specific modules/sub-systems. 
• Integrate DER-CAM.OS with the real time controller over industry standard protocol, 

e.g. MODBUS, over TCP/IP interface. See high level conceptual schematic in Figure 
1. 

• Integrate and test real time controller for controlling and managing all the building 
loads via an interface, as well as the DERs and associated inverters. 

 
Subtask 3.3 Market Interface Adaptation 
The goal of this task is to design and implement the necessary equipment and communications 
paths for unit telemetry, revenue metering and dispatch signals to be transferred to/from the 
resource (DER-CAM.OS managed microgrid) and the CAISO. The intent is to provide 
connectivity to the CAISO using the CES SecureNet-RT system and a Business Class Internet 
connection or a Cellular Internet Connection solution. SecureNet-RT Remote Data Gateway 
(Includes the following internal capabilities): Remote Terminal Unit (RTU), Internal common 
120VAC to 12VDC Power Supply, Data Encryption Device, and Unit Rack mount enclosure for 
all hardware. 
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The Recipient shall: 
• Design necessary equipment and communications paths for unit telemetry, revenue 

metering and dispatch signals to be transferred to and from the resource (DER-
CAM.OS managed microgrid) and the CAISO. 

• Install and configure all hardware required for installation. 
• Provide point check out (remote) of configuration once equipment is installed at site. 

Integrate the above into a SecureNet-RT Remote Data Gateway Specifications 
Memo. 

 
Products: 

• SecureNet-RT Remote Data Gateway Specifications Memo 
 
Subtask 3.4 Utility Interface Adaptation 
The goal of this task is to implement the equipment used for CAISO interface. This can also be 
used for utility interface except when direct communication with the utility’s distribution control 
center is needed for the utility to test, measure and possibly compensate for the distribution grid 
services that the PRFTA microgrid might want to provide to local substation/distribution grid. In 
that instance, if required, another communications portal that complies with the utility 
communication protocol will be installed.   

 
The Recipient shall: 

• Design and implement the utility interface unit.  
 
Subtask 3.5 Solar Micro-Forecasting System Adaptation 
The goal of this task is to design, supply and commission a solar micro-forecasting system. 
 
The Recipient shall: 

• Develop a Solar Micro-Forecasting System Report that includes, but is not limited to: 
o System architecture design drawings 
o Communication interface – to DER-CAM 
o Internal testing results 
o Commissioning results 

• Provide internal testing, training the neural networks. 
• Deliver the onsite testing and commissioning. 

 
Products: 

• Solar Micro-Forecasting System Report 
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TASK 4 ENGINEERING, PROCUREMENT AND SITE DEPLOYMENT 
The goal of this task is to complete preliminary and detailed engineering, procure project 
equipment and services, and install equipment at project site.  

 
Subtask 4.1 Engineering 
The goal of this task is to complete preliminary and detailed engineering design documents and 
specifications. 

 
The Recipient shall: 

• Prepare Design Drawing Package that will include, but not be limited to: 
o Electrical drawings 
o Civil drawings 
o Installation drawings 
o Cable routing diagrams 
o Approvals and permits 
o Power system modeling results 

• Create one-line and three-line diagrams for the electrical network. 
• Create electrical schematic, wiring and terminal diagrams. 
• Validate the detailed power system model of the electrical distribution system 

prepared during the design phase. This model will be leveraged to ensure that the 
renewable resources can be effectively integrated and that the microgrid can 
maintain stability during all operating conditions. 

• Perform protection and safety engineering studies. 
• Specify engineering details for electrical/automation system upgrades. 
• Perform system integration engineering studies - power, control and communication, 

including interfaces. 
• Prepare interconnection cabling diagrams. 
• Perform civil and installation engineering - equipment layout drawings, foundations, 

cable routing, and grounding. 
• Perform software engineering and system integration programming. 
• Secure approvals and permits. 
• Continue with interconnection application/process. 
• Continue RMF application/certification process. 
• Participate in a CPR meeting. 
• Prepare a CPR Report in accordance with Subtask 1.3 (CPR Meetings). 

 
Products: 

• Design Drawing Package  
• CPR Report #2 
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Subtask 4.2 Procurement 
The goal of this task is to complete procurement of equipment. 
 
The Recipient shall: 

• Procure equipment and services through Purchase Orders / Contracts: finalize items 
to be procured, finalize offers from vendors, evaluate offers, negotiate contracts, 
issue purchase orders, witness and approve equipment during factory testing, and 
issue shipping clearances. The major items to be procured include, but may not be 
limited to: 

o Carport PV unit  
o Battery energy storage system 
o Real-time controller and systems integration services  
o Solar micro forecasting units  
o PV Quantum Boost boosters  
o Integrated Resiliency Node (Medium voltage/low voltage 

switchgear/transformer) – vendor will be decided after completing the design 
o Support services for design, engineering and systems integration support 
o Support services for construction and installation engineering services 
o Supporting services for utility interfaces, interconnection, market interfaces  
o Supporting services from an external consultant for RMF certification 

Products: 
• Purchase Orders / Contracts  

 
Subtask 4.3 Site Deployment 
The goal of this task is to develop Site Deployment related specifications and procedures. 

 
The Recipient shall: 

• Develop interconnection handoff with PG&E.  
o evaluate and map interconnection process with utility 
o interconnection application and process, mapping with Rule 21 or WDAT tariff 

• Deploy at site: Includes contracting, procurement and shipping of materials, and site 
preparation. Installation is the beginning of field activity. Organizing unloading of 
equipment at site, storing them, if needed, doing the civil works for the installation 
(e.g. foundations and excavations), positioning equipment on foundations, fixing and 
wiring them and keeping them ready for testing and commissioning. In accordance to 
the Site Preparation and Installation Guide the following items will be installed:  

o battery energy storage system including inverters 
o photovoltaic and inverters 
o optical fiber and active switches for communications 
o cables to map with existing conduits 
o integrated resilient node hardware (medium voltage, low voltage) 
o secure approvals and permits 
o supply of miscellaneous installation materials 
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• A Memo for Completion of Installation will be provided once the installation is 
completed. 

 
Products: 

• Site Preparation and Installation Guide 
• Memo for Completion of Installation 

 
 
TASK 5 TESTING, COMMISSIONING, AND OPERATION 
The goal of this task is to commission and test system and equipment for proper operation at 
the PRFTA microgrid demonstration site, and provide operational training to the PRFTA. The 
microgrid will be operated and data will be collected for a period of approximately 12 months. 

 
The Recipient shall: 

• Develop testing protocols for product level testing at manufacturer works/facilities 
(covered under procurement). 

• Recipient and one or more subcontractors will collaborate to prepare system testing 
and commissioning protocols. 

• Testing with no load commissioning of major equipment and sub systems after 
installation at site to develop System Testing and Commissioning Report. 

• Conduct system commissioning, testing the system as a whole for all use cases.  
• Acquire RMF certification, a requirement for all equipment installed at military sites.  
• Test provision of distribution services that may become available as revenue streams 

to microgrids, such as VAR services, flexible energy services, and emergency 
services, to develop Potential Revenue Streams Report. 

• Description of a Measurement and Verification Plan that includes, but is not limited 
to: 

o Energy Efficiency (EE) to measure before and after EE for the quantification 
of actual kW/kWh saved.  

o Demand Response (DR) including, but not limited to: 
▪ kW/kWh provided when DR is used 
▪ Definition of how the DR is used, the services provided by the microgrid, 

and the proposed value provided for these microgrid load services 
▪ The values of integrated services and how the services can be verified, 

measured and valued 
▪ DR event performance information from the IOU or CAISO for any DR 

services provided 
• Conduct measurement and verification for system and components such as 

connected buildings for energy efficiency, to develop a Performance Measurement 
and Verification Report. 

• Provide Systems Operating Manual and operational training to PRFTA’s personnel. 
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Products: 
• System Testing and Commissioning Report 
• Potential Revenue Streams Report 
• Measurement and Verification Plan 
• Performance Measurement and Verification Report 
• Systems Operating Manual 

 
 
TASK 6 DATA COLLECTION, ANALYSIS, AND SHARING 
The goal of this task is to collect performance data from the PRFTA microgrid. LBNL will provide 
a secure repository for data collection, analysis, and sharing with DoD and CEC. Data will be 
collected and analyzed to identify and verify operational performance, proactively address any 
performance issues, measure progress, create and validate the business case, and calculate 
other metrics critical to replication and scaling of the microgrid design to other sites. 

 
The Recipient shall: 

• Develop a Data Collection Plan, to include plans for documentation of technical, 
environmental and economic data, including, but not limited to: 

o Installation issues 
o Operational constraints 
o Operational performance, including duration of islanded mode capability 
o Response to grid emergencies 
o Parameters that will measure and document successes, lessons learned, and 

best practices for the above 
• Document and describe all data that will be collected (technical and economic) and 

produce a Data Description Report that describes data fields, data file formats, and 
file naming conventions. 

• Compare project expectations and performance. Validation of assumptions and 
metrics, such as outage, monetization, and grid interaction. Analyze actual microgrid 
performance compared to expected performance. Develop an Operating 
Performance Data Analysis Report summarizing all of these measurements. 

• Work with both the CEC and the microgrid operator to negotiate the delivery of the 
following to the CEC annually for 3 years beyond the term end date of this 
Agreement: 

o A confirmation that the microgrid system is operating 
o Any available summary performance data, benefits, or other relevant 

summary data reports that can be easily provided based on the data 
collecting systems installed 

 
Products: 

• Data Collection Plan 
• Data Description Report 
• Operating Performance Data Analysis Report 
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TASK 7 EVALUATION OF PROJECT BENEFITS  
The goal of this task is to report the benefits resulting from this project. The benefits evaluation 
will cover reliability improvement, operational cost reduction, environmental improvement, 
emissions reduction, and societal benefits. Project expectations and performance will also be 
compared. 

 
The Recipient shall: 

• Develop a Benefits Framework. 
o Review utility bills and calculate revenue streams  

• Complete Project Benefits Questionnaires  
o Kick-off Meeting Benefits Questionnaire  
o Mid-term Benefits Questionnaire 
o Final Meeting Benefits Questionnaire 

• Provide all key assumptions used to estimate projected benefits, including targeted 
market sector (e.g., population and geographic location), projected market 
penetration, baseline and projected energy use and cost, operating conditions, and 
emission reduction calculations. Examples of information that may be requested in 
the questionnaires include, but are not limited to: 

 Reliability, resiliency and sustainability improvements as provide by the 
microgrid. 

 Net impacts on the larger grid’s load and load shape as provide by the 
microgrid. 

 GHG reductions as provided by the microgrid, compared to using the 
utility grid for the electricity and also GHG reductions as provided by any 
new energy efficiency capabilities of the microgrid project. 

 The dollar value of energy savings as provided by the microgrid, each 
year. 

 The dollar value of any co-benefits that may accrue to the project, each 
year. 

 Cost savings or increments compared to business as usual, as provided 
by the microgrid, including but not limited to technology and installation 
costs, operations and maintenance, and energy use. 

 Benefit metrics for each of the different DERs separated by the specific 
DER element (e.g. the value energy storage provides to the microgrid 
owner/operator, the value renewables provide to the microgrid 
owner/operator, the value demand response services provide to the 
microgrid owner/operator). 

 Benefit of services as provided by the microgrid to the utility grid.  
 

o For Product Development Projects and Project Demonstrations: 

▪ Published documents, including date, title, and periodical name. 
▪ Estimated or actual energy and cost savings, and estimated statewide 

energy savings once market potential has been realized. Identify all 
assumptions used in the estimates. 

▪ Greenhouse gas and criteria emissions reductions. 
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▪ Other non-energy benefits such as reliability, public safety, lower 
operational cost, environmental improvement, indoor environmental 
quality, and societal benefits. 

▪ Data on potential job creation, market potential, economic development, 
and increased state revenue as a result of the project.  

▪ A discussion of project product downloads from websites, and 
publications in technical journals.  

▪ A comparison of project expectations and performance. Discuss whether 
the goals and objectives of the Agreement have been met and what 
improvements are needed, if any.  
 

o Additional information for Product Development Projects:  

▪ Outcome of product development efforts, such as copyrights and license 
agreements. 

▪ Units sold or projected to be sold in California and outside of California. 
▪ Total annual sales or projected annual sales (in dollars) of products 

developed under the Agreement. 
▪ Investment dollars/follow-on private funding as a result of Energy 

Commission funding. 
▪ Patent numbers and applications, along with dates and brief 

descriptions. 
 

o Additional Information for Product Demonstrations: 

▪ Outcome of demonstrations and status of technology. 
▪ Number of similar installations. 
▪ Jobs created/retained as a result of the Agreement. 

 
o For Information/Tools and Other Research Studies: 
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▪ Outcome of project. 
▪ Published documents, including date, title, and periodical name. 
▪ A discussion of policy development. State if the project has been cited in 

government policy publications or technical journals, or has been used to 
inform regulatory bodies. 

▪ The number of website downloads. 
▪ An estimate of how the project information has affected energy use and 

cost, or have resulted in other non-energy benefits. 
▪ An estimate of energy and non-energy benefits. 
▪ Data on potential job creation, market potential, economic development, 

and increased state revenue as a result of project. 
▪ A discussion of project product downloads from websites, and 

publications in technical journals.  
▪ A comparison of project expectations and performance. Discuss whether 

the goals and objectives of the Agreement have been met and what 
improvements are needed, if any.  
 

• Respond to CAM questions regarding responses to the questionnaires.   
 
The Energy Commission may send the Recipient similar questionnaires after the Agreement 
term ends. Responses to these questionnaires will be voluntary. 
 

• Prepare a Business Case Report. As appropriate, the report will discuss the 
following:   

o How the microgrid system meets the critical needs of the intended end 
user/operator. 

o Cost/benefit analysis of the microgrid. 
o Define why the specific configuration has a high probability of being 

replicated in the future without EPIC funds. 
o Other areas as determined by the CAM. 

Products: 
• Benefits Framework 
• Kick-off Meeting Benefits Questionnaire  
• Mid-term Benefits Questionnaire  
• Final Meeting Benefits Questionnaire 
• Business Case Report (draft and final) 

 
 
TASK 8 TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES  
The goal of this task is to make the project successes, knowledge gained, experimental results, 
and lessons learned available to the public and key decision makers,  and to commercialization 
partners, via publication in peer-reviewed journals and presentation at relevant technical 
conferences. The project will also leverage contributions from CAISO, PG&E, and one or more 
subcontractors to disseminate information and promote the project’s findings and microgrid 
concept. The team will also engage with utilities to build stakeholder support and help remove 
regulatory barriers. 
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The Recipient shall: 
• Prepare an Initial Fact Sheet at start of the project that describes the project. Use the 

format provided by the CAM.  
• Prepare a Final Project Fact Sheet at the project’s conclusion that discusses results. 

Use the format provided by the CAM.  
• Prepare a Technology/Knowledge Transfer Plan that includes: 

o An explanation of how the knowledge gained from the project will be made 
available to the public throughout the project and at the end, with the 
expectation of identifying targets for replicability, including the targeted 
market sector and potential outreach to end users, utilities, regulatory 
agencies, and others.  

o A description of the intended use(s) for and users of the project results. 
o Published documents, including date, title, and periodical name. 
o Copies of documents, fact sheets, journal articles, press releases, and other 

documents prepared for public dissemination. These documents must include 
the Legal Notice required in the terms and conditions. Indicate where and 
when the documents were disseminated. 

o A discussion of policy development. State if project has been or will be cited 
in government policy publications, or used to inform regulatory bodies. 

o The number of website downloads or public requests for project results. 
o Additional areas as determined by the CAM. 

• Conduct technology transfer activities in accordance with the Technology/Knowledge 
Transfer Plan. These activities will be reported in the Progress Reports. 

• When directed by the CAM, develop Presentation Materials for an Energy 
Commission-sponsored conference/workshop(s) on the project. Presentation 
materials must be approved by the CAM in writing prior to the 
conference/workshop(s). 

• When directed by the CAM, participate in annual EPIC symposium(s) sponsored by 
the California Energy Commission. 

• Provide at least (6) six High Quality Digital Photographs (minimum resolution of 
1300x500 pixels in landscape ratio) of pre and post technology installation at the 
project sites or related project photographs. 

• Prepare a Technology/Knowledge Transfer Report on technology transfer activities 
conducted during the project. 

• Conduct an Invite Only Site Tour and Workshop for California Base Commanders, 
Energy Teams and other Key Stakeholders 

• Develop Microgrid Handbook for Master Plan, as a compilation of best practices, 
experience, business case, know-how for resiliency, reliability, and standard/typical 
designs  

o Microgrid Contracting How To 
o Microgrid Business Case 
o Microgrid Costing/Status Quo Comparison Tool 
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• Develop Policy Acceleration and Adoption Strategy by mobilizing the ecosystem 
through: 

o forming a working group for microgrid standards for fast permitting 
o forming a working group to codify standards and protocols needed to meet 

California utility and CAISO microgrid requirements, with an aim toward 
reduction in cost barriers for microgrid interconnection requirements 

o form working group for cybersecurity requirements 

 
Products: 

• Initial Fact Sheet (draft and final) 
• Final Project Fact Sheet (draft and final) 
• Presentation Materials (draft and final) 
• High Quality Digital Photographs 
• Technology/Knowledge Transfer Plan (draft and final) 
• Technology/Knowledge Transfer Report (draft and final) 
• Microgrid Handbook for Master Plan  
• Policy Acceleration and Adoption Strategy  
• Invite Only Site Tour and Workshop 
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TASK 9 PRODUCTION READINESS PLAN  
The goal of this task is to determine the steps that will lead to the manufacturing of technologies 
developed in this project or to the commercialization of the project’s results. 
LBNL and team members will collaborate to commercialize the microgrid concept, i.e., prepare 
a robust industrial grade supervisory controller, and make it available for commercial use, 
together with manuals and engineering handbooks. Finally, LBNL and team members will 
pursue commercialization of the following products through bundling and packaging, as outlined 
in the project Scope of Work: Microgrid Investment Planner, Microgrid Supervisory Controller, 
Solar Microforecasting System, PV Efficiency Booster, Microgrid Business Case Application 
Suite and Bill of Materials. 
 
The Recipient shall: 

• Prepare a Production Readiness Plan. The degree of detail in the plan should be 
proportional to the complexity of producing or commercializing the proposed product, 
and to its state of development. As appropriate, the plan will discuss the following: 

o Critical production processes, equipment, facilities, personnel resources, and 
support systems needed to produce a commercially viable product. 

o Internal manufacturing facilities, supplier technologies, capacity constraints 
imposed by the design under consideration, design-critical elements, and the 
use of hazardous or non-recyclable materials. The product manufacturing 
effort may include “proof of production processes.” 

o The estimated cost of production. 
o The expected investment threshold needed to launch the commercial 

product. 
o An implementation plan to ramp up to full production. 
o The outcome of product development efforts, such as copyrights and license 

agreements. 
o Patent numbers and applications, along with dates and brief descriptions. 
o Other areas as determined by the CAM. 

 
Products: 

• Production Readiness Plan (draft and final) 
 
V. PROJECT SCHEDULE 
 

Please see the attached Excel spreadsheet.   
 
 
 



 
 
 

 RESOLUTION NO: 18-0321-3c 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  LAWRENCE BERKELEY NATIONAL LABORATORY 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement EPC-17-038 
from GFO-17-302 with the U.S. Department of Energy’s Lawrence Berkeley National 
Laboratory for a $5,000,000 grant to demonstrate a microgrid project based at the U.S. 
Army Parks Reserve Forces Training Area that will make it easier for military bases to 
install and operate their own microgrids while maximizing renewable energy, increasing 
energy security and resiliency, reducing energy vulnerability and risks, and reducing 
GHG emissions. The Army and LBNL are providing $11,410,900 in match funding; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on March 21, 2018. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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