
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-16-021 (To be completed by CGL Office) 
 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Sharon Purewal 6 916-654-4637 

 

Recipient's Legal Name Federal ID Number 
San Bernardino Council of Governments (SBCOG) 33-0478781 

 

Title of Project 
San Bernardino Countywide ZEV Readiness and Implementation Plan 

 

Term and Start Date End Date  Amount 
Amount 6 / 30 / 2017 10 / 30 / 2019 $ 181,000 

 

Business Meeting Information 
    ARFVTP agreements $75K and under delegated to Executive Director. 
Proposed Business Meeting Date 5 / 10 / 2017   Consent   Discussion 
Business Meeting Presenter Sharon Purewal Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
Proposed resolution approving Agreement ARV-16-021 with San Bernardino Council of Governments for a $181,000 
grant to develop a San Bernardino Countywide Zero-Emission Vehicle (ZEV) Readiness and Implementation Plan in 
preparation of implementing future ZEV infrastructure in the region as funding sources become available.(ARFVTP 
Funding). Contact: Sharon Purewal  

 

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA? 
   Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
 Explain why Agreement is not considered a “Project”: 

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA: 
   a) Agreement IS exempt. (Attach draft NOE)  
    Statutory Exemption.  List PRC and/or CCR       

section number:  
    Categorical Exemption.  List CCR       

section number: 
    Common Sense Exemption.  14 CCR 15061 (b) (3) 
 Explain reason why Agreement is exempt under the above section:  
 It can be seen with certainty that this proposed project will not cause any direct or indirect change in the 

environment because funding will only be used for planning and analysis activities and will not involve any 
construction, improvements, or enactment of zoning ordinances. The project will develop a regional plan that 
proposes to create an informal regional zero-emission vehicle (ZEV) working group, assess countywide ZEV 
demand, assess infrastructure needs, and to develop a list of sites for possible future electric vehicle charging 
station projects. There is no possibility that the activity in question will have a significant effect on the 
environment because the activity involves only public outreach, administrative coordination efforts, and similar 
activities; and involves no physical construction. 

   b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.) 
 Check all that apply 
    Initial Study   Environmental Impact Report 
    Negative Declaration   Statement of Overriding Considerations 
    Mitigated Negative Declaration  

 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
TBD $ 175,000     
      $ 0     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

Legal Company Name: 
      
      

 

Budget Information 
Funding Year of 

Funding Source Appropriation Budget List No. Amount 
ARFVTP FY 15/16 601.118H  $181,000 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $181,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: Kelly Lynn Name: Nicole Soto 
Address: 1170 W. 3rd Street, 2nd Floor Address: 1170 W. 3rd Street, 2nd Floor 

 

City, State, Zip: San Bernardino, CA 92410-1715 City, State, Zip: San Bernardino, CA 92410-1715 
Phone: 909-884-8276 Fax: 909-885-4407 Phone: 909-884-8276 Fax: 909-885-4407 
E-Mail: klynn@sanbag.ca.gov       E-Mail: nsoto@sanbag.ca.gov  

 

Selection Process Used 
  Competitive Solicitation 

Solicitation #:  GFO-16-601   First Come First Served Solicitation 
 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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Exhibit A 
SCOPE OF WORK 

TASK LIST 
Task # CPR Task Name  
1  Administration 

2 X Create Working Group 

3  Develop Plan 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym Definition 

ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 

BEV Battery Electric Vehicle  

CAM Commission Agreement Manager 

CPI Charge Port Infrastructure 

CPR Critical Project Review 

Energy 
Commission 

California Energy Commission 

EV Electric Vehicle 

EVSE Electric Vehicle Supply Equipment 
FCEV Fuel Cell Electric Vehicle 
FTD Fuels and Transportation Division 

GHG Greenhouse gas 

MUD Multi-Unit Dwellings 

PEV Plug-In Electric Vehicle 

PHEV Plug-In Hybrid Electric Vehicle 

Plan Countywide ZEV Readiness and Implementation Plan 

Recipient San Bernardino Council of Governments  

RFP Request for Proposal 

SBCOG San Bernardino Council of Governments 

ZEV Zero Emission Vehicle 

 
BACKGROUND 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute authorizes the 
California Energy Commission (Energy Commission) to develop and deploy alternative and 
renewable fuels and advanced transportation technologies to help attain the state’s climate 
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change policies. AB 8 (Perea, Chapter 401, Statutes of 2013) re-authorizes the ARFVTP 
through January 1, 2024, and specifies that the Energy Commission allocate up to $20 million 
per year (or up to 20 percent of each fiscal year’s funds) in funding for hydrogen station 
development until at least 100 stations are operational.  
 
The ARFVTP has an annual budget of approximately $100 million and provides financial 
support for projects that:  
 

• Reduce California’s use and dependence on petroleum transportation fuels and increase 
the use of alternative and renewable fuels and advanced vehicle technologies.  

• Produce sustainable alternative and renewable low-carbon fuels in California.  
• Expand alternative fueling infrastructure and fueling stations.  
• Improve the efficiency, performance and market viability of alternative light-, medium-, 

and heavy-duty vehicle technologies. 
• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to alternative 

technologies or fuel use.  
• Expand the alternative fueling infrastructure available to existing fleets, public transit, 

and transportation corridors.  
• Establish workforce training programs and conduct public outreach on the benefits of 

alternative transportation fuels and vehicle technologies.  
    
On October 17, 2016, the California Energy Commission (Energy Commission) released a 
Grant Solicitation and Application Package entitled “Zero Emission Vehicle (ZEV) Regional 
Readiness and Planning Solicitation” under the ARFVTP. This first-come, first-served grant 
solicitation was an offer to fund projects that support new and existing planning efforts for zero-
emission vehicles (battery-electric vehicles and hydrogen fuel cell electric vehicles, and 
including plug-in hybrid electric vehicles). In response to GFO-16-601, the Recipient submitted 
application #9 which was proposed for funding in the Energy Commission’s Revised Notice of 
Proposed Awards on March 8, 2017. GFO-16-601 and Recipient’s application are hereby 
incorporated by reference into this Agreement in their entirety. 
 
In the event of any conflict or inconsistency between the terms of the Solicitation and the terms 
of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or 
inconsistency between the Recipient’s Application and the terms of Energy Commission’s 
Award, the Energy Commission’s Award shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Recipient’s Application, the terms of 
this Agreement shall control.  

Problem Statement: 
An increasing number of zero-emission vehicles (ZEVs) can be seen on the roads in San 
Bernardino Council of Governments’ (SBCOG) cities and region. ZEVs include battery electric 
vehicles (BEVs), plug-in electric vehicles (PEVs), plug-in hybrid electric vehicles (PHEVs), and 
fuel cell electric vehicles (FCEVs). As the availability of new vehicle models increases, along 
with greater driving range provided by improved battery technology, the ZEV market will only 
expand with time. With no current ZEV plan in place, and the largest county (more than 20,000 
square miles) in the U.S., the SBCOG is planning now for the wave of the future.  
 
The San Bernardino Countywide ZEV Readiness and Implementation Plan (Plan) will 
specifically address the relationship with SBCOG and member cities, the use of ZEVs in 
conjunction with Metrolink and transit stations, and the ZEV infrastructure needed throughout 
the region to support the county’s increased use of ZEVs.  
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Goals of the Agreement: 
The Plan will create a roadmap identifying ZEV charging infrastructure deployment opportunities 
sufficient to support the county’s estimated number of ZEVs based on subset of the Governor’s 
2012 goals articulated in the 2014 California Statewide Plug-In Electric Vehicle Infrastructure 
Assessment:  

a. 2020 – support 1 million ZEVs statewide (or 55,000 ZEV’s countywide based on 
5.5% of state population) 

b. 2025 – support 1.5 million ZEVs statewide (or 82,500 ZEV’s countywide based 
on 5.5% of state population) 

This regional plan will serve as a planning tool for cities within the SBCOG region, and can 
accelerate and streamline the deployment of ZEVs in San Bernardino County while promoting 
economic development within the green technology sector.  

Objectives of the Agreement: 
The objectives of this Agreement are: 
 

1) Promote SBCOG/city collaboration during Plan development by creating an informal 
working group, incorporating interested cities during the process, providing the 
framework for the relationship between SBCOG and individual cities, and fostering the 
sharing of research and information as it relates to ZEV readiness. 

2) Assess countywide ZEV demand and infrastructure in each city to set the stage for 
identifying infrastructure needs. 

3) Evaluate EV charging infrastructure opportunities at Metrolink and transit stations to 
encourage the ZEV/transit link and take advantage of first/last mile strategy with 
commuters already accessing public transportation.   

4) Evaluate EV charging infrastructure opportunities at municipalities/government agencies, 
major employer worksites, retailers/destination locations, and multi-unit dwelling (MUD) 
locations with a focus on disadvantaged communities (DAC) communities or serving 
residents of DAC communities whenever possible. 

5) Develop a list of “shovel-ready” projects with associated costs and other relevant 
guidance documents to take advantage of funding sources as they become available.   

 

TASK 1 ADMINISTRATION 

Task 1.1 Attend Kick-off Meeting  

The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. The Commission Agreement Manager (CAM) shall designate the date and 
location of this meeting and provide an agenda to the Recipient prior to the meeting.  
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the CAM, the Commission Agreement Officer 
(CAO), and a representative of the Energy Commission Accounting Office. The 
Recipient shall bring their Project Manager, Agreement Administrator, Accounting 
Officer, and any others determined necessary by the Recipient or specifically 
requested by the CAM to this meeting.   

• Discuss the following administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
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o Match fund documentation (Task 1.6) No reimbursable work may be done 
until this documentation is in place. 

o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the Scope 

of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the Terms 

and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
CAM Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient. The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule, or budget. 
 
The CAM may schedule CPR meetings as necessary, and meeting costs will be borne by the 
Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the Commission 
Agreement Officer, the Fuels and Transportation Division (FTD) program lead, other Energy 
Commission staff and Management as well as other individuals selected by the CAM to provide 
support to the Energy Commission. 

The CAM shall: 
• Determine the location, date, and time of each CPR meeting with the Recipient. 

These meetings generally take place at the Energy Commission, but they may 
take place at another location. 

• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR. If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting. Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement. Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 
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• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives. This report shall include 
recommendations and conclusions regarding continued work of the projects. This 
report shall be submitted along with any other products identified in this scope of 
work. The Recipient shall submit these documents to the CAM and any other 
designated reviewers at least 15 working days in advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations. The final meeting must be completed during the closeout of 
this Agreement. 
This meeting will be attended by, at a minimum, the Recipient, the Commission 
Agreement Officer, and the CAM. The technical and administrative aspects of 
Agreement closeout will be discussed at the meeting, which may be two separate 
meetings at the discretion of the CAM. 
The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The CAM will determine the appropriate 
meeting participants. 
The administrative portion of the meeting shall be a discussion with the CAM and 
the Commission Agreement Officer about the following Agreement closeout 
items: 
o What to do with any equipment purchased with Energy Commission funds 

(Options) 
o Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
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Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns. Each progress report is due to the CAM within 10 days 
of the end of the reporting period. The recommended specifications for each 
progress report are contained in Section 6 of the Terms and Conditions of this 
Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have 
been expended or if work funded with match share has occurred after the notice 
of proposed award but before execution of the grant agreement. If no match 
funds have been expended or if no work funded with match share has occurred 
before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 

 
Product: 

• Monthly Progress Reports 
Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the Agreement’s 
goals and objectives, advancing science and technology, and providing energy-related and 
other benefits to California. 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, results, and advancements in science and technology; to 
present a public assessment of the success of the project as measured by the degree to which 
goals and objectives were achieved; to make insightful observations based on results obtained; 
to draw conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 
The Final Report shall be a public document. If the Recipient has obtained confidential status 
from the Energy Commission and will be preparing a confidential version of the Final Report as 
well, the Recipient shall perform the following activities for both the public and confidential 
versions of the Final Report. 
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The Recipient shall: 
• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Final Report following the latest version of the Final Report guidelines 

which will be provided by the CAM. The CAM shall provide written comments on 
the Draft Final Report within fifteen (15) working days of receipt. The Final Report 
must be completed at least 60 days before the end of the Agreement Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Outline of the Final Report, if requested 
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are obtained 
for and applied to this Agreement during the term of this Agreement. 
The costs to obtain and document match fund commitments are not reimbursable through this 
Agreement. Although the Energy Commission budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds shall be spent concurrently or in 
advance of Energy Commission funds for each task during the term of this Agreement. Match 
funds must be identified in writing and the associated commitments obtained before the 
Recipient can incur any costs for which the Recipient will request reimbursement. 
 
The Recipient shall: 

• Prepare a letter documenting the match funding committed to this Agreement 
and submit it to the CAM at least 2 working days prior to the kick-off meeting. If 
no match funds were part of the proposal that led to the Energy Commission 
awarding this Agreement and none have been identified at the time this 
Agreement starts, then state such in the letter. If match funds were a part of the 
proposal that led to the Energy Commission awarding this Agreement, then 
provide in the letter a list of the match funds that identifies the: 

o Amount of each cash match fund, its source, including a contact 
name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied. If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its 
owner and provide a contact name, address and telephone 
number, and the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured. For match funds provided by a grant a copy of 
the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the CAM if during the course of the 
Agreement additional match funds are received. 



V:05/10/2017 Page 8 of 12 ARV-16-021 
 Scope of Work San Bernardino Council of Governments 

• Notify the CAM within 10 days if during the course of the Agreement existing 
match funds are reduced. Reduction in match funds must be approved through a 
formal amendment to the Agreement and may trigger an additional CPR meeting. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement. Although the Energy Commission budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with obtaining 
permits. Permits must be identified in writing and obtained before the Recipient can make any 
expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the CAM at least 2 working days prior to the kick-off meeting. If there 
are no permits required at the start of this Agreement, then state such in the 
letter. If it is known at the beginning of the Agreement that permits will be 
required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-off 

meeting and develop a timetable for submitting the updated list, schedule, and 
the copies of the permits. The implications to the Agreement if the permits are 
not obtained in a timely fashion or are denied will also be discussed. If 
applicable, permits will be included as a line item in the Progress Reports and will 
be a topic at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the CAM. 

• As permits are obtained, send a copy of each approved permit to the CAM. 
• If during the course of the Agreement permits are not obtained on time or are 

denied, notify the CAM within 5 working days. Either of these events may trigger 
an additional CPR. 

Products: 
• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if 

applicable) 
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• Updated schedule for acquiring permits as changes occur during the term of the 
Agreement (if applicable) 

• A copy of each final approved permit (if applicable) 
 

Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors required to 
carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions 
and the Recipient’s own procurement policies and procedures. It will also provide the Energy 
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent 
with this Agreement, and that the budgeted expenditures are reasonable and consistent with 
applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the CAM for review. 
• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall notify 

the CAM. 
 
Products: 

• Letter describing the subcontracts needed, or stating that no subcontracts are 
required 

• Draft subcontracts 
• Final subcontracts 

 

TECHNICAL TASKS 
TASK 2   CREATE WORKING GROUP 
The goal of this task is to create and to provide clear participatory, operating, and 
communication guidelines for an informal working group that will foster the sharing of research 
and information as it relates to development of the Plan. The working group will share ZEV 
planning progress for their respective cities including current and future ZEV infrastructure sites 
and anticipated demand with the goal of creating a list of “shovel-ready” electric vehicle (EV) 
charging infrastructure sites.   
 
Task 2.1 Issue Invitation to Cities and Stakeholders to Participate in Working Group 
The goal of this task is to invite cities and other stakeholders in San Bernardino County to 
participate in the informal working group. 
 
The Recipient shall: 

• Create an informal working group involving cities and stakeholders within San 
Bernardino County 

• Hold working ground meetings 
• Develop agendas for meetings  

 
Products: 

• Membership roster 
• Agendas and notes from each informal working group meeting 
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Task 2.2 Develop Working Group Goals, Schedule of Meetings, and List of Members 
The goal of this task is to develop a list of anticipated goals of the working group, schedule the 
frequency of meetings and establish a list of members.  
 
The Recipient Shall: 

• Develop the goals of the working group with input from members. 
• Establish meeting frequency and locations with input from members. 
• Create and maintain an accurate list of members. 
• Participate in the CPR meeting and prepare a CPR Report in accordance with subtask 

1.2 (CPR Meetings). 
 
Products: 

• Anticipated goals 
• Schedule of meetings 
• Working group list 
• CPR Report  

 
[CPR WILL BE HELD IN THIS TASK. See Task 1.2 for details] 

 
TASK 3 DEVELOP PLAN 
The goal of this task is to develop the San Bernardino Countywide ZEV Readiness and 
Implementation Plan. A portion of the Plan will consist of reviewing and evaluating existing 
studies and information necessary to accomplish the goals and objectives of the project. 
Resources, best practices, and lessons learned will be compiled in a Literature Review Report. 
Additional resources, such as city specific databases, will be utilized to assist with countywide 
ZEV readiness planning. This review will assist the SBCOG in identifying best practices from 
neighboring agencies along with current infrastructure. The Plan will also develop an estimation 
of the size of the ZEV market in the SBCOG region. Additional tasks may include the 
documentation of the methodology and assumptions behind project estimations, reviewing 
available and anticipated ZEVs and their vehicle specifications including range and charge 
requirements, types, features, and charging mechanisms of ZEV infrastructure. The Plan will 
aim to identify potential obstacles to ZEV infrastructure installation, analyze behavior of ZEV 
owners and potential ZEV owners and charging preferences.  
 
Task 3.1 Conduct Literature Review 
The goal of this task is to prepare a literature review which includes evaluation and analysis of 
existing literature, best practices, lesson learned from existing infrastructure installations, and 
the identification of information necessary to accomplish the overall goals and objectives of the 
Plan including necessary background information, current and future demands of ZEV 
infrastructure and obstacles to ZEV infrastructure implementation.  
 
The Recipient shall: 

• Identify, collect, and analyze existing plans and literature resources, and compile results. 
• Review and assess regional databases for information relevant to ZEV readiness 

planning considering other regional ongoing efforts toward ZEV readiness. The review 
will also assess existing versus needed data related to ZEV readiness planning 

• Review various vehicle specifications, range, and charge requirements. 
 
Products: 

• Literature Review Report 
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Task 3.2 Conduct Inventory 
The goal of this task is to develop a current inventory of ZEV infrastructure in San Bernardino 
County. This will assist SBCOG in identifying appropriate land uses, where to develop ZEV 
infrastructure, and refine processes and standards for implementation. Additionally, the SBCOG 
and municipality representatives will work together to identify public spaces, large employers, 
land and property owners, and other businesses interested in developing ZEV infrastructure.  
 
The Recipient shall: 

• Develop a projection of the size of the regional ZEV market and a demand verses needs 
assessment. 

• Evaluate the accuracy of existing data and assumptions. 
• Research and develop data on existing ZEV infrastructure within the region. 
• Prepare and submit an inventory of ZEV infrastructure in San Bernardino County, based 

on the data and analyses conducted in this task.  
 
Products: 

• Review of San Bernardino County, detailing a current inventory of ZEV infrastructure. 
 
Task 3.3 Investigate Opportunities at Metrolink and Transit Stations, 
Municipalities/Government Agencies, Workplace, Retail/Destination, and MUD Locations. 
The goal of this task is to investigate opportunities to implement ZEV infrastructure in the most 
desirable locations to include Metrolink and transit stations, workplaces, retail centers and MUD 
locations.  
 
The Recipient shall: 

• Develop required information and collect data on potential desired locations (including, 
but not limited to, Metrolink and transit, workplaces, retail sites, and MUDs), and 
opportunities to implement ZEV infrastructure. 

Products: 
• Documentation of information and data collected  

 
Task 3.4 Develop List of ZEV Infrastructure Opportunities 
The goal of this task is to evaluate potential ZEV infrastructure locations and “shovel-ready” EV 
charging locations to best meet the needs of current ZEV commuters and encourage additional 
ZEV adoption. This list will assist policy makers in their decisions to invest in or replace existing 
ZEV infrastructure to fill gaps in EV charging for residents, commuters, and visitors and to 
prepare for increased numbers of ZEVs on the road.    
 
The Recipient shall: 

• Compile a list of “shovel-ready” locations for ZEV infrastructure opportunities 
• Develop a map of locations for “shovel-ready” ZEV infrastructure opportunities 
• Calculate estimated costs  
• Develop infrastructure guidance documents such as permitting processes, zoning codes, 

and usage/charging fees as determined necessary 
• Identify potential funding sources (e.g., federal, and state grant funding opportunities) 

 
Products: 

• List of locations  
• Map of locations 
• Estimated costs 
• Guidance documents developed 
• Funding source evaluation 
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Task 3.5 Develop Draft Plan 
The goal of this task is to develop the draft Countywide ZEV Readiness and Implementation 
Plan which will be shared by SBCOG with the working group for comment and perform review 
before the final version of the Plan is developed. This task will also include the information from 
Tasks 3.1 – Task 3.4.  
 
The Recipient shall: 

• Create a draft Countywide ZEV Readiness and Implementation Plan, which shall 
include, but is not limited to, the following: 
o Include the findings from the Literature Review conducted as part of Task 3.1. 
o Include the findings from the Inventory conducted as part of Task 3.2. 
o Include the findings from the opportunities for Metrolink and transit stations, 

Municipalities/Government Agencies, Workplace, Retail/Destination, and MUD 
locations conducted as part of Task 3.3 

o Include the findings from the list of ZEV infrastructure opportunities conducted as 
part of Task 3.4 

• Share the draft plan with the working group. 
• Incorporate comments from the working group and consider for inclusion in the final 

Plan. 
 
Recipient’s Products: 

• Draft San Bernardino Countywide ZEV Readiness and Implementation Plan 
• Comments and notes from the working group 

 
Task 3.6 Develop Final Plan 
The goal of this task is to develop the final version of the San Bernardino Countywide ZEV 
Readiness and Implementation Plan. The Plan will include the data and information collected in 
the previous Tasks 3.1 – Task 3.4 and include the draft version comments from the working 
group.  
 
The Recipient shall: 

• Share final plan with the working group.  
 
Recipient’s Products: 

• Final Plan 



 
 
 

 RESOLUTION NO: 17-0510-13b 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  SAN BERNARDINO COUNCIL OF GOVERNMENTS 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement ARV-16-021 
from GFO-16-601 with San Bernardino Council of Governments for a $181,000 grant to 
develop a San Bernardino Countywide Zero-Emission Vehicle (ZEV) Readiness and 
Implementation Plan in preparation of implementing future ZEV infrastructure in the 
region as funding sources become available; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on May 10, 2017. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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