
STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

New Agreement ARV-18-028 (To be completed by CGL Office) 

Division Agreement Manager: MS- Phone 
600 Fuels and Transportation Division Hieu Nguyen 27 916-654-4774

Recipient's Legal Name Federal ID Number 
Technikon LLC 
 

81-2298613

Title of Project 
Hyper-Philic AD Demonstration of Green Waste Conversion to Renewable Natural Gas for fueling station 

Term and 
Amount 

Start Date End Date Amount 
06 / 12 / 2019 12 / 31 / 2022 $ 1,125,000 

Business Meeting Information 
  ARFVTP agreements $75K and under delegated to Executive Director. 

Proposed Business Meeting Date 06 / 12 / 2019   Consent   Discussion 
Business Meeting Presenter Hieu Nguyen Time Needed: 5 minutes 
Please select one list serve.  Altfuels (AB118- ARFVTP) 
Agenda Item Subject and Description 
b. TECHNIKON LLC. Proposed resolution approving Agreement ARV-18-028 with Technikon LLC for a $1,125,000
grant to demonstrate an innovative technology, the Hyper-Philic anaerobic digestion (AD) system, at a waste
processing facility, and adopting staff's determination that this action is exempt from CEQA.

California Environmental Quality Act (CEQA) Compliance 
1. Is Agreement considered a “Project” under CEQA?

  Yes (skip to question 2)   No (complete the following (PRC 21065 and 14 CCR 15378)): 
Explain why Agreement is not considered a “Project”: 
Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical 
change in the environment because      . 

2. If Agreement is considered a “Project” under CEQA:
a) Agreement IS exempt. (Attach draft NOE)

Statutory Exemption.  List PRC and/or CCR
section number: 

  Categorical Exemption.  List CCR 
section number: 

§15301 – “Existing Facilities, Structures”, §15304 – “Minor 
Alterations to Land” 

  Common Sense Exemption.  14 CCR 15061 (b) (3) 
Explain reason why Agreement is exempt under the above section:  
Cal. Code Regs., tit. 14, sec. 15301 provides that projects which consist of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical 
equipment, or topographical features, and which involve negligible or no expansion of use beyond that 
existing at the time of the lead agency’s determination, are categorically exempt from the provisions of the 
California Environmental Quality Act. This project consists of demonstration of anaerobic digestion technology 
equipment which will involve the operation, maintenance, and minor alteration of an existing waste processing 
facility and will involve negligible expansion use beyond that already existing and the square footage of 
equipment installation is relatively small.   

Cal. Code Regs., tit. 14, sec. 15304 provides that projects which consist of minor public or private alterations 
in the condition of land, water, and/or vegetation which do not involve removal of healthy, mature, scenic trees 
except for forestry or agricultural purposes, are categorically exempt from the provisions of the California 
Environmental Quality Act. For installation of the equipment in this project there may be minor trenching and 
backfilling. No trees will be removed and the surface will be restored. This reflects exactly the example given 
in section 15304(f). Therefore, the project falls within section 15304 and will not have a significant effect on 
the environment. 
b) Agreement IS NOT exempt.  (Consult with the legal office to determine next steps.)

Check all that apply 
  Initial Study   Environmental Impact Report 
  Negative Declaration   Statement of Overriding Considerations 
  Mitigated Negative Declaration 



STATE OF CALIFORNIA 

GRANT REQUEST FORM (GRF) 
CEC-270 (Revised 10/2015) CALIFORNIA ENERGY COMMISSION 

List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary) 
Legal Company Name: Budget     
      $ 0     
      $ 0     
      $ 0     

 

List all key partners: (attach additional sheets as necessary) 
Legal Company Name: 
Atlas Disposal 
VERDE 

 

Budget Information 

Funding Source 
Funding Year of 
Appropriation Budget List No. Amount 

ARFVTP 2017/2018 601.118J $1,125,000 
Funding Source             $      
Funding Source             $      
Funding Source             $      
Funding Source             $      
R&D Program Area: Select Program Area TOTAL: $1,125,000 
Explanation for “Other” selection       
Reimbursement Contract #:       Federal Agreement #:       

 

Recipient’s Administrator/ Officer Recipient’s Project Manager 
Name: William C. Walden Name: George Crandell 
Address: 1170 National Drive 

Suite 70 
Address: 1170 National Drive 

Suite 70 

City, State, Zip: Sacramento, CA 95834 City, State, Zip: Sacramento, CA 95834 
Phone: 916-929-8001 Fax:    -   -     Phone: 916-929-8001 Fax:    -   -     
E-Mail: bwalden@technikon.us E-Mail: gcrandell@technikon.us 

 

Selection Process Used 
  Competitive Solicitation Solicitation #:  GFO-18-602   First Come First Served Solicitation 

 

The following items should be attached to this GRF 
1. Exhibit A, Scope of Work     Attached 
2. Exhibit B, Budget Detail     Attached 
3. CEC 105, Questionnaire for Identifying Conflicts    Attached 
4. Recipient Resolution   N/A   Attached 
5. CEQA Documentation   N/A   Attached 

 
Agreement Manager  Date  Office Manager  Date  Deputy Director  Date 
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Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 
Task # CPR Task Name 
1 Administration 
2 X Design, Engineering, and Procurement 
3 Site Preparation 
4 Equipment Installation 
5 X System Start-up and Optimization  
6 Data Collection and Analysis 

KEY NAME LIST 
Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 George Crandell / Bill 

Walden 
None None 

2 George Crandell TBD TBD 
3 George Crandell TBD TBD 
4 George Crandell TBD TBD 
5 George Crandell TBD TBD 
6 George Crandell TBD TBD 

GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
Term/ 
Acronym Definition 
ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 
CAM Commission Agreement Manager 
CPR Critical Project Review 
FTD Fuels and Transportation Division 
Recipient Technikon LLC 
IBR Induced Bed Reactor 
DGE Diesel Gallon Equivalent 
AD Anaerobic Digestion 

Background 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVTP). The statute authorizes the 
California Energy Commission (Energy Commission) to develop and deploy alternative and 
renewable fuels and advanced transportation technologies to help attain the state’s climate 
change, clean air, and alternative energy policies. AB 8 (Perea, Chapter 401, Statutes of 2013) 
re-authorizes the ARFVTP through January 1, 2024. The ARFVTP has an annual budget of 
approximately $100 million and provides financial support for projects that:  

• Reduce California’s use and dependence on petroleum transportation fuels and
increase the use of alternative and renewable fuels and advanced vehicle
technologies.

• Produce sustainable alternative and renewable low-carbon fuels in California.
• Expand alternative fueling infrastructure and fueling stations.
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• Improve the efficiency, performance and market viability of alternative light-, 
medium-, and heavy-duty vehicle technologies. 

• Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 
alternative technologies or fuel use.  

• Expand the alternative fueling infrastructure available to existing fleets, public 
transit, and transportation corridors.  

• Establish workforce training programs and conduct public outreach on the 
benefits of alternative transportation fuels and vehicle technologies.  

 
The Energy Commission issued solicitation GFO-18-602 for demonstration-scale biofuels 
production facilities.  To be eligible for funding under GFO-18-602, projects must also be 
consistent with the Energy Commission’s ARFVTP Investment Plan, updated annually. In 
response to GFO-18-602, Technikon LLC (Recipient) submitted application 2, which was 
proposed for funding in the Energy Commission’s Notice of Proposed Awards on January 18, 
2019. GFO-18-602 and Recipient’s aforementioned application is hereby incorporated by 
reference into this Agreement in their entirety. 

 
In the event of any conflict or inconsistency between the terms of the Solicitation and the terms 
of the Recipient’s Application, the Solicitation shall control. In the event of any conflict or 
inconsistency between the Recipient’s Application and the terms of the Energy Commission’s 
Award, the Energy Commission’s Award shall control. Similarly, in the event of any conflict or 
inconsistency between the terms of this Agreement and the Recipient’s Application, the terms of 
this Agreement shall control. 
 
Problem Statement: 
California has a legislative goal of producing sustainable alternative and renewable low-carbon 
fuels.  This goal is supported by California Health and Safety Code, Section 44272 et seq., and 
the ARFVTP 2017-2018 Investment Plan Updates that encourage the production of renewable 
transportation fuels that can significantly reduce greenhouse gas emissions. Additionally, there 
is a need for a recycling solution for organic wastes, such as green waste.  This is driven by 
California’s Senate Bill 1383 legislation that requires diversion of 50% organics going to landfills 
starting as soon as 2020. 
 
Goals of the Agreement: 
The goal of this Agreement is to demonstrate the modular “Hyper-Philic” anaerobic digestion 
(AD) technology that can convert up to 90% of municipal organic waste (green waste, food 
waste, and soiled paper) into renewable biomethane in a 3- to 5-day conversion cycle. 
   
Objectives of the Agreement: 
The objectives of this Agreement are to demonstrate that the Hyper-Philic AD system 
technology can: 

• Process 8 tons per day of mixed organic lignocellulosic waste.  
• Produce up to 200 DGE per day of fuel grade biomethane, and at rate of 48,000 

DGE per year if plant operated continuously for year.   
• Demonstrate that the biogas produced contains 70% to 80% methane content.  
• Validate low operational cost per DGE of $8.38 per DGE. 

 
TASK 1 ADMINISTRATION  
 
Task 1.1 Attend Kick-off Meeting  
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The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. The CAM shall designate the date and location of this meeting and provide an 
agenda to the Recipient prior to the meeting.  
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Agreement Manager, the 
Grants Officer, and a representative of the Accounting Office.  The Recipient 
shall bring its Project Manager, Agreement Administrator, Accounting Officer, 
and others designated by the Commission Agreement Manager to this meeting.   

• Discuss the following administrative and technical aspects of this Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may be done 

until this documentation is in place. 
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the Scope 

of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the Terms 

and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

• Updated Schedule of Products 
• Updated List of Match Funds 
• Updated List of Permits 

 
Commission Agreement Manager Product: 

• Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient. The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
 
The Commission Agreement Manager may schedule CPR meetings as necessary, and meeting 
costs will be borne by the Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the Commission 
Grants Officer, the Fuels and Transportation Division (FTD) program lead, other Energy 
Commission staff and Management as well as other individuals selected by the CAM to provide 
support to the Energy Commission. 
 
The CAM shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the Energy Commission, but they may 
take place at another location. 
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• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on both match 
funding and permits. 

• Conduct and make a record of each CPR meeting.  Prepare a schedule for 
providing the written determination described below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement.  Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
CAM concludes that satisfactory progress is not being made, this conclusion will 
be referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work.  The Recipient shall submit these documents to the CAM and any 
other designated reviewers at least 15 working days in advance of each CPR 
meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of 
this Agreement. 
This meeting will be attended by, at a minimum, the Recipient, the Commission 
Grants Office Officer, and the Commission Agreement Manager.  The technical 
and administrative aspects of Agreement closeout will be discussed at the 
meeting, which may be two separate meetings at the discretion of the 
Commission Agreement Manager. 
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The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The Commission Agreement Manager will 
determine the appropriate meeting participants. 
The administrative portion of the meeting shall be a discussion with the 
Commission Agreement Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission funds 

(Options) 
o Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
the ability to complete the Agreement within the current budget and any 
anticipated cost overruns.  Each progress report is due to the Commission 
Agreement Manager within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in Section 6 
of the Terms and Conditions of this Agreement. 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have 
been expended or if work funded with match share has occurred after the notice 
of proposed award but before execution of the grant agreement. If no match 
funds have been expended or if no work funded with match share has occurred 
before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 

 
Product: 

• Monthly Progress Reports 
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Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the Agreement’s 
goals and objectives, advancing science and technology, and providing energy-related and 
other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, results, and advancements in science and technology; to 
present a public assessment of the success of the project as measured by the degree to which 
goals and objectives were achieved; to make insightful observations based on results obtained; 
to draw conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential status 
from the Energy Commission and will be preparing a confidential version of the Final Report as 
well, the Recipient shall perform the following activities for both the public and confidential 
versions of the Final Report. 
 
The Recipient shall: 

• Prepare an Outline of the Final Report, if requested by the CAM. 
• Prepare a Final Report following the latest version of the Final Report guidelines 

which will be provided by the CAM.  The CAM shall provide written comments on 
the Draft Final Report within fifteen (15) working days of receipt.  The Final 
Report must be completed at least 60 days before the end of the Agreement 
Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Outline of the Final Report, if requested 
• Draft Final Report 
• Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are obtained 
for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable through this 
Agreement. Although the Energy Commission budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds shall be spent concurrently or in 
advance of Energy Commission funds for each task during the term of this Agreement. Match 
funds must be identified in writing and the associated commitments obtained before the 
Recipient can incur any costs for which the Recipient will request reimbursement. 
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The Recipient shall: 

• Prepare a letter documenting the match funding committed to this Agreement 
and submit it to the Commission Agreement Manager at least 2 working days 
prior to the kick-off meeting.  If no match funds were part of the proposal that led 
to the Energy Commission awarding this Agreement and none have been 
identified at the time this Agreement starts, then state such in the letter. If match 
funds were a part of the proposal that led to the Energy Commission awarding 
this Agreement, then provide in the letter a list of the match funds that identifies 
the: 

o Amount of each cash match fund, its source, including a contact 
name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its 
owner and provide a contact name, address and telephone 
number, and the address where the property is located. 

• Provide a copy of the letter of commitment from an authorized representative of 
each source of cash match funding or in-kind contributions that these funds or 
contributions have been secured.  For match funds provided by a grant a copy of 
the executed grant shall be submitted in place of a letter of commitment. 

• Discuss match funds and the implications to the Agreement if they are reduced 
or not obtained as committed, at the kick-off meeting. If applicable, match funds 
will be included as a line item in the progress reports and will be a topic at CPR 
meetings. 

• Provide the appropriate information to the Commission Agreement Manager if 
during the course of the Agreement additional match funds are received. 

• Notify the Commission Agreement Manager within 10 days if during the course of 
the Agreement existing match funds are reduced. Reduction in match funds must 
be approved through a formal amendment to the Agreement and may trigger an 
additional CPR meeting. 

 
Products: 

• A letter regarding match funds or stating that no match funds are provided 
• Copy(ies) of each match fund commitment letter(s) (if applicable) 
• Letter(s) for new match funds (if applicable) 
• Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement.  Although the Energy Commission budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with obtaining 
permits.  Permits must be identified in writing and obtained before the Recipient can make any 
expenditure for which a permit is required. 
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The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Commission Agreement Manager at least 2 working days prior to 
the kick-off meeting. If there are no permits required at the start of this 
Agreement, then state such in the letter. If it is known at the beginning of the 
Agreement that permits will be required during the course of the Agreement, 
provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-off 

meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits.  The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed.  If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the Commission Agreement Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Agreement Manager. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Agreement Manager within 5 working days.  
Either of these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if 

applicable) 
• Updated schedule for acquiring permits as changes occur during the term of the 

Agreement (if applicable) 
• A copy of each final approved permit (if applicable) 

 
Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors required to 
carry out the tasks under this Agreement consistent with the Agreement Terms and Conditions 
and the Recipient’s own procurement policies and procedures. It will also provide the Energy 
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent 
with this Agreement, and that the budgeted expenditures are reasonable and consistent with 
applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the Commission Agreement Manager for review. 
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• Submit a final copy of the executed subcontract. 
• If Recipient decides to add new subcontractors, then the Recipient shall notify 

the CAM. 
 

Products: 
• Draft subcontracts 
• Final subcontracts 

 
TECHNICAL TASKS 
 
TASK 2 DESIGN, ENGINEERING, AND PROCUREMENT 
The goal of this task is to complete detailed design and engineering plans for the modular 
Hyper-Philic AD technology system that will be demonstrated, create specifications for major 
components, place orders for equipment, and enter into installation contracts for the system.  
 
The Recipient shall: 

• Prepare and provide a Design and Engineering Report to the CAM. The report 
shall include engineering specifications for the following elements of the Hyper-
Philic AD technology system: 
o Mechanical  
o Electrical 
o Foundations 
o Site Preparation 

• The Hyper-Philic AD technology system shall be designed to produce eligible 
biofuel for transportation use consisting of one or more of the following: 
• Diesel substitutes, including renewable diesel, biodiesel, Dimethyl Ether 

(DME), or other suitable substitutes as approved by the CAM. 
• Gasoline substitutes, including ethanol, biobutanol, renewable gasoline, 

or other suitable substitutes as approved by the CAM; or  
• Biomethane which is a renewable natural gas produced from organic 

material.    
• Prepare and provide Equipment List to the CAM that will be used to develop bid 

packages to be sent to vendors. 
• Prepare and provide Installation Services Plan to the CAM that will be used to 

develop bid packages to be sent to vendors. 
• Prepare and provide an Equipment Procurement and Installation Report for the 

facility to the CAM that will detail the selection process and justification for the 
service providers selected. The report shall include, but is not limited to: 
o A description of the bid packages to be assembled 
o A methodology for receiving and evaluating responses 
o A description of the vendor selection process  
o A list of respondents to bid packages 
o A rationale for the selected service providers 
o A timeline for equipment procurement 
o A timeline for equipment installation 

• Enter into installation contract(s) with selected vendor(s) pursuant to Installation 
Services Plan. 

• Procure equipment pursuant to Equipment List. 
• Prepare and provide a Written Notification of Completion of Equipment 

Procurement to the CAM.  
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Products: 

• Design and Engineering Report 
• Equipment List 
• Installation Services Plan 
• Equipment Procurement and Installation Report 
• Written Notification of Completion of Equipment Procurement 

 
[CPR WILL OCCUR DURING THIS TASK. See Task 1.2 for details.] 

 
TASK 3 SITE PREPARATION 
The goal of this task is to prepare demonstration site for installation of the Hyper-Philic AD 
technology system equipment and bring in necessary utilities to connection points at an existing 
waste processing facility located in California and approved by the CAM.  
 
The Recipient shall: 

• Prepare and provide a Site Preparation Plan to the CAM for the facility that will 
outline the budget and schedule for the items necessary to complete construction 
and installation activities. The Site Preparation Plan will include, but is not limited 
to: 
o A list of site preparation milestones, such as site grading, excavation, and 

pouring and curing foundations for three tank systems; and  
o A Gantt chart and detailed project schedule 

• Implement Site Preparation Plan. 
• Prepare and provide Written Notification of Site Preparation to the CAM. 

 
Products: 

• Site Preparation Plan 
• Written Notification of Site Preparation 

 
TASK 4 EQUIPMENT INSTALLATION  
The goal of this task is to install all major components for the Hyper-Philic AD technology 
system and finish all facility and field piping and wiring.   
 
The Recipient shall: 

• Prepare and provide an Equipment Installation Plan to the CAM, which shall 
include, but not be limited to the following: 
o A list of construction and installation milestones.  
o A Gantt chart and detailed project schedule 

• Prepare and provide an Equipment Installation Report to the CAM for the 
demonstration facility that will evaluate the actual construction and installation 
activities for the Hyper-Philic AD technology system. The report shall include, but 
is not limited to: 
o A final schedule of completed milestones; 
o A description of lessons learned; and 
o A summary of major project changes, if any. 

• Prepare and provide Written Notification of Completion of Installation to the CAM 
for the Hyper-Philic AD technology system that will notify the CAM that 
construction and installation activities have been completed. 
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• Provide photographs of the installed Hyper-Philic AD technology system 
equipment to the CAM.  

 
Products: 

• Equipment Installation Plan 
• Equipment Installation Report 
• Written Notification of Completion of Installation 
• Photographs of completed installation 

 
TASK 5 SYSTEM START-UP AND OPTIMIZATION  
The goal of this task is start the modular Hyper-Philic AD technology system and bring up to 
operational status. Collect data on operational variables and optimize system for most efficient 
conversion of green waste into biogas (biomethane).  Feedstock must be organic material not 
derived from fossil fuels or inorganic greenhouse gases, including, but not limited to: pre-
landfilled waste-based biomass; alternative purpose-grown crops; agricultural residues; 
biocrude; woody biomass and forest residues; and animal manures as defined in GFO-18-602 
solicitation manual Section II.B. Biofuel produced must have a calculated carbon intensity below 
the California Air Resources Board Low Carbon Fuel Standard reference baselines for corn 
ethanol for gasoline substitutes (80.7gCO2e/MJ) or soy biodiesel substitutes (83.25 gCO2e/MJ) 
as applicable (biomethane is considered to meet this requirement).    
 
The Recipient shall: 

• Prepare and provide a Start-Up Plan to the CAM. The plan shall include, but is 
not limited to the following: 
o Operating parameters for Hyper-Philic AD technology system; 
o Demonstration of the ability to process at least 2 tons of feedstock per 

day. 
• Implement Start-Up Plan. 
• Prepare and provide a Feedstock Quality Monitoring Plan to the CAM. The plan 

shall include, but is not limited to the following: 
o Assessment of green waste needed for feedstock 
o Operational experience specifications that define acceptable sizing and 

mix of green waste feedstock 
o Introduction of bacteria into systems 
o Balancing out chemistry of tank systems 

• Implement Feedstock Quality Monitoring Plan. 
• Prepare and provide a Biogas Quality and Production Analysis Report to the 

CAM. The report shall analyze the following input variables: 
o Feedstock total and volatile solids content 
o Effectiveness of pretreatment process  
o Temperatures of pretreatment and IBR tanks 
o Biogas composition variability 
o Gas cleaning system operational limits 
o Sensitivity of individual systems to variations 
o Methane percentage in biogas and volume of biogas produced based on 

input variables 
o Interim and final configuration for system 

• Prepare and provide an Operations Manual to the CAM for operators to utilize for 
daily operations, including steps for feedstock preparation, microbial inoculation 
and optimization, quality control monitoring. 
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• Provide training to operators.  
• Prepare and provide Written Notification of Completion of Commissioning for the 

Hyper-Philic AD technology system that will notify the CAM that commissioning 
activities have been completed and that the Hyper-Philic AD technology system 
is ready to commence operations.  

 
Products: 

• Start-Up Plan 
• Feedstock Quality Monitoring Plan 
• Biogas Quality and Production Analysis Report 
• Operations Manual 
• Written Notification of Completion of Commissioning 

 
[CPR WILL OCCUR DURING THIS TASK. See Task 1.2 for details.] 

 
TASK 6 DATA COLLECTION AND ANALYSIS 
The goal of this task is to collect operational data from the project, demonstration of the Hyper-
Philic AD technology system, to analyze that data for economic and environmental impacts, and 
to include the data and analysis in the Final Report. 
 
The Recipient shall: 

• Collect at least 500 hours over a six month period of data after the Hyper-Philic 
AD technology system becomes operational, including: 
o Throughput, usage, and operations data  
o Normal operating hours, up time, down time, and explanations of 

variations 
o Feedstock supply summary 
o Maximum capacity of the new fuel production system in diesel gallon 

equivalents (DGE) and ordinary units 
o Gallons of gasoline and/or diesel fuel displaced (with associated mileage 

information), along with value converted into DGE 
o Record of wastes from production processes (wastewater, solid waste, 

criteria emissions, etc.) 
o Estimated reduction of on-road motor vehicle air emission reduction. 
o Estimated air emissions reduction, including one or more of the following: 

 Non-methane hydrocarbons 
 Oxides of nitrogen 
 Non-methane hydrocarbons plus oxides of nitrogen 
 Particulate Matter 
 Formaldehyde 

o Duty cycle of the current fleet and the expected duty cycle of future 
vehicle acquisitions 

o Specific jobs and economic development resulting from this project 
o Levelized Cost of Fuel and Finished fuel price 
o Analysis of total facility costs, operation and maintenance costs, marginal 

abatement costs 
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• Provide (voluntary) feedback on Energy Commission proposed rulemaking under 
the Petroleum Industry Information Reporting Act (PIIRA), to include biofuels. 
Feedback includes estimates of the work needed to complete CEC Form M810E 
and CEC Form M13 on a monthly basis for submission to the California Energy 
Commission’s PIIRA Data Collection Unit.  

• Provide a written record of registering with the Low Carbon Fuel Standard and 
Renewable Fuel Standard programs. 

• Identify any current and planned use of renewable energy for the demonstration. 
• Describe any energy efficiency measures used in the demonstration that may 

exceed Title 24 standards in Part 6 of the California Code of Regulations. 
• Provide data on potential job creation, economic development, and increased 

state revenue as a result of expected future expansion. 
• Provide a quantified estimate of the project’s carbon intensity values calculated 

using a method that conforms to California Air Resources Board Low Carbon 
Fuel Standard, or provide a California Air Resources Board approved pathway 
carbon intensity. 

• Estimate annual life-cycle greenhouse gas emission reduction. 
• Compare any project performance and expectations provided in the proposal to 

Energy Commission with actual project performance and accomplishments. 
• Collect data, information, and analysis described above and include in the Final 

Report. 
 
Products: 

• Data collection information and analysis described in Task 6 will be included in 
the Final Report  



 
 
 

 RESOLUTION NO: 2019-0612-9b 
 
 
 
 STATE OF CALIFORNIA 
 
 
 STATE ENERGY RESOURCES 
 CONSERVATION AND DEVELOPMENT COMMISSION 
 
 
 RESOLUTION - RE:  TECHNIKON, LLC 
 
 
 RESOLVED, that the State Energy Resources Conservation and Development 
Commission (Energy Commission) adopts the staff CEQA findings contained in the 
Agreement or Amendment Request Form (as applicable); and 
 
 RESOLVED, that the Energy Commission approves Agreement ARV-18-028 
with Technikon LLC for a $1,125,000 grant to demonstrate an innovative technology, 
the Hyper-Philic anaerobic digestion (AD) system, at a waste processing facility, and 
adopting staff's determination that this action is exempt from CEQA; and 
 
 FURTHER BE IT RESOLVED, that the Executive Director or his/her designee 
shall execute the same on behalf of the Energy Commission. 
 
 

CERTIFICATION 
 
The undersigned Secretariat to the Commission does hereby certify that the foregoing is 
a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of 
the California Energy Commission held on June 12, 2019. 
 
AYE: [List of Commissioners] 
NAY: [List of Commissioners] 
ABSENT: [List of Commissioners] 
ABSTAIN: [List of Commissioners] 
 
   
 Cody Goldthrite, 
 Secretariat  
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