

AB 2339
Working Group Schedule
April 5, 2013

Activity - Product	Start Date	End Date	Status
Workshop		21-Mar	Completed
Finalize and Post Working Group Notice		26-Mar	Completed
Working Group Schedule - Management Approved	25-Mar	29-Mar	Completed
Initial Draft Policy Recommendations	27-Mar	5-Apr	
First Working Group Meeting		11-Apr	
Second Draft Policy Recommendations	11-Apr	19-Apr	
Second Working Group Meeting		25-Apr	
First Draft - IEPR Summary with Drafted Policy Recommendation	22-Apr	2-May	
Management & Advisor Review of IEPR Summary with Draft Policy Recommendations	2-May	17-May	
Final Draft of IEPR Summary with Policy Recommendations	17-May	24-May	
Third Working Group Meeting		30-May	
Final Revisions of IEPR Summary with Policy Recommendations	30-May	7-Jun	
Management & Advisor Review of IEPR Summary with Policy Recommendations	7-Jun	14-Jun	
Submission to IEPR Management of IEPR Summary with Policy Recommendations		14-Jun	