

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>Task Number</b>	<b>Task Name</b>	<b>Product(s)</b>	<b>Planned Start Date</b>	<b>Due Date</b>	
<b>1.1</b>	<b>Attend Kick-off Meeting</b>		11/22/2010	2/22/2012	
		Updated Schedule of Products (no draft)	11/22/2010	12/22/2010	
		Match Fund documentation (no draft)	11/22/2010	12/22/2010	
		Permit documentation (no draft)	11/22/2011	2/22/2012	
		Kick-Off Meeting Agenda (CEC) (no draft)	11/22/2010	12/8/2010	
<b>1.2</b>	<b>Critical Project Review Meetings</b>		5/20/2011	12/24/2012	
		CPR Report (no draft)	5/20/2011	7/22/2011	
		1st CPR Meeting	Agenda and a list of expected participants (CEC) (no draft)	5/20/2011	7/22/2011
		Schedule for written determination (CEC) (no draft)	5/20/2011	7/22/2011	
		Written determination (CEC) (no draft)	7/22/2011	9/22/2011	
		2nd CPR Meeting	CPR Report (no draft)	8/22/2012	10/22/2012
		Agenda and a list of expected participants (CEC) (no draft)	8/22/2012	10/22/2012	
		Schedule for written determination (CEC) (no draft)	8/22/2012	10/22/2012	
		Written determination (CEC) (no draft)	10/22/2012	12/24/2012	
		<b>1.3</b>	<b>Final Meeting</b>		10/8/2014
Written documentation of meeting agreements (no draft)	10/8/2014			11/24/2014	
Schedule for completing closeout activities (no draft)	9/8/2014			10/8/2010	
<b>1.4</b>	<b>Monthly Progress Reports</b>				
		Monthly Progress Reports (no draft)	12/22/2010	The 10th of each month during the approved term of this Agreement	
<b>1.5</b>	<b>Final Report</b>		3/24/2014	8/22/2014	
		1.5.1	Draft Outline of the Final Report	3/24/2014	4/9/2014
		1.5.1	Final Outline of the Final Report	4/22/2014	5/22/2014
		1.5.2	Written documentation showing arrangements with Technical Editor to prepare final report (no draft)	5/22/2014	6/5/2014
		1.5.2	Name and resume of Technical Editor (no draft)	5/22/2014	6/5/2014
		1.5.2	Names and resumes of three technical reviewers (no draft)	5/22/2014	6/6/2014
		1.5.3	Draft Final Report	5/22/2014	7/22/2014
		1.5.3	Comments On Draft Final Report From Three Technical Peer Reviewers (no draft)	7/22/2014	8/22/2014
		1.5.3	Final Report	7/8/2014	8/22/2014

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>1.6 Identify and Obtain Match Funds</b>	A letter regarding match funds or stating that no match funds are provided (no draft)	10/22/2010	12/22/2010
	Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	10/22/2010	12/22/2010
	Letter(s) for new match funds (if applicable) (no draft)	N/A	N/A
	Letter that match funds were reduced (if applicable) (no draft)	N/A	N/A
<b>1.7 Identify and Obtain Required Permits</b>	Letter documenting the permits or stating that no permits are required (no draft)	12/22/2010	2/22/2011
	A copy of each approved permit (if applicable) (no draft)	12/22/2010	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	12/22/2010	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	12/22/2010	Within 10 days of change in schedule for obtaining permits
<b>2 SELECTION AND MONITORING OF TARGET TAXA AND SUBPOPULATIONS</b>	Subpopulations selection criteria list (no draft)	1/25/2011	7/22/2011
	Draft Candidate target taxa list	11/22/2010	2/22/2011
	Final Candidate target taxa list	3/22/2011	4/22/2011
	Maps and directions of potential target subpopulations (no draft)	12/22/2010	2/22/2011
	Final selected rare and common target taxa list (no draft)	5/20/2011	7/22/2011
	Map of final selected study subpopulations for each target taxon (no draft)	5/20/2011	7/22/2011
	Annual population density estimates (no draft)	Annually 2/15/2010	Annually 10/15/2013
	Description of subpopulation soil, vegetation and location (no draft)	2/22/2011	8/22/2011

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>3</b>	<b>DEMOGRAPHIC DATA COLLECTION</b>	2/22/2011	7/22/2014
3.1	Stage-structure diagram (no draft)	2/22/2011	7/22/2014
3.1	Annual demographic data (no draft)	2/22/2011	7/22/2014
3.2	Seed dormancy and mortality data (no draft)	2/22/2011	7/22/2014
3.2	Seed germination and propagation methods data (no draft)	2/22/2011	7/22/2014
<b>4</b>	<b>DATA ANALYSIS, PVA MODELING AND INTERPRETATION</b>	6/15/2011	8/8/2014
	ETP Estimates and Expressions (no draft)	6/15/2011	8/8/2014
	Extinction probability and management recommendations (no draft)	6/15/2011	8/8/2014
	Subpopulation recommendations (no draft)	6/15/2011	8/8/2014