

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>Task Number</b>	<b>Task Name</b>	<b>Product(s)</b>	<b>Planned Start Date</b>	<b>Due Date</b>
<b>1.1</b>	<b>Attend Kick-off Meeting</b>		<b>11/22/2010</b>	<b>12/7/2010</b>
		Updated Schedule of Products	11/22/2010	12/7/2010
		Updated List of Match Funds	11/22/2010	12/7/2010
		Updated List of Permits	11/22/2010	12/7/2010
		Kick-Off Meeting Agenda (CEC)	11/22/2010	12/7/2010
<b>1.2</b>	<b>Critical Project Review Meetings</b>		<b>6/2/2011</b>	<b>6/27/2011</b>
	CPR Meeting	CPR Report	6/2/2011	6/27/2011
		Agenda and a list of expected participants (CEC)	6/2/2011	6/27/2011
		Schedule for written determination (CEC)	6/2/2011	6/27/2011
		Written determination (CEC)	6/2/2011	6/27/2011
<b>1.3</b>	<b>Final Meeting</b>		<b>12/5/2013</b>	<b>12/23/2013</b>
		Written documentation of meeting agreements	12/5/2013	12/23/2013
		Schedule for completing closeout activities	12/5/2013	12/23/2013
<b>1.4</b>	<b>Monthly Progress Reports</b>			
		Monthly Progress Reports	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
<b>1.5</b>	<b>Final Report</b>		<b>4/26/2013</b>	<b>12/4/2013</b>
		Draft Outline of the Final Report	4/26/2013	6/7/2013
		Final Outline of the Final Report	6/10/2013	7/15/2013
		Draft Final Report	7/16/2013	6/13/2013
		Final Report	9/16/2013	12/4/2013
<b>1.6</b>	<b>Identify and Obtain Match Funds</b>		<b>11/22/2010</b>	<b>12/7/2010</b>
		A letter regarding match funds or stating that no match funds are provided	11/22/2010	12/7/2010
		Copy(ies) of each match fund commitment letter(s) (if applicable)	11/22/2010	12/7/2010
		Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
		Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds
<b>1.7</b>	<b>Identify and Obtain Required Permits</b>		<b>11/22/2010</b>	<b>12/7/2010</b>
		Letter documenting the permits or stating that no permits are required	11/22/2010	12/7/2010
		A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
		Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
		Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

<b>2</b>	<b>OPERATE ANAEROBIC DIGESTION POWER GENERATION (ADPG) SYSTEM</b>		<b>12/1/2010</b>	<b>1/21/2011</b>
		Draft Operation and Maintenance Plan Report	11/23/2010	12/7/2010
		Final Operation and Maintenance Plan report	12/8/2010	12/22/2010
		Draft AD service records form	12/13/2010	12/22/2010
		Final AD servcie records form	12/24/2010	1/3/2011
		Draft PG service records form	1/3/2011	1/12/2011
		Final PG service records form	1/14/2011	1/21/2011
<b>3</b>	<b>ADPG SYSTEM SAMPLES COLLECTION</b>		<b>1/26/2011</b>	<b>6/22/2011</b>
		Draft list of all scientific protocols to be used for water and air samples.	1/26/2011	3/4/2011
		Final list of all scientific protocols to be used for water and air samples	3/4/2011	4/6/2011
		Laboratory Report (no draft)	4/8/2011	6/22/2011
<b>4</b>	<b>TECHNICAL ADPG SYSTEM SAMPLES ANALYSIS</b>		<b>6/27/2011</b>	<b>9/26/2011</b>
		Laboratory Report (no draft)	6/27/2011	9/27/2011
<b>5</b>	<b>TECHNOLOGY TRANSFER ACTIVITIES: COST BENEFIT ANALYSIS</b>		<b>9/27/2011</b>	<b>8/21/2012</b>
		Draft Cost Benefit Analysis Report	9/27/2011	11/22/2011
		Final Cost Benefit Analysis Report	11/23/2011	1/23/2012
		Draft Techology Transfer Report	1/25/2012	5/23/2012
		Final Technolgoy Transfer Report	5/29/2012	8/21/2012
<b>6</b>	<b>PRODUCTION READINESS PLAN</b>		<b>8/22/2012</b>	<b>4/29/2013</b>
		Draft Production Readiness Plan	8/22/2012	12/21/2012
		Final Production Readiness Plan	12/21/2012	4/29/2013

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**

**Exhibit A**  
**Attachment A-1**  
**Schedule of Products and Due Dates**