

Exhibit A  
Attachment A-1  
Schedule of Products and Due Dates

<b>Task Number</b>	<b>Task Name</b>	<b>Product(s)</b>	<b>Planned Start Date</b>	<b>Due Date</b>
1.1	<b>Attend Kick-off Meeting</b>		12/20/2010	1/28/2011
		Updated Schedule of Products (No Draft)	12/20/2010	1/28/2011
		Updated List of Match Funds (No Draft)	12/20/2010	1/28/2011
		Updated List of Permits (No Draft)	12/20/2010	1/28/2011
		Kick-Off Meeting Agenda (No Draft)	12/20/2010	1/28/2011
1.2	<b>Critical Project Review Meeting</b>		1/28/2011	7/15/2011
		Agenda and a list of expected participants (No Draft)	1/28/2011	3/30/2011
		Schedule for written determination (No Draft)	1/28/2011	7/15/2011
		Written determination (No Draft)	1/28/2011	7/15/2011
		CPR report (No Draft)	1/28/2011	7/15/2011
1.3	<b>Final Meeting</b>	Written documentation of meeting agreements (No Draft)	12/21/2012	5/17/2013
		Schedule for completing closeout activities (No Draft)	12/21/2012	5/17/2013
			12/21/2012	5/17/2013
1.4	<b>Monthly Progress Reports</b>			
		Monthly Progress Reports (No Draft)	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
1.5	<b>Final Report</b>		6/15/2012	10/15/2012
		Draft Outline of the Final Report	6/15/2012	7/16/2012
		Final Outline of the Final Report	7/16/2012	8/14/2012
		Draft Final Report	8/14/2012	9/14/2012
		Final Report	9/14/2012	10/15/2012
1.6	<b>Identify and Obtain Match Funds</b>		12/20/2010	
		A letter regarding match funds or stating that no match funds are provided (no draft)	12/20/2010	1/28/2011
		Copy(ies) of each match fund commitment letter(s) (if applicable) (no draft)	12/20/2010	1/28/2011
		Letter(s) for new match funds (if applicable) (no draft)	N/A	Within 10 working days of identifying new match funds
		Letter that match funds were reduced (if applicable) (no draft)	N/A	Within 10 working days of identifying new match funds

Exhibit A  
Attachment A-1  
Schedule of Products and Due Dates

<b>1.7 Identify and Obtain Required Permits</b>	Letter documenting the permits or stating that no permits are required (no draft)	12/20/2010	
	A copy of each approved permit (if applicable) (no draft)	N/A	1/14/2011
	Updated list of permits as they change during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 working days of receiving each permit
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable) (no draft)	N/A	Within 10 working days of change in list of permits
<b>2 Collect Background Information</b>	Baseline Performance Summary Report (No Draft)	12/20/2010	6/14/2011
	Test Plan Report (No Draft)	1/28/2011	5/17/2011
			6/14/2011
<b>3 Equipment Installation</b>	Equipment and Installation Report (No Draft)	12/20/2010	6/14/2011
			6/14/2011
<b>4 Data Collection</b>	Draft Data Collection Summary Report	6/20/2011	10/19/2011
	Final Data Collection Summary Report	9/19/2011	9/19/2011
			10/19/2011
<b>5 Analysis &amp; Summarization</b>	Findings and Recommendations Report (No Draft)	9/14/2011	12/19/2011
		9/14/2011	12/19/2011
<b>6 Technology Transfer Plan</b>	Draft Technology Transfer Plan	12/19/2011	3/19/2012
	Final Technology Transfer Plan	1/16/2012	1/16/2012
	Draft Technical Review Document	12/19/2011	2/14/2012
	Final Technical Review Document	1/16/2012	1/16/2012
		1/16/2012	3/19/2012
<b>7 Production Readiness Plan</b>	Draft Production Readiness Plan	12/19/2011	6/18/2012
	Final Production Readiness Plan	5/16/2012	5/16/2012
		5/16/2012	6/18/2012