

CONTRACT REQUEST FORM (CRF)

CEC-94 (Revised 09/10)

CALIFORNIA ENERGY COMMISSION



New Contract Amendment to Existing Contract: 600-07-009 Amendment Number: 01

Division	Contract Manager:	MS-	Phone	CM Training Date
600 Fuels and Transportation Division	Kirk Switzer	44	916-651-2939	9/29/09

Contractor's Legal Name	Federal ID Number
Life Cycle Associates, LLC	26-1110545

Title of Project
Tech. Assist. for Full Fuel Cycle Analysis - Environ. & Emissions Emphasis

Term	Start Date	End Date	Amount
New/Original Contract	11 / 24 / 08	3 / 3 / 11	\$ 699,760

Line up the Amendment information as best as possible in the following boxes

Amendment #	End Date (mm/dd/yy)	Amount
01	9/2/11	0

Business Meeting Information			
Proposed Business Meeting Date	12/1/10	<input checked="" type="checkbox"/> Consent	<input type="checkbox"/> Discussion
Business Meeting Presenter	N/A	Time Needed:	minutes

Agenda Item Subject and Description
Possible contract amendment for a no-cost time extension. The term end date will be extended from 3/3/11 to 9/2/11.

Business Meeting approval is not required for the following types of contracts: <i>Executive Director's signature is required in all cases.</i>
<input type="checkbox"/> Contracts less than \$10k (<i>Policy Committee's signature is also required</i>)
<input type="checkbox"/> Amendment for a no-cost time extension. Must be first extension, less than one year and original contract less than \$100k.
<input type="checkbox"/> Contracts less than \$25k for Expert Witness in Energy Facility licensing cases and amendments.

Purpose of Contract or Purpose of Amendment, if applicable
The purpose of this contract is to refine and update full fuel cycle analyses, emphasizing environmental and emission performance factors. The Contractor is conducting the updates using the Greenhouse Gases, Regulated Emissions, and Energy Use in Transportation (GREET) model, modified for California conditions, and will provide on-going support to evaluate the emissions associated with the use of alternative and conventional transportation fuels.
The purpose of the amendment is to extend the term of the contract by six months, thereby providing sufficient time for the Contractor to submit the draft deliverables, and for the Energy Commission to provide thorough technical review by internal staff and by outside, third-party experts.

California Environmental Quality Act (CEQA) Compliance
1. Is Contract considered a "Project" under CEQA? <input type="checkbox"/> Yes: skip to question 2 <input type="checkbox"/> No: complete the following (PRC 21065 and 14 CCR 15378): Explain why contract is not considered a "Project": Contract will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because .
2. If contract is considered a "Project" under CEQA: <input type="checkbox"/> a) Contract IS exempt. (Draft NOE required) <input type="checkbox"/> Statutory Exemption. List PRC and/or CCR section number: _____ <input type="checkbox"/> Categorical Exemption. List CCR section number: _____ <input type="checkbox"/> Common Sense Exemption. 14 CCR 15061 (b) (3) Explain reason why contract is exempt under the above section: <input type="checkbox"/> b) Contract IS NOT exempt. The Contract Manager needs to consult with the Energy Commission attorney assigned to their division and the Siting Office regarding a possible Initial Study.

