

**Exhibit A
Attachment A-1**

Task Number	Task Name	Product(s)	Planned Start Date	Due Date
1.1	Attend Kick-off Meeting			
		Updated Schedule of Products	4/1/2011	4/1/2011
		Updated List of Match Funds	4/1/2011	4/1/2011
		Updated List of Permits	N/A	N/A
	Kick-Off Meeting Agenda (CEC)	4/15/2011	4/15/2011	
1.2	Critical Project Review Meetings			
		CPR Report	N/A	N/A
	1st CPR Meeting	Agenda and a list of expected participants (CEC)	N/A	N/A
		Schedule for written determination (CEC)	N/A	N/A
		Written determination (CEC)	N/A	N/A
1.3	Final Meeting			
		Written documentation of meeting agreements	9/12/2011	9/16/2011
		Schedule for completing closeout activities	9/12/2011	9/16/2011
1.4	Monthly Progress Reports			
		Monthly Progress Reports	Upon full execution of agreement	The 10th of each month during the approved term of this Agreement
1.5	Final Report			
		Draft Outline of the Final Report	8/1/2011	8/5/2011
		Final Outline of the Final Report	8/15/2011	8/19/2011
		Draft Final Report	8/22/2011	9/16/2011
	Final Report	8/22/2011	9/30/2011	
1.6	Identify and Obtain Match Funds			
		A letter regarding match funds or stating that no match funds are provided	4/1/2011	4/1/2011
		Copy(ies) of each match fund commitment letter(s) (if applicable)	4/1/2011	4/1/2011
		Letter(s) for new match funds (if applicable)	N/A	Within 10 days of identifying new match funds
	Letter that match funds were reduced (if applicable)	N/A	Within 10 days of identifying new match funds	

**Exhibit A
Attachment A-1**

1.7	Letter documenting the permits or stating that no permits are required	4/1/2011	4/1/2011
	A copy of each approved permit (if applicable)	N/A	Within 10 days of receiving each permit
	Updated list of permits as they change during the term of the Agreement (if applicable)	N/A	Within 10 days of change in list of permits
	Updated schedule for acquiring permits as changes occur during the term of the Agreement (if applicable)	N/A	Within 10 days of change in schedule for obtaining permits
1.8 Establish the PAC			
Draft List of PAC Members	N/A	N/A	
Final List of PAC Members	N/A	N/A	
Letters of acceptance, or other comparable documentation of commitment for each PAC Member	N/A	N/A	
1.9 Conduct PAC Meetings		N/A	N/A
Draft PAC Meeting Schedule	N/A	N/A	
Final PAC Meeting Schedule	N/A	N/A	
PAC Meeting Agenda(s) with Back-up Materials for Agenda Items	N/A	N/A	
Written PAC meeting summaries, including recommended resolution of major PAC issues	N/A	N/A	
2 TARGETED MARKET WORKSHOP			
Conference materials (no draft)	6/1/2011	6/15/2011	
3 TARGETED MARKET PARTICIPATION			
Brief summary report (no draft)	8/1/2011	8/30/11 *Dep. on conference timing	
4 CHP SYSTEM FIELD OPERATIONAL PERFORMANCE ASS			
Field assessment report (no draft)	9/1/2011	9/30/2011	
5 PROJECT SCREENING UPDATE IN TARGET MARKETS			
Screening status/update report (no draft)	8/1/2011	9/30/2011	
6 PROJECT PROFILES FOR CHP TARGET MARKETS			
4-5 Completed project profiles	5/2/2011	9/30/2011	
7 REVISED STATE BASELINE AND ACTION PLAN REPORTS			
Revised CA Plan (no draft)	6/1/2011	7/29/2011	
Revise Nevada Plan (no draft)	7/1/2011	8/31/2011	
Revised Hawaii Plan (no draft)	8/1/2011	9/30/2011	

Exhibit A
Attachment A-1

Exhibit A
Attachment A-1