

**Proposed Timeline
California Partnership Academies
Guideline Development**

6.17.11

June 30	Special Legislative Schedule Completed
July 1	Implementation begins (90 days)
July 1	CEC Guideline development begins (60 days)
	Task Schedule
June 29	CEC Business Meeting to Adopt OIR
July 7	Orientation Package to Ad Hoc Working Group
July 21	Guidelines Scoping Workshop (Public Meeting)
August 3	Comments due from Scoping Workshop
August 11	Ad Hoc Working Group Meeting #1
August 18	Comments from Working Group
September 1	Ad Hoc Working Group Meeting #2
September 8	Comments due from Working Group
September 9	Finalize written comments
September 22	Update Guidelines
October 5	CEC Energy Efficiency Committee Workshop (Public Meeting)
October 19	Publish Draft Final Guidelines for comment
November 30	Business Meeting to adopt Guidelines (Public Meeting)
	Department of Education Support
November-December	Work with Dept of Ed on draft Request for Applications (RFA) for prospective academies (2.5 months). Guidelines will be completed as the RFA process begins.
January 2012	Dept of Ed releases RFA
January-February	Outreach with Dept of Ed to potential academies
March 1	RFA applications due
March 16	Review applications
March 23	Dept of Ed notifies selected academies
April 30	Deadline for prospective academies to recruit students
July	Summer institute for academy teachers
	Continued CEC Monitoring and Support