



To: Grants and Loans Office

Date: 5 / 27 / 2011

Project Manager: Anne Fisher Phone Number: (916) 657-4630 ext.
 Office: Special Projects Division: Fuels and Transportation MS- 42
 Project Title: City of Pismo Beach EECBG CBG-09-116

Type of Request: (check one)


New Agreement: (include items A-F from below) Agreement Number: Assigned by the G&L Office

Program: _____
 Solicitation Name and/or Number: _____
 Legal Name of Recipient: _____
 Recipient's Full Mailing Address: _____

Recipient's Project Officer: _____ Phone Number: () - ext. _____
 Agreement Start Date: ____ / ____ / ____ Agreement End Date: ____ / ____ / ____

Amendment: (Check all that apply) Agreement Number: CBG-09-116 -02

Term Extension – New End Date: 6 / 14 / 2012
 Work Statement Revision (include Item A from below)
 Budget Revision (include Item B from below)
 Change of Scope (include Items A – F as applicable from below)
 Other: (Specify) _____



ITEMS TO ATTACH WITH REQUEST:

- A. Work Statement
 - B. Budget
 - C. Recipient Resolution, if applicable. (Resolution may be requested in Special Conditions if not currently available.)
 - D. Special Conditions, if applicable.
 - E. CEQA Compliance Form
 - F. Other Documents as applicable
- Copy of Pre-Award Correspondence
 • Copy of All Other Relevant Documents

California Environmental Quality Act (CEQA)

CEC finds, based on recipient's documentation in compliance with CEQA:

Project exempt: Section _____ NOE filed: ____ / ____ / ____
 Environmental Document prepared: Type NOD filed: ____ / ____ / ____
 Other: Explain _____

CEC has made CEQA finding described in CEC-280, attached

Funding Information:

*Source #1: _____ Amount: \$ _____ Statute: _____ FY: _____ Budget List #: _____
 *Source #2: _____ Amount: \$ _____ Statute: _____ FY: _____ Budget List #: _____
 *Source #3: _____ Amount: \$ 0.00 Statute: _____ FY: _____ Budget List #: _____

If federally funded, specify federal agreement number: _____
 * Source Examples include ERPA, PIER-E, PIER-NG, FED, GRDA, ARFVT, OTHER.

Business Meeting Approval: (refer to Business Meeting Schedule)

Proposed Business Meeting Date: 7/13/2011 Consent Discussion
 Business Meeting Participant: Anne Fisher Time Needed: (minutes) _____

Agenda Notice Statement: (state purpose in layperson terms)

Possible approval of a Grant / Contingent Award to...

Edit Scope of Work and Budget to change project from labor performed by City employees to labor performed by a contractor. Scope of project has been changed to LED streetlights only and expanded the amount of streetlights in the project. The end term has also been extended to 6/14/2012 to allow for the changes in scope to be implemented.

[Signature] 5/27/11 [Signature] 5/27/11 [Signature] 6/1/11
 Project Manager Date Office Manager Date Deputy Director Date