

GRANT/LOAN AMENDMENT

CEC-140 (Revised 6/11)

CALIFORNIA ENERGY COMMISSION


 Check here if additional pages are attached. 17 Pages

AGREEMENT NUMBER:

CBG-09-016

AMENDMENT NUMBER:

1

1. This Agreement is entered into between the State Agency and the Recipient named below:

STATE AGENCY'S NAME

California Energy Commission

RECIPIENT'S NAME

City of Coronado

2. The term of this Agreement: From: 6/30/10 To: 6/14/123. The maximum amount of this Agreement after this amendment is: \$ 125,762.00

4. The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

1. Increase grant amount from \$124,923.00 to \$125,762.00.
2. Extend the term of grant from 4/30/12 to 6/14/12.
3. Amend the scope of work to delete HVAC project and increase quantity of ballasts being installed.
4. Amend budget to reallocate funds from direct labor, fringe, and non-labor contract expenses categories to the materials category and to increase job classifications under direct labor.

All other terms and conditions shall remain the same.

5. Amendment Amount

Fund Title	Item	Fiscal Year	Chapter	Statute	Amendment Amount
FED	0890-3360-001-20	10/11	1	2009	\$ 839.00
					\$
					\$
OBJECT CODE 4400-702-30002	Total				\$ 839.00

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose stated above.

SIGNATURE OF ACCOUNTING OFFICER

DATE

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

RECIPIENT

RECIPIENT'S NAME (If other than an individual, state whether a corporation, partnership, etc)

City of Coronado

BY (Authorized Signature)

DATE SIGNED (Do not type)

NAME AND TITLE OF PERSON SIGNING

ADDRESS

101 B Avenue
Coronado, CA 92118**STATE OF CALIFORNIA**

AGENCY NAME

BY (Authorized Signature)

DATE SIGNED (Do not type)

NAME AND TITLE OF PERSON SIGNING

Mark Hutchison, Deputy Director of Administrative Services

ADDRESS

1516 9th Street, MS-1
Sacramento, CA 95814