

CONTRACT AMENDMENT REQUEST FORM (CARF)

CEC-276 (Revised 02/13)

CALIFORNIA ENERGY COMMISSION



Original Agreement #	RMB-11-002	Amendment #	1
----------------------	------------	-------------	---

Division	Agreement Manager:	MS-	Phone
150 Office of the Executive Director	Joan Walter	39	916-654-3873

Contractor's Legal Name	Federal ID Number
California Public Utilities Commission	-

Revisions: (check all that apply)		
<input checked="" type="checkbox"/> Term Extension	New End Date: 11 / 30 / 2015	Include revised schedule and complete items A, B, C, D, & H below.
<input checked="" type="checkbox"/> Budget Augmentation	Amendment Amount: \$ 10,000	Include revised budget and complete items A, B, C, D, E, F, & H below.
<input type="checkbox"/> Budget Reallocation		Include revised budget and complete items A, B, C, D, & H below.
<input type="checkbox"/> Scope of Work Revision		Include revised scope of work and complete items A, B, C, D, & H below.
<input type="checkbox"/> Change in Project Location or Demonstration Site		Include revised scope of work and complete items A, B, C, D, G, & H below.
<input type="checkbox"/> DVBE Replacement		Include revised scope of work and complete items A, B, C, D, F, & H below.
<input type="checkbox"/> Novation/Name Change of Prime Contractor/Recipient		Include novation documentation and complete items A, C, D, & H below.
<input type="checkbox"/> Terms and Conditions Modification		Include applicable exhibits with bold/underline/strikeout and complete items A, B, C, D, & H below.

A) Business Meeting Information**Business Meeting approval is not required for the following types of Agreements:**

- Operational agreement (see CAM Manual for list) to be approved by Executive Director
- ARFVTP minor amendments delegated to Executive Director.

Proposed Business Meeting Date	11 / 13 / 2013	<input checked="" type="checkbox"/> Consent	<input type="checkbox"/> Discussion
Business Meeting Presenter		Time Needed:	minutes

Please select one list serve. Select

Agenda Item Subject and Description

Possible approval of Amendment #1 to Contract RMB150-11-002 with the California Public Utilities Commission to augment the agreement by \$10,000 for a total agreement amount to exceed \$20,000 and extend the term through November 30,2015 due to the status report and updated PG&E schedule for completion of the seismic survey for Diablo Canyon Power Plant (DCPP). PG&E's enhanced seismic studies will continue through the amendment term to complete their review for DCPP. CPUC Decision D. 12-09-008 authorizes additional funding for this amendment.

B) Amendment Justification (For contract amendments only)

- Non Competitive Bid (Attach CEC 96)
- Exempt Interagency

C) List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)

Legal Company Name:	Budget	SB	MB	DVBE
	\$ 0.00	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	\$ 0.00	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	\$ 0.00	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

D) List all key partners: (attach additional sheets as necessary)

Legal Company Name:

E) Budget Information (only include amendment amount information)

Funding Source	Funding Year of Appropriation	Budget List No.	Amount
ERPA Reimbursement	2013/2014		\$10,000
Funding Source			\$
R&D Program Area:	Select Program Area	TOTAL:	\$10,000
Explanation for "Other" selection			

