





## EXHIBIT A Scope of Work

### I. TASK ACRONYM/TERM LISTS

#### A. Task List

Task #	CPR <sup>1</sup>	Task Name
1		General Project Tasks
2	X	Zero-Standby Technology Power Supplies and Devices
3	X	Efficient, Direct DC Devices
4		Reducing the Energy Use of Plug Loads Requiring High-Reliability Power
5		Codes and Standards for ZNE-Ready Plug Loads
6		Evaluation of Project Benefits
7		Technology/Knowledge Transfer Activities

#### B. Acronym/Term List

Acronym/Term	Meaning
AC	Alternating Current
CAM	Commission Agreement Manager
CAO	Commission Agreement Officer
CPR	Critical Project Review
DC	Direct Current
kW	Kilowatt
kWh	Kilowatt-hour
PoE	Power over Ethernet
Recipient	Lawrence Berkeley National Laboratory
TAC	Technical Advisory Committee
USB	Universal Serial Bus
ZNE	Zero Net Energy

### II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND OBJECTIVES

#### A. Purpose of Agreement

The purpose of this Agreement is to develop and demonstrate technologies and strategies that can change the way plug-load devices are powered in existing and Zero Net Energy (ZNE) buildings. Technologies will target making the plug-load consumption easier to serve with on-site renewable energy sources, and strategies will consist of zero-standby devices, direct-direct current (DC) devices, and addressing energy use of devices with high-reliability power needs.

---

<sup>1</sup> Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of Critical Project Review (CPR) Meetings.

# EXHIBIT A

## Scope of Work

### B. Problem/ Solution Statement

#### Problem

Plug loads comprise an increasing share of a buildings energy use. They are diverse, numerous, and poorly addressed by traditional building energy-efficiency policies and technology approaches. California's ambitious ZNE and existing-building energy goals cannot be achieved without a dramatic reduction in plug load energy use. The inefficiency in plug loads is partly due to how they are powered, as they usually require the conversion of grid power from alternating current (AC) to DC for internal consumption within devices. Electricity produced by photovoltaic systems in ZNE buildings incurs losses when converted for AC distribution within the building. Plug load devices also tend to spend long periods of time in standby mode. Devices required in buildings to provide security, safety, and medical services represent a unique barrier to achieving very low energy use. They are also responsible for an increasing fraction of building energy use. Furthermore, these devices are generally exempt from energy efficiency regulations.

#### Solution

1. For the hundreds of millions of products that must convert AC to DC power, redesign the power supply to effectively eliminate standby power. The result will be "zero standby" devices.
2. For some plug loads that can be removed almost entirely from grid-supplied power by switching to a DC power network, where they can be more easily supplied by photovoltaics or stored energy, design and develop efficient DC devices that deliver services traditionally supplied by AC power.
3. Research and document ways to "map" devices required in buildings to provide security, safety, and medical services onto solutions that use zero-standby and direct-DC power strategies.

### C. Goals and Objectives of the Agreement

#### Agreement Goals

The goal of this Agreement is to reduce energy used by plug loads in buildings by demonstrating more efficient technologies that use less energy, are powered in different ways and provide additional features that consumers find attractive.

**Ratepayer Benefits:**<sup>2</sup> This Agreement will result in the ratepayer benefits of greater electricity reliability, lower costs, and increased safety in the following ways:

- **Greater electricity reliability:** Reduced electricity demand by reducing plug loads reliance on grid generation sources. The project will also improve the power factor, which is the ratio of power used by the device to the power being supplied, resulting in improved system reliability. The shift to DC-powered devices will give consumers greater energy self-reliance in the event of a grid outage.

---

<sup>2</sup> California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program Investment Charge (EPIC) to result in ratepayer benefits. The California Public Utilities Commission, which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and increased safety (See CPUC "Phase 2" Decision 12-05-037 at page 19, May 24, 2012, [http://docs.cpuc.ca.gov/PublishedDocs/WORD\\_PDF/FINAL\\_DECISION/167664.PDF](http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF)).

## EXHIBIT A Scope of Work

- **Lower costs:** Less energy consumed results in lower utility bills, both in terms of reduced kWh and kW. These savings will be offset by increased costs of products, but in the case of DC-powered devices there will be components removed from the devices that potentially lead to lower costs.
- **Increased safety:** Consumers are safer when more devices can be switched to locally-generated power during grid outages. This is especially true for consumers relying on critical medical devices. The low-voltage DC power envisioned for more products also reduces hazards from electrical shocks.

**Technological Advancement and Breakthroughs:**<sup>3</sup> This Agreement will lead to technological advancement and breakthroughs to overcome barriers to the achievement of the State of California's statutory energy goals by developing solutions to save energy in what is recognized to be a difficult-to-address sector. The technological advances and breakthroughs will be in the form of designs and prototypes of plug loads that use substantially less energy, are powered in different ways, and provide additional features that consumers will find attractive.

### **Agreement Objectives**

The objectives of this Agreement are to:

- Develop prototypes of devices that have lower energy consumption, including a power supply with energy harvesting and storage capabilities, DC-powered devices, and energy-saving solutions for safety, security, and medical devices;
- Collect information about plug loads in buildings; and
- Convey to market new technical solutions to reducing plug load energy use.

---

<sup>3</sup> California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to technological advancement and breakthroughs to overcome barriers that prevent the achievement of the state's statutory and energy goals.

# EXHIBIT A

## Scope of Work

### III. TASK 1 GENERAL PROJECT TASKS

#### PRODUCTS

##### Subtask 1.1 Products

The goal of this subtask is to establish the requirements for submitting project products (e.g., reports, summaries, plans, and presentation materials). Unless otherwise specified by the Commission Agreement Manager (CAM), the Recipient must deliver products as required below by the dates listed in the **Project Schedule (Part V)**. Products that require a draft version are indicated by marking “**(draft and final)**” after the product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the product name, only a final version of the product is required. With respect to due dates within this Scope of Work, “**days**” means working days.

##### The Recipient shall:

###### For products that require a draft version, including the Final Report Outline and Final Report

- Submit all draft products to the CAM for review and comment in accordance with the Project Schedule (Part V). The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt, unless otherwise specified in the task/subtask for which the product is required.
- Consider incorporating all CAM comments into the final product. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product.
- Submit the revised product and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period, or approves a request for additional time.

###### For products that require a final version only

- Submit the product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance.

###### For all products

- Submit all data and documents required as products in accordance with the following:

###### Instructions for Submitting Electronic Files and Developing Software:

- **Electronic File Format**

Submit all data and documents required as products under this Agreement in an electronic file format that is fully editable and compatible with the Energy Commission’s software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as memory stick or CD-ROM.

The following describes the accepted formats for electronic data and documents provided to the Energy Commission as products under this Agreement, and establishes the software versions that will be required to review and approve all software products:

## **EXHIBIT A**

### **Scope of Work**

- Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any other format approved by the CAM.
  - Text documents will be in MS Word file format, version 2007 or later.
  - Documents intended for public distribution will be in PDF file format. The Recipient must also provide the native Microsoft file format.
  - Project management documents will be in Microsoft Project file format, version 2007 or later.
- **Software Application Development**
- Use the following standard Application Architecture components in compatible versions for any software application development required by this Agreement (e.g., databases, models, modeling tools), unless the CAM approves other software applications such as open source programs:
- Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.
  - Microsoft Internet Information Services (IIS), (version 6 and up) Recommend 7.5.
  - Visual Studio.NET (version 2008 and up). Recommend 2010.
  - C# Programming Language with Presentation (UI), Business Object and Data Layers.
  - SQL (Structured Query Language).
  - Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.
  - Microsoft SQL Reporting Services. Recommend 2008 R2.
  - XML (external interfaces).

Any exceptions to the Electronic File Format requirements above must be approved in writing by the CAM. The CAM will consult with the Energy Commission's Information Technology Services Branch to determine whether the exceptions are allowable.

#### **MEETINGS**

##### **Subtask 1.2 Kick-off Meeting**

The goal of this subtask is to establish the lines of communication and procedures for implementing this Agreement.

##### **The Recipient shall:**

- Attend a "Kick-off" meeting with the CAM, the Commission Agreement Officer (CAO), and any other Energy Commission staff relevant to the Agreement. The Recipient will bring its Project Manager and any other individuals designated by the CAM to this meeting. The administrative and technical aspects of the Agreement will be discussed at the meeting. Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. The meeting may take place in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The administrative portion of the meeting will include discussion of the following:

- Terms and conditions of the Agreement;

## **EXHIBIT A**

### **Scope of Work**

- Administrative products (subtask 1.1);
- CPR meetings (subtask 1.3);
- Match fund documentation (subtask 1.7);
- Permit documentation (subtask 1.8);
- Subcontracts (subtask 1.9); and
- Any other relevant topics.

The technical portion of the meeting will include discussion of the following:

- The CAM's expectations for accomplishing tasks described in the Scope of Work;
  - An updated Project Schedule;
  - Technical products (subtask 1.1);
  - Progress reports and invoices (subtask 1.5);
  - Final Report (subtask 1.6);
  - Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and
  - Any other relevant topics.
- Provide an *Updated Project Schedule, List of Match Funds, and List of Permits*, as needed to reflect any changes in the documents.

#### **The CAM shall:**

- Designate the date and location of the meeting.
- Send the Recipient a *Kick-off Meeting Agenda*.

#### **Recipient Products:**

- Updated Project Schedule (*if applicable*)
- Updated List of Match Funds (*if applicable*)
- Updated List of Permits (*if applicable*)

#### **CAM Product:**

- Kick-off Meeting Agenda

#### **Subtask 1.3 Critical Project Review (CPR) Meetings**

The goal of this subtask is to determine if the project should continue to receive Energy Commission funding, and if so whether any modifications must be made to the tasks, products, schedule, or budget. CPR meetings provide the opportunity for frank discussions between the Energy Commission and the Recipient. As determined by the CAM, discussions may include project status, challenges, successes, advisory group findings and recommendations, final report preparation, and progress on technical transfer and production readiness activities (if applicable). Participants will include the CAM and the Recipient, and may include the CAO and any other individuals selected by the CAM to provide support to the Energy Commission.

CPR meetings generally take place at key, predetermined points in the Agreement, as determined by the CAM and as shown in the Task List on page 1 of this Exhibit. However, the CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to cover the additional costs borne by the Recipient, but the overall Agreement amount will not increase. CPR meetings generally take place at the Energy Commission, but they may take place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the CAM.

## **EXHIBIT A**

### **Scope of Work**

#### **The Recipient shall:**

- Prepare a *CPR Report* for each CPR meeting that: (1) discusses the progress of the Agreement toward achieving its goals and objectives; and (2) includes recommendations and conclusions regarding continued work on the project.
- Submit the CPR Report along with any other *Task Products* that correspond to the technical task for which the CPR meeting is required (i.e., if a CPR meeting is required for Task 2, submit the Task 2 products along with the CPR Report).
- Attend the CPR meeting.
- Present the CPR Report and any other required information at each CPR meeting.

#### **The CAM shall:**

- Determine the location, date, and time of each CPR meeting with the Recipient's input.
- Send the Recipient a *CPR Agenda* and a *List of Expected CPR Participants* in advance of the CPR meeting. If applicable, the agenda will include a discussion of match funding and permits.
- Conduct and make a record of each CPR meeting. Provide the Recipient with a *Schedule for Providing a Progress Determination* on continuation of the project.
- Determine whether to continue the project, and if so whether modifications are needed to the tasks, schedule, products, or budget for the remainder of the Agreement. If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Deputy Director of the Energy Research and Development Division.
- Provide the Recipient with a *Progress Determination* on continuation of the project, in accordance with the schedule. The Progress Determination may include a requirement that the Recipient revise one or more products.

#### **Recipient Products:**

- CPR Report(s)
- Task Products (draft and/or final as specified in the task)

#### **CAM Products:**

- CPR Agenda
- List of Expected CPR Participants
- Schedule for Providing a Progress Determination
- Progress Determination

#### **Subtask 1.4 Final Meeting**

The goal of this subtask is to complete the closeout of this Agreement.

#### **The Recipient shall:**

- Meet with Energy Commission staff to present project findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

## EXHIBIT A Scope of Work

The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be divided into two separate meetings at the CAM's discretion.

- The technical portion of the meeting will involve the presentation of findings, conclusions, and recommended next steps (if any) for the Agreement. The CAM will determine the appropriate meeting participants.
- The administrative portion of the meeting will involve a discussion with the CAM and the CAO of the following Agreement closeout items:
  - Disposition of any state-owned equipment.
  - Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) regarding the Energy Commission's interest in patented technology.
  - The Energy Commission's request for specific "generated" data (not already provided in Agreement products).
  - Need to document the Recipient's disclosure of "subject inventions" developed under the Agreement.
  - "Surviving" Agreement provisions such as repayment provisions and confidential products.
  - Final invoicing and release of retention.
- Prepare a *Final Meeting Agreement Summary* that documents any agreement made between the Recipient and Commission staff during the meeting.
- Prepare a *Schedule for Completing Agreement Closeout Activities*.
- Provide *All Draft and Final Written Products* on a CD-ROM or USB memory stick, organized by the tasks in the Agreement.

### Products:

- Final Meeting Agreement Summary (*if applicable*)
- Schedule for Completing Agreement Closeout Activities
- All Draft and Final Written Products

## REPORTS AND INVOICES

### Subtask 1.5 Progress Reports and Invoices

The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices contain all required information and are submitted in the appropriate format.

#### The Recipient shall:

- Submit a monthly *Progress Report* to the CAM. Each progress report must:
  - Summarize progress made on all Agreement activities as specified in the scope of work for the preceding month, including accomplishments, problems, milestones, products, schedule, fiscal status, and an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. See the Progress Report Format Attachment for the recommended specifications.
- Submit a monthly or quarterly *Invoice* that follows the instructions in the "Payment of Funds" section of the terms and conditions, including a financial report on Match Fund and in-state expenditures.

# EXHIBIT A

## Scope of Work

### Products:

- Progress Reports
- Invoices

### Subtask 1.6 Final Report

The goal of this subtask is to prepare a comprehensive Final Report that describes the original purpose, approach, results, and conclusions of the work performed under this Agreement. The CAM will review the Final Report, which will be due at least **two months** before the Agreement end date. When creating the Final Report Outline and the Final Report, the Recipient must use the Style Manual provided by the CAM.

#### Subtask 1.6.1 Final Report Outline

##### The Recipient shall:

- Prepare a *Final Report Outline* in accordance with the *Style Manual* provided by the CAM. (See Task 1.1 for requirements for draft and final products.)

##### Recipient Products:

- Final Report Outline (draft and final)

##### CAM Product:

- Style Manual
- Comments on Draft Final Report Outline
- Approval of Final Report Outline

#### Subtask 1.6.2 Final Report

##### The Recipient shall:

- Prepare a *Final Report* for this Agreement in accordance with the approved Final Report Outline, Style Manual, and Final Report Template provided by the CAM with the following considerations:
  - Ensure that the report includes the following items, in the following order:
    - Cover page (**required**)
    - Credits page on the reverse side of cover with legal disclaimer (**required**)
    - Acknowledgements page (optional)
    - Preface (**required**)
    - Abstract, keywords, and citation page (**required**)
    - Table of Contents (**required**, followed by List of Figures and List of Tables, if needed)
    - Executive summary (**required**)
    - Body of the report (**required**)
    - References (if applicable)
    - Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.)
    - Bibliography (if applicable)
    - Appendices (if applicable) (Create a separate volume if very large.)

## **EXHIBIT A**

### **Scope of Work**

- Attachments (if applicable)
- Ensure that the document is written in the third person.
- Ensure that the Executive Summary is understandable to the lay public.
  - Briefly summarize the completed work. Succinctly describe the project results and whether or not the project goals were accomplished.
  - Identify which specific ratepayers can benefit from the project results and how they can achieve the benefits.
  - If it's necessary to use a technical term in the Executive Summary, provide a brief definition or explanation when the technical term is first used.
- Follow the Style Guide format requirements for headings, figures/tables, citations, and acronyms/abbreviations.
- Ensure that the document omits subjective comments and opinions. However, recommendations in the conclusion of the report are allowed.
- Include a brief description of the project results in the Abstract.
- Submit a draft of the report to the CAM for review and comment. The CAM will provide written comments to the Recipient on the draft product within 30 days of receipt
- Consider incorporating all CAM comments into the Final Report. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product
- Submit the revised Final Report and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period or approves a request for additional time.
- Submit one bound copy of the *Final Report* to the CAM along with *Written Responses to Comments on the Draft Final Report*.

#### **Products:**

- Final Report (draft and final)
- Written Responses to Comments on the Draft Final Report

#### **CAM Product:**

- Written Comments on the Draft Final Report

### ***MATCH FUNDS, PERMITS, AND SUBCONTRACTS***

#### **Subtask 1.7 Match Funds**

The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this Agreement and applies them to the Agreement during the Agreement term.

While the costs to obtain and document match funds are not reimbursable under this Agreement, the Recipient may spend match funds for this task. The Recipient may only spend match funds during the Agreement term, either concurrently or prior to the use of Energy Commission funds. Match funds must be identified in writing, and the Recipient must obtain any associated commitments before incurring any costs for which the Recipient will request reimbursement.

## EXHIBIT A Scope of Work

### The Recipient shall:

- Prepare a *Match Funds Status Letter* that documents the match funds committed to this Agreement. If no match funds were part of the proposal that led to the Energy Commission awarding this Agreement and none have been identified at the time this Agreement starts, then state this in the letter.

If match funds were a part of the proposal that led to the Energy Commission awarding this Agreement, then provide in the letter:

- A list of the match funds that identifies:
  - The amount of cash match funds, their source(s) (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied.
  - The amount of each in-kind contribution, a description of the contribution type (e.g., property, services), the documented market or book value, the source (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient must identify its owner and provide a contact name, address, telephone number, and the address where the property is located.
- A copy of a letter of commitment from an authorized representative of each source of match funding that the funds or contributions have been secured.
- At the Kick-off meeting, discuss match funds and the impact on the project if they are significantly reduced or not obtained as committed. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings.
- Provide a *Supplemental Match Funds Notification Letter* to the CAM of receipt of additional match funds.
- Provide a *Match Funds Reduction Notification Letter* to the CAM if existing match funds are reduced during the course of the Agreement. Reduction of match funds may trigger a CPR meeting.

### Products:

- Match Funds Status Letter
- Supplemental Match Funds Notification Letter (*if applicable*)
- Match Funds Reduction Notification Letter (*if applicable*)

### Subtask 1.8 Permits

The goal of this subtask is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the exception of costs incurred by University of California recipients. Permits must be identified and obtained before the Recipient may incur any costs related to the use of the permit(s) for which the Recipient will request reimbursement.

### The Recipient shall:

- Prepare a *Permit Status Letter* that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, then state this in the letter. If permits will be required during the course of the Agreement, provide in the letter:

## **EXHIBIT A**

### **Scope of Work**

- A list of the permits that identifies: (1) the type of permit; and (2) the name, address, and telephone number of the permitting jurisdictions or lead agencies.
- The schedule the Recipient will follow in applying for and obtaining the permits.

The list of permits and the schedule for obtaining them will be discussed at the Kick-off meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and copies of the permits will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at CPR meetings.

- If during the course of the Agreement additional permits become necessary, then provide the CAM with an *Updated List of Permits* (including the appropriate information on each permit) and an *Updated Schedule for Acquiring Permits*.
- Send the CAM a *Copy of Each Approved Permit*.
- If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within 5 days. Either of these events may trigger a CPR meeting.

#### **Products:**

- Permit Status Letter
- Updated List of Permits (*if applicable*)
- Updated Schedule for Acquiring Permits (*if applicable*)
- Copy of each Approved Permit (*if applicable*)

#### **Subtask 1.9 Subcontracts**

The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under this Agreement; and (2) ensure that the subcontracts are consistent with the terms and conditions of this Agreement.

#### **The Recipient shall:**

- Manage and coordinate subcontractor activities in accordance with the requirements of this Agreement.
- Incorporate this Agreement by reference into each subcontract.
- Include any required Energy Commission flow-down provisions in each subcontract, in addition to a statement that the terms of this Agreement will prevail if they conflict with the subcontract terms.
- If required by the CAM, submit a draft of each *Subcontract* required to conduct the work under this Agreement.
- Submit a final copy of the executed subcontract(s).
- Notify and receive written approval from the CAM prior to adding any new subcontractors (see the discussion of subcontractor additions in the terms and conditions).

#### **Products:**

- Subcontracts (*draft if required by the CAM*)

### **TECHNICAL ADVISORY COMMITTEE**

#### **Subtask 1.10 Technical Advisory Committee (TAC)**

The goal of this subtask is to create an advisory committee for this Agreement. The TAC should be composed of diverse professionals. The composition will vary depending on interest,

## **EXHIBIT A**

### **Scope of Work**

availability, and need. TAC members will serve at the CAM's discretion. The purpose of the TAC is to:

- Provide guidance in project direction. The guidance may include scope and methodologies, timing, and coordination with other projects. The guidance may be based on:
  - Technical area expertise;
  - Knowledge of market applications; or
  - Linkages between the agreement work and other past, present, or future projects (both public and private sectors) that TAC members are aware of in a particular area.
- Review products and provide recommendations for needed product adjustments, refinements, or enhancements.
- Evaluate the tangible benefits of the project to the state of California, and provide recommendations as needed to enhance the benefits.
- Provide recommendations regarding information dissemination, market pathways, or commercialization strategies relevant to the project products.

The TAC may be composed of qualified professionals spanning the following types of disciplines:

- Researchers knowledgeable about the project subject matter;
- Members of trades that will apply the results of the project (e.g., designers, engineers, architects, contractors, and trade representatives);
- Public interest market transformation implementers;
- Product developers relevant to the project;
- U.S. Department of Energy research managers, or experts from other federal or state agencies relevant to the project;
- Public interest environmental groups;
- Utility representatives;
- Air district staff; and
- Members of relevant technical society committees.

#### **The Recipient shall:**

- Prepare a *List of Potential TAC Members* that includes the names, companies, physical and electronic addresses, and phone numbers of potential members. The list will be discussed at the Kick-off meeting, and a schedule for recruiting members and holding the first TAC meeting will be developed.
- Recruit TAC members. Ensure that each individual understands member obligations and the TAC meeting schedule developed in subtask 1.11.
- Prepare a *List of TAC Members* once all TAC members have committed to serving on the TAC.
- Submit *Documentation of TAC Member Commitment* (such as Letters of Acceptance) from each TAC member.

#### **Products:**

- List of Potential TAC Members
- List of TAC Members
- Documentation of TAC Member Commitment

#### **Subtask 1.11 TAC Meetings**

The goal of this subtask is for the TAC to provide strategic guidance for the project by participating in regular meetings, which may be held via teleconference.

## **EXHIBIT A**

### **Scope of Work**

#### **The Recipient shall:**

- Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the number and location of meetings (in-person and via teleconference) in consultation with the CAM.
- Prepare a *TAC Meeting Schedule* that will be presented to the TAC members during recruiting. Revise the schedule after the first TAC meeting to incorporate meeting comments.
- Prepare a *TAC Meeting Agenda* and *TAC Meeting Back-up Materials* for each TAC meeting.
- Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. Changes to the schedule must be pre-approved in writing by the CAM.
- Prepare *TAC Meeting Summaries* that include any recommended resolutions of major TAC issues.

#### **Products:**

- TAC Meeting Schedule (draft and final)
- TAC Meeting Agendas (draft and final)
- TAC Meeting Back-up Materials
- TAC Meeting Summaries

## EXHIBIT A Scope of Work

### IV. TECHNICAL TASKS

Products that require a draft version are indicated by marking “**(draft and final)**” after the product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the product name, only a final version of the product is required. **Subtask 1.1 (Products)** describes the procedure for submitting products to the CAM.

#### TASK 2. ZERO-STANDBY TECHNOLOGY POWER SUPPLIES AND DEVICES

The goal of this task is to create prototype hardware devices that demonstrate extended periods of “zero-standby” time by incorporating energy harvesting, internal energy storage, and mechanisms to reduce low-power mode energy use.

##### The Recipient shall:

- Review technologies for energy harvesting and storage and identify those most suitable for pairing with a power supply.
- Prepare and provide a *Reference Design for a Power Supply with Energy Harvesting and Storage Capabilities Report* that includes, but not limited to technologies reviewed.
- Procure from partners or vendors, or fabricate, components for power supply.
- Assemble prototype power supply from components and measure performance.
- Attach prototype power supply to, and test, two or more off-the-shelf devices to demonstrate and observe performance, such as length of time the device can operate with zero load.
- Identify efficiency technologies to integrate into selected plug loads that take into account human behaviors and device functionalities (e.g. proximity sensors).
- Evaluate human expectations and behaviors around various device types to determine what functions could be reduced or eliminated during low-power mode operation based on sensor-derived information (e.g., no one is near the device).
- Prepare and provide a *Device Characteristics and Component Selection Memo* that addresses the individual power levels and operating patterns of various plug load devices and discusses the advantages and disadvantages of various possible component technologies to include in the hardware prototypes.
- Prepare and provide a *Zero-Standby Report* which summarizes results and insights from the prototype development and testing and evaluation of human expectations and behaviors around various device types.
- Prepare *CPR Report 1* and participate in CPR meetings per subtask 1.3.

##### Product:

- Reference Design for a Power Supply with Energy Harvesting and Storage Capabilities Report
- Device Characteristics and Component Selection Memo
- Zero-Standby Report
- CPR Report 1

#### TASK 3. EFFICIENT, DIRECT DC DEVICES

The goals of this task are to: (1) develop designs for devices for residential or commercial use that can be directly powered from DC; and (2) create efficient devices that save energy in part by using DC power directly.

## **EXHIBIT A**

### **Scope of Work**

#### **The Recipient shall:**

- Identify common device types in ZNE buildings, estimate share of annual energy use consumed by native DC components in these devices, and select for further analysis 3-5 device types that have a high degree of native DC energy consumption, but are not currently available on the market. Devices will be selected to represent a range of device functions, such as electronics, motors, and battery charging.
- Develop design alternatives for these selected devices to implement direct DC powering using standard DC power such as Universal Serial Bus (USB) or Power over Ethernet (PoE). One design alternative will be a “hybrid” AC/DC design that can be powered directly from either AC or DC power.
- Prepare and provide a *Device Design Alternatives Memo* that summarizes the considerations and results of this assessment of common device types for ZNE buildings and design alternatives for these selected devices.
- Prototype at least three end-use devices to be powered directly from standard DC power.
- Measure the energy use of these prototypes and compare to AC-powered baseline devices. Estimate other non-energy criteria for the direct DC devices compared to AC, such as first cost, power factor/power quality, reliability/lifetime, and ability to receive communication through the USB or PoE connection. For devices that can have “variable” operation (e.g., dimming lights or variable speed drives), estimate the cost and energy savings for implementing variable operation in those devices. Assess whether the DC power standards (USB-PD, PoE, and others) should be improved to better accommodate a wider range of DC-powered products.
- Prepare and provide an *Efficient Direct DC Device Report* that describes the final design and reports on power use, efficiencies, and other factors for each device.
- Prepare *CPR Report 2* and participate in CPR meetings per subtask 1.3.

#### **Product:**

- Device Design Alternatives Memo
- Efficient Direct DC Device Report (Draft and Final)
- CPR Report 2

#### **TASK 4. REDUCING THE ENERGY USE OF PLUG LOADS REQUIRING HIGH-RELIABILITY POWER**

The goals of this task are to: (1) Identify key or representative plug load devices in the safety, security, and medical categories; (2) Investigate these high-reliability plug load devices in an actual ZNE commercial building; (3) Demonstrate technologies to reduce the devices’ energy consumption.

#### **The Recipient shall:**

- Review the literature for measurements and investigations of plug loads requiring high-reliability power.
- Create a list of all the non-energy regulations, and other factors, that can prevent the use of plug-load devices, and summarize these issues.
- Create a list of the device types these non-energy regulations and other factors affect, and an estimate of the amount of California electricity use consumed by each device type.

## **EXHIBIT A**

### **Scope of Work**

- Prepare and provide a *High-Reliability Device Memo* detailing the results of these initial activities, such as literature review, list of non-energy regulations, and list of affected devices.
- Evaluate the energy consumption of plug loads in an actual ZNE office building, with special emphasis on those devices in the safety, security, and medical categories. Estimate the contribution of these devices to whole-building electricity use, and identify obstacles to reductions.
- Prepare and provide a *Plug Loads in a California ZNE Commercial Building Report* that discusses the results of the evaluated plug loads.
- Identify 10 “priority” plug load devices in the safety, security, and medical categories that are the greatest obstacles to reducing energy consumption.
- Investigate energy-saving options for the priority devices, by demonstrating technologies developed in earlier tasks or elsewhere and estimate energy savings and possible side benefits from reliance on native DC power devices.
- Prepare and provide *Reducing High-Reliability Plug Loads Report* that summarizes the results of the research conducted in this task.

#### **Products:**

- High-Reliability Device Memo
- Plug Loads in a California ZNE Commercial Building Report
- Reducing High-Reliability Plug Loads Report (Draft and Final)

#### **TASK 5. CODES AND STANDARDS FOR ZNE-READY PLUG LOADS**

The goals of this task are to: (1) Ensure that state and federal energy codes and regulations can correctly take into account future devices that include “zero-standby” capability; (2) Ensure that state energy codes account correctly for DC end-use devices in terms of efficiency, particularly for Direct DC, and to consider how DC circuits in buildings should be treated by state codes; and (3) Identify potential adjustments to state codes and standards for difficult-to-address devices, and alternative mechanisms when codes and standards cannot adequately cover these devices.

#### **The Recipient shall:**

- Review California and Federal building and equipment energy codes and regulations (including test procedures) to determine how they currently treat low-power modes (including standby power), and DC-powered devices.
- Prepare and provide a *Codes and Standards Background Memo* identifying the current state of codes with respect to devices with zero standby and/or directly powered by DC.
- Review the key requirements in safety codes (e.g., National Electrical Code) and health regulations (e.g., Food and Drug Administration) and identify areas that complicate or inhibit energy-efficient designs.
- Prepare and provide a *ZNE-Ready Plug Loads Codes and Standards Report* that summarizes the state of energy, health, and safety codes, and identifies ways they can be modified to promote and/or allow zero-standby and DC-powered devices.

#### **Products:**

- Codes and Standards Background Memo
- ZNE-Ready Plug Loads Codes and Standards Report (Draft and Final)

## EXHIBIT A Scope of Work

### TASK 6. EVALUATION OF PROJECT BENEFITS

The goal of this task is to report the benefits resulting from this project.

#### The Recipient shall:

- Complete three Project Benefits Questionnaires that correspond to three main intervals in the Agreement: (1) *Kick-off Meeting Benefits Questionnaire*; (2) *Mid-term Benefits Questionnaire*; and (3) *Final Meeting Benefits Questionnaire*.
- Provide all key assumptions used to estimate projected benefits, including targeted market sector (e.g., population and geographic location), projected market penetration, baseline and projected energy use and cost, operating conditions, and emission reduction calculations. Examples of information that may be requested in the questionnaires include:
  - For Product Development Projects and Project Demonstrations:
    - Published documents, including date, title, and periodical name.
    - Estimated or actual energy and cost savings, and estimated statewide energy savings once market potential has been realized. Identify all assumptions used in the estimates.
    - Greenhouse gas and criteria emissions reductions.
    - Other non-energy benefits such as reliability, public safety, lower operational cost, environmental improvement, indoor environmental quality, and societal benefits.
    - Data on potential job creation, market potential, economic development, and increased state revenue as a result of the project.
    - A discussion of project product downloads from websites, and publications in technical journals.
    - A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
    - Additional Information for Product Development Projects:
      - Outcome of product development efforts, such copyrights and license agreements.
      - Units sold or projected to be sold in California and outside of California.
      - Total annual sales or projected annual sales (in dollars) of products developed under the Agreement.
      - Investment dollars/follow-on private funding as a result of Energy Commission funding.
      - Patent numbers and applications, along with dates and brief descriptions.
    - Additional Information for Product Demonstrations:
      - Outcome of demonstrations and status of technology.
      - Number of similar installations.
      - Jobs created/retained as a result of the Agreement.
  - For Information/Tools and Other Research Studies:
    - Outcome of project.
    - Published documents, including date, title, and periodical name.
    - A discussion of policy development. State if the project has been cited in government policy publications or technical journals, or has been used to inform regulatory bodies.
    - The number of website downloads.

## **EXHIBIT A**

### **Scope of Work**

- An estimate of how the project information has affected energy use and cost, or have resulted in other non-energy benefits.
  - An estimate of energy and non-energy benefits.
  - Data on potential job creation, market potential, economic development, and increased state revenue as a result of project.
  - A discussion of project product downloads from websites, and publications in technical journals.
  - A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
- Respond to CAM questions regarding responses to the questionnaires.

The Energy Commission may send the Recipient similar questionnaires after the Agreement term ends. Responses to these questionnaires will be voluntary.

#### **Products:**

- Kick-off Meeting Benefits Questionnaire
- Mid-term Benefits Questionnaire
- Final Meeting Benefits Questionnaire

#### **TASK 7. TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES**

The goal of this task is to develop a plan to make the knowledge gained, experimental results, and lessons learned available to the public and key decision makers.

#### **The Recipient shall:**

- Prepare an *Initial Fact Sheet* at start of the project that describes the project. Use the format provided by the CAM.
- Prepare a *Final Project Fact Sheet* at the project's conclusion that discusses results. Use the format provided by the CAM.
- Prepare a *Technology/Knowledge Transfer Plan* that includes:
  - An explanation of how the knowledge gained from the project will be made available to the public, including the targeted market sector and potential outreach to end users, utilities, regulatory agencies, and others.
  - A description of the intended use(s) for and users of the project results.
  - Published documents, including date, title, and periodical name.
  - Copies of documents, fact sheets, journal articles, press releases, and other documents prepared for public dissemination. These documents must include the Legal Notice required in the terms and conditions. Indicate where and when the documents were disseminated.
  - A discussion of policy development. State if project has been or will be cited in government policy publications, or used to inform regulatory bodies.
  - The number of website downloads or public requests for project results.
  - Additional areas as determined by the CAM.
- Conduct technology transfer activities in accordance with the Technology/Knowledge Transfer Plan. These activities will be reported in the Progress Reports.
- When directed by the CAM, develop *Presentation Materials* for an Energy Commission-sponsored conference/workshop on the project.
- When directed by the CAM, participate in annual EPIC symposium(s) sponsored by the California Energy Commission.

## **EXHIBIT A**

### **Scope of Work**

- Provide at least (6) six *High Quality Digital Photographs* (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs.
- Prepare a *Technology/Knowledge Transfer Report* on technology transfer activities conducted during the project.

#### ***Products:***

- Initial Fact Sheet (draft and final)
- Final Project Fact Sheet (draft and final)
- Presentation Materials (draft and final)
- High Quality Digital Photographs
- Technology/Knowledge Transfer Plan (draft and final)
- Technology/Knowledge Transfer Report (draft and final)

## **V. PROJECT SCHEDULE**

Please see the attached Excel spreadsheet.

STATE OF CALIFORNIA

STATE ENERGY RESOURCES  
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: LAWRENCE BERKELEY NATIONAL LABORATORY

**RESOLVED**, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable); and

**RESOLVED**, that the Energy Commission approves Agreement EPC-15-024 from GFO-15-310 with the Department of Energy's Lawrence Berkeley National Laboratory for a \$1,600,000 grant to research and develop energy efficient plug load devices, such as zero stand-by power plug loads, direct DC-powered devices, and strategies for specialty security and medical equipment; and

**FURTHER BE IT RESOLVED**, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

**CERTIFICATION**

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on March 9, 2016.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

---

Tiffani Winter,  
Secretariat