

GRANT REQUEST FORM (GRF)

CEC-270 (Revised 10/2015)

CALIFORNIA ENERGY COMMISSION

New Agreement EPC-15-028 (To be completed by CGL Office)

Division	Agreement Manager:	MS-	Phone
ERDD	Guido Franco	43	916-327-2392

Recipient's Legal Name	Federal ID Number
Electric Power Research Institute, Inc.	23-7175375

Title of Project
Real World Electrification Options of Energy Services and Environmental Justice (EJ) Considerations

Term and Amount	Start Date	End Date	Amount
	5/13/2016	5/13/2019	\$ 799,444

Business Meeting Information
 ARFVTP agreements under \$75K delegated to Executive Director.

Proposed Business Meeting Date	4/13/2016	<input type="checkbox"/> Consent	<input checked="" type="checkbox"/> Discussion
--------------------------------	-----------	----------------------------------	--

Business Meeting Presenter	Sonya Ziaja	Time Needed:	5 minutes
----------------------------	-------------	--------------	-----------

Please select one list serve. EPIC (Electric Program Investment Charge)

Agenda Item Subject and Description

ELECTRIC POWER RESEARCH INSTITUTE, INC. Proposed resolution approving Agreement EPC-15-028 with Electric Power Research Institute, Inc. for a \$799,444 grant to conduct a statewide analysis of the economic and environmental benefits of electrification in lieu of other energy services. This project will develop an analysis that clearly shows the costs and benefits of a multitude of electrification technologies. The study will closely examine the potential benefits and costs of electrification to environmental justice groups. (EPIC Funding) Contact: Guido Franco (Staff Presentation: 5 minutes)

California Environmental Quality Act (CEQA) Compliance

1. Is Agreement considered a "Project" under CEQA?

 Yes (skip to question 2) No (complete the following (PRC 21065 and 14 CCR 15378)):

Explain why Agreement is not considered a "Project":

Agreement will not cause direct physical change in the environment or a reasonably foreseeable indirect physical change in the environment because the project involves only analytical studies estimating the costs and benefits of using electricity in lieu of other energy sources.

2. If Agreement is considered a "Project" under CEQA:

 a) Agreement **IS** exempt. (Attach draft NOE)

 Statutory Exemption. List PRC and/or CCR section number: _____

 Categorical Exemption. List CCR section number: _____

 Common Sense Exemption. 14 CCR 15061 (b) (3)

Explain reason why Agreement is exempt under the above section:

 b) Agreement **IS NOT** exempt. (Consult with the legal office to determine next steps.)

Check all that apply

 Initial Study

 Environmental Impact Report

 Negative Declaration

 Statement of Overriding Considerations

 Mitigated Negative Declaration
List all subcontractors (major and minor) and equipment vendors: (attach additional sheets as necessary)

Legal Company Name:	Budget
---------------------	--------

Ramboll Environ US Corporation	\$ 273,189
--------------------------------	------------

Rob Schurhoff	\$20,000 (match)
---------------	------------------

List all key partners: (attach additional sheets as necessary)

Legal Company Name:

Natural Resources Defense Council

Budget Information

Funding Source	Funding Year of Appropriation	Budget List No.	Amount
EPIC	14-15	301.001B	\$799,444
			\$
R&D Program Area:	EGRO: EA	TOTAL:	\$799,444

GRANT REQUEST FORM (GRF)



Explanation for "Other" selection	
Reimbursement Contract #:	Federal Agreement #:

Recipient's Administrator/ Officer				Recipient's Project Manager			
Name:	David Morrison			Name:	Mark Duvall		
Address:	942 Corridor Park Blvd			Address:	3420 Hillview Avenue		
City, State, Zip:	Knoxville, TN 37932-3723			City, State, Zip:	Palo Alto, CA 94304		
Phone:	865-218-8104 /	Fax:	- -	Phone:	650-855-2101	Fax:	650-855-2002
E-Mail:	dmorriso@epri.com			E-Mail:	MDuvall@epri.com		

Selection Process Used	
<input checked="" type="checkbox"/> Competitive Solicitation	Solicitation #: GFO-15-309
<input type="checkbox"/> First Come First Served Solicitation	

The following items should be attached to this GRF	
1. Exhibit A, Scope of Work	<input checked="" type="checkbox"/> Attached
2. Exhibit B, Budget Detail	<input checked="" type="checkbox"/> Attached
3. CEC 105, Questionnaire for Identifying Conflicts	<input checked="" type="checkbox"/> Attached
4. Recipient Resolution	<input checked="" type="checkbox"/> N/A <input type="checkbox"/> Attached
5. CEQA Documentation	<input checked="" type="checkbox"/> N/A <input type="checkbox"/> Attached

Agreement Manager **Date** **Office Manager** **Date** **Deputy Director** **Date**

Exhibit A Scope of Work

I. TASK ACRONYM/TERM LISTS

A. Task List

Task #	CPR ¹	Task Name
1		General Project Tasks
2		Technical and Economic Assessment of Electrification
3	X	Energy and Environmental Analysis
4		Electrification Implementation Planning
5		Evaluation of Project Benefits
6		Technology/Knowledge Transfer Activities

B. Acronym/Term List

Acronym/Term	Meaning
AQ	Air Quality
CAM	Commission Agreement Manager
CAO	Commission Agreement Officer
CEWC	California Electrification Working Council
CPR	Critical Project Review
EJ	Environmental Justice
PEV	Plug-in Electric Vehicle
TAC	Technical Advisory Committee

II. PURPOSE OF AGREEMENT, PROBLEM/SOLUTION STATEMENT, AND GOALS AND OBJECTIVES

A. Purpose of Agreement

The purpose of this Agreement is to fund a California assessment of the environmental and economic benefits of end-use electrification, with a special focus on Environmental Justice (EJ) issues. For this study, electrification is defined as using electricity for applications such as electric vehicles, electrified seaports and airports, electrified rail, residential and commercial space and water heating—in lieu of direct fossil fuel combustion by equivalent equipment at those locations.

B. Problem/ Solution Statement

Problem

Electrification of energy services can lower customer costs and reduce greenhouse gas and criteria emissions, generating significant environmental and economic benefits. Electrification programs can be difficult to implement due to an incomplete understanding of the customer and societal benefits. This issue is exacerbated in mid-term and long-term planning due to the changing nature of the technologies themselves relative to an evolving energy system.

¹ Please see subtask 1.3 in Part III of the Scope of Work (General Project Tasks) for a description of Critical Project Review (CPR) Meetings.

Exhibit A

Scope of Work

Solution

Recipient will deliver a statewide electrification assessment at the zip code level that will accurately determine customer costs and benefits. Recipient will create a stakeholder forum, the California Electrification Working Council to guide this study, set priorities, and ultimately implement the study recommendations. Recipient will work with the California Electrification Working Council (CEWC) to construct a California Electrification Scenario and model the energy, climate, air quality, and economic impacts, at the zip code level. Recipient will work with the CEWC to develop specific real world implementation plans and strategies for longer-term approaches. A special focus will be given to EJ issues and other severely impacted locations.

C. Goals and Objectives of the Agreement

Agreement Goals

The goals of this Agreement are to understand the customer and societal benefits and impacts of the electrification of energy services—at a zip code level—and to create electrification implementation plans that enable stakeholders to develop programs that enable the adoption of electric technologies.

Ratepayer Benefits:² This Agreement will result in the ratepayer benefit by lowering costs. Increasing the electrification of energy services reduces customer costs, generated environmental benefits, and can improve utility asset utilization. This project will develop an analysis that clearly shows the costs and benefits of a multitude of electrification technologies. The study will closely examine the potential benefits and costs of electrification to environmental justice groups.

Technological Advancement and Breakthroughs:³ This Agreement will lead to technological advancement and breakthroughs to overcome barriers to the achievement of the State of California's statutory energy goals by providing direct recommendations, plans, and strategies to increase electrification of energy services in the transportation, residential, commercial and industrial sectors, lowering greenhouse gas emissions and improving air quality.

Agreement Objectives

The objectives of this Agreement are to:

- Conduct a comprehensive statewide analysis on the economic and environmental benefits of the electrification of energy services.
- Deliver a statewide, high resolution air quality and greenhouse gas analysis and a full analysis of customer and societal economic benefits.
- Convene a stakeholder group to guide the study and act upon its recommendations
- Develop a series of Electrification Implementation plans and strategies
- Place a specific focus on EJ and other areas with significant non-attainment issues.

² California Public Resources Code, Section 25711.5(a) requires projects funded by the Electric Program Investment Charge (EPIC) to result in ratepayer benefits. The California Public Utilities Commission, which established the EPIC in 2011, defines ratepayer benefits as greater reliability, lower costs, and increased safety (See CPUC "Phase 2" Decision 12-05-037 at page 19, May 24, 2012, http://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/167664.PDF).

³ California Public Resources Code, Section 25711.5(a) also requires EPIC-funded projects to lead to technological advancement and breakthroughs to overcome barriers that prevent the achievement of the state's statutory and energy goals.

Exhibit A Scope of Work

III. TASK 1 GENERAL PROJECT TASKS

PRODUCTS

Subtask 1.1 Products

The goal of this subtask is to establish the requirements for submitting project products (e.g., reports, summaries, plans, and presentation materials). Unless otherwise specified by the Commission Agreement Manager (CAM), the Recipient must deliver products as required below by the dates listed in the **Project Schedule (Part V)**. Products that require a draft version are indicated by marking “**(draft and final)**” after the product name in the “Products” section of the task/subtask. If “(draft and final)” does not appear after the product name, only a final version of the product is required. With respect to due dates within this Scope of Work, “**days**” means working days.

The Recipient shall:

For products that require a draft version, including the Final Report Outline and Final Report

- Submit all draft products to the CAM for review and comment in accordance with the Project Schedule (Part V). The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt, unless otherwise specified in the task/subtask for which the product is required.
- Consider incorporating all CAM comments into the final product. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product.
- Submit the revised product and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period, or approves a request for additional time.

For products that require a final version only

- Submit the product to the CAM for acceptance. The CAM may request minor revisions or explanations prior to acceptance.

For all products

- Submit all data and documents required as products in accordance with the following:

Instructions for Submitting Electronic Files and Developing Software:

○ **Electronic File Format**

- Submit all data and documents required as products under this Agreement in an electronic file format that is fully editable and compatible with the Energy Commission’s software and Microsoft (MS)-operating computing platforms, or with any other format approved by the CAM. Deliver an electronic copy of the full text of any Agreement data and documents in a format specified by the CAM, such as memory stick or CD-ROM.

The following describes the accepted formats for electronic data and documents provided to the Energy Commission as products under this Agreement, and establishes the software versions that will be required to review and approve all software products:

- Data sets will be in MS Access or MS Excel file format (version 2007 or later), or any other format approved by the CAM.

Exhibit A Scope of Work

- Text documents will be in MS Word file format, version 2007 or later.
 - Documents intended for public distribution will be in PDF file format.
 - The Recipient must also provide the native Microsoft file format.
 - Project management documents will be in Microsoft Project file format, version 2007 or later.
- **Software Application Development**
- Use the following standard Application Architecture components in compatible versions for any software application development required by this Agreement (e.g., databases, models, modeling tools), unless the CAM approves other software applications such as open source programs:
- Microsoft ASP.NET framework (version 3.5 and up). Recommend 4.0.
 - Microsoft Internet Information Services (IIS), (version 6 and up) Recommend 7.5.
 - Visual Studio.NET (version 2008 and up). Recommend 2010.
 - C# Programming Language with Presentation (UI), Business Object and Data Layers.
 - SQL (Structured Query Language).
 - Microsoft SQL Server 2008, Stored Procedures. Recommend 2008 R2.
 - Microsoft SQL Reporting Services. Recommend 2008 R2.
 - XML (external interfaces).

Any exceptions to the Electronic File Format requirements above must be approved in writing by the CAM. The CAM will consult with the Energy Commission's Information Technology Services Branch to determine whether the exceptions are allowable.

MEETINGS

Subtask 1.2 Kick-off Meeting

The goal of this subtask is to establish the lines of communication and procedures for implementing this Agreement.

The Recipient shall:

- Attend a "Kick-off" meeting with the CAM, the Commission Agreement Officer (CAO), and any other Energy Commission staff relevant to the Agreement. The Recipient will bring its Project Manager and any other individuals designated by the CAM to this meeting. The administrative and technical aspects of the Agreement will be discussed at the meeting. Prior to the meeting, the CAM will provide an agenda to all potential meeting participants. The meeting may take place in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The administrative portion of the meeting will include discussion of the following:

- Terms and conditions of the Agreement;
- Administrative products (subtask 1.1);
- CPR meetings (subtask 1.3);
- Match fund documentation (subtask 1.7);
- Permit documentation (subtask 1.8);
- Subcontracts (subtask 1.9); and
- Any other relevant topics.

The technical portion of the meeting will include discussion of the following:

- The CAM's expectations for accomplishing tasks described in the Scope of Work;

Exhibit A Scope of Work

- An updated Project Schedule;
 - Technical products (subtask 1.1);
 - Progress reports and invoices (subtask 1.5);
 - Final Report (subtask 1.6);
 - Technical Advisory Committee meetings (subtasks 1.10 and 1.11); and
 - Any other relevant topics.
- Provide an *Updated Project Schedule*, *List of Match Funds*, and *List of Permits*, as needed to reflect any changes in the documents.

The CAM shall:

- Designate the date and location of the meeting.
- Send the Recipient a Kick-off Meeting Agenda.

Recipient Products:

- Updated Project Schedule (*if applicable*)
- Updated List of Match Funds (*if applicable*)
- Updated List of Permits (*if applicable*)

CAM Product:

- Kick-off Meeting Agenda

Subtask 1.3 Critical Project Review (CPR) Meetings

The goal of this subtask is to determine if the project should continue to receive Energy Commission funding, and if so whether any modifications must be made to the tasks, products, schedule, or budget. CPR meetings provide the opportunity for frank discussions between the Energy Commission and the Recipient. As determined by the CAM, discussions may include project status, challenges, successes, advisory group findings and recommendations, final report preparation, and progress on technical transfer and production readiness activities (if applicable). Participants will include the CAM and the Recipient, and may include the CAO and any other individuals selected by the CAM to provide support to the Energy Commission.

CPR meetings generally take place at key, predetermined points in the Agreement, as determined by the CAM and as shown in the Task List on page 1 of this Exhibit. However, the CAM may schedule additional CPR meetings as necessary. The budget will be reallocated to cover the additional costs borne by the Recipient, but the overall Agreement amount will not increase. CPR meetings generally take place at the Energy Commission, but they may take place at another location, or may be conducted via electronic conferencing (e.g., WebEx) as determined by the CAM.

The Recipient shall:

- Prepare a *CPR Report* for each CPR meeting that: (1) discusses the progress of the Agreement toward achieving its goals and objectives; and (2) includes recommendations and conclusions regarding continued work on the project.
- Submit the CPR Report along with any other *Task Products* that correspond to the technical task for which the CPR meeting is required (i.e., if a CPR meeting is required for Task 2, submit the Task 2 products along with the CPR Report).

Exhibit A Scope of Work

- Attend the CPR meeting.
- Present the CPR Report and any other required information at each CPR meeting.

The CAM shall:

- Determine the location, date, and time of each CPR meeting with the Recipient's input.
- Send the Recipient a *CPR Agenda* and a *List of Expected CPR Participants* in advance of the CPR meeting. If applicable, the agenda will include a discussion of match funding and permits.
- Conduct and make a record of each CPR meeting. Provide the Recipient with a *Schedule for Providing a Progress Determination* on continuation of the project.
- Determine whether to continue the project, and if so whether modifications are needed to the tasks, schedule, products, or budget for the remainder of the Agreement. If the CAM concludes that satisfactory progress is not being made, this conclusion will be referred to the Deputy Director of the Energy Research and Development Division.
- Provide the Recipient with a *Progress Determination* on continuation of the project, in accordance with the schedule. The Progress Determination may include a requirement that the Recipient revise one or more products.

Recipient Products:

- CPR Report(s)
- Task Products (draft and/or final as specified in the task)

CAM Products:

- CPR Agenda
- List of Expected CPR Participants
- Schedule for Providing a Progress Determination
- Progress Determination

Subtask 1.4 Final Meeting

The goal of this subtask is to complete the closeout of this Agreement.

The Recipient shall:

- Meet with Energy Commission staff to present project findings, conclusions, and recommendations. The final meeting must be completed during the closeout of this Agreement. This meeting will be attended by the Recipient and CAM, at a minimum. The meeting may occur in person or by electronic conferencing (e.g., WebEx), with approval of the CAM.

The technical and administrative aspects of Agreement closeout will be discussed at the meeting, which may be divided into two separate meetings at the CAM's discretion.

- The technical portion of the meeting will involve the presentation of findings, conclusions, and recommended next steps (if any) for the Agreement. The CAM will determine the appropriate meeting participants.
- The administrative portion of the meeting will involve a discussion with the CAM and the CAO of the following Agreement closeout items:
 - Disposition of any state-owned equipment.
 - Need to file a Uniform Commercial Code Financing Statement (Form UCC-1) regarding the Energy Commission's interest in patented technology.

Exhibit A Scope of Work

- The Energy Commission's request for specific "generated" data (not already provided in Agreement products).
 - Need to document the Recipient's disclosure of "subject inventions" developed under the Agreement.
 - "Surviving" Agreement provisions such as repayment provisions and confidential products.
 - Final invoicing and release of retention.
-
- Prepare a *Final Meeting Agreement Summary* that documents any agreement made between the Recipient and Commission staff during the meeting.
 - Prepare a *Schedule for Completing Agreement Closeout Activities*.
 - Provide *All Draft and Final Written Products* on a CD-ROM or USB memory stick, organized by the tasks in the Agreement.

Products:

- Final Meeting Agreement Summary (*if applicable*)
- Schedule for Completing Agreement Closeout Activities
- All Draft and Final Written Products

REPORTS AND INVOICES

Subtask 1.5 Progress Reports and Invoices

The goals of this subtask are to: (1) periodically verify that satisfactory and continued progress is made towards achieving the project objectives of this Agreement; and (2) ensure that invoices contain all required information and are submitted in the appropriate format.

The Recipient shall:

- Submit a monthly *Progress Report* to the CAM. Each progress report must:
 - Summarize progress made on all Agreement activities as specified in the scope of work for the preceding month, including accomplishments, problems, milestones, products, schedule, fiscal status, and an assessment of the ability to complete the Agreement within the current budget and any anticipated cost overruns. See the Progress Report Format Attachment for the recommended specifications.
- Submit a monthly or quarterly *Invoice* that follows the instructions in the "Payment of Funds" section of the terms and conditions, including a financial report on Match Fund and in-state expenditures.

Products:

- Progress Reports
- Invoices

Subtask 1.6 Final Report

The goal of this subtask is to prepare a comprehensive Final Report that describes the original purpose, approach, results, and conclusions of the work performed under this Agreement. The CAM will review the Final Report, which will be due at least **two months** before the Agreement end date. When creating the Final Report Outline and the Final Report, the Recipient must use the Style Manual provided by the CAM.

Exhibit A Scope of Work

Subtask 1.6.1 Final Report Outline

The Recipient shall:

- Prepare a *Final Report Outline* in accordance with the *Style Manual* provided by the CAM. (See *Task 1.1* for requirements for draft and final products.)

Recipient Products:

- Final Report Outline (draft and final)

CAM Product:

- Style Manual
- Comments on Draft Final Report Outline
- Acceptance of Final Report Outline

Subtask 1.6.2 Final Report

The Recipient shall:

- Prepare a Final Report for this Agreement in accordance with the approved Final Report Outline, Style Manual, and Final Report Template provided by the CAM with the following considerations:
 - Ensure that the report includes the following items, in the following order:
 - Cover page (**required**)
 - Credits page on the reverse side of cover with legal disclaimer (required)
 - Acknowledgements page (optional)
 - Preface (required)
 - Abstract, keywords, and citation page (required)
 - Table of Contents (required, followed by List of Figures and List of Tables, if needed)
 - Executive summary (required)
 - Body of the report (required)
 - References (if applicable)
 - Glossary/Acronyms (If more than 10 acronyms or abbreviations are used, it is required.)
 - Bibliography (if applicable)
 - Appendices (if applicable) (Create a separate volume if very large.)
 - Attachments (if applicable)
 - Ensure that the document is written in the third person.
 - Ensure that the Executive Summary is understandable to the lay public.
 - Briefly summarize the completed work. Succinctly describe the project results and whether or not the project goals were accomplished.
 - Identify which specific ratepayers can benefit from the project results and how they can achieve the benefits.
 - If it's necessary to use a technical term in the Executive Summary, provide a brief definition or explanation when the technical term is first used.
 - Follow the Style Guide format requirements for headings, figures/tables, citations, and acronyms/abbreviations.

Exhibit A Scope of Work

- Ensure that the document omits subjective comments and opinions. However, recommendations in the conclusion of the report are allowed.
- Include a brief description of the project results in the Abstract.
- Submit a draft of the report to the CAM for review and comment. The CAM will provide written comments to the Recipient on the draft product within 15 days of receipt
- Consider incorporating all CAM comments into the Final Report. If the Recipient disagrees with any comment, provide a written response explaining why the comment was not incorporated into the final product
- Submit the revised Final Report and responses to comments within 10 days of notice by the CAM, unless the CAM specifies a longer time period or approves a request for additional time.
- Submit one bound copy of the *Final Report* to the CAM along with *Written Responses to Comments on the Draft Final Report*.

Products:

- Final Report (draft and final)
- Written Responses to Comments on the Draft Final Report

CAM Product:

- Written Comments on the Draft Final Report

MATCH FUNDS, PERMITS, AND SUBCONTRACTS

Subtask 1.7 Match Funds

The goal of this subtask is to ensure that the Recipient obtains any match funds planned for this Agreement and applies them to the Agreement during the Agreement term.

While the costs to obtain and document match funds are not reimbursable under this Agreement, the Recipient may spend match funds for this task. The Recipient may only spend match funds during the Agreement term, either concurrently or prior to the use of Energy Commission funds. Match funds must be identified in writing, and the Recipient must obtain any associated commitments before incurring any costs for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Match Funds Status Letter* that documents the match funds committed to this Agreement. If no match funds were part of the proposal that led to the Energy Commission awarding this Agreement and none have been identified at the time this Agreement starts, then state this in the letter.
If match funds were a part of the proposal that led to the Energy Commission awarding this Agreement, then provide in the letter:
 - A list of the match funds that identifies:
 - The amount of cash match funds, their source(s) (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied.
 - The amount of each in-kind contribution, a description of the contribution type (e.g., property, services), the documented market or book value, the source (including a contact name, address, and telephone number), and the task(s) to which the match funds will be applied. If the in-kind contribution is equipment or other tangible or real property, the Recipient must identify its owner and provide a contact name, address, telephone number, and the address where the property is located.

Exhibit A Scope of Work

- A copy of a letter of commitment from an authorized representative of each source of match funding that the funds or contributions have been secured.
- At the Kick-off meeting, discuss match funds and the impact on the project if they are significantly reduced or not obtained as committed. If applicable, match funds will be included as a line item in the progress reports and will be a topic at CPR meetings.
- Provide a *Supplemental Match Funds Notification Letter* to the CAM of receipt of additional match funds.
- Provide a *Match Funds Reduction Notification Letter* to the CAM if existing match funds are reduced during the course of the Agreement. Reduction of match funds may trigger a CPR meeting.

Products:

- Match Funds Status Letter
- Supplemental Match Funds Notification Letter *(if applicable)*
- Match Funds Reduction Notification Letter *(if applicable)*

Subtask 1.8 Permits

The goal of this subtask is to obtain all permits required for work completed under this Agreement in advance of the date they are needed to keep the Agreement schedule on track. Permit costs and the expenses associated with obtaining permits are not reimbursable under this Agreement, with the exception of costs incurred by University of California recipients. Permits must be identified and obtained before the Recipient may incur any costs related to the use of the permit(s) for which the Recipient will request reimbursement.

The Recipient shall:

- Prepare a *Permit Status Letter* that documents the permits required to conduct this Agreement. If no permits are required at the start of this Agreement, then state this in the letter. If permits will be required during the course of the Agreement, provide in the letter:
 - A list of the permits that identifies: (1) the type of permit; and (2) the name, address, and telephone number of the permitting jurisdictions or lead agencies.
 - The schedule the Recipient will follow in applying for and obtaining the permits. The list of permits and the schedule for obtaining them will be discussed at the Kick-off meeting (subtask 1.2), and a timetable for submitting the updated list, schedule, and copies of the permits will be developed. The impact on the project if the permits are not obtained in a timely fashion or are denied will also be discussed. If applicable, permits will be included as a line item in progress reports and will be a topic at CPR meetings.
- If during the course of the Agreement additional permits become necessary, then provide the CAM with an *Updated List of Permits* (including the appropriate information on each permit) and an *Updated Schedule for Acquiring Permits*.
- Send the CAM a *Copy of Each Approved Permit*.
- If during the course of the Agreement permits are not obtained on time or are denied, notify the CAM within 5 days. Either of these events may trigger a CPR meeting.

Products:

- Permit Status Letter
- Updated List of Permits *(if applicable)*
- Updated Schedule for Acquiring Permits *(if applicable)*
- Copy of Each Approved Permit *(if applicable)*

Exhibit A Scope of Work

Subtask 1.9 Subcontracts

The goals of this subtask are to: (1) procure subcontracts required to carry out the tasks under this Agreement; and (2) ensure that the subcontracts are consistent with the terms and conditions of this Agreement.

The Recipient shall:

- Manage and coordinate subcontractor activities in accordance with the requirements of this Agreement.
- Incorporate this Agreement by reference into each subcontract.
- Include any required Energy Commission flow-down provisions in each subcontract, in addition to a statement that the terms of this Agreement will prevail if they conflict with the subcontract terms.
- If required by the CAM, submit a draft of each *Subcontract* required to conduct the work under this Agreement.
- Submit a final copy of the executed subcontract.
- Notify and receive written approval from the CAM prior to adding any new subcontractors (see the discussion of subcontractor additions in the terms and conditions).

Products:

- Subcontracts (*draft if required by the CAM*)

TECHNICAL ADVISORY COMMITTEE

Subtask 1.10 Technical Advisory Committee (TAC)

The goal of this subtask is to create an advisory committee for this Agreement. The TAC should be composed of diverse professionals. The composition will vary depending on interest, availability, and need. TAC members will serve at the CAM's discretion. The purpose of the TAC is to:

- Provide guidance in project direction. The guidance may include scope and methodologies, timing, and coordination with other projects. The guidance may be based on:
 - Technical area expertise;
 - Knowledge of market applications; or
 - Linkages between the agreement work and other past, present, or future projects (both public and private sectors) that TAC members are aware of in a particular area.
- Review products and provide recommendations for needed product adjustments, refinements, or enhancements.
- Evaluate the tangible benefits of the project to the state of California, and provide recommendations as needed to enhance the benefits.
- Provide recommendations regarding information dissemination, market pathways, or commercialization strategies relevant to the project products.

The TAC may be composed of qualified professionals spanning the following types of disciplines:

- Researchers knowledgeable about the project subject matter;
- Members of trades that will apply the results of the project (e.g., designers, engineers, architects, contractors, and trade representatives);
- Public interest market transformation implementers;
- Product developers relevant to the project;

Exhibit A Scope of Work

- U.S. Department of Energy research managers, or experts from other federal or state agencies relevant to the project;
- Public interest environmental groups;
- Utility representatives;
- Air district staff; and
- Members of relevant technical society committees.

The Recipient shall:

- Prepare a *List of Potential TAC Members* that includes the names, companies, physical and electronic addresses, and phone numbers of potential members. The list will be discussed at the Kick-off meeting, and a schedule for recruiting members and holding the first TAC meeting will be developed.
- Recruit TAC members. Ensure that each individual understands member obligations and the TAC meeting schedule developed in subtask 1.11.
- Prepare a *List of TAC Members* once all TAC members have committed to serving on the TAC.
- Submit *Documentation of TAC Member Commitment* (such as Letters of Acceptance) from each TAC member.

Products:

- List of Potential TAC Members
- List of TAC Members
- Documentation of TAC Member Commitment

Subtask 1.11 TAC Meetings

The goal of this subtask is for the TAC to provide strategic guidance for the project by participating in regular meetings, which may be held via teleconference.

The Recipient shall:

- Discuss the TAC meeting schedule with the CAM at the Kick-off meeting. Determine the number and location of meetings (in-person and via teleconference) in consultation with the CAM.
- Prepare a *TAC Meeting Schedule* that will be presented to the TAC members during recruiting. Revise the schedule after the first TAC meeting to incorporate meeting comments.
- Prepare a *TAC Meeting Agenda* and *TAC Meeting Back-up Materials* for each TAC meeting.
- Organize and lead TAC meetings in accordance with the TAC Meeting Schedule. Changes to the schedule must be pre-approved in writing by the CAM.
- Prepare *TAC Meeting Summaries* that include any recommended resolutions of major TAC issues.

Products:

- TAC Meeting Schedule (draft and final)
- TAC Meeting Agendas (draft and final)
- TAC Meeting Back-up Materials
- TAC Meeting Summaries

Exhibit A Scope of Work

IV. TECHNICAL TASKS

TASK 2: TECHNICAL AND ECONOMIC ASSESSMENT OF ELECTRIFICATION

The goals of this task are to determine the technical and economic potential for near- and long-term electrification in California using the Recipient's Electrification Knowledge Base and other assessment tools. To use the final analysis results to develop real world electrification implementation plans with stakeholders.

The Recipient shall:

- Create a stakeholder working group—California Electrification Working Council (CEWC) - in addition to the TAC - and provide CAM with a *List of Participating CEWC Organizations*. The CEWC membership will be selected in consultation with the CAM. The CEWC is distinct from the TAC; however TAC members and other stakeholders would be welcome to also attend CEWC meetings. The CEWC and the TAC will include a very good representation of groups representing EJ communities. EPRI shall develop the CEWC structure, mission statement, and initial list of participants, and CAM will have final approval of these items prior to the planning of the initial meeting of the CEWC. NRDC (National Resources Defense Council) will be a key player for the CEWC.
- Provide CAM with *CEWC Agenda* before each meeting. It is envisioned that the CEWC will meet quarterly (webcast or in person, in synch with TAC wherever practical).
- Develop a *Preliminary California Electrification Scenario* (2015 – 2050 timeframe) that includes transportation (on-road and off-road), residential, commercial, and industrial technologies at the zip code level.
- Develop on-road *Plug-in Electric Vehicle Adoption Curves from 2015 – 2050* consistent with the Air Resources Board's current Zero Emission Vehicle Action Plan (https://www.opr.ca.gov/docs/Governor's_Office_ZEV_Action_Plan_%2802-13%29.pdf) at the zip code level.
- *Conduct Initial California Electrification Assessment* of the technical and economic potential of electrification options.
- Review results with TAC and CEWC for feedback and input. Provide CAM with *Summary of Feedback from TAC and CEWC Review Meetings*.
- Develop *Final California Electrification Scenario* with stakeholder input, which includes:
 - Preliminary EJ screen with CalEPA CalEnvironScreen 2.0 – or equivalent methodology as agreed upon by the CEWC.
 - Final locations of specific focus—EJ or otherwise for Final Electrification Scenario.
 - Electrification Technology Plan forecasting technological progress between 2015 and 2050.
- Develop report that contains a *Comparative Analysis of Alternatives to Electrification*.

Products:

- List of Participating CEWC Organizations
- CEWC Agenda
- Preliminary California Electrification Scenario
- Plug-in Electric Vehicle Adoption Curves from 2015 – 2050
- Initial California Electrification Assessment
- Summary of Feedback from TAC and CEWC Review Meetings
- Final Electrification Scenario for Energy, Climate and Air Quality Modeling
- Comparative Analysis on Alternatives to Electrification

Exhibit A Scope of Work

TASK 3: ENERGY AND ENVIRONMENTAL ANALYSIS

The goal of this task is to conduct energy, climate and air quality modeling to understand the benefits of electrification technologies.

The Recipient shall:

- *Conduct a Comprehensive Literature and Policy Review* of pre-existing CA studies, models, agency implementation plans and other relevant documents to inform the electrification scenario development.
- *Simulate Energy and CO₂ Impacts of Preliminary California Electrification Scenario* for the timeframe of 2015 – 2050, to be reviewed by the CEWC.
- *Simulate Energy and CO₂ Impacts of Final Electrification Scenario 2015 – 2050*
- *Conduct statewide air quality modeling, including:*
 - Development of mobile and stationary source emissions inputs
 - Air Quality Modeling of California at 4km resolution statewide and 1.33km resolution in South Coast Air Basin for 2050, and provide results to CAM in *California Air Quality Modeling Results Report*

Products:

- Comprehensive Literature and Policy Review (Report)
- Energy and CO₂ Impacts of Preliminary California Electrification Scenario (Report)
- Energy and CO₂ Impacts of Final California Electrification Scenario (Report)
- California Air Quality Modeling Results Report

TASK 4: ELECTRIFICATION IMPLEMENTATION PLANNING

The goal of this task is to develop a California Electrification Implementation Plan consisting of real world deployment plans for appropriate technologies and regions as identified and prioritized by the CEWC.

The Recipient shall:

- Develop a *California Electrification Implementation Plan* consisting of actionable real world deployment plans for appropriate technologies and regions as identified and prioritized by the CEWC and TAC.
- Develop a specific report discussing the *Electrification Strategies for Environmental Justice Areas*.
- Develop *Mid-Term Electrification Strategies Report* that discusses where policies or incentives could increase adoption and accelerate deployment.
- Develop *Long-Term Electrification Strategies Report* that looks at future energy, policy and technology forecasts.
- Address each one of the comments received by the PAC in the reports prepared under this task.

Products:

- California Electrification Implementation Plan (draft and final)
- Electrification Strategies for Environmental Justice Areas (draft and final)
- Mid-Term Electrification Strategies Report (draft and final)
- Long-Term Electrification Strategies Report (draft and final)

TASK 5: EVALUATION OF PROJECT BENEFITS

Exhibit A Scope of Work

The goal of this task is to report the benefits resulting from this project.

The Recipient shall:

- Complete three Project Benefits Questionnaires that correspond to three main intervals in the Agreement: (1) *Kick-off Meeting Benefits Questionnaire*; (2) *Mid-term Benefits Questionnaire*; and (3) *Final Meeting Benefits Questionnaire*.
- Provide all key assumptions used to estimate projected benefits, including targeted market sector (e.g., population and geographic location), projected market penetration, baseline and projected energy use and cost, operating conditions, and emission reduction calculations. Examples of information that may be requested in the questionnaires include:
 - For Product Development Projects and Project Demonstrations:
 - Published documents, including date, title, and periodical name.
 - Estimated or actual energy and cost savings, and estimated statewide energy savings once market potential has been realized. Identify all assumptions used in the estimates.
 - Greenhouse gas and criteria emissions reductions.
 - Other non-energy benefits such as reliability, public safety, lower operational cost, environmental improvement, indoor environmental quality, and societal benefits.
 - Data on potential job creation, market potential, economic development, and increased state revenue as a result of the project.
 - A discussion of project product downloads from websites, and publications in technical journals.
 - A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
 - Additional Information for Product Development Projects:
 - Outcome of product development efforts, such copyrights and license agreements.
 - Units sold or projected to be sold in California and outside of California.
 - Total annual sales or projected annual sales (in dollars) of products developed under the Agreement.
 - Investment dollars/follow-on private funding as a result of Energy Commission funding.
 - Patent numbers and applications, along with dates and brief descriptions.
 - Additional Information for Product Demonstrations:
 - Outcome of demonstrations and status of technology.
 - Number of similar installations.
 - Jobs created/retained as a result of the Agreement.
 - For Information/Tools and Other Research Studies:
 - Outcome of project.
 - Published documents, including date, title, and periodical name.
 - A discussion of policy development. State if the project has been cited in government policy publications or technical journals, or has been used to inform regulatory bodies.
 - The number of website downloads.

Exhibit A Scope of Work

- An estimate of how the project information has affected energy use and cost, or have resulted in other non-energy benefits.
- An estimate of energy and non-energy benefits.
- Data on potential job creation, market potential, economic development, and increased state revenue as a result of project.
- A discussion of project product downloads from websites, and publications in technical journals.
- A comparison of project expectations and performance. Discuss whether the goals and objectives of the Agreement have been met and what improvements are needed, if any.
- Respond to CAM questions regarding responses to the questionnaires.

The Energy Commission may send the Recipient similar questionnaires after the Agreement term ends. Responses to these questionnaires will be voluntary.

Products:

- Kick-off Meeting Benefits Questionnaire
- Mid-term Benefits Questionnaire
- Final Meeting Benefits Questionnaire

TASK 6: TECHNOLOGY/KNOWLEDGE TRANSFER ACTIVITIES

The goal of this task is to develop a plan to make the knowledge gained, experimental results, and lessons learned available to the public and key decision-makers.

The Recipient shall:

- Prepare an *Initial Fact Sheet* at start of the project that describes the project. Use the format provided by the CAM.
- Prepare a *Final Project Fact Sheet* at the project's conclusion that discusses results. Use the format provided by the CAM.
- Prepare a *Technology/Knowledge Transfer Plan* that includes:
 - An explanation of how the knowledge gained from the project will be made available to the public, including the targeted market sector and potential outreach to end users, utilities, regulatory agencies, and others.
 - A description of the intended use(s) for and users of the project results.
 - Published documents, including date, title, and periodical name.
 - Copies of documents, fact sheets, journal articles, press releases, and other documents prepared for public dissemination. These documents must include the Legal Notice required in the terms and conditions. Indicate where and when the documents were disseminated.
 - A discussion of policy development. State if project has been or will be cited in government policy publications, or used to inform regulatory bodies.
 - The number of website downloads or public requests for project results.
 - Additional areas as determined by the CAM.
- Conduct technology transfer activities in accordance with the Technology/Knowledge Transfer Plan. These activities will be reported in the Progress Reports.
- When directed by the CAM, develop *Presentation Materials* for an Energy Commission-sponsored conference/workshop(s) on the project.
- When directed by the CAM, participate in annual EPIC symposium(s) sponsored by the California Energy Commission.

Exhibit A Scope of Work

- Provide at least (6) six *High Quality Digital Photographs* (minimum resolution of 1300x500 pixels in landscape ratio) of pre and post technology installation at the project sites or related project photographs.
- Prepare a *Technology/Knowledge Transfer Report* on technology transfer activities conducted during the project.

Products:

- Initial Fact Sheet (draft and final)
- Final Project Fact Sheet (draft and final)
- Presentation Materials (draft and final)
- High Quality Digital Photographs
- Technology/Knowledge Transfer Plan (draft and final)
- Technology/Knowledge Transfer Report (draft and final)

V. Project Schedule

Please see the attached Excel spreadsheet.

STATE OF CALIFORNIA

STATE ENERGY RESOURCES
CONSERVATION AND DEVELOPMENT COMMISSION

RESOLUTION - RE: ELECTRIC POWER RESEARCH INSTITUTE, INC.

RESOLVED, that the State Energy Resources Conservation and Development Commission (Energy Commission) adopts the staff CEQA findings contained in the Agreement or Amendment Request Form (as applicable); and

RESOLVED, that the Energy Commission approves Agreement EPC-15-028 from GFO-15-309 with Electric Power Research Institute, Inc. for a \$799,444 grant to conduct a statewide analysis of the economic and environmental attributes of electrification in lieu of other energy sources. This project will develop an analysis that clearly shows the costs and benefits of a multitude of electrification technologies. The study will closely examine the potential benefits and costs of electrification to environmental justice concerned areas; and

FURTHER BE IT RESOLVED, that the Executive Director or his/her designee shall execute the same on behalf of the Energy Commission.

CERTIFICATION

The undersigned Secretariat to the Commission does hereby certify that the foregoing is a full, true, and correct copy of a Resolution duly and regularly adopted at a meeting of the California Energy Commission held on April 13, 2016.

AYE: [List of Commissioners]

NAY: [List of Commissioners]

ABSENT: [List of Commissioners]

ABSTAIN: [List of Commissioners]

Cody Goldthrite,
Secretariat