

Project Fact Sheet

Commonwealth Project 0.0 - Program Administration

GOALS

- Achieve the specified technical and economic performance goals of the program.
- Implement mechanisms to revisit the program's research direction and focus.
- Ensure connection with the market and linkage to utility deployment programs.



PROJECT DESCRIPTION

The project is the administration of the Commonwealth program which includes seven projects:

- 1) Project 0.0 - program administration,
- 2) Project 1.1 - program planning and analysis;
- 3) Project 2.1 - enhanced landfill gas production using bioreactors project;
- 4) Project 2.2 - enhanced energy recovery through optimization of anaerobic digestion and microturbines project;
- 5) Project 3.1 - dairy waste to energy project;
- 6) Project 3.2 - building integrated PV testing and evaluation project;
- 7) Project 3.3 - building integrated PV on public facilities project.

The project will coordinate R&D efforts between projects. The coordination includes overseeing assessment studies, tracking R&D progress and deliverables, ensuring the quality of RD&D results, identifying and facilitating program linkages between projects, implementing mechanisms to revisit the program's research direction and focus as research results are achieved, ensuring connection with the market and linkage to utility deployment programs, and establishing systems for reliable internal and external communications throughout the contract period.


BENEFITS TO CALIFORNIA

Successful administration is critical to the Commonwealth program, which will help California solve existing barriers in the areas of:

- 1) assessing and targeting renewable electricity development,
- 2) increasing affordability by improving existing renewable investments, and
- 3) advancing affordability and diversity using renewable distributed generation.

FUNDING AMOUNT

Commission \$889,771
Match Funding \$0



PROJECT STATUS

The project is scheduled from 5/21/2002 to 12/31/2004. The Commonwealth program kick off meeting was held on May 29, 2002 at the California Energy Commission. The project is currently on schedule and within the budget.

FOR MORE INFORMATION

Zhiqin Zhang
Contract Manager
California Energy Commission
1516 Ninth Street, MS-43
Sacramento, CA 95814-5504
Phone: (916) 654-4063
Fax: (916) 653-6010
zzhang@energy.state.ca.us

Max Carpenter
Commonwealth Energy Corporation
(Electric America Corporate Office)
15901 Red Hill Ave., Suite 100
Tustin, California 92780
Phone: (714) 259-2517
Fax: (714) 259-2592
MCarpenter@electric.com

Patrick Lilly, Vice President
Consulting and Analysis Division
Regional Economic Research, Inc.
(RER Northwest Office)
1104 Main Street, Suite 630
Vancouver, Washington 98660
Phone: (360) 906-0616
Fax: (360) 906-0622
patlilly@rer.com