

RETI

Schedule for Comments and Review of Draft Phase 1A Report On Assumptions and Methodology March 19, 2008

- 3/19/2008 Stakeholder Steering Committee (SSC) Meeting: presentation of Draft Report by B&V
- 3/26/2008 Plenary Stakeholder Group (PSG) Meeting: second presentation of Draft Report by B&V
- 3/28/2008 Comments due from PSG to appropriate SSC member or to CEERT (Rich Ferguson (rich@ceert.org) or Dave Olsen (olsen@avenuecable.com)).
- Also, copy Clare Laufenberg Gallardo (claufenb@energy.state.ca.us) for compilation and posting on the RETI website.
- 4/4/2008 SSC members submit consolidated comments and recommendation on comments to B&V.
- 4/11/2008 B&V Issues Proposed Final Phase 1A Report
- 4/16/2008 SSC Meeting to will either adopt or direct further revisions in the B&V Proposed Final Phase 1A Report