

# Future RETI Work

SSC Discussion Outline

July 29, 2009

Dave Olsen & Rich Ferguson,  
RETI Coordinators

# Outstanding Tasks — CREZ

- CREZ updates
  - Economic ratings (tax code update)
  - Impacts of proposed National Monument
  - Out of State resource characterization
  - Interconnections (trunklines, gen ties)
  - Other miscellaneous updates
  - DRECP (Dec 2010)
  - BLM Solar Zones (May 2011)

# Outstanding Tasks — Transmission

- Focus Phase 2A segments into a conceptual plan
  - Reduce, prioritize segments
  - Replace/adjust TANC project components
  - Reassess imports, with OOS resources
  - Coordinate with Nevada RETAAC plan
  - Assessment methodology (shift factor summation)

# Coordination with other Processes

- CAISO
  - GIPR
  - 33% Renewables Master Plan (4th Q '09-1st Q 10)
- CA Transmission Planning Group (CTPG)
  - Statewide plan; joint POU-IOU projects
  - Prioritization of RETI plan elements
- CEC
  - Corridor designation
- DRECP Zones (Dec 2010)
- BLM Solar Zones (May 2011)

# Straw Proposal

- Phase 2A Update
  - Tax code effects on CREZ economic ranking (Sept '09)
- Stakeholder involvement in:
  - Detailed RE project planning at CAISO, CTPG (2009-10)
  - Corridor designation at CEC (2010)
- Possible Phase 2B Report
  - Prioritized conceptual plan
  - Out of State resource assessment; revised tx
  - Interim Interconnection analysis, plan