

RETI Phase 2 Work Groups
Draft Meeting Notes
December 18, 2008

The RETI Phase 2 Conceptual Planning and CREZ Work Groups met jointly at the CEC in Sacramento on December 18, 2008, beginning at 10:00 AM, to review the contents of, and tasks required to produce the RETI Phase 2 Report; and to plan public meetings in Riverside for January 9-10, 2009. The work groups met separately later that day. Attendees listed below. Draft notes compiled by Dave Olsen and Rich Ferguson.

The work groups set this schedule for the next three months:

Meeting Schedule

- January 9: Joint meeting in Riverside, 10:00 AM; Professional Office Building, 73710 Fred Waring Drive in Palm Desert.
Meeting with Riverside County Supervisors
- January 10: Public Meeting in Riverside 10:00-3:00; Palm Desert City Hall; 73710 Fred Waring Drive in Palm Desert.
- January 21: at CEC, Sacramento
Input from CREZ Work Group on developability, MWh output potential of CREZ
Review power flows of conceptual plan
Begin cost estimates
Rough out phased development plan for adding transmission access to CREZ over time, starting with Phase 1B CREZ ranking
- February 4: at PG&E, San Francisco
Revise economic, environmental ranking as appropriate
Prioritize CREZ for transmission access
Begin drafting Phase 2 Report
- February 18: meeting tentatively set for Southern California; location TBD
Finalize cost estimates, phased development plan, environmental screening of priority CREZ and conceptual connections
First full draft of Phase 2 Report
- February 25: if in-person meeting necessary: at CEC, Sacramento. (SSC meets 2/24, at CEC)
Phase 2 Work Groups complete text of Draft Report
- March 4: Post Phase 2 Draft Report
- March 11: SSC review, revise Phase 2 Draft Report
- March 18: Post Phase 2 Draft Final Report
- March 24: SSC meeting to review Draft Final report, adopt as revised
- March 30: Phase 2 Final Report posted