

CALIFORNIA ENERGY COMMISSION
REPORT OF CONVERSATION



**Siting, Transmission and
 Environmental Protection
 Division**

FILE: 09-AFC-08

PROJECT TITLE: Genesis Solar Energy Project

<input checked="" type="checkbox"/> Telephone		<input type="checkbox"/> Meeting Location:	
NAME:	Mike Monasmith Senior Project Manager	DATE:	1-21-10
		TIME:	4:45 p.m.
WITH:	Tricia Bernhardt, Genesis Project Manager, Tetra Tech/NextEra Solar		
SUBJECT:	Data Request/Data Response (Set 1a), Upcoming Workshop		

The conversation was held at approximately 4:45 pm (PST) on January 21, 2010 between Mike Monasmith and Tricia Bernhardt.

The call was primarily held to discuss the recent submission of several components of the Genesis Solar Energy Project proceeding (09-AFC-3), especially related to Data Responses Set 1a for Biological Resources and Soil & Water Resources (list of submitted material follows). The need, logistics and potential for a final Data Response Workshop (following earlier Genesis Workshops held on 11/23, 11/24, 12/18, 12/31, 1/6, 1/11 and 1/12) was also discussed (target schedule is for the second week of February in Riverside County). TT: Tetra Tech, WP: Worley-Parsons

RECENT SUBMITTALS regarding Genesis Solar Energy Project, 09-AFC-8:

- Groundwater Resources Cumulative Impact Analysis (WP) --Submitted to CEC for docketing on 12/31/09 by TT
- Streambed Alteration Notification and Documentation (TT) -- Submitted to CDFG, USFWS on12/31/09, Sent to CEC on 12/31/09
- Incidental Take Permit 2081 (TT) -- Submitted to USFWS on 12/31/09, Sent to CEC for docketing on 12/31/09
- Cumulative Water Analysis Paper (WP) -- Sent to CEC for docketing on 1/4/10 by TT
- Desert Tortoise Relocation (TT) -- Sent to CEC for docketing on 1/5/10
- Surface Drainage Data Request Supplement (WP) -- Sent to CEC for docketing on 1/6/10 by TT
- Data Requests Set 1B- Cultural and Visual (TT) -- Sent to CEC for docketing on 1/11/10
- Confidential Cultural Material (TT) -- Sent to CEC for docketing on 1/11/10
- Raven Management Plan (TT) -- Sent to CEC for docketing on 1/12/10
- Revisions to Streambed Alteration Notification and Waters Evaluation (TT) -- Sent to CDFG, USFWS 1/13/10, Sent to CEC on 1/13/10
- Interim Geomorphology Sand Transport Report (WP-Miles) -- Sent to CEC for docketing on 1/14/10 by TT
- Groundwater Investigation and Report (WP) -- WP sent to CEC for docketing on 1/15/10
- FLO 2-D modeling files and report (WP) -- WP sent to CEC for docketing week of 1/18/10
- Interim Shoreline Report (WP- Miles) -- Sent to CEC for docketing on 1/21/10 by TT

UPCOMING SUBMITTALS:

- Supplemental Response to DRs 64 and 120 (Palen Vegetation) (TT) -- Will be sent to CEC on 1/22/10
- Supplemental Responses to Air Quality DRs (TT) -- Clarifications will be sent to CEC week of 1/22/10
- Weed Management Plan (TT) -- To be sent to CEC week of 1/25/10
- Restoration Plan (TT) -- To be sent to CEC late in week of 1/25/10
- Biological Assessment (TT) -- To BLM first or second week in February
- Final Geomorphology Report (WP) Shoreline Report as an Appendix -- End of January 2010
- Fall Survey Bio Report (TT) -- Finalized end of January 2010
- Closure/Decommissioning Plan (WP) -- Due 2nd week in February 2010

DOCKET	
09-AFC-8	
DATE	<u>01/21/10</u>
RECD	<u>01/22/10</u>

cc: Susan Sanders, CEC Senior Biologist C. Holmes, R. Mayer, Staff Counsel Eileen Allen, Siting Office Manager	Prepared by: Mike Monasmith
---	------------------------------------