

**COMMITTEE SCHEDULE**  
FOR THE  
**ALMOND 2 POWER PLANT**

***NOTE: STATUS REPORTS ARE DUE ON THE FIRST DAY OF EVERY MONTH BEGINNING 9/1/09.***

<b><u>EVENT</u></b>	<b><u>DATE</u></b>
Applicant files Application for Certification (AFC)	5/11/09
AFC is Deemed Data Adequate	7/1/09
Staff files Issue Identification Report (IIR)	7/23/09
Staff files Data Requests	7/29/09
Informational Hearing and Site Visit	7/30/09
Applicant Provides Data Responses	9/1/09
Data Response and Issue Resolution Workshop	9/17/09
Staff files Data Requests (set 2 if necessary)	9/30/09
Local, State, and Federal Agency Draft Determinations	10/29/09
Applicant Provides Data Responses (set 2 if necessary)	10/29/09
Staff files Preliminary Staff Assessment (PSA)	11/25/09
PSA Workshop	12/16/09
Local, State, and Federal Agency Final Determinations	12/30/09
Staff files Final Staff Assessment (FSA)	2/14/10
FSA Workshop	3/3/10
Prehearing Conference	TBD
Evidentiary Hearings	TBD
Committee releases Presiding Member's Proposed Decision (PMPD)	TBD
Committee Conference on the PMPD	TBD
Committee Issues Revised PMPD	TBD
Commission releases Final Decision	TBD

TBD = To Be Determined

*Dated: August 10, 2009*