

**COMMITTEE SCHEDULE**  
**FOR**  
**AVENAL ENERGY**

<b>DATE</b>	<b>EVENT</b>
April 16, 2008	AFC data adequate
May 23, 2008	Staff files data requests – Set 1
June 23, 2008*	Applicant files responses to Staff data requests
June 25, 2008	Data Response and Issues Workshop
June 30, 2008	Parties file Status Report #1
July 2, 2008	Data response workshop
August 14, 2008	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
August 30, 2008	Parties file Status Report #2
September 15, 2008	Staff files Preliminary Staff Analysis (PSA)
October 6, 2008	Staff conducts PSA workshop
October 13, 2008	Local, State and Federal Agency final determinations filed
October 30, 2008	Parties file Status Report #3
November 12, 2008	Staff files Final Staff Assessment (FSA)
Tbd	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision Issued for 30-day Comment Period
Tbd	PMPD Committee Conference
Tbd	Commission Adoption Hearing

\* Or due 30 days after receiving data requests

Tbd = to be determined