

COMMITTEE SCHEDULE
FOR THE
BEACON SOLAR ENERGY PROJECT (08-AFC-2)

DATE	EVENT
3/14/08	Applicant files Application for Certification (AFC)
5/7/08	Decision on Data Adequacy at the Business Meeting
6/11/08	Informational Hearing and Site Visit
6/16/08	Staff files 1st Round Data Requests
7/16/08	Applicant provides Data Responses (round 1)
7/21/08	Data Response and Issue Resolution Workshop (round 1)
7/31/08	Status Report #1
8/1/08	Staff files Data Requests (round 2, if necessary)
8/29/08	Applicant provides Data Responses (round 2, if necessary)
9/3/08	Local, state and federal agency draft determinations, including PDOC from KCAPCD
9/18/08	Data Response and Issue Resolution Workshop (round 2)
9/30/08	Status Report #2
10/17/08	Preliminary Staff Assessment filed
11/3/08	Preliminary Staff Assessment workshop(s)
11/3/08	Local, state and federal agency final determinations, including FDOC from KCAPCD
11/21/08	Status Report #3
12/2/08	Final Staff Assessment filed
TBD	Pre-Hearing Conference