REVISED COMMITTEE SCHEDULE FOR THE STIRLING ENERGY SYSTEMS -- SOLAR ONE POWER PLANT PROJECT (08-AFC-13)

DATE	EVENT - Related BLM Actions are Shown for Convenience
May 6, 2009	AFC Data Adequate
June 8, 2009	BLM publishes Notice of Intention in Federal Register, beginning 45-day scoping period
June 22, 2009	Site Visit and Informational Hearing/ BLM scoping meeting
October 22, 2009	BLM and Energy Commission staff file Data Requests Set 2, Part 1
November 6, 2009	BLM and Energy Commission staff file Data Requests Set 2, Part 2
November 10, 2009	Committee Conference
November 22, 2009	Applicant files responses to BLM and Energy Commission staff Data Requests Set 2, Part 1
December 15, 2009	Final Data Responses/Reports from Applicant to staff for review
December 17, 2009 and every four (4) weeks thereafter until the SA/DEIS is filed	Parties file Status Reports
February 16, 2010	Staff publishes Staff Assessment/Draft Environmental Impact Statement (SA/DEIS) / BLM Notice of Availability (NOA) of DEIS published
February 16, 2010	Formal consultation with US Fish and Wildlife Service (USFWS) on Biological Assessment initiated, beginning 135-day consultation period
SA/DEIS + 2 - 3 weeks	Staff conducts SA workshops/DEIS public meetings
(March 1 - 9, 2010)	
SA/DEIS + 4 weeks (March 15, 2010)	Applicant's opening testimony filed and served; all parties file Prehearing Conference statements
SA/DEIS + 5 weeks	Prehearing Conference
(March 22, 2010)	Trendaming definerence
SA/DEIS + 6 weeks (March 29, 2010)	Staff and other parties file and serve opening testimony (other than SA/DEIS)
SA/DEIS + 7 weeks (April 5, 2010)	All parties file rebuttal testimony
SA/DEIS + 7 weeks (April 7, 2010)	Final Prehearing Conference
SA/DEIS + 8 weeks (April 12, 2010)	Evidentiary Hearings (Record remains open to receive evidence following conclusion of DEIS comment period and USFWS determination)
3 weeks after Evidentiary Hearings complete (May 5, 2010)	Post Hearing Briefs filed
90 days after NOA published (May 17, 2010)	DEIS comment period ends
135 days after consultation initiated (June 30, 2010)	US Fish and Wildlife Service issues Biological Opinion

COMMITTEE SCHEDULE (CONTINUED)

DATE	EVENT - Related BLM Actions are Shown for Convenience
2 weeks after Biological Opinion issued (July 14, 2010)	Staff publishes Supplemental Staff Assessment/Final Environmental Impact Statement (SSA/FEIS) / BLM Notice of Availability (NOA) of FEIS published
2 weeks after SSA published (July 28, 2010)	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Approx. 25 days after PMPD issued	PMPD comment hearing
35 days after PMPD issued (September 1, 2010)	Revised PMPD issued* for 15-day (30 days if significant environmental information added) review period*
20 – 35 days after Revised PMPD issued (September 22 or October 6, 2010)	Energy Commission Final Decision Adoption Hearing
(September 30, 2010)	BLM issues Record of Decision, Right of Way grant and Plan Amendment

^{*} if necessary

Dates in (parenthesis) assume that the SA/DEIS is published as specified. If publication is delayed, the remaining dates may be commensurately delayed.

Issued: November 24, 2009