

COMMITTEE SCHEDULE
FOR THE
CARLSBAD ENERGY CENTER PROJECT
(CEC DOCKET No. 07-AFC-6)

DATE	EVENT
October 31, 2007	AFC data adequate
December 17, 2007	Site Visit and Informational Hearing
December 21, 2007	Applicant files responses to Staff data requests
Early January, 2008	Staff conducts data response/issue resolution workshop
February 28, 2008	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
April 4, 2008	Staff files Preliminary Staff Assessment (PSA)
April 11, 2008	(If PSA not yet filed) Parties file Status Reports
Mid-late April, 2008	Staff conducts PSA workshop
April 28, 2008	Local, State and Federal Agency final determinations, including air district's Final DOC filed
May 30, 2008	Staff files Final Staff Assessment (FSA)
June 6, 2008	(If FSA not yet filed) Parties file Status Reports
Late June, 2008	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period
Tbd (near the end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15 day review period*
Tbd	Energy Commission Decision adoption hearing

Tbd = to be determined
* if necessary