

DRAFT PROPOSED SCHEDULE

**CARRIZO ENERGY SOLAR FARM
Docket No. 07-AFC-08**

| <i>DATE</i> | <i>EVENT</i> |
|--------------------|---|
| 1/25/2007 | Applicant filed Application for Certification (AFC) |
| 12/19/2007 | Commission determined AFC is complete |
| 1/23/2008 | Staff filed Issues Identification Report |
| 1/28/2008 | Staff filed Data Requests |
| 1/29/2008 | Information Hearing, Site Visit |
| 2/27/2008 | Applicant provides Data Responses |
| 3/12/2008 | Data Response and Issue Resolution Workshop |
| 4/17/2008 | Local, state and federal agency draft determinations |
| 6/1/2008 | Staff files Preliminary Staff Assessment (PSA) |
| 6/16/2008 | Preliminary Staff Assessment Workshop |
| 6/16/2008 | Local, state and federal agency final determinations |
| 7/16/2008 | Staff files Final Staff Assessment (FSA) |
| TBD* | Committee conducts Pre-hearing Conference |
| TBD* | Committee conducts Evidentiary Hearing* |
| TBD* | Presiding Member's Proposed Decision (PMPD)* |
| TBD* | Committee Hearing on the PMPD* |
| TBD* | Committee files revised PMPD* |
| TBD* | Commission Decision* |

* Date to be determined. The scheduled dates are subject to information or issues not yet discovered and may change as the project progresses.