

**From:** John Kessler  
**To:** Carrizo Staff; Docket Optical System; Robert Worl; Seniors  
**Date:** 6/5/2008 9:46 AM  
**Subject:** Fwd: Updated Schedule for Carrizo Energy Solar Farm (07-AFC-8)  
**Attachments:** Applic's Req for Extension of Time for Responding to DR Set 2 (6-4-08).pdf

Dear Carrizo Team:

We have an updated schedule for when we can expect to receive responses to Data Request Set 2 (by June 27, 2008) and for receiving the AFC Supplement (around July 7, 2008). We will have an opportunity for a 3rd round of data requests if necessary following our receipt of the AFC Supplement.

Docket Staff- Please docket this email and the attached letter to Carrizo (07-AFC-8).

Thank you,

John

John S. Kessler  
CEC - Project Manager  
Office: 916-654-4679  
Cell: 530-306-5920  
Fax: 916-654-4421

John S. Kessler  
CEC - Project Manager  
Office: 916-654-4679  
Cell: 530-306-5920  
Fax: 916-654-4421

>>> John Kessler 6/5/2008 9:31 AM >>>  
Hi Kristen, Angela and Perry:

Thank you for the notification regarding your schedule for responding to Data Request Set 2 (by June 27, 2008) and for filing the AFC Supplement (around July 7, 2008). Energy Commission staff agrees with this schedule.

Thank you,

John

John S. Kessler  
CEC - Project Manager  
Office: 916-654-4679  
Cell: 530-306-5920  
Fax: 916-654-4421

>>> <Kristen\_E.Walker@URSCorp.com> 6/4/2008 5:04 PM >>>


Hi John -

Attached please find the letter regarding the supplemental filing and the extension on the Data Requests (79-100) for your review and approval.

Thanks!

(See attached file: 01800-b-l.pdf)

Kristen E. Walker, J.D.  
URS Corporation  
1615 Murray Canyon Road, Suite 1000



San Diego, California 92108

[www.urscorp.com](http://www.urscorp.com)

Tel: 619.294.9400 x1083

Direct: 619.243.2783

Fax: 619.293.7920

[kristen\\_e\\_walker@urscorp.com](mailto:kristen_e_walker@urscorp.com)

This e-mail and any attachments are confidential. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.



June 4, 2008

Mr. John S. Kessler  
Project Manager  
California Energy Commission  
1516 Ninth Street  
Sacramento, CA 95814

Subject: Carrizo Energy Solar Farm (07-AFC-8)  
Request for Extension on Data Responses 79-100 & Supplemental Filing  
URS Project No. 22239472.018000

Dear Mr. Kessler:

On behalf of Ausra CA II, LLC (dba Carrizo Energy, LLC), URS Corporation (URS) hereby requests an extension until June 27, 2008 to respond to Data Requests 79-100. The majority of the information requested in Data Requests 79-100 will be included in the noise surveys/analysis, hydrology/hydrogeology report, and preliminary lighting plan that are currently in progress and scheduled to be completed in mid to late June.

Additionally, the Applicant will be filing a Supplement to the Application for Certification, on or before July 7, 2008, that will include proposed changes to the Carrizo Energy Solar Farm (CESF) and its ancillary systems, as well as, an environmental assessment of the environmental impacts of the CESF on the existing environment.

Please do not hesitate to call me if you have any questions.

Sincerely,

URS CORPORATION

A handwritten signature in black ink, appearing to read "Angela Leiba".

Angela Leiba  
Project Manager

AL: jh