

BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION  
OF THE STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION  
FOR THE CARRIZO ENERGY SOLAR FARM  
BY CARRIZO ENERGY, LLC

DOCKET No. 07-AFC-8

COMMITTEE SCHEDULING ORDER

On December 19, 2007, the Application for Certification (AFC) was deemed data adequate for the twelve-month review process consistent with Public Resources Code section 25540.6. The Committee conducted a public informational hearing on January 29, 2008, to discuss the schedule and other issues of concern. The attached Committee Schedule is based on Staff's proposed schedule and related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the certification process in twelve months. The schedule covers the period leading up to the Prehearing Conference. The balance of the schedule will be determined at the Prehearing Conference.

Several deadlines are contingent upon reviews to be conducted by federal, state, and local agencies. Applicant shall provide sufficient review time for the responsible agencies to meet the deadlines specified in the schedule.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal. Code Regs., tit. 20, § 1709.7(c).] The schedule requires periodic status reports to determine whether case development is progressing satisfactorily, and to bring potential schedule delays or other relevant matters to our attention. If Applicant does not provide necessary information by the dates set forth in the schedule, we shall adopt a performance approach that will result in a commensurate slip in the balance of the schedule.

Dated February 4, 2008, at Sacramento, California.

Original Signed by  
JACKALYNE PFANNENSTIEL  
Chairman and Presiding Member  
Carrizo AFC Committee

Original Signed by  
JEFFREY D. BYRON  
Commissioner and Associate Member  
Carrizo AFC Committee

**DRAFT PROPOSED SCHEDULE**

**CARRIZO ENERGY SOLAR FARM  
Docket No. 07-AFC-08**

<b>DATE</b>	<b>EVENT</b>
1/25/2007	Applicant filed Application for Certification (AFC)
12/19/2007	Commission determined AFC is complete
1/23/2008	Staff filed Issues Identification Report
1/28/2008	Staff filed Data Requests
1/29/2008	Information Hearing, Site Visit
2/27/2008	Applicant provides Data Responses
3/12/2008	Data Response and Issue Resolution Workshop
4/17/2008	Local, state and federal agency draft determinations
6/1/2008	Staff files Preliminary Staff Assessment (PSA)
6/16/2008	Preliminary Staff Assessment Workshop
6/16/2008	Local, state and federal agency final determinations
7/16/2008	Staff files Final Staff Assessment (FSA)
TBD*	Committee conducts Pre-hearing Conference
TBD*	Committee conducts Evidentiary Hearing*
TBD*	Presiding Member's Proposed Decision (PMPD)*
TBD*	Committee Hearing on the PMPD*
TBD*	Committee files revised PMPD*
TBD*	Commission Decision*

\* Date to be determined. The scheduled dates are subject to information or issues not yet discovered and may change as the project progresses.