

COMMITTEE SCHEDULE
for the
COMMUNITY POWER PLANT PROJECT

DATE	EVENT
12/05/07	AFC data adequate
1/08/08	Staff files 1 st set of Data Requests
1/14/08	Informational Hearing and Site Visit
2/07/08	Data Responses due
2/21/08	Staff workshop on Data Response and Issue Resolution in local community
2/28/08	Staff files 2 nd set of Data Requests if necessary
2/29/08	Parties file Status Report #1
3/27/08	2 nd Set of Data Responses due if necessary
4/03/08	SJVAPCD files Preliminary Determination of Compliance / Local and federal draft determinations
4/10/08	Staff workshop on Data Response and Issue Resolution in local community if necessary
4/11/08	Parties file Status Reports #2
5/02/08	Staff files Preliminary Staff Assessment (PSA)
5/16/08	Staff conducts PSA workshop
5/23/08	Parties file Status Reports #3
6/02/08	SJVAPCD Final Determination of Compliance Local, state, federal agency draft reports due
6/16/08	Local, state, federal agency final reports due
6/20/08	Parties file Status Reports #4
7/02/08	Staff files Final Staff Assessment (FSA)
7/09/08	Staff conducts FSA workshop if needed
7/16/08	Parties file status reports #5
TBA	Prehearing conference