

**COMMITTEE SCHEDULE**  
**FOR THE**  
**OAKLEY GENERATING STATION POWER PLANT PROJECT**  
**(09-AFC-4)**

<b>DATE</b>	<b>EVENT</b>
September 23, 2009	AFC Data Adequate
November 9, 2009	Site Visit and Informational Hearing
December 21, 2009	Data Response and Issue Resolution Workshop
December 29, 2009	Staff files data request set 2 (if necessary)
December 30, 2009	Local, State, and Federal Agency Draft Determinations, including Air District's Preliminary Determination of Compliance (PDOC) filed
January 6, 2010 and every five (5) weeks thereafter until the FSA is filed	Parties file Status Reports
January 15, 2010	Applicant Files Data Responses required by Staff to complete its preliminary analysis
February 19, 2010	Staff publishes Preliminary Staff Assessment (PSA)
Mid March, 2010	Staff conducts PSA workshop
March 19, 2010	Local, State, and Federal Agency Final Comments and Determinations, including Air District's Final DOC filed
4 – 5 weeks after PSA published	Committee Conference
April 19, 2010	Staff publishes Final Staff Assessment (FSA)
Late April, 2010	Staff conducts FSA workshop
FSA + 4 weeks	Applicant's opening testimony and preliminary identification of contested issues filed and served
FSA + 6 weeks	Staff and other parties file and serve opening testimony (other than FSA/FEIS) and Prehearing Conference Statements; Applicant files Prehearing Conference Statement
FSA + 7 weeks	All parties file rebuttal testimony
FSA + 7 weeks	Prehearing Conference
FSA + 8 weeks	Evidentiary Hearings
3 weeks after Evidentiary Hearings close	Post Hearing Briefs filed*
6 - 7 weeks after Evidentiary Hearings close	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Approx. 25 days after PMPD issued	PMPD comment hearing
35 days after PMPD issued	Revised PMPD issued* for 15-day (30 days if significant environmental information added) review period*
To be determined	Energy Commission Final Decision Adoption Hearing

\* if necessary

Issued: November 23, 2009