

**COMMITTEE SCHEDULE
HUNTINGTON BEACH ENERGY PROJECT**

	ACTIVITY	DATE
1	Application for Certification determined to be "Data Adequate" at Commission Business Meeting	08-09-12
2	Information hearing and site visit	09-10-12
3	Status Reports	04-15-13 and every six (6) weeks thereafter
4	SCAQMD issues Preliminary Determination of Compliance (PDOC)	TBD
5	Preliminary Staff Assessment filed	TBD
6	Preliminary Staff Assessment workshop	TBD
7	SCAQMD issues Final Determination of Compliance (FDOC)	TBD
8	Comments on PSA are due	TBD
9	Final Staff Assessment filed	TBD