

**REVISED COMMITTEE SCHEDULE
FOR THE
IVANPAH SOLAR ELECTRIC GENERATING SYSTEM
(07-AFC-5)**

DATE	EVENT
October 31, 2007	AFC data adequate
January 4, 2008	Staff conducts data response/issue resolution workshop
January 11, 2008	Applicant Files Data Responses Part 1
January 25, 2008	Site Visit and Informational Hearing
February 11, 2008	Applicant Files Data Responses Part 2
February 28, 2008	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
March 11, 2008	Applicant Files Data Responses Part 3
March 21, 2008, and every eight (8) weeks thereafter	Parties file status reports
Late March, 2008	Staff conducts data response/issue resolution workshop
Spring – Summer, 2008	Additional data responses filed
September 22, 2008	Applicant Files Data Responses required by Staff to complete its preliminary analysis
September 30, 2008	BLM submits Biological Assessment to U.S. Fish and Wildlife Service
November 14, 2008	Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS) completed; BLM formal noticing process begins (internally)
December 30, 2008	Local, State and Federal Agency final comments and determinations, including air district's Final DOC filed
January 20, 2009	Staff files PSA/DEIS; BLM's Notice of Availability published in Federal Register (90-day comment period begins)
February - April, 2009	Staff conducts PSA/DEIS workshop
May, 2009	Staff files Final Staff Assessment/Environmental Impact Statement (FSA/EIS)
Late May/Early June, 2009	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Tbd (near the end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15-day review period
Tbd	Energy Commission Decision adoption hearing

Tbd = to be determined

* = if necessary