

**ATTACHMENT A**  
**REVISED COMMITTEE SCHEDULE**  
**FOR THE**  
**IVANPAH SOLAR ELECTRIC GENERATING SYSTEM**  
**(07-AFC-5)**

<b>DATE</b>	<b>EVENT - Related BLM Actions are Shown for Convenience</b>
October 31, 2007	AFC data adequate
January 4, 2008	Staff conducts data response/issue resolution workshop
January 25, 2008	Site Visit and Informational Hearing
February 28, 2008	Local, State, and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
Late March, 2008	Staff conducts data response/issue resolution workshop
Winter, 2008 – Spring, 2009	Data exchanged among parties
September 22, 2008	Applicant Files Data Responses required by Staff to complete its preliminary analysis
October 15 & 27, 2008	Committee Conference
December 5, 2008	Staff publishes Preliminary Staff Assessment (PSA)
<b>When all concerned agencies' concerns are addressed</b>	<b>Formal consultation on Biological Assessment initiated</b>
December 30, 2008	Local, State, and Federal Agency final comments and determinations, including air district's Final DOC filed
January 9, 2009	Staff conducts PSA workshops
May 18, 2009	Committee Conference
June 26, 2009 and every four (4) weeks thereafter until the FSA/DEIS is filed	Parties file Status Reports
August 26, 2009	Administrative Draft of the Final Staff Assessment/Draft Environmental Impact Statement (FSA/DEIS) completed
<b>Tbd</b>	<b>BLM Notice of Availability (NOA) of DEIS published</b>
Tbd, concurrent with BLM publication of NOA of DEIS	Staff files FSA/DEIS
FSA/DEIS + 2 weeks	Applicant's opening testimony and preliminary identification of contested issues filed and served
FSA/DEIS + 4 weeks	Staff and other parties file and serve opening testimony (other than FSA/DEIS) and Prehearing Conference Statements; Applicant files Prehearing Conference Statement
FSA/DEIS + 5 weeks	All parties file rebuttal testimony and identify materials referred to in other parties' opening testimony of which they want copies
FSA/DEIS + 5 weeks	Prehearing Conference

**REVISED COMMITTEE SCHEDULE (CONTINUED)**

<b>DATE</b>	<b>EVENT - Related BLM Actions are Shown for Convenience</b>
FSA/DEIS + 6 weeks	All requested material is served on all other parties
FSA/DEIS + 7 weeks	Evidentiary Hearings
3 weeks after Evidentiary Hearings close	Post hearing briefs filed
<b>90 days after NOA published</b>	<b>BLM DEIS public comment period ends. Comments that are received prior to or during the Evidentiary Hearings will be addressed (as necessary) in the PMPD. Comments made after the Evidentiary Hearings will be addressed in the PMPD or as comments on the PMPD.</b>
6 - 7 weeks after Evidentiary Hearings close	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Approx. 25 days after PMPD issued	PMPD comment hearing
35 days after PMPD issued	Revised PMPD issued* for 15-day (30 days if significant environmental information added) review period*
Tbd	Federal Biological Opinion issued (or its content known with sufficient certainty)
As FEIS final approaches publication	Energy Commission Final Decision adoption hearing
<b>Tbd</b>	<b>BLM NOA of FEIS published</b>
30 days after Commission adoption hearing	Judicial review period for Energy Commission Decision ends
60 days after NOA of FEIS published	Governor's consistency review period ends (this schedule assumes the Governor finishes his review in 30 days)
<b>30 days after NOA of FEIS published</b>	<b>FEIS protest period ends</b>
<b>Shortly after FEIS protest period ends</b>	<b>BLM issues Record of Decision, Right of Way grant and Plan Amendment</b>

Tbd = to be determined

\* = if necessary

Issued: July 15, 2009