

**COMMITTEE SCHEDULE
FOR THE
LODI ENERGY CENTER PROJECT
January 21, 2009**

<u>EVENT</u>	<u>DATE</u>
Applicant files Application for Certification (AFC)	9/10/08
AFC is Deemed Data Adequate	11/20/08
Staff files Issue Identification Report	1/6/09
Staff files Data Requests	1/7/09
Informational Hearing and Site Visit	1/15/09
Applicant Provides Data Responses	2/7/09
Local, State, and Federal Agency Draft Determinations	2/19/09
Data Response and Issue Resolution Workshop	2/23/09
Staff and Applicant each file Status Report 1	3/1/09
Staff and Applicant each file Status Report 2	4/1/09
Staff files Preliminary Staff Assessment (PSA)	4/15/09
Local, State, and Federal Agency Final Determinations	4/24/09
PSA Workshop	4/30/09
Staff and Applicant each file Status Report 3	5/1/09
Staff files Final Staff Assessment (FSA)	6/1/09
Prehearing Conference	TBD
Evidentiary Hearings	TBD
Committee releases Presiding Member's Proposed Decision (PMPD)	TBD
Committee Conference on the PMPD	TBD
Committee Issues Revised PMPD	TBD
Commission releases Final Decision	TBD

TBD = To Be Determined