

**COMMITTEE SCHEDULE
FOR THE
MARIPOSA ENERGY PROJECT POWER PLANT**

NOTE: STATUS REPORTS ARE DUE ON THE FIRST DAY OF EVERY MONTH BEGINNING 2/1/10.

<u>EVENT</u>	<u>DATE</u>
Applicant files Application for Certification (AFC)	6/15/09
Commission's determination that AFC is complete	8/26/09
Staff files Issues Identification Report	9/21/09
Informational Hearing and Site Visit	10/1/09
Staff Files Data Requests 1A	10/23/09
Staff Files Data Requests 1B	10/28/09
Applicant provides Data Responses	11/30/09
Data Response and Issue Resolution Workshop	12/15/09
Staff files Project Status Report on scheduling	12/22/09
Local, state, and federal agency draft determinations AQMD files PDOC	12/24/09
Local, state, and federal agency final determinations AQMD files FDOC	2/22/10
Staff files Preliminary Staff Assessment (PSA)	3/17/10
PSA Workshop	4/7/10
Staff files Final Staff Assessment (FSA)	5/12/10
FSA Workshop	5/26/10
Prehearing Conference*	TBD
Evidentiary hearings*	TBD
Presiding Members Proposed Decision (PMPD)*	TBD
Committee Hearing on PMPD*	TBD
Close of public comment period on PMPD	TBD
Addendum/Revised PMPD	TBD
Final Adoption Hearing	TBD

TBD = To Be Determined

October 30, 2009