

**COMMITTEE SCHEDULE**  
**FOR THE**  
**PALMDALE HYBRID POWER PROJECT**  
**(CEC DOCKET No. 08-AFC-9)**

<b>DATE</b>	<b>EVENT</b>
October 8, 2008	AFC Data Adequate
December 3, 2008	Staff files Data Requests, Set 1
December 4, 2008	Site Visit and Informational Hearing
January 5, 2009	Applicant files Data Responses, Set 1
Mid January, 2009	Data Response and Issue Resolution Workshop
January 28, 2009	Staff files Data Requests, Set 2
February 5, 2009	Local, State, and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
February 11, 2009 and every 8 weeks thereafter	Parties file Status Reports
March 2, 2009	Applicant files Data Responses, Set 2
March 16, 2009	Staff files Preliminary Staff Assessment (PSA)
20 – 30 days after PSA filed	Staff conducts PSA Workshop
April 6, 2009	Local, State, and Federal Agency final determinations, including air district's Final Determination of Compliance (FDOC) filed
30 days after FDOC filed	Staff files Final Staff Assessment (FSA)
20 – 40 days after FSA filed <sup>2</sup>	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Tbd (near the end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15-day review period*
Tbd	Energy Commission Decision Adoption Hearing

Tbd = to be determined  
\* if necessary

<sup>2</sup> Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.