

**COMMITTEE SCHEDULE
FOR THE
PANOCHE ENERGY CENTER PROJECT**

DATE	EVENT
November 8, 2006	AFC data adequate
December 12, 2006	Informational Hearing and Site Visit
January 9, 2007	Applicant files responses to Staff data requests
Mid January, 2007	Staff conducts data response/issue resolution workshop
February 27, 2007	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
March 2, 2007	Parties file Status Report #1
March 27, 2007	Staff files Preliminary Staff Analysis (PSA)
Mid April 2007	Staff conducts PSA workshop
Mid April 2007	Local, State and Federal Agency final determinations, including air district's Final DOC filed
Late April 2007	Staff files Final Staff Assessment (FSA)
May 1, 2007	(If FSA not yet filed) Parties file Status Report #2
Mid May 2007	Staff conducts FSA workshop*
Early June 2007	Prehearing Conference (if FSA workshop not needed, PHC could occur in Late May)
Late June-Mid July	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period
Tbd (near end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15 day comment period*
Tbd	Energy Commission holds PMPD adoption hearing

Tbd = to be determined

* if necessary