

The table below lists all of the amendments that have been approved, to date, by the CEC (both staff-level and Commission approvals) to the existing PEF CEC License (99-AFC-7). The table includes the following information: approval date, requested change, affected conditions of certification, and the CEC Approval Order type. The section that follows this table includes copies of all CEC Approval Orders for all license amendments (in some cases, the signature blocks are blank; however, all original executed orders are on file at the office of the CEC Compliance Project Manager under 99-AFC-7C). The original petitions to modify the existing PEF License are also on file at the CEC (under 99-AFC-7C).

**PASTORIA ENERGY FACILITY (99-AFC-7C)  
RECORD OF PROJECT CHANGES**

	<b>Date Approved</b>	<b>Petition Description (Requested Change)</b>	<b>Affected Conditions of Certification</b>	<b>CEC Approval Order No.</b>
1	June 13, 2001	Ownership change from Enron Corporation to Calpine Corporation	None	01-0613-01(a)
2	March 21, 2001	Clarification of back-up water supply	S&W-5	Emergency Staff-Level Change
3	June 19, 2001	Expansion of construction laydown	BIO-5, 8, 10	Emergency Staff-Level Change
4	June 28, 2001	Site reconfiguration	TRANS-9	Emergency Staff-Level Change
5	July 23, 2001	Extension of submittal timeframe	BIO-10, 12	Verification Change
6	July 25, 2001	Conversion to anhydrous ammonia	FAC DES GEN-4 HAZ-2, 3, 4	01-0725-02
7	August 9, 2001	Integration with Cal ISO	TSE-4	Emergency Staff-Level Change
8	October 9, 2001	Timing of surrender of ERCs	AQ-24 - 27	Emergency Staff-Level Change & Verification Changes
9	January 7, 2002	Modification of anhydrous tanks	FAC DES GEN-2	Emergency Staff-Level Change
10	January 8, 2002	Timeframe for submittal of CEM designs	AQ-2	Verification Change
11	January 11, 2002	Modification of emissions	AQ-18 - 20, -24, -26	Emergency Staff-Level Change
12	January 31, 2002	Modification of transmission towers	None	Insignificant Project Change
13	June 12, 2002	Increase in cooling tower PM <sub>10</sub> emissions	AQ-24, -55, -58, -64, -67	02-0612-01(b)
14	December 11, 2002	Modifications to plume abatement	VIS-7	02-1211-03
15	March 8, 2004	Gas Pipeline Reroute 2B	None	Insignificant Project Change
16	March 17, 2004	Gas Pipeline Reroute 2A	S&W-1, -2, -7 verification changes	Insignificant Project Change & Verification Changes
17	December 15, 2004	Temporary Increase in Commissioning Emissions	AQ-87 & -88	04-1215-04
18	December 15, 2004	Revision of ERC Offset package	AQ-06, -20, -24, -26, -30, -58, -67, -89, -90	04-1215-03