

**PIO PICO ENERGY CENTER  
REVISED COMMITTEE SCHEDULE**

	<b>ACTIVITY</b>	<b>Calendar Day</b>
1	Application for Certification determined to be "Data Adequate" at Commission Business Meeting	04-20-11
2	Staff files Issue Identification Report	05-06-11
3	Informational hearing and site visit	05-16-11
4	Staff files 1st Round Data Requests	05-25-11
5	Applicant files Data Responses (round 1)	07-15-11
6	Data response and issue resolution workshop	08-24-11
7	Applicant files project refinement (reverse osmosis; water treatment)	10-28-11
8	Applicant files Data Responses (72(a-r) and 73(a-r))	10-31-11
9	SDAPCD issues Preliminary Determination of Compliance (PDOC)	11-02-11
10	Preliminary Staff Assessment (PSA) filed	12-29-11
11	SDAPCD issues Final Determination of Compliance (FDOC)	01-06-12
12	PSA workshop	01-18-12
13	Public Comments on PSA are due	01-30-12
14	Final Staff Assessment (FSA) filed	02-28-12
15	Prehearing Conference*	TBD
16	Evidentiary hearings*	TBD
17	Committee files Presiding Member's Proposed Decision (PMPD)*	TBD
18	Hearings on the PMPD*	TBD
19	Committee files errata or revised PMPD (if necessary)*	TBD
20	Commission issues final Commission Decision	TBD
*Items 15 through 19 will be scheduled by the Committee		

TBD = To Be Determined

November 14, 2011