

STATE OF CALIFORNIA

Energy Resources Conservation and Development Commission

In the Matter of:)
)
Application for Certification)
For the San Francisco)
Electric Reliability Project)

Docket No. 04-AFC-01

SFERP STATUS REPORT #3 AND PROPOSED SCHEDULE

The Committee Scheduling Order issued on June 22, 2004 requested that the parties file status reports to inform the Committee on the progress of the case, as well as any other matters that could result in a delay or acceleration of the issuance of the Preliminary Staff Assessment. This Status Report by the City and County of San Francisco (City or Applicant) for the San Francisco Electric Reliability Project (SFERP) addresses the status of the licensing proceedings in light of a relocation of the project to a 4-acre City-owned site. In addition, in its Notice of Committee Conference and Site Visit dated April 6, 2005, the Committee overseeing this licensing case directed that the Applicant file its proposed schedule no later than April 29, 2005. Consequently, Exhibit 1 attached hereto, provides Applicant's proposed schedule for the remainder of this proceeding. The City stands ready to work diligently with Commission staff as it resumes the licensing proceedings and to support a prompt but thorough review of the SFERP.

On November 4, 2004, the City filed a letter with the Commission requesting a hold on the schedule for the review of the City's Application for Certification (AFC) for the SFERP, while the City evaluated an alternative site. The City considered that a change in location was necessary to support timely development of the SFERP. On March 25, 2005, the City filed Supplement A to its AFC addressing the relocation of the project to a 4-acre City-owned site. A Committee Conference and Site Visit related to the supplement has been scheduled for May 6, 2005. The City stands ready to timely respond to data requests from the Commission, its staff and intervenors related to Supplement A.

On March 29, 2005, the City filed an associated application with the Bay Area Air Quality Management District (BAAQMD) addressing the new location for the SFERP. The City will cooperate with BAAQMD to support an expeditious review of the application and issuance of a PDOC. The City has been informed by BAAQMD that BAAQMD expects to issue the PDOC within 60 days of receipt of the revised modeling analysis, which would mean issuance of the PDOC in mid-June.

During the time that the licensing proceedings were on hold, the City continued its efforts to develop a PM10 mitigation/community benefits package and to meet with the community to explain and provide updates on the project. The status of these efforts is described in more detail in Section 4 of Supplement A. As stated in Section 4, the City intends to present the mitigation/community benefits package to the Commission in June of this year. Exhibit 2 sets

forth a list of meeting and activities that the City has sponsored or participated in during the past 8 months.

Exhibit 1 attached hereto provides the City's proposed schedule for the remainder of this proceeding. The City's schedule is both aggressive and realistic given the level of work completed to date on the project. The schedule is based on the current information that the City has about the likely dates for issuance of the PDOC and FDOC. The City will do everything it can to assist the BAAQMD in review of air permitting issues to accelerate the issuance of these documents to the extent possible. The City requests that if the PDOC and FDOC are issued sooner than is set forth in the proposed schedule, it be allowed to propose a corresponding adjustment to the schedule.

The City hopes that with resumption of the proceedings, a schedule can be developed by the Committee that provides for a prompt but thorough review of the SFERP with a final Commission Decision no later than the first quarter of 2006 in order to support a project online date in the second quarter of 2007.

Dated: April 28, 2005

Respectfully submitted:

DENNIS J. HERRERA
CITY ATTORNEY
THERESA L. MUELLER
JACQUELINE MINOR
JEANNE M. SOLÉ
DEPUTY CITY ATTORNEYS

Attorneys for City and County of San Francisco

By:



Jeanne M. Solé
Deputy City Attorney
Office of the City Attorney
City Hall, Room 234
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102
(415) 554-4619 (Telephone)
(415) 554-4763 (facsimile)
jeanne.sole@sfgov.org

Exhibit 1: Proposed Applicant Schedule for SFERP

1st Quarter 2005

- Prepare and submit AFC Supplement and BAAQMD Application

2nd Quarter 2005

- CEC Staff issues data requests
- Applicant prepares data responses
- Informational hearing, site visit and issue resolution workshop—May 6, 2005
- PDOC issued; review/comment on PDOC (assume PDOC issued by 6/14/05, 60 days after BAAQMD receipt of modeling data)

3rd Quarter 2005

- PSA issued; review/comment on PSA (assume PSA issued by 7/14/05 and Applicant/intervenor comments filed by 8/15/05)
- PSA/ Issue Resolution Workshop (assume workshop by 7/28/05)
- FDOC issued; review/comment on FDOC (assume FDOC issued by 8/29/05, 75 days after PDOC)

4th Quarter 2005

- Staff issues FSA (assume FSA issued by 9/28/05)
- Review FSA, FSA workshop (assume workshop by 10/14/05)
- Applicant/intervenor comments on FSA (assume by 10/24/05)
- Prehearing conference and Issue Resolution Workshop (assume conference by 10/28/05)
- Prepare SFERP testimony (assume testimony filed by 11/14/05)
- Evidentiary hearings (assume hearings week of 11/28/05)
- File briefs (if required)

1st Quarter 2006

- File reply briefs (if required)
- Committee issues PMPD; comment on PMPD (assume PMPD issued by 2/07/06 and comments filed by 2/28/06)
- Commission Business Meeting (assume by March 30, 2006)

Exhibit 2**SAN FRANCISCO ELECTRIC RELIABILITY PROJECT PUBLIC OUTREACH ACTIVITIES
September 2004 to April 2005**

Date	Organization	Location	Activity/agenda
23-Sep-04	Power Plant Task Force	Room 401, City Hall	Meeting: discussion of Cal ISO's Report to Board of Governors and development of a position on the siting of combustion turbines
28-Oct-04	Power Plant Task Force	Room 401, City Hall	Meeting: discussion of a position on the siting of combustion turbines, offsets and mitigations
8-Nov-04	City officials; CAISO Board of Governors	Outside the gate of the Potrero Power Plant	Press event to announce the completion of the Action Plan
2-Dec-04	Power Plant Task Force	Room 401, City Hall	Meeting: discussion of a position on the siting of combustion turbines, offsets and mitigations
15-Dec.-04	Board of Supervisors Finance Committee	City Hall	Meeting: discussion of project, and appropriation of development funding
2-Feb-05	Power Plant Task Force	Goat Hill Pizza, 300 Connecticut Street, SF	Meeting: discussion of conditions required to close the Potrero Power Plant
24-Feb-05	Power Plant Task Force	Room 401, City Hall	Meeting: discussion of a position on the siting of combustion turbines, offsets and mitigations
21-Mar-05	Potrero View Neighborhood Newspaper	Potrero Hill Neighborhood House	Submit article providing a project update for publication in the April edition of monthly paper
8-Mar-05	SFPUC Commission Meeting	City Hall	Meeting: update and discussion of project
24-Mar-05	Power Plant Task Force	Room 401, City Hall	Meeting: discussion of a position on the siting of combustion turbines, offsets and mitigations
29-Mar-05	Potrero Boosters,	Potrero Neighborhood House	Meeting: update and discussion of project
5-Apr-05	SFPUC Capital Advisory Committee, Energy sub-committee	1155 Market St. SFPUC	Meeting: presentation of project to new Capital Improvement Advisory Committee (CAC) sub-committee on Energy Matters
12-Apr-05	BVHP-PAC Health and Env. Committee	Southeast Community Facility	Meeting: update and discussion of project
12-Apr-05	Dogpatch Association	Watermark Graphics, 950 Tennessee St.	Meeting: update and discussion of project

Date	Organization	Location	Activity/agenda
14-Apr-05	SFPUC Commission Meeting	City Hall	Meeting: update and discussion of project
22-Apr-05	Potrero View Neighborhood Newspaper	Potrero Hill Neighborhood House	Submit article providing a project update for publication in the May edition of monthly paper
27-Apr-05	Port SWAC	Bayview Hunters PT Police Station	Meeting: update and discussion of project