

**WEBBEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA**

IN THE MATTER OF:

**APPLICATION FOR CERTIFICATION FOR THE
SAN GABRIEL GENERATING STATION**

DOCKET No. 07-AFC-2

COMMITTEE SCHEDULING ORDER

On May 23, 2007, the Application for Certification (AFC) was deemed data adequate for the twelve-month review process consistent with Public Resources Code section 25540.6. The Committee conducted a public informational hearing on July 6, 2007, to discuss the schedule and other issues of concern. The attached Committee Schedule is based on Staff's proposed schedule and related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the certification process in twelve months. It covers the period leading up to the Prehearing Conference and describes, without specific dates, the events that follow. The balance of the schedule will be determined at the Prehearing Conference.

Several milestones are dependent upon reviews to be conducted by federal, state, and local agencies as well as the timely provision of additional information by the Applicant. A key agency review is the South Coast Air Quality Management District's Determination of Compliance.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal. Code Regs., tit. 20, § 1709(c)]. The schedule includes periodic status reports to determine whether case development is progressing satisfactorily, and to bring potential schedule delays or other relevant matters to our attention.

Dated July 12, 2007, at Sacramento, California.

Original signed by
JAMES D. BOYD
Vice-Chair and Presiding Member
San Gabriel AFC Committee

Original Signed by
JACKALYNE PFANNENSTIEL
Chairman and Associate Member
San Gabriel AFC Committee

**COMMITTEE SCHEDULE
FOR THE
SAN GABRIEL GENERATING STATION PROJECT
(07-AFC-2)**

<i>DATE</i>	<i>EVENT</i>
May 23, 2007	AFC data adequate
July 6, 2007	Site Visit and Informational Hearing
August 13, 2007	Applicant files responses to Staff data requests
Late August, 2007	Staff conducts data response/issue resolution workshop
September 1, 2007	Parties file Status Report #1
September 20, 2007	Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed
30 days after PDOC filed	Staff files Preliminary Staff Assessment (PSA)
October 30, 2007	(If PSA not yet filed) Parties file Status Report #2
2 weeks after PSA filed	Staff conducts PSA workshop
November 19, 2007	Local, State and Federal Agency final determinations, including air district's Final DOC filed
30 days after FDOC filed	Staff files Final Staff Assessment (FSA)
January 3, 2008	(If FSA not yet filed) Parties file Status Report #3
Mid-late January, 2008	Prehearing Conference
Tbd	Evidentiary Hearings
Tbd	Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period
Tbd (near the end of PMPD comment period)	PMPD comment hearing
Tbd	Revised PMPD issued* for 15 day review period*
Tbd	Energy Commission PMPD adoption hearing

Tbd = to be determined
* if necessary