

COMMITTEE SCHEDULE
FOR THE
STIRLING ENERGY SYSTEMS -- SOLAR ONE POWER PLANT PROJECT
(08-AFC-13)

<i>DATE</i>	<i>EVENT - Related BLM Actions are Shown for Convenience</i>
May 6, 2009	AFC Data Adequate
June 8, 2009	BLM publishes Notice of Intention in Federal Register, beginning 45-day scoping period
June 22, 2009	Site Visit and Informational Hearing/ BLM scoping meeting
September, 2009	Data Response and Issue Resolution Workshop/ 2nd BLM Scoping Meeting
August 26, 2009 and every eight (8) weeks thereafter until the FSA/FEIS is filed	Parties file Status Reports
September 25, 2009	Applicant Files Data Responses required by Staff to complete its preliminary analysis
October 15, 2009	Local, State, and Federal Agency Draft Determinations, including Air District's Preliminary Determination of Compliance (PDOC) filed
November 19, 2009	Staff publishes Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS) / BLM Notice of Availability (NOA) of DEIS published
November 19, 2009	Formal consultation on Biological Assessment initiated, beginning 135-day consultation period
Mid-January, 2010	Staff conducts PSA workshops/DEIS public meetings
February 17, 2010	Local, State, and Federal Agency Final Comments and Determinations, including Air District's Final DOC filed
90 days after NOA published	BLM DEIS public comment period ends
Tbd	US Fish and Wildlife Service issues Biological Opinion
Tbd	Staff publishes Final Staff Assessment/Final Environmental Impact Statement (FSA/FEIS) / BLM (NOA) of FEIS published
FSA/FEIS + 2 weeks	Applicant's opening testimony and preliminary identification of contested issues filed and served
FSA/FEIS + 4 weeks	Staff and other parties file and serve opening testimony (other than FSA/FEIS) and Prehearing Conference Statements; Applicant files Prehearing Conference Statement
FSA/FEIS + 5 weeks	All parties file rebuttal testimony and identify which materials referred to in other parties' opening testimony of which they want copies
FSA/FEIS + 5 weeks	Prehearing Conference
FSA/FEIS + 6 weeks	All requested material is served on all other parties

COMMITTEE SCHEDULE (CONTINUED)

<i>DATE</i>	<i>EVENT - Related BLM Actions are Shown for Convenience</i>
FSA/FEIS + 7 weeks	Evidentiary Hearings
3 weeks after Evidentiary Hearings close	Post Hearing Briefs filed
6 - 7 weeks after Evidentiary Hearings close	Presiding Member's Proposed Decision (PMPD) issued for 30-day comment period
Approx. 25 days after PMPD issued	PMPD comment hearing
35 days after PMPD issued	Revised PMPD issued* for 15-day (30 days if significant environmental information added) review period*
Tbd	Energy Commission Final Decision Adoption Hearing
30 days after Commission adoption hearing	Judicial review period for Energy Commission Decision ends
30 days after NOA of FEIS published	FEIS protest period ends
60 days after NOA of FEIS published	Governor's consistency review period ends (this schedule assumes the Governor finishes his review in 30 days)
Tbd	BLM issues Record of Decision, Right of Way grant and Plan Amendment

Tbd: to be determined

* if necessary

Issued: July 29, 2009