

COMMITTEE SCHEDULE*
FOR THE
SES SOLAR TWO PROJECT
(08-AFC-5)

<i>DATE</i>	<i>ACTIVITY</i>
Jun 30, 2008	Application for Certification (AFC) filed by project owner
Aug 13, 2008	AFC Deemed Data Inadequate
Oct 08, 2008	AFC Deemed Data Adequate
Oct 08, 2008	Energy Commission Committee assigned to oversee petition AFC process
Oct 10, 2008	BLM publishes NOI in FR (45-day scoping)
Nov 14, 2008	CEC/BLM staff files data requests (round 1)
Nov 17, 2008	CEC/BLM staff files Issues Identification Report
Nov 24, 2008	Informational hearing and site visit/BLM scoping meeting
Dec 08, 2008	Applicant provides data responses
Dec 18, 2008	Data response and issue resolution workshop
Jan 15, 2009	CEC/BLM Staff files data requests (round 2, if necessary)
Jan 15, 2009	BLM Notice of Availability (NOA) on PSA/DEIS to WO and ASLM (6-8 wks)
Jan 15, 2009	Status Report # 1 due
Feb 15, 2009	Applicant provides data responses (round 2, if necessary)
Feb 27, 2009	Local, state, and federal agency determinations
Feb 27, 2009	Data response and issue resolution workshop (round 2, if necessary)
Mar 05, 2009	PSA/DEIS filed (90-day comment period required)
Mar 05, 2009	Status Report #2 due
Mar 26, 2009	PSA Workshop/DEIS public mtgs
May 05, 2009	Status Report #3 due
Jun 05, 2009	Close BLM comment period
Jul 21, 2009	Local, state and federal agency final determination
Jul 23, 2009	Prepare responses to comments and prepare FSA/FEIS
Aug 07, 2009	Status Report # 4 due
Sep 01, 2009	NOA FEIS to WO and ASLM (6-8 wks)
Oct 01, 2009	NOA of FSA/FEIS in FR
Oct 01, 2009	Final Staff Assessment/FEIS filed

REVISED COMMITTEE SCHEDULE (CONTINUED)

<i>DATE</i>	<i>ACTIVITY</i>
TBD	Prehearing/Evidentiary hearings start
TBD	Energy Commission Committee files proposed decision
TBD	Hearing on the proposed decision
TBD	BLM ROD (start 60-day federal review, 30-day protest, IBLA appeal)
TBD	Close of public comments on the proposed decision
TBD	Addendum/revised proposed decision
TBD	Commission Decision

TBD = to be determined

*BLM noticing requirements and the associated dates are indicated in Blue in the Committee Schedule.

BLM Schedule Acronyms:

ASLM - Assistant Secretary for Lands and Minerals
BLM - Bureau of Land Management
DEIS –Draft Environmental Impact Statement
FEIS - Final Environmental Impact Statement
FR - Federal Register
IBLA - United States Interior Board of Land Appeals
NOA - Notice of Availability
NOI - Notice of Intent
ROD - Record of Decision
WO - BLM Washington Office