

## Memorandum

**To:** Commissioner John L. Geesman, Presiding Member  
Chairman Jackalyne Pfannenstiel, Associate Member

**Date:** August 28, 2007  
**Telephone:** (916) 651-8853  
**File:** 05-AFC-3

**From:** **California Energy Commission** - Robert Worl  
1516 Ninth Street  
Sacramento, CA 95814-5512  
Siting Project Manager

**Subject:** **STATUS REPORT #6 FOR THE SUN VALLEY ENERGY PROJECT (05-AFC-3)**

The South Coast Air Quality Management District (SCAQMD) Executive Board adopted a revised Rule 1309.1 (Priority Reserve Program) at its August 3, 2007 Board Meeting. On August 16, 2007, SCAQMD sent Valle del Sol Energy, LLC, a letter detailing the additional information regarding emission standards and revised modeling that will be required from the applicant prior to the completion of the Final Determination of Compliance (FDOC). The applicant is planning to submit this newly required information to SCAQMD by August 30, 2007.

The U.S. Environmental Protection Agency completed its action approving the SCAQMD's request for attainment status for carbon monoxide (CO) within the South Coast air basin. The final determination of Attainment was published in the Federal Register Volume 72, No. 91 Friday, May 11, 2007. This removes the need for the applicant to acquire emissions reduction credits for CO for the Sun Valley Energy Project.

Staff has been informed by the SCAQMD that it expects to issue the FDOC during September, 2007. Staff is now working towards the following revised schedule based upon this current information:

**SUN VALLEY ENERGY PROJECT (05-AFC-3)  
ENERGY COMMISSION STAFF'S PROPOSED REVISED SCHEDULE**

<b>Activity</b>		<b>Calendar Day</b>
1	Valle del Sol Energy, LLC (VSE), filed the Application for Certification (AFC)	December 1, 2005
2	Preliminary Determination of Compliance Issued	January 31, 2007
3	Preliminary Staff Assessment filed	May 16, 2007
4	Preliminary Staff Assessment workshops	May 31, 2007
5	VSE Files Final Comments on PSA	May 18, 2007
6	SCAQMD Issues Final Determination of Compliance (FDOC)	September, 2007
7	Final Staff Assessment Filed	FDOC + 30
8	Prehearing Conference	To Be Determined

**Shading indicates completed actions in the SVEP AFC process**

cc: Docket (05-AFC-3)  
Proof of Service List