

**COMMITTEE SCHEDULE
FOR THE
GWF TRACY COMBINED CYCLE POWER PLANT PROJECT**

DATE	EVENT
September 10, 2008	AFC data adequate
October 23, 2008	Informational Hearing and Site Visit
November 20, 2008	Applicant provides data responses—Set 1
December 4, 2008	Data Response and Issue Resolution Workshop
December 4, 2008	All parties file Status Report #1
January 14, 2009	Local, state, and federal agency draft determinations and SJVAPCD PDOC
January 14, 2009	All parties file Status Report #2
February 12, 2009	Staff files Preliminary Staff Assessment (PSA)
February 26, 2009	PSA Workshop
March 25, 2009	Local, state and federal agency final determinations and SJVAPCD FDOC
March 25, 2009	All parties file Status Report #3
April 16, 2009	Staff files Final Staff Assessment (FSA)
Tbd*	Prehearing Conference
Tbd*	Committee issues Hearing Order
Tbd*	Evidentiary Hearing(s)

*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.