



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 – WWW.ENERGY.CA.GOV

Application for Certification
for the ***GWF TRACY COMBINED CYCLE
POWER PLANT PROJECT***

Docket No. 08-AFC-7

COMMITTEE SCHEDULING ORDER

On September 10, 2008, the Application for Certification (AFC) was deemed data adequate for the twelve-month review process consistent with Public Resources Code section 25540.6. The Committee conducted a public informational hearing on October 23, 2008, to discuss the schedule and other issues of concern. The attached Committee Schedule is based on Staff's proposed schedule and related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the certification process in twelve months. The schedule covers the period leading up to the issuance of the Final Staff Assessment (FSA). The balance of the schedule will be determined later. Several deadlines are contingent upon reviews to be conducted by federal, state, and local agencies. Applicant shall provide sufficient review time for the responsible agencies to meet the deadlines specified in the schedule.

Given the potential for significant issues to arise as the review progresses, and the complexities involved in resolving issues, the parties are hereby notified that the schedule is an optimistic estimate of case development.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal. Code Regs., tit. 20, § 1709(c)]. The schedule requires periodic status reports to determine whether case development is progressing satisfactorily, and to bring potential schedule delays or other relevant matters to our attention

Dated October 31, 2008 at Sacramento, California.

Original signed by
KAREN DOUGLAS
Commissioner and Presiding Member
GWF Tracy AFC Committee

Original signed by:
ARTHUR H. ROSENFELD
Commissioner and Associate Member
GWF Tracy AFC Committee

**COMMITTEE SCHEDULE
FOR THE
GWF TRACY COMBINED CYCLE POWER PLANT PROJECT**

| DATE | EVENT |
|--------------------|--|
| September 10, 2008 | AFC data adequate |
| October 23, 2008 | Informational Hearing and Site Visit |
| November 20, 2008 | Applicant provides data responses—Set 1 |
| December 4, 2008 | Data Response and Issue Resolution Workshop |
| December 4, 2008 | All parties file Status Report #1 |
| January 14, 2009 | Local, state, and federal agency draft determinations and SJVAPCD PDOC |
| January 14, 2009 | All parties file Status Report #2 |
| February 12, 2009 | Staff files Preliminary Staff Assessment (PSA) |
| February 26, 2009 | PSA Workshop |
| March 25, 2009 | Local, state and federal agency final determinations and SJVAPCD FDOC |
| March 25, 2009 | All parties file Status Report #3 |
| April 16, 2009 | Staff files Final Staff Assessment (FSA) |
| Tbd* | Prehearing Conference |
| Tbd* | Committee issues Hearing Order |
| Tbd* | Evidentiary Hearing(s) |

*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.