

COMMITTEE SCHEDULE

CPV VACA STATION (08-AFC-11)

March 23, 2009

	ACTIVITY	DATE
1	Applicant files Application for Certification (AFC)	11/18/08
2	Commission's determination that AFC is complete	1/28/09
3	Staff files Issue Identification Report	3/4/09
4	Staff files Data Requests	3/5/09
5	Informational Hearing and Site Visit	3/12/09
6	Applicant provides Data Responses	4/6/09
7	Local, state, and federal agency Draft Determinations	4/20/09
8	Data Response and Issue Resolution Workshop	4/22/09
9	Parties file Status Report 1	4/27/09
10	Staff Receives Preliminary Determination of Compliance (PDOC)	5/09
11	Parties file Status Report 2	5/26/09
12	Staff files Preliminary Staff Assessment (PSA)	6/15/09
13	Local, state, and federal agency Final Determinations	6/30/09
14	PSA workshop	7/6/09
15	Parties file Status Report 3	7/13/09
16	Staff files Final Staff Assessment (FSA)	8/13/09
17	Prehearing Conference*	TBD
18	Evidentiary hearings*	TBD
19	Committee files Proposed Decision*	TBD
20	Hearing on the Proposed Decision*	TBD
21	Committee files Revised Proposed Decision*	TBD
22	Commission Decision*	TBD

TBD: To be determined.

*Events following issuance of the FSA will be scheduled as appropriate. The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony and evidence, depending upon the complexity and number of unresolved issues.