

**REVISED COMMITTEE SCHEDULE**  
**(JUNE 3, 2009)**

**CPV VACA STATION POWER PLANT PROJECT**  
**(08-AFC-11)**

| Due Date | Events or Filings   |
|----------|---|
| 1/28/09  | AFC Data Adequate   |
| 3/12/09  | Informational Hearing and Site Visit  |
| 3/5/09   | Staff transmits Data Request, Set 1   |
| 4/6/09   | Applicant provides Data Responses, Set 1  |
| 4/20/09  | Local, state, and federal agency draft determinations                               |
| 4/22/09  | Data Response and Issue Resolution Workshop 1                                       |
| 4/27/09  | Parties file Status Report, No. 1   |
| 5/4/09   | Staff transmits Data Requests, Set 2  |
| 6/8/09   | Staff transmits Data Requests, Set 3;<br>Parties file Status Report, No. 2          |
| 6/10/09  | YSAQMD Makes determination on ERC package   |
| 7/8/09   | Applicant Provides Data Response, Set 2 and Set 3                                   |
| 7/10/09  | YSAQMD files PDOC<br>Parties file Status Report, No. 3                              |
| 8/17/09  | Staff files Preliminary Staff Assessment (PSA)<br>Parties file Status Report, No. 4 |
| 8/31/09  | Local, state, and federal agency final determinations<br>and Air District FDOC      |
| 9/9/09   | PSA Workshop  |
| 9/21/09  | Parties file Status Report, No. 5   |
| 9/30/09  | Staff files Final Staff Assessment (FSA)  |
| TBD      | Evidentiary hearings  |
| TBD      | Committee issues Proposed Decision (PMPD)   |
| TBD      | Adoption Hearing on the PMPD  |
| TBD      | Committee files revised PMPD  |
| TBD      | Commission issues Final Decision  |

TBD = To Be Determined

Shaded items have been completed